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1 Executive Project Approval Transmittal 

  
Information Technology Project  
          Request 
     Special Project Report 
 Executive Approval Transmittal 

Department Name 

California Department of Social Services 

Project Title (maximum of 75 characters) Project Acronym 

Child Welfare Services New System Project CWS-NS 

FSR Project ID FSR Approval Date Department Priority Agency Priority 

0530-211 January 10, 2013 1 1 

I am submitting the attached Special Project Report (SPR) in support of our request for the 
California Department of Technology’s approval to continue development and/or 
implementation of this project. 

I certify that the SPR was prepared in accordance with the State Administrative Manual 
Sections 4945-4945.2 and that the proposed project changes are consistent with our 
information management strategy as expressed in our current Agency Information 
Management Strategy (AIMS). 

I have reviewed and agree with the information in the attached Special Project Report. 

I also certify that the acquisition of the applicable information technology (IT) product(s) or 
service(s) required by my department that are subject to Government Code section 11135 
applying Section 508 of the Rehabilitation Act of 1973 as amended meets the requirements or 
qualifies for one or more exceptions (see following page). 

CDSS Budget Officer 
Lilia Young 

Date Signed OSI Budget Officer 
Matt Schueller 

Date Signed 

CDSS Chief Information Officer 
Kären Cagle 

Date Signed OSI Chief Information Officer 
David Patch 

Date Signed 

CDSS Deputy Director, CFSD 
Gregory Rose 

Date Signed OSI Director 
John Boule 

Date Signed 

CDSS Department Director 
Will Lightbourne 

Date Signed Agency Chief Information 
Officer 
Amy Tong 
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1.1 IT Accessibility Certification 

The following IT Accessibility Certification certifies that this project meets Government Code section 
11135 (Federal Section 508 of the Rehabilitation Act of 1973). 

Yes or No 

Yes The Proposed Project Meets Government Code Section 11135 / 
Section 508 Requirements and no exceptions apply. 

Exceptions Not Requiring Alternative Means of Access 

Yes or No Accessibility Exception of Justification 

No The IT project meets the definition of a national security system. 

No The IT project will be located in spaces frequented only by service 
personnel for maintenance, repair, or occasional monitoring of equipment 
(i.e., “Back Office Exception”). 

No The IT acquisition is acquired by a contractor incidental to a contract. 

Exceptions Requiring Alternative Means of Access for Persons with Disabilities 

Yes or No Accessibility Exception of Justification 

No Meeting the accessibility requirements would constitute an “undue 
burden” (i.e., a significant difficulty or expense considering all agency 
resources). 

No No commercial solution is available to meet the requirements for the IT 
project that provides for accessibility. 

No No solution is available to meet the requirements for the IT project that 
does not require a fundamental alteration in the nature of the product or 
its components. 
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2 Information Technology: Project Summary Package 

2.1 Section A: Executive Summary 

1.  Submittal Date   

    

 SPR PSP Only Other:    

2.  Type of Document X      

 Project Number 0530-211  

  Estimated Project Dates 

3.  Project Title CWS-New System Project Start End 

Project Acronym CWS-NS 7/2013 5/2020 

 

4.  Submitting Agency/state entity California Department of Social Services 

5.  Reporting Agency/state entity California Health and Human Services Agency 

 

6.  Project Objectives   7.  Major Milestones 
Est Complete 

Date 

 The CWS-NS Project is focused on meeting technical and 
business objectives that will: 

 Improve service delivery and outcomes; 

 Allow more timely system enhancements to support 
changes in CWS practice; 

 Achieve Statewide Automated Child Welfare Information 
System (SACWIS) requirements required to maintain 
Federal Financial Participation (FFP) funding and avoid 
federal non-compliance penalties; and 

 Reduce ongoing maintenance and operations costs. 

Technical Objectives: 

  Agile Coach Procurement Complete 2/2016 

  User Research and Design Procurement 
Consultant Complete 

4/2016 

  Media and Brand Management Procurement 
Complete 

4/2016 

  Procurement Support Consultant 4/2016 

  Technical Architect Engineer Procurement 
Complete 

4/2016 

  API Procurement Complete 5/2016 

  Intake Digital Service Procurement Complete 6/2016 

  Agile Coach/PM Procurement Complete 7/2016 
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 Develop an underlying Application Programming 
Interface (API) to leverage CWS/CMS and LIS/FAS 
databases and utilize new relational database to capture 
new data elements; 

 Use agile software development techniques iteratively 
deliver digital services iteratively over time which meets 
CWS and children’s residential licensing requirements;  

 Leverage open source software to develop each digital 
service. 

Business objectives: 

 SACWIS Compliance: To ensure retention of FFP at 
current or improved participation levels; 

 Resource Utilization: Through elimination of redundant 
data entry, increased availability of information and 
documentation, and timely business practice execution; 

 System Access: Improved CWS worker, Service 
Provider and Service Organization access to system 
information through portal and mobility technologies; 

 Information Exchange Interfaces: Improved access, 
accuracy and completeness of data resident in external 
State/County and business partner repositories; 

 Business Collaboration: Improved 
communication/collaboration and information 
management between CWS workers, community 
organizations, service providers and multi-disciplinary 
teams; and 

 Outcome-Driven Planning, Management and 
Assessment: Improved case management 
outcome/process planning, management, and 
assessment/ reporting. 

  ACYF Advisor Procurement Complete 7/2016 

  Intake Implementation Procurement Complete 9/2016 

  Licensing Digital Service Procurement Complete 9/2016 

  Intake Discovery Complete 8/2016 

  Licensing Discovery Complete 11/2016 

  Intake Alpha Complete 11/2016 

  Platform Procurement Complete 3/2017 

  DevOps Procurement Complete 3/2017 

  Security Consultant Procurement Complete 3/2017 

  Licensing Alpha Complete 2/2017 

  Case Management Digital Service Procurement 
Complete 

4/2017 

  Licensing Beta Complete 9/2017 

  Implementation Procurement Complete 7/2017 

  Intake Beta Complete 6/2017 

  Case Management Discovery Complete 6/2017 

  Intake v1 Release 7/2017 

  Release 1 Complete 7/2017 

  Case Management Alpha Complete 9/2017 

  Intake v2 Release 10/2017 

  Resource Management Digital Service 
Procurement Complete 

10/2017 

  Courts Processing Digital Service Procurement 
Complete 

10/2017 

  Licensing v2 Release 10/2017 

  Release 2 Complete 10/2017 
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  Resource Management Discovery Complete 12/2017 

  Court Processing Discovery Complete 12/2017 

  Intake v2.1 Release 1/2018 

  Licensing v2.1 Release 1/2018 

  Case Management Beta Complete 3/2018 

  Resource Management Alpha Complete 3/2018 

  Court Processing Alpha Complete 3/2018 

  Eligibility Digital Service Procurement Complete 4/2018 

  Financial Management Digital Service 
Procurement Complete 

4/2018 

  Licensing v3 Release 4/2018 

  Case Management v3 Release 4/2018 

  Release 3 Complete 4/2018 

  Eligibility Discovery Complete 6/2018 

  Financial Management Discovery Complete 6/2018 

  Licensing v3.1 Release 7/2018 

  Case Management v3.1 Release 7/2018 

  Resource Management Beta Complete 9/2018 

  Court Processing Beta Complete 9/2018 

  Eligibility Alpha Complete 9/2018 

  Financial Management Alpha Complete 9/2018 

  Licensing v4 Release 10/2018 

  Case Management v4 Release 10/2018 

  Resource Management v4 Release 10/2018 

  Court Processing v4 Release 10/2018 

  Release 4 Complete 10/2018 
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  Case Management v4.1 Release 1/2019 

  Licensing v4.1 Release 1/2019 

  Resource Management v4.1 Release 1/2019 

  Eligibility Beta Complete 3/2019 

  Financial Management Beta Complete 3/2019 

  Case Management v5 Release 4/2019 

  Resource Management v5 Release 4/2019 

  Court Processing v5 Release 4/2019 

  Eligibility v5 Release 4/2019 

  Financial Management v5 Release 4/2019 

  Release 5 Complete 4/2019 

  Case Management v5.1 Release 7/2019 

  Eligibility v5.1 Release 7/2019 

  Financial Management v5.1 Release 7/2019 

  Case Management v5.2 Release 10/2019 

  Eligibility v5.2 Release 10/2019 

  Financial Management v5.2 Release 10/2019 

  PIER Complete 5/2020 

 
7.  Proposed Solution  

 The Child Welfare Services – New System (CWS-NS) Project will implement a modern web-based computing infrastructure that will be flexible, 
scalable and based on industry enterprise architecture framework concepts. The CWS-NS will consolidate functionalities that are in various systems 
into a single system and include multiple interfaces with other applications thus providing CWS workers with critical case information more efficiently. 
The CWS-NS will be procured and developed using agile techniques and implemented iteratively over several years as business functionality becomes 
available.  
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2.2 Section B: Project Contacts 

Executive Contacts 

 First Name Last Name 
Area 
Code 

Phone # Ext. 
Area 
Code 

Fax # E-mail 

Agency Secretary Diana Dooley 916 654-3454    Diana.Dooley@chhs.ca.gov 

State Entity 
Director 

Will Lightbourne 916 657-2598  916 651-6569 Will.Lightbourne@dss.ca.gov  

Budget Officer Lilia Young 916 657-1776  916 653-1774 Lilia.Young@dss.ca.gov  

CIO Kären Cagle 916 654-1039  916 651-8280 Karen.Cagle@dss.ca.gov  

Project Sponsor Greg  Rose 916 657-2614  916 657-2049 Greg.Rose@dss.ca.gov  

 
Direct Contacts 

  
First Name 

 
Last Name 

Area 
Code 

 
Phone # 

 
Ext. 

Area 
Code 

 
Fax # 

 
E-mail 

Doc. prepared by Zach Nolan 916 654-0603    Zach.Nolan@osi.ca.gov  

Primary contact Kevin Gaines 916 657-3539    Kevin.Gaines@dss.ca.gov 

Project Manager Les Fujitani 916 654-0602    Les.Fujitani@osi.ca.gov  

mailto:Diana.Dooley@chhs.ca.gov
mailto:Will.Lightbourne@dss.ca.gov
mailto:Lilia.Young@dss.ca.gov
mailto:Karen.Cagle@dss.ca.gov
mailto:Greg.Rose@dss.ca.gov
mailto:Zach.Nolan@osi.ca.gov
mailto:Kevin.Gaines@dss.ca.gov
mailto:Les.Fujitani@osi.ca.gov
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2.3 Section C: Project Relevance to State and/or Department/Agency Plans 

1. 2 What is the date of your current Operational Recovery Plan (ORP)? Date 7/2013  Project # 0530-211 

2.  What is the date of your current Agency Information Management 
Strategy (AIMS)? 

Date 
10/2013 (Updated 

10/2012) 
 

Doc. Type SPR 

3.  For the proposed project, provide the page reference in your current 
AIMS and/or strategic business plan. 

Doc. AIMS 
   

  Page # 45    

  Yes No 

4.  Is the project reportable to control agencies?  X  

 If YES, CHECK all that apply: 

 X a) The estimated total development and acquisition cost exceeds the departmental cost threshold  

 X b) A new system development or acquisition that is specifically required by legislative mandate or is subject to special 
legislative review as specified in budget control language or other legislation. 

 X c) The project involves a budget action. 

  d) The project meets a condition previously imposed by the Technology Agency. 
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2.4 Section D: Budget Information  

Budget Augmentation 
Required? 

    

No   

Yes X If YES, indicate fiscal year(s) and associated amount: 

PROJECT AUGMENTATION 

FY 2013/14 FY 2014/15 FY 2015/16 FY 2016/17 FY 2017/18 FY 2018/19 FY 2019/20 FY 2020/21 TOTAL 

5,837,145 10,042,849 16,010,643 56,630,867 130,290,946 129,639,458 42,062,486 22,855,675 413,370,069 

PROJECT BUDGET 

Fiscal Year FY 2013/14 FY 2014/15 FY 2015/16 FY 2016/17 FY 2017/18 FY 2018/19 

One-Time Cost 5,837,145 10,292,849 16,260,643 58,356,867 132,016,946 131,365,458 

Continuing Costs - - - - - - 

TOTAL PROJECT BUDGET 5,837,145 10,292,849 16,260,643 58,356,867 132,016,946 131,365,458 

PROJECT BUDGET 

Fiscal Year FY 2019/20 FY 2020/21 TOTAL 

One-Time Cost 43,788,486 - 397,918,394 

Continuing Costs - 22,855,675 22,855,675 

TOTAL PROJECT BUDGET 43,788,486 22,855,675 420,774,069 

PROJECT FINANCIAL BENEFITS 

Fiscal Year FY 2013/14 FY 2014/15 FY 2015/16 FY 2016/17 FY 2017/18 FY 2018/19 FY 2019/20 FY 2020/21 

Cost Savings/Avoidances - - - - - - - - 

Revenue Increase - - - - - - - - 
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2.5 Section E: Vendor Information  

Vendor Cost for SPR Development (if applicable) N/A   

Vendor Name N/A   

VENDOR PROJECT BUDGET 

Fiscal Year FY 2013/14 FY 2014/15 FY 2015/16 FY 2016/17 FY 2017/18 2018/19 

Primary Vendor Budget
1
 - - - - - - 

Project Management Budget 21,649 443,375 636,920 705,920 - - 

Independent Oversight Budget 153,600 112,560 225,120 225,120 - - 

IV&V Budget 208,253 306,185 360,000 710,000 - - 

Other Budget - - 333,333 14,011,578 - - 

TOTAL VENDOR BUDGET 383,502 862,120 1,555,373 15,652,618 - - 

 

Fiscal Year FY 2019/20 FY 2020/21 TOTAL 

Primary Vendor Budget - - - 

Project Management Budget - - 1,807,864 

Independent Oversight Budget - - 716,400 

IV&V Budget - - 1,584,438 

Other Budget - - 14,344,911 

TOTAL VENDOR BUDGET - - 18,453,613 

PRIMARY VENDOR HISTORY SPECIFIC TO THIS PROJECT  

Primary Vendor N/A 

Contract Start Date N/A 

Contract End Date (projected) N/A 

Amount $ - 

                                            

1
 Project will not have a “Prime Vendor”. All digital service module vendor costs are included in the “Other Budget”. 
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2.6 Section F: Risk Assessment Information  

    Project # 0530-211 

     Doc. Type SPR 

 Yes No 
Has a Risk Management Plan been developed for this project? X  

   
General Comment(s) 

Since approval of SPR #1 the project has begun executing risk and issue management consistent with the baselined Risk and Issue Management Plan. 
The baselined plan is currently being updated to reflect the agile process and include procedures related to using the Clarity PPM tool to manage risks 
and issues.  
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3 Proposed Project Change 

In accordance with the State Administrative Manual (SAM) Section 4819.36, this Special 
Project Report (SPR) is being submitted to the California Department of Technology (CDT) as 
a result of changes in the Child Welfare Services – New System (CWS-NS) Project’s 
procurement, design, development, implementation, and maintenance and operations (M&O) 
approaches as compared to SPR #1. 

3.1 Project Background/ Summary 

The Child Welfare Services (CWS) program is the primary prevention and intervention 
resource for child abuse and neglect in California. California is dedicated to providing a 
continuum of programs and services aimed at safeguarding the well-being of children and 
families in ways that strengthen and preserve families, encourage personal responsibility, and 
foster independence. The overall objective of the CWS program is that every child in California 
lives in a safe, stable, permanent home, nurtured by healthy families and strong communities. 
The mission work of CWS does not occur in an office at a desk, but rather in the community, 
homes, schools, hospitals, foster homes, and community centers. 

In order to effectively protect California’s at-risk children and preserve families, the State 
requires a multi-agency, collaborative service approach supported by a comprehensive case 
management system. The current case management system, the Child Welfare Services/Case 
Management System (CWS/CMS), was a legislatively mandated statewide application 
implemented in 1997 based on the CWS business needs and practices at that time. Today, the 
CWS/CMS does not fully support child welfare practice and is no longer an economical, 
efficient, or effective automated tool to support the delivery of effective child welfare services. 
In addition, the CWS/CMS does not incorporate all of the required Administration for Children, 
Youth and Families (ACYF), Statewide Automated Child Welfare Information System 
(SACWIS) functional requirements required by federal regulations, which may jeopardize the 
State’s ability to retain Federal Financial Participation (FFP).  

In 2003, California initiated the Child Welfare Services/Web (CWS/Web) Project to plan and 
implement a replacement system for the current CWS/CMS. The goal was to implement 
modern technologies and new functionality to effectively meet CWS business needs and 
SACWIS requirements. In 2011, the CWS/Web Project was indefinitely suspended due to the 
economic downturn in the State. However, the 2011 State Budget Act (Assembly Bill [AB] 106, 
Chapter 32, Statutes of 2011) included Trailer Bill language which requested a report to the 
Legislature from the California Department of Social Services (CDSS) in partnership with the 
Office of Systems Integration (OSI), legislative staff, the County Welfare Directors Association 
(CWDA), and county stakeholders. The CDSS submitted this report, entitled The Report to the 
Legislature: Child Welfare Services Automation Study (hereinafter referred to as the 
Automation Study), to the Legislature in April 2012. The Automation Study contained an 
assessment of the CWS business needs, an assessment of the existing system, an analysis of 
viable automated system options to meet the critical business needs, communication from the 
federal government regarding SACWIS redesign requirements, and a recommendation on next 
steps including a timeline and implementation approach. 
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The Automation Study concluded that a buy/build approach is the best technical alternative to 
meet CWS business needs and SACWIS requirements at the lowest cost and quickest delivery 
time. This approach involved buying an application that is already developed, tested, and 
operational (e.g., commercial off-the-shelf [COTS] software or a transfer system from another 
state) and building custom software services (i.e., customized application code) to meet CWS 
business functional needs and SACWIS requirements not already provided by the COTS or 
transfer solution. 

As a result of the Automation Study, the 2012 Budget Act and Trailer Bill (SB1041, Chapter 47, 
Statutes of 2012, Section 52 [a]), directed CDSS and OSI to work with CWDA and county 
stakeholders to continue utilizing the $2.4 million base funding and position authority to 
complete a Feasibility Study Report (FSR) and a federal Advance Planning Document (APD), 
and conduct other planning activities. 

In October 2012, the project submitted the FSR to CDT for review and approval. Consistent 
with the Automation Study, the FSR recommended a buy/build approach. The CDT approved 
the FSR in January 2013 for an official project launch of July 1, 2013. The project submitted 
the APD in November 2012 which was approved by ACYF in February 2013. Consistent with 
the approved FSR, the 2013 Budget Act appropriated additional funding, for a total of $10.3 
million, and authorized an additional 17 positions (total of 18 for OSI and 13 for CDSS) to 
begin the Planning and Procurement Phase. 

In January 2014, the project developed SPR #1, which updated project costs, resources, 
schedule, expanded the licensing functionality to include children’s residential, and updated 
the implementation approach from a two phase to single phase. The CDT approved SPR #1 in 
April 2014 and the project submitted a Spring Finance Letter (SFL) to request the associated 
funding for Fiscal Year (FY) 2014-15. The 2014 Budget Act appropriated additional funding, for 
a total of $12.8 million, and authorized an additional nine (9) State staff (total of 20 for OSI and 
20 for CDSS) to continue with the Planning and Procurement Phase. 

In November 2015, the project modified its procurement, design, development, and 
implementation approach after discussions with State and federal control agencies, the 
California Department of Health and Human Services (CHHS) Agency, the California 
Government Operations (GovOps) Agency, CDT, ACYF, the Federal General Services 
Administration’s (GSA) 18F team (18F), and Code for America. Rather than releasing a 
monolithic multi-year Request for Proposal (RFP) estimated to cost several hundred million 
dollars and take five to seven years to implement, the project decided to instead use a modular 
procurement approach coupled with agile design and development techniques to deliver the 
CWS-NS incrementally over time. This approach consists of iteratively implementing business 
functionality in the form of “digital services” as they are developed. The scope of the CWS-NS 
remains as previously approved in the FSR and SPR #1, but business functionality will be 
delivered more quickly.  

This is a new opportunity for the project to procure and implement the CWS-NS in a manner 
which delivers business value early and often which is a top priority for the CHHS Agency, 
CDSS and county end users. This new approach has received wide spread support throughout 
the State and federal governments. To execute this revised approach, the project has 
partnered with 18F which has had success at the federal level iteratively delivering digital 
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services using agile principles. With the continued support from executive management within 
the CDSS and OSI, State and federal control agencies, the project believes this practice can 
be replicated in the State environment with the same level of success. 

3.2 Project Status 

In November 2015, the Systems Integrator RFP was completed by the project and approved 
by State and federal control agencies for a November 22, 2015 release. However, prior to this, 
the project changed strategies in regards to the procurement, design/development, 
implementation, and maintenance approaches to use agile techniques. To support this new 
approach, the project has been diligently working with stakeholders and control agencies to 
develop the digital service RFPs and all other procurements required to successfully execute 
this change.  

3.2.1 Major Milestones Completed 

Since SPR #1, the project has released an RFP for the Intake digital service and an RFP for 
the Application Programming Interface (API) (see Section 3.4.2 for additional information). 
Table 3-1 Major Milestones Completed, identifies all major milestones completed since SPR 
#1. 

Table 3-1 Major Milestones Completed 

Major Milestone 
SPR #1 Estimated 
Completion Date 

Actual Completion 
Date 

Project Management Plans Completed 8/22/14 9/30/15 

IAPD Completed 11/7/14 8/10/2015 

2014-15 SFL Completed 2/13/14 3/24/14 

Intake Digital Service Procurement 
Released 

N/A 12/15/15 

API Procurement Released N/A 12/15/15 

3.2.2 Work In Progress 

The project continues to develop all remaining procurements, respond to vendor questions on 
the Intake and API RFPs and develop any control agency reporting documents required for 
continued State and federal support. 

The Intake Team has identified 10 epics2 specific to the work of Intake and Investigations. The 
team has developed high level features for two of the epics (Collect Information and Search) 
and has also requested policy clarifications and initiated user research to assist with the 
drafting of user stories for these epics. The team has begun development of the high level 
features for the Create Referral/Response Determination epic. The Service Manager has 
actively been working with the Technology Platform and Implementation teams on 
development of RFP language to ensure consistency across teams.  

                                            

2
 Refer to Attachment A – Agile Definitions for definitions of all agile/Scrum terminology used throughout this SPR. 
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The Technology Platform Team, which is responsible for the API and Platform, has been 
preparing the State’s technical environment that will be used by State and vendor staff, 
developing a system and business process roadmap that will guide the development of the 
CWS-NS and responding to vendor RFP questions.  

The remaining digital service teams are in the process of identifying team members, 
developing their product roadmaps and developing user stories. The teams will also begin 
development of the procurement documents required to procure the remaining digital service 
vendors in the coming months. 

3.2.3 Project Management Plans 

The project recognizes that Project Management (PM) plans may need to be updated to 
function within the agile environment. The project is in the process of prioritizing the PM plans 
to be updated. Those PM plans that need to be updated prior to the onboarding of any digital 
service vendor are being prioritized first. The project has identified the following PM plans as 
priority:  

1. Governance Plan 

2. Risk and Issues Management Plan 

3. Requirements Management Plan 

4. Project Management Plan 

5. Document Management Plan 

6. Contract Management Plan 

The remaining PM plans are scheduled to be maintained and updated on a quarterly basis. 
The project will continue to submit any baselined PM plans to CDT for review. 

3.2.4 Expenditures to Date 

Table 3-2 Expenditures to Date provides a display of total project costs through January 2016 
for which information is available. 

Table 3-2 Expenditures to Date 

SPR #1 Approved One-
Time Costs 

Actual Expenditures
3
 Remaining Budget 

$ 397,918,864 $ 20,197,579 $ 377,721,285 

3.3 Reason for Proposed Change 

The primary reasons for the proposed changes are to accelerate business value delivery and 
mitigate the significant risks that have historically plagued large, complex Information 
Technology (IT) projects. Furthermore, by using a more modular, agile approach, the State can 
realize the following benefits: 

                                            
3
 Actual expenditure information per CalSTARS and approved invoices. 
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 Delivery of usable capabilities that provides business value more rapidly which has 
widespread support from project stakeholders and counties;  

 Increased flexibility to adopt emerging technologies incrementally, reducing the risk of 
technological obsolescence;  

 Decreased overall investment risk for smaller procurements and incremental 
development versus large RFP awarded to single Systems Integrator (each digital 
service has a greater overall likelihood of achieving cost, schedule, and performance 
goals than a larger, all-inclusive development effort);  

 Creation of new opportunities for small businesses to compete for contracts; and 

 An investment can be terminated with fewer sunk costs, capping the risk exposure 
should priorities change, a technology decision doesn’t work, or the contractor’s 
performance doesn’t deliver satisfactory results. 

3.4 Proposed Project Change 

The project is reporting the following changes summarized below and described in additional 
detail in the following subsections: 

 Change in Procurement Approach: The project is changing its procurement approach 
from awarding the CWS-NS RFP to a single Systems Integrator to a modular approach 
allowing for a series of procurements to be awarded to multiple vendors for future digital 
services. 

 Change in Design/Development Approach: The project is changing its design and 
development approach to use agile techniques. This includes implementing a user-
centric design process and continuously refining requirements through an iterative 
development process that promotes continual engagement with stakeholders. 

 Change in Implementation Responsibility: The project is changing the responsibility 
for implementation from requiring the Systems Integrator be responsible for statewide 
implementation activities to procuring these services through a separate vendor 
contract. 

 Change from M&O to DevOps: The project is changing its post-implementation model 
from a traditional M&O model requiring the Systems Integrator be responsible for the 
daily operations of the CWS-NS and any system enhancements as two distinct 
services. The project is now proposing a Development Operations (DevOps) model 
which will improve service delivery by recognizing the interdependence of software 
development and operations which in turn will produce digital services more rapidly, 
with frequent iterations of ongoing enhancements.   

 Additional Project Resources: The project is requesting additional State, county and 
project support consultants to support the proposed changes. 

 Updates to Existing Project Resources: The project is requesting several changes to 
existing resources including converting limited term positions to permanent and 
repurposing or reclassifying other project resources. 
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The project is requesting these changes based on discussions with Code for America, 18F, 
GovOps Agency, CHHS Agency, and State and federal control agencies. The intent of these 
changes are to innovate the way the CWS-NS Project will procure, design, develop, and 
implement services to end users in a manner that supports quicker delivery of business value 
and with less risk to the State.  

3.4.1 Change in Procurement Approach 

The project is changing its procurement approach to a more modular or agile approach which 
consists of sub-dividing the single Systems Integrator RFP into several different procurements. 
The procurements, whether they are RFPs or another type of procurement vehicle, will only 
define high-level requirements. Once the contracts are awarded, the project will work with the 
vendors to continuously refine business functionality through an iterative process that includes 
user-centered design, development and testing. The benefits of using this approach include: 

 Reducing the RFP publish-to-award cycle time; 

 Increasing the pool of qualified vendors; 

 Reducing reliance on a single Systems Integrator; and 

 Allowing the State to replace underperforming vendors more quickly. 

A modular procurement approach balances the project’s need to rapidly deploy innovative 
technologies to meet the constantly changing business practice, while simultaneously reducing 
overall risk. This approach provides for the incremental delivery, testing and implementation of 
a digital service without taking on the risks associated with a single Systems Integrator 
contract. To further mitigate risk, the term for each executed contract will be in three month 
increments (base three month contract, with several three month options). This approach 
incentivizes the vendor to perform at a high level and continuously produce working software 
while allowing the State more flexibility to replace non-performing vendors more quickly. 

In partnership with the CDT State Technology Procurement Division (STPD), the project has 
already released the Intake digital services RFP and will release the remaining digital service 
procurements over the next 18 months. Table 3-3 Modular Procurements identifies the 
anticipated contract execution dates for all digital service and non-digital service modular 
procurements. The prioritization of the digital services is subject to change based on lessons 
learned from the Intake and API efforts, statutory changes and the changing needs of the child 
welfare services practice in the future. Lastly, the project is exploring the options of using 
alternative procurement processes and/or vehicles to procure the remaining vendors in a more 
expeditious manner within the constraints of State and federal regulations.  

Table 3-3 Modular Procurements 

Procurement  
Anticipated 

Solicitation Start 
Anticipated 

Execution Date 

Digital Service Modular Procurement   

Intake Digital Service Procurement Complete 12/2015 6/2016 
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Procurement  
Anticipated 

Solicitation Start 
Anticipated 

Execution Date 

Licensing Digital Service Procurement 

Complete
4
 

3/2016 9/2016 

Case Management Digital Service Procurement 
Complete 

10/2016 4/2017 

Resource Management Digital Service 
Procurement Complete 

4/2017 10/2017 

Court Processing Digital Service Procurement 
Complete 

4/2017 10/2017 

Eligibility Digital Service Procurement Complete 10/2017 4/2018 

Financial Management Digital Service 
Procurement Complete 

10/2017 4/2018 

Non-Digital Service Modular Procurements   

API Procurement Complete 12/2015 5/2016 

Intake Implementation Procurement Complete 3/2016 9/2016 

DevOps Procurement Complete 9/2016 3/2017 

Platform Procurement Complete 9/2016 3/2017 

Implementation Procurement Complete 1/2017 7/2017 

3.4.2 Change in Design/Development Approach 

The project is changing its design and development approach to use agile techniques in order 
to accelerate business value delivery and mitigate risks typically associated with large, 
complex IT projects. The benefits of using this approach include: 

 Accelerating business value delivery; 

 Using a customer-centric approach to build intuitively designed digital services that will 
meet end user needs and increase end user satisfaction; 

 Improving quality by integrating testing throughout the lifecycle; 

 Providing better visibility to identify and resolve issues earlier on; 

 Allowing better adaptability to make required changes quickly and effectively; and 

 Exposing failures more quickly and at a smaller scope and cost. 

The project’s FSR and SPR #1 described the project’s recommended solution to replace the 
CWS/CMS as a COTS product or a state transfer system coupled with custom software 
development to meet CWS and children’s residential licensing business requirements. As 
illustrated in Figure 3-1 CWS-NS Solution Topography, the project is now proposing to 
implement business functionality via digital services over time by wrapping a modern API 
around the CWS/CMS and the Licensing Information System (LIS)/Field Automation System 

                                            

4
 The project would prefer to utilize the alternate procurement process and/or vehicle for all digital service from 

licensing on. However, due to delays towards constructing and implementing that vehicle will directly impact the 
anticipated award date of September 2016. Therefore, the project is planning for licensing to begin between 
September 2016 and January 2017. The project has already begun working with the Department of General 
Services (DGS) and STPD on this effort.  
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(FAS), utilizing a new relational database for capturing new data elements. As new digital 
services are implemented statewide in the CWS-NS, the associated service within the 
CWS/CMS and LIS/FAS will be disabled. This approach will allow the project to incrementally 
develop digital services while leveraging the existing CWS/CMS and LIS/FAS databases 
causing as little disruption as possible to end users. This will allow fast, easy access to legacy 
data while allowing developers to leverage open source software and agile development 
methods to modernize the services provided by the solution. Another benefit of this approach 
is that it provides an excellent opportunity to refresh outdated workflows, update functionality 
and unite disparate systems.  

Figure 3-1 CWS-NS Solution Topography 
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The project will work with a vendor on the creation of the API to encapsulate the existing 
system to enable rapid and modern development of the digital services in a separate technical 
environment. The first customer facing digital service to be developed will be Intake (IN). Other 
digital services include Children’s Residential Licensing (CRL), Case Management (CM), 
Resource Management, Courts Processing (CT), Eligibility (EL), and Financial Management 
(FM). The Intake digital service is an important initial entry point into child welfare services and 
includes processes to receive referrals from community members and mandatory reporters, as 
well as conduct investigations of abuse and neglect. This digital service will be a consumer of 
the API. Eventually, over time the existing CWS/CMS and LIS/FAS databases and systems will 
be decommissioned.  

The initial creation of the API, as well as standards used, and methods for development, will be 
established by the API vendor. The State is also planning on conducting a procurement to 
obtain a Platform vendor. This effort includes identifying, procuring, testing, integrating, and 
maintaining a technology platform that will support the CWS-NS Solution. The Platform 
encompasses the delivery system software, security, cloud-based technical infrastructure, and 
communications infrastructure that provides technical services and supports all solution 
architectural components, including subsystems and system interfaces. The Platform vendor 
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will also coordinate with the project, the CHHS Agency and CDSS Enterprise Technical 
Architects to ensure that the solution is scalable to meet the needs of an enterprise technology 
platform. The Platform vendor will inherit the API responsibility, and will ensure all other digital 
services (e.g., Licensing and Case Management) use the API in a maintainable way. To 
ensure that the look and feel of each digital service is consistent, the Intake team will establish 
the technologies and design guidelines. Once established, the API, Platform, and DevOps 
teams will help educate and enforce these guidelines as new digital services are incrementally 
implemented. 

This approach minimizes risk and maximizes the success of the deployment of each digital 
service as functionality is completed incrementally based on State prioritization. Lastly, by 
delivering an underlying technology platform and services that the CDSS and other CHHS 
departments can leverage and re-use, California can continuously improve services by 
focusing on the solution delivery and meeting end users’ needs.  

3.4.2.1 Data Management 

Existing CWS/CMS data (i.e., structured data) and imported documents (i.e., unstructured 
data) will be leveraged by the project through the development of APIs that read and write data 
to the existing legacy mainframe database. These APIs will be utilized by the developers of 
Intake, and all subsequent digital services, to modernize the data collection process according 
to agile and user-centered design principles. These design approaches simplify the collection 
and display of data by improving the structure of tasks and utilizing workflow aligned with user 
needs.  Any new data fields and tables required to support Intake and subsequent digital 
services will be stored in new relational data stores thereby avoiding the modification of the 
legacy database.    

New data stores will be developed and populated with licensing structured and unstructured 
data sourced from legacy LIS, Criminal Background Check (CBC) and FAS databases to 
support development. Following the same agile and user-centered design approach, licensing 
developers can access existing and new data fields co-located in the new licensing data 
stores. Data sharing between legacy LIS, CBC and FAS and new data stores can be 
developed, as needed, to support the development and release approach chosen.   

During development, new data stores will continue to be built-out and a new data warehouses 
designed as the target systems to house all structured data. Unstructured data will be migrated 
to a document management system that provides advanced search and optical character 
recognition capabilities. Over time, as the new digital services are implemented throughout the 
State and the functionality of the legacy systems superseded by the new digital services, 
legacy data will be converted into the new data stores. 

A data quality initiative was launched in 2014 to identify, prioritize and mitigate data quality 
issues for the benefit of CWS/CMS users. Additional data cleansing and readiness activities 
are being identified for the project and will be aligned with a project Data Quality Plan and 
module-specific needs based upon the structure and requirements of the new data stores. 
Similarly, an evaluation of LIS and FAS data will be conducted to identify any data quality 
issues that may exist. CWS-NS project resources will perform cleansing and identify mitigation 
approaches as needed. Data quality assessments and cleansing of external systems targeted 
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for integration into CWS-NS will be addressed by the counties that own the external systems. 
The continuous quality improvement process, including maximizing data access to authorized 
stakeholders, utilizing data consistently to guide programmatic decision making and utilizing 
personnel dedicated to monitoring and mitigating data quality issues will promote the informed 
decision making and data quality throughout the lifetime of the CWS-NS. 

3.4.2.2 Agile System Development Life Cycle 

Historically software development projects have followed a waterfall approach, where each 
phase of the software development life cycle is completed sequentially. The project’s FSR and 
SPR #1 identified a modified waterfall approach that included potentially using different teams 
to develop different functions concurrently, but each phase would still go through a sequential 
process. 

The project will now be using an agile system development life cycle. This life cycle is modeled 
after the U.S. Digital Services Playbook, which the project will leverage and modify to meet the 
needs of California. This life cycle begins with a discovery phase which involves user research, 
analysis of policies, laws and business needs, and interviews which establish the criteria for 
the success of the digital service module. The objective of this phase is to gain a high-level 
understanding of user needs through interviewing stakeholders. The output of this phase 
includes a prioritized list of user needs, a prioritized list of user stories, and a thorough 
understanding of team composition and capabilities required to complete the digital service 
module. 

After discovery, the team will enter the design, development and test phase. During this phase 
the team will incrementally build functionality over a series of sprints (described in further detail 
in section 3.4.2.3). At the conclusion of each sprint the team will have developed a functioning 
piece of the digital service that has been tested and is ready for deployment. Figure 3-2 Agile 
Development Approach, shows the project’s revised design, development and test approach 
based on agile techniques. 

Figure 3-2 Agile Development Approach 
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3.4.2.3 Scrum Methodology 

Although there are several different agile methodologies used in software development, the 
project has adopted the Scrum methodology. Scrum is a lightweight agile project management 
framework with broad applicability for managing and controlling iterative and incremental 
projects of all types. Scrum has garnered increasing popularity in the agile software 
development community due to its simplicity and proven productivity. Figure 3-3 Scrum 
Methodology, identifies the basic process the project will use for the design and development 
of the new solution using Scrum.  

Figure 3-3 Scrum Methodology 

 

The process begins with the Service Manager prioritizing all requirements, features and 
functionality in the product backlog as units of work referred to as epics (comprised of several 
user stories possibly over multiple sprints) or user stories (a smaller unit of work). The 
prioritized list of epics and user stories are then placed into the sprint backlog which is the 
scope of work for a single iteration (referred to as a sprint) which are then further decomposed 
into executable tasks. A sprint is a fixed period of time with the goal of delivering working 
business functionality and is user-centric in design. The CWS-NS will sprint in two week 
increments and have a daily standup meeting to identify work accomplished, work to be 
completed and identify any impediments. Should the team identify any impediments, the 
Scrum Master will be tasked to resolve or escalate them as necessary. The Scrum Master will 
track daily burn down charts to determine if the team is on schedule to complete all scope in 
the sprint backlog within the two week sprint. If the sprint does not deliver all scope identified in 
the sprint backlog, these tasks go back into the product backlog and are reprioritized by the 
Service Manager. At the conclusion of each sprint the team will deliver a piece of functioning 
software. 

As sprints progress the team will be able to better predict future velocity as they work through 
the product backlog. Once a sprint has started, the Scrum Master is responsible for fending off 
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changes to the sprint backlog. This keeps the team focused and combats “scope creep”. 
However, the Service Manager has the autonomy within the project’s governance structure to 
re-prioritize user stories and the product backlog as necessary.  

The Scrum team consists of a Scrum Master, Performance Analyst, Core Team Members, 
Resource Pool members (as-needed), and the Development Team as defined in Table 3-4 
Scrum Team. These roles and names are modeled after the U.S. Digital Services Playbook 
which the project will leverage and modify as required. Refer to Appendix A – Agile 
Terminology, for the definitions of all agile terminology used throughout this SPR. 

Table 3-4 Scrum Team 

Role Responsibilities 

Service Manager (i.e., 
Product Owner) 

The Service Manager is the resource who sets priorities, assigns tasks and 
makes decisions about features and technical implementation details based 
on user, policy, technical and business requirements. The Service Manager 
will also define the product vision, prioritize the product backlog and reviews 
completed work in the sprint review. 

Traditional project management responsibilities within this role include 
defining the “what” and “when” practically and prioritizing the product 
features and ensuring that the requirements (user stories) meet the user’s 
needs, including managing changes to scope.  

Scrum Master 

The Scrum Master is the resource who is responsible for working with the 
Service Manager to define the roadmap and deliver the product roadmap. 
This resource is responsible for removing any impediments on the team and 
is a daily driver to increase velocity on the team. 

Traditional project management responsibilities include creating an 
environment for success, managing the resolution of impediments (issues) 
and identifying and supporting process improvements. 

Performance Analyst 

The Performance Analyst is the resource who is responsible for specifying, 
collecting and presenting key performance data and analysis. This resource 
will also identify obstacles to improve service performance and work with 
the team to overcome obstacles. This resource will communicate 
performance to internal and external stakeholders. 

Core Team Members 

The Core Team Members are the resources who will conduct user 
acceptance testing with the Service Manager, provide expert guidance and 
support for technical and business decisions. These resources will execute 
and update user stories and escalate any issues.  

Resource Pool 

The Resource Pool is a pool of shared resources amongst all digital service 
teams to provide expert guidance. These resources will work with the teams 
to design the system and provide technical support and guidance, conduct 
user research, and provide coaching and training to teams.  

Development Team 

The Development Team are the resources responsible for refining and 
executing the tasks within each user story and will be comprised of the 
vendor staff. These resources will estimate the size of the design, 
development and test product backlog items, write and verify code which 
adheres to the acceptance criteria, and conducts unit and system testing.  

Traditional project management responsibilities within this role include the 
“how” and “how much.” The development team is responsible for estimating 
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Role Responsibilities 

each user story, engaging in constant communication with the product 
owner to ensure it meets the user’s needs, and conducting the work of 
creating the solution. 

3.4.3 Change in Implementation Responsibility 

The implementation approach in SPR #1 described how the Systems Integrator would be 
doing a pilot followed by a phased rollout of the new solution and would have primary 
responsibility of all training and organizational change management (OCM) activities. The 
project’s revised implementation strategy is to release two procurements for implementation 
vendors. The first procurement will be specific to implementing the Intake digital service 
module. This effort includes training, site implementation, and OCM for the 58 counties, CDSS 
and tribes. The second procurement will be for all remaining digital service modules. This effort 
differs from the first procurement in that it also includes testing along with training, site 
implementation, and site organizational change management for the counties, CDSS and 
tribes. The Implementation Vendor(s) will develop the training platform including any required 
training material, curriculum, etc. after the business functionality is delivered by the 
development team. This strategy aligns with the project’s agile development approach. The 
digital service vendors will have technical expertise, but not implementation or OCM 
experience required of a statewide deployment the size and scope of the CWS-NS effort. 

The State estimates that each digital service will follow a phased rollout (i.e. an incremental 
implementation) or big bang depending on the complexity of the functionality and county 
preference beginning with alpha and beta counties (see section 4.5.3 for additional 
information) followed by statewide implementation. Counties can elect to participate in a 
particular release and wave depending on the level of released functionality and availability of 
the implementation resources. The counties, CDSS and tribes will have their own support staff 
that will be augmented by the vendor implementation staff with the State implementation team 
providing overall direction and support. Target release dates will be determined by the sprint 
velocity, which will be measured after completing several sprints. 

3.4.4 Change from M&O to DevOps 

The M&O approach in SPR #1 described how the Systems Integrator would be providing M&O 
support at the start of the pilot phase using Information Technology Infrastructure Library (ITIL) 
techniques. The Systems Integrator would be responsible for maintaining the system and 
enhancing it over time to keep pace with current business practice. The project’s revised M&O 
strategy uses agile techniques and is based on a set of principles collectively referred to as 
DevOps. DevOps is a set of practices, tools and principles that lead to improved quality and 
automated delivery through continuous deployment of software. In an agile environment, 
where there are rapid and frequent iterations, DevOps ensures quality at all stages. 

The project will procure a vendor to provide DevOps services. This vendor will work in parallel 
with all digital service vendors and will collaborate between development and operations staff 
throughout all stages of the development lifecycle when creating and operating a service. 
Therefore, they bridge the gap between vendors and ensure that the State is able to execute 
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improvements to released functionality during any gaps in development vendors. The DevOps 
vendor will be actively involved in continuous integration and continuous deployment of 
additional features and enhancements within each digital service, and will provide technical 
support and day-to-day operations on the overall service and software that is fully developed. 
The DevOps vendor will adapt to agile methodologies to provide the maintenance and 
operations of the new system. 

The project estimates that the DevOps vendor will be required following prior to the first 
release of the Intake digital service and will continue in perpetuity until such time that the State 
assumes DevOps responsibilities using State staff or a mix of State and contracted staff. 

3.4.5 Additional Project Resources 

Due to the projects’ adoption of the agile approach, the project requires additional State, 
county and project support consultants as described in the following subsections. These 
resources are specific to agile and were identified in partnership with 18F. Refer to Appendix F 
– Roles and Responsibilities, for roles and responsibility changes since SPR #1. 

3.4.5.1 New State Resources 

To limit the number of new State staff, the project is leveraging existing resources from within 
the entire CWS program to assist the project. This approach will ensure the project is properly 
staffed with resources that have the necessary expertise while limiting the request for new 
State resources. Despite this, the project still has a need for additional State resources to fill 
gaps or backfill positions that have been redirected to the project. Table 3-5 New State 
Resources identifies all new State positions, the change since SPR #1 prompting this need 
and the justification for the position. 

The Project will continue to reassess staffing requirements through progressive elaboration 
and make any necessary adjustments in future SPR requests. 

Table 3-5 New State Resources 

Pos. 
ID 

Classification/ 

Title 
Change/Justification 

#100 Attorney III/ 

Legal Counsel 

Change: Since SPR #1, OSI and CDSS have executed a new Interagency 
Agreement (IAA) which identifies legal representation as a joint 
responsibility. CDSS Legal is responsible for program and policy issues 
related litigation, while OSI Legal is responsible for project and contract 
issues related litigation.  

Justification: Currently OSI is unable to fulfill their contractual obligation 
because they do not have a dedicated attorney for the CWS-NS project. 
Furthermore, with the module procurement approach the need for 
dedicated legal support increases due to the number of procurements now 
identified.  

#104 Senior Information 
Systems Analyst (Sr. 

ISA)/ 

Scrum of Scrum 
(CM) 

Change: Since SPR #1, the project adopted an agile development 
approach using a Scrum methodology. A Scrum Master is a critical role 
within the Scrum agile development methodology. 

Justification: The project is utilizing the Scrum software development 
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Pos. 
ID 

Classification/ 

Title 
Change/Justification 

methodology to design and develop the CWS-NS within the agile 
environment. As such, each team will require a dedicated Scrum Master 
(provided by the vendor) to manage product development and remove any 
impediments preventing the development team from delivering the 
product’s vision. However, due to the size and complexity of the Case 
Management (CM) digital service module, it will be further divided into four 
sub-modules each with their own development team and dedicated Scrum 
Master. This position is responsible for acting as the Scrum of Scrum for 
the entire CM module. This position will ensure these sub-modules are 
developed in a coordinated and consistent manner and mitigate any 
impediments or issues that may affect one or more sub-modules. 

#105 DPM II/ 

State and Federal 
Reporting Manager 

Change: Since SPR #1, the Fiscal/Contract/Reporting Manager has been 
repurposed to just manage the Procurement/Contract Management 
functional group due to additional procurement and contract management 
workload issues caused by the modular procurement approach. This has 
caused a resource gap in a management level resource to oversee the 
project’s complex State and federal reporting activities.  

Justification: Due to the nature of agile development, the project envisions 
having to develop SPRs and APDs more frequently than previously 
envisioned. This is because agile development provides opportunities to 
assess and correct the direction of the project throughout the development 
lifecycle. Previously this functional was a responsibility of the 
Fiscal/Contract/Reporting Manager, but due to the modular procurement 
approach and the additional workload this has created this manager is now 
dedicated to the Procurement/Contract Management functional group. 
However, there still remains a need for a dedicated manager overseeing 
this functional group due to the continued workload and the critical nature 
of reporting to ensure continued State and federal support.  

#106 Sr. ISA/ 

Security Analyst 

Change: Since SPR #1, the project has re-purposed the existing Security 
Analyst to a Senior PM Analyst. The duties associated with security were 
then absorbed by the Systems Architect with assistance from the OSI 
Information Security Office (ISO).  

Justification: The scope and direction for CWS-NS project has changed 
from a monolithic approach to a more manageable modular approach with 
emphasis on open source technology and architecture. CWS-NS will be a 
pioneer project to be developed in open source technology and will be 
hosted on CalCloud provided infrastructure services. CalCloud provided 
infrastructure comes with default services and with minimal configuration 
which adds additional workload for the State to manage security on the 
Cloud. Currently, the State is deficient in resources to implement, manage 
and maintain security safeguards and measures on the Cloud, and this 
warrants additional resources to be added to CWS-NS. The Security 
Analyst will provide security artifacts and will analyze changes to the 
information system to determine potential security impacts prior to 
implementation, provide ongoing security control assessments and 
monitoring and will report any system security breaches, scan the system 
for vulnerabilities, analyze the reports and provide mitigation plans, and 
provide ongoing audit support for the organization and reporting agencies. 
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Pos. 
ID 

Classification/ 

Title 
Change/Justification 

#107 Career Executive 
Assignment (C.E.A.) 

Level A/ 

Digital Services 
Director 

(24 month limited 
term) 

Change: Since SPR #1, the project has sub-divided the RFP into separate 
procurements for digital services. The project requires a manager-level 
position that is responsible for the overall coordination and implementation 
of all digital services. 

Justification: The Digital Services Director is responsible for directing all 
service managers and ensuring the successful delivery of all digital service 
modules. This position will interact with stakeholders to ensure that the new 
solution meets the business needs of the end users. This resource is a 
critical member of the digital services team and is integral for the successful 
implementation of all digital service modules. This position was redirected 
from the Child and Family Services Division (CFSD) within CDSS and will 
need to be backfilled while this resource is dedicated to the project. 

#108 C.E.A. Level A/ 

Communications 
Service Manager 

 

Change: Since SPR #1, the project adopted an agile development 
approach using a Scrum methodology. A Service Manager is a critical role 
within the Scrum agile development methodology. 

Justification: This position will serve as the service manager for the 
communications team. This position will lead the team and communications 
activities, oversee the communication strategy and produce 
communications materials. This position will also lead and work closely with 
the Media and Brand Management Consultant.  

#109 C.E.A. Level A/ 

Intake Service 
Manager 

(24 month limited 
term) 

Change: Since SPR #1, the project adopted an agile development 
approach using a Scrum methodology. A Service Manager is a critical role 
within the Scrum agile development methodology. 

Justification: This position will fill the role of service manager for the intake 
Scrum team. It is critical that service managers be experienced leaders, 
with an in-depth understanding of their service area and equipped to 
represent their service users’ needs at all levels within the organization. 
This resource is a critical member of the intake Scrum team and is integral 
for the successful implementation of the intake module. This position was 
redirected from the CFSD within CDSS and will need to be backfilled while 
this resource is dedicated to the project. 

#110 C.E.A. Level A/ 

Licensing Service 
Manager 

(24 month limited 
term) 

Change: Since SPR #1, the project adopted an agile development 
approach using a Scrum methodology. A Service Manager is a critical role 
within the Scrum agile development methodology. 

Justification: This position will fill the role of service manager for the 
licensing Scrum team. It is critical that service managers be experienced 
leaders, with an in-depth understanding of their service area and equipped 
to represent their service users’ needs at all levels within the organization. 
This resource is a critical member of the licensing Scrum team and is 
integral for the successful implementation of the licensing module. This 
position was redirected from the Community Care Licensing Division 
(CCLD) within CDSS and will need to be backfilled while this resource is 
dedicated to the project. 

#111 Staff Services 
Manager II (SSM II)/ 

Licensing 
Performance Analyst 

Change: Since SPR #1, the project adopted an agile development 
approach using a Scrum methodology. A Performance Analyst is a critical 
role within the Scrum agile development methodology. 

Justification: This position will serve the role of performance analyst for the 
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Pos. 
ID 

Classification/ 

Title 
Change/Justification 

(24 month limited 
term) 

licensing Scrum team. The performance analyst is responsible for 
specifying, collecting and presenting the key performance data and 
analysis for the licensing module. This resource will be responsible for 
generating new and useful information and translating it into actions that 
will allow the module to iteratively improve the licensing service for its end 
users. This resource is a critical member of the licensing Scrum team and 
is integral for the successful implementation of the licensing module. This 
position was redirected from the CCLD within CDSS and will need to be 
backfilled while this resource is dedicated to the project. 

3.4.5.2 Redirected State Resources 

Consistent with the FSR and SPR #1, the project will continue leveraging resources from 
CWS/CMS to fill critical resource gaps. SPR #1 identified 6.0 positions to be transitioned from 
the CWS/CMS Office in FY 2016-17 and the project is requesting an additional 2.5 positions 
be redirected in FY 2016-17 as described in Table 3-6 Redirected State Resources. The goal 
of transitioning positions is to provide the project with experienced resources while not 
increasing overall State costs and disrupting the critical services that the CWS/CMS Office 
currently provides. 

Table 3-6 Redirected State Resources 

Pos. 
ID 

Classification/ 

Title 
Change/Justification 

#101 Data Processing 
Manager (DPM) II/ 

Implementation 
Manager 

Change: The SPR #1 staffing model did not identify a dedicated 
Implementation Manager.  

Justification: On a project the size, breadth and complexity of the CWS-NS 
a dedicated Implementation Manager to oversee all implementation efforts 
is critical. Furthermore, with the revised implementation approach there will 
need to be additional coordination between the two implementation vendors 
and the multiple digital service vendors. In SPR #1, the Technical Project 
Manager was directly responsible for implementation activities; however, 
the project requires a dedicated resource for this effort. Since the project 
will be leveraging an existing CWS/CMS position which results in a zero 
budget impact to the State for this proposed change. 

#102 Staff Service Analyst 
(SSA) 0.5/ 

Procurement 
Support Analyst 

Change: Since SPR #1, the project has revised their procurement approach 
to be more modular or agile. This change requires additional dedicated 
procurement staff to assist with the increased workload. Additionally, the 
project is requesting to upgrade this position to a full-time position classified 
as an Associate Governmental Program Analyst (AGPA). 

Justification: Currently the project does not have sufficient resources to 
assist with all procurement related activities. The project requires a 
dedicated resource to manage bidders’ library activities which includes 
coordinating legal and security reviews and assisting with access to the 
bidder’s library in SharePoint

®
. 

 
This person will also provide broad 

procurement support for all other procurement related activities. The 
position is currently classified as a part time SSA; however, due to 
workload issues the project is requesting this position be upgraded to a 
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Pos. 
ID 

Classification/ 

Title 
Change/Justification 

fulltime AGPA. 

#103 Sr. ISA/ 

Transition Analyst 

Change: The SPR #1 staffing model did not identify sufficient resources to 
assist with all implementation activities.  

Justification: The SPR #1 staffing model only identified one dedicated State 
for implementation. Considering the size and complexity of the CWS-NS, 
this is not sufficient for successful implementation. This person will work 
with the digital service and implementation vendor to coordinate training 
and statewide deployment activities. Since the project will be leveraging an 
existing CWS/CMS position which results in a zero budget impact to the 
State for this proposed change. 

3.4.5.3 New County Consultant Resources 

The California CWS program is State sponsored, but county administered. For this reason it is 
critical to contract with counties for CWS and licensing business practice subject matter 
experts. County consultants provide an in-depth understanding of the current CWS and 
children’s residential licensing business models and ensure county business practices and 
needs are captured in the CWS-NS.  

The project requires county consultants to participate and assist State staff in performing the 
various activities related to the design, development and implementation of each digital service 
as well as communication and organizational change management activities with the counties. 
The project will leverage existing county consultants and procure additional county consultants 
to ensure there are two dedicated county resources for each digital service module. The 
exception to this is that the CM module will require a total of eight county consultants because, 
due to its size and complex, will be further divided into four sub-modules. Table 3-7 New 
County Consultant Resources, identifies all additional county consultants and Table 3-8 
County Consultant Acquisition Summary identifies the estimated duration and cost of each 
contract. 

Table 3-7 New County Consultant Resources 

Pos. ID Consultant Title Change/Justification 

#CC15 County Consultant - Intake Change: Since SPR #1, the project has adopted an agile 
development methodology which requires dedicated 
resources for each digital service development team. 

Justification: County consultants are the only business 
subject matter experts available. Furthermore, a critical 
component of agile development is having dedicated 
subject matter expert resources working in tandem with the 
developers to develop business functionality. This is a core 
principle of the agile manifesto and is critical in this new 
agile environment.   

#CC16 County Consultant - Licensing Change: Since SPR #1, the project has adopted an agile 
development methodology which requires dedicated 
resources for each digital service development team. 

Justification: County consultants are the only business 



California Department of Social Services 
Child Welfare Services New System Project 
Special Project Report #2 
 

Page 29 of 64 

Pos. ID Consultant Title Change/Justification 

subject matter experts available. Furthermore, a critical 
component of agile development is having dedicated 
subject matter expert resources working in tandem with the 
developers to develop business functionality. This is a core 
principle of the agile manifesto and is critical in this new 
agile environment.   

#CC17 County Consultant – Public Health 
Nurse 

Change: Since SPR #1, the project recognized that there 
was a resource gap for a public health nurse. 

Justification: This consultant will provide subject matter 
expertise as it pertains to public health nurse services in the 
child welfare services organization in the county 
environment. Utilizing county consultants who have an in-
depth knowledge of county-related business policy and 
practice s related to performing public health nurse duties 
including some of the following areas: CHDP, well child 
exams, follow up on child wellbeing including physical, 
dental, mental health, and medications for child welfare 
services is critical in order for the CWS-NS solution to meet 
this functionality.   

#CC18 - 
#CC24 

County Consultants – Case 
Management 

Change: Since SPR #1, the project has adopted an agile 
development methodology which requires dedicated 
resources for each digital service development team. 

Justification: County consultants are the only business 
subject matter experts available. Furthermore, a critical 
component of agile development is having dedicated 
subject matter expert resources working in tandem with the 
developers to develop business functionality. This is a core 
principle of the agile manifesto and is critical in this new 
agile environment.   

#CC25 County Consultant - Platform Change: Since SPR #1, the project has adopted an agile 
development methodology which requires dedicated 
resources for each digital service development team. 

Justification: County consultants are the only business 
subject matter experts available. Furthermore, a critical 
component of agile development is having dedicated 
subject matter expert resources working in tandem with the 
developers to develop business functionality. This is a core 
principle of the agile manifesto and is critical in this new 
agile environment.   

#CC26 County Consultant – Resource 
Management 

Change: Since SPR #1, the project has adopted an agile 
development methodology which requires dedicated 
resources for each digital service development team. 

Justification: County consultants are the only business 
subject matter experts available. Furthermore, a critical 
component of agile development is having dedicated 
subject matter expert resources working in tandem with the 
developers to develop business functionality. This is a core 
principle of the agile manifesto and is critical in this new 
agile environment.   
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Pos. ID Consultant Title Change/Justification 

#CC27 - 
#CC28 

County Consultant – Court 
Processing 

Change: Since SPR #1, the project has adopted an agile 
development methodology which requires dedicated 
resources for each digital service development team. 

Justification: County consultants are the only business 
subject matter experts available. Furthermore, a critical 
component of agile development is having dedicated 
subject matter expert resources working in tandem with the 
developers to develop business functionality. This is a core 
principle of the agile manifesto and is critical in this new 
agile environment.   

#CC29 - 
#CC30 

County Consultant – Eligibility Change: Since SPR #1, the project has adopted an agile 
development methodology which requires dedicated 
resources for each digital service development team. 

Justification: County consultants are the only business 
subject matter experts available. Furthermore, a critical 
component of agile development is having dedicated 
subject matter expert resources working in tandem with the 
developers to develop business functionality. This is a core 
principle of the agile manifesto and is critical in this new 
agile environment.   

#CC31 - 
#CC32 

County Consultant – Financial 
Management 

Change: Since SPR #1, the project has adopted an agile 
development methodology which requires dedicated 
resources for each digital service development team. 

Justification: County consultants are the only business 
subject matter experts available. Furthermore, a critical 
component of agile development is having dedicated 
subject matter expert resources working in tandem with the 
developers to develop business functionality. This is a core 
principle of the agile manifesto and is critical in this new 
agile environment.   

Table 3-8 County Consultant Acquisition Summary 

Contracted Services 
Number of 

Consultants 
Type of 

Contract 
Total Estimated 
Contract Cost 

Contract Term 

County Consultant – 
Intake 

1 County 
Consultant  

$443,160 July 2016 – March 2018 

County Consultant – 
Licensing  

1 County 
Consultant 

$686,898 Sept 2016 – March 2019 

County Consultants – 
Case Management 

2 County 
Consultant 

$1,595,376 Jan 2017 – Dec 2019 

County Consultant – 
Public Health Nurse 

1 County 
Consultant 

$731,214 April 2017 – Dec 2019 

County Consultants – 
Case Management 

5 County 
Consultant 

$3,656,070 April 2017 – Dec 2019 

County Consultant – 1 County $886,320 March 2017 – June 2020 
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Contracted Services 
Number of 

Consultants 
Type of 

Contract 
Total Estimated 
Contract Cost 

Contract Term 

Platform  Consultant 

County Consultant – 
Resource Management 

1 County 
Consultant 

$465,318 Oct 2017 – June 2019 

County Consultant – Court  
Processing 

2 County 
Consultant 

$930,636 Oct 2017 – June 2019 

County Consultant – 
Eligibility 

2 County 
Consultant 

$930,636 April 2018 – Dec 2019 

County Consultant – 
Financial Management 

2 County 
Consultant 

$930,636 April 2018 – Dec 2019 

3.4.5.4 New Project Support Consultant Resources 

The Project has identified several skill gaps as a result of implementing the agile development 
approach which are most efficiently filled with consultants. These new project support 
consultant resources are critical for project success and are summarized and justified in Table 
3-9 Additional Project Support Consultant Resources and Table 3-10 Project Support 
Consultants Acquisition Summary.  

Table 3-9 Additional Project Support Consultant Resources 

Consultant Title Change/Justification 

Agile Coach Change: Since SPR #1, the project is now proposing to use an agile 
development approach which requires resources who are experts 
using this methodology. This consultant will be a shared resource for 
each digital service team. 

Justification: The agile procurement and software development 
approach has not been used in California on a project the size, scope 
and breadth of the CWS-NS. This is a significant step towards 
innovating government practices to procure IT systems in a more 
effective, efficient and economic manner. To repeat this process for 
future procurements and IT projects, it is critical to develop state 
resources to become experts in the Agile methodology. This 
consultant will work with project staff to develop/improve processes 
and procedures to be consistent with agile standards and techniques. 
This consultant will also coach and train state staff on the agile 
principles with the expectation that the State will have a pool of 
resources that can perform this work on future projects. 

Agile Coach/PM Change: Since SPR #1, the project is now proposing to use an agile 
development approach which requires resources who are experts 
using this methodology. This consultant will provide oversight and be 
an expert in agile principles. 

Justification: This consultant will provide project management 
expertise, support and oversight adapted to agile principles. Since the 
skillset required in the agile vs waterfall (sequential development 
process) environments are different, it is critical that the project is 
staffed with resources who are experts in agile. This resource will 
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Consultant Title Change/Justification 

provide technical quality assurance of agile processes and 
procedures, team performance, deliverables, and assess the “overall 
health” of the project from a scope, schedule and cost perspective. 

User Research and Design Change: Since SPR #1, the project is now proposing to use an agile 
development approach which requires resources who are experts 
using this methodology. This consultant will provide assistance to each 
digital service team. 

Justification: The user research and design management teams are 
responsible for collaborating with designers and service managers on 
the real needs of end users. This consultant will provide expertise to 
the teams, assist in developing a clear understanding for end users, 
and assist in analyzing existing research and conduct additional 
research as needed. This consultant will observe real users interacting 
with the software modules during development and conduct one-on-
one interviews to gain additional insight. This consultant will be a 
shared resource for all of the user research and design management 
teams and will provide coaching and training to the team members. 
This approach will limit the number of additional resources required 
while achieving the same desired outcome. 

Media and Brand Management Change: The SPR #1 staffing model did not identify sufficient 
resources to assist with all communication activities.  

Justification: Stakeholder acceptance of the CWS-NS is critical for 
project success. The project has a need to ensure there is consistent, 
accurate and effective CWS-NS communications to all project 
stakeholders with the ultimate goal of increasing stakeholder 
awareness and acceptance benefits of the CWS-NS. This consultant 
will assist the State in evolving the current brand and brand guidelines 
to best meet both programmatic and marketplace needs. This 
consultant will support the State in strategic marketing and 
implementation support for the various modules and develop media 
relations strategies across all relevant areas of the CWS-NS. 

CWDS Solution Architect Change: Since SPR #1, the project is now proposing to use an agile 
development approach which requires resources who are experts 
using this methodology. This consultant will assist the State to ensure 
open source technology and the solution architecture are consistent 
with agile best practices. 

Justification: The agile development approach has a strong emphasis 
on open source technology and architecture. The CWS-NS will be the 
first California project to be developed in open source technology and 
hosted in the CalCloud environment. The State does not currently 
have the required expertise in both the open source technologies and 
cloud environment to successfully deliver this solution. This consultant 
will provide strategies, architecture framework, methodologies, 
processes and procedures to ensure successful implementation of the 
solution. This consultant will also providing training and mentoring 
project staff to create this skill set within the state civil service system. 

ACYF Advisor Change: Since SPR #1, the project is now proposing to use an agile 
development approach which requires resources who are experts 
using this methodology. This consultant will assist the State to ensure 
the new solution is developed consistent with SACWIS requirements 
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using agile principles. 

Justification: This consultant will provide both expertise pertaining to 
ACYF regulations and assist the project in all aspects of agile 
procurement, design and development. The federal government has 
been using the agile approach for approximately two years and has 
the expertise and experience necessary to assist the project. This 
consultant will provide knowledge transfer, so the State has a pool of 
qualified staff to repeat this process for future California IT projects. 

FAS Interface Consultant Change: SPR #1 did not include costs for a consultant to develop the 
Field Automation System (FAS) interface.  

Justification: To ensure the licensing digital service module is 
functional, the project is requesting a consultant to create interfaces 
that expose existing licensing system functionality and data to support 
the iterative design and development of the licensing digital service. 
This interface will communicate with the API as part of the licensing 
digital service. This consultant is critical for the licensing module to 
function appropriately within the CWS-NS solution. 

Procurement Support 
Consultant 

Change: Since SPR #1, the project is proposing to adopt a modular 
procurement approach in which a series of procurement releases will 
occur resulting in a series of vendors who will participate in the project. 
This new approach has created an increased workload on the 
Procurement/Contract Management functional group. 

Justification: In order to adhere to the estimated project schedule, all 
county, project support, digital service module, and implementation 
contracts need to be procured consistent with our digital services 
module roadmap. The digital services module roadmap prescribes a 
series of procurement releases. Not having adequate procurement 
resources to support this new methodology puts the project at risk by 
not having the support in a timely manner to support the new flexible 
and agile methodologies in our digital services module roadmap. 
These resources are interdependent and a delay in one may impact 
the ability of others being able to perform their job functions. For this 
reason it is critical that these resources are procured in a timely 
manner. Project delays have a significant fiscal impact on the State as 
the existing system has to be maintained until such time it can be 
decommissioned due to the CWS-NS providing, at a minimum, 
functionality that meets CWS/CMS. Lastly, further delays impact end 
user’s ability to protect the children and families that we strive to 
protect.  

Security Consultant Change: In SPR #1, the security risk assessment report was a 
Systems Integrator deliverable. However, with multiple vendors it is 
not practical for each digital service vendor to produce this report, but 
rather procure the services of a consultant to conduct this independent 
report for all digital services. 

Justification: State Administrative Manual (SAM) 5305.7 requires state 
entities to conduct an independent security risk assessment once 
every two years to assess the project’s security risk management 
strategy and document these results in a risk assessment report. 
Rather than having each module vendor provide these services, it is 
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more cost effective for the project to contract for these services 
directly. 

Table 3-10 Project Support Consultants Acquisition Summary 

Contracted Services 
Type of 
Contract 

Total 
Estimated 

Contract Cost 
Contract Term 

Agile Coach Consultant Request for 
Offer  

$414,000 Feb 2016 – Feb 2017 

Agile Coach/PM Consultant Request for 
Offer 

$1,400,000 July 2016 – June 2020 

User Research and Design 
Consultant 

Request for 
Offer 

$1,050,000 Apr 2016 – Mar 2019 

Media and Brand Management 
Consultant 

Request for 
Offer 

$975,000 Apr 2016 – Mar 2019 

CWDS Solution Architect Request for 
Offer 

$1,200,000 Apr 2016 – Mar 2019 

ACYF Advisor Consultant Request for 
Offer 

$400,000 July 2016 – June 2020 

FAS Interface Consultant Request for 
Proposal 

$6,000,000 Sept 2016 – Mar 2019 

Procurement Support 
Consultant 

Request for 
Offer 

$644,000 Apr 2016 – Feb 2018 

Security Consultant Request for 
Offer 

$21,600 Mar 2017 

3.4.6 Updates to Existing Project Resources 

The project has made several changes to existing resources as described in sections 3.4.6.1 
through 3.4.6.2. 

3.4.6.1 Convert Limited Term Positions to Permanent 

The project continues to have difficulties hiring and retaining staff in positions designated as 
limited term. This is due to Government Code (GC) 19080.3 which prohibits incumbent staff 
from remaining in the limited term position for more than two years. As such, the project has 
experienced high turnover for these positions which has contributed to schedule delays and 
increased project costs.  

To mitigate the immediate impact of limited-term positions on the project, the project has been 
addressing this issue on a position by position basis through the process of strategically 
allocating limited term positions to vacancies outside of the project to the CWS/CMS Office. 
However, with the project’s revised agile approach, it will be leveraging positions within the 
entire CWS program, so to permanently resolve this issue the project is requesting that all 8.0 
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positions approved as limited term in the FSR be converted to permanent with five year limited 
term funding. 

3.4.6.2 Changes to Existing Resources 

As part of continuous improvement, the project regularly assesses existing positions to ensure 
they are fully utilized and that all critical functional teams are sufficiently resourced. Therefore, 
the project has made several changes as described in Appendix G – Position Crosswalk to 
better utilize existing resources. 

3.4.7 Accessibility 

No change from SPR #1. 

3.4.8 Impact of Proposed Change on the Project 

Since the scope of the CWS-NS has not changed since SPR #1 the programmatic benefits 
remain the same. However, by adopting an agile development approach the project will realize 
these additional programmatic benefits: 

 Using open source software and requiring software code to be easily adaptable and 
changed will help enable system enhancements to keep pace with current practice; 

 Adopting agile development principles will deliver early and frequent releases of 
business functionality to State and county users; 

 Delivering an underlying technology platform and services that can be leveraged across 
CDSS and other departments will facilitate re-use; and 

 Using a DevOps model will ensure there is continuous improvement of services 
delivered. 

3.4.8.1 Requirements Traceability 

Using a requirements management tool, the each digital service team will map requirements 
identified in RFP v7.5 to the user stories in each digital service. This mapping/tracing will be 
documented in the amended v7.5 requirements spreadsheet (addition of a new column(s) for 
this purpose). The requirements manager will be overseeing this process and will ensure that 
all teams’ documented mapping/tracing is compiled into one final traceability matrix. This will 
enable the project to communicate any discrepancies between the requirements identified in 
RFP v7.5 to the user stories to end users. This will ensure any impacts due to requirement 
changes will be identified and communicated to stakeholders. 

3.4.9 Feasible Alternatives Considered 

As described in the project’s FSR there were four alternatives considered for replacing the 
CWS/CMS: 

 Buy/Build Approach 

 Upgrade CWS/CMS 

 Restart CWS/Web Project 
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 Build new custom system 

Despite the viability of these options, using an agile procurement and development approach 
delivers business functionality more quickly and more often than the other options and protects 
the State against risks typically associated with a large, complex IT projects. 

3.4.9.1 Buy/Build Approach 

The project originally proposed to replace the CWS/CMS with a COTS or transfer solution and 
develop custom software extensions over time to meet current business practice. This 
alternative will: 

 Replace the highly-distributed legacy CWS/CMS with a centralized, web-based Service 
Oriented Software (SOA) computing infrastructure; 

 Replace the proprietary CWS/CMS software with a COTS software product or transfer 
solution that meets the majority of the business practice needs. 

 Develop custom software services to close any operational gaps in the COTS software 
capabilities. 

The challenges associated with this alternative are: 

 Time to market place due to procurement of Systems Integrator and waterfall 
development approach; 

 High number of requests for custom software development can result in excessive 
delays of implementation. 

3.4.9.2 Upgrade CWS/CMS 

This alternative is focused on upgrading the current CWS/CMS to Web-based technologies. 
The existing thick client will be upgraded to a browser-based thin client and converted to n-
tiered architecture. Enhancements and updates will have to be planned and delivered after 
the upgrade is completed and stabilized. The distributed application servers will be 
centralized to a Web-based application server(s) co-located with the IBM mainframes 
supporting the DB2 database. This alternative will: 

 Upgrade CWS/CMS client code to Web-based technologies; 

 Migrate from 200+ application servers to a central Web-based application server 
hardware/software environment at the State Data Center; 

 Utilize the existing CICS/COBOL/DB2 code base; and 

 Add and enhance critical functionality after the initial upgrade is completed and the 
application is stabilized. 

The challenges associated with this alternative are: 

 Offers only restricted use of the Web browser, as a thin client, to the State’s intranet 
(This does not provide internet capabilities); 

 Retains the operation and maintenance costs associated with the IBM mainframe and 
DB2 database; 
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 May require greater day-to-day performance management because of increased 
infrastructure complexity; and 

 Interface to partner systems is batch, which does not provide real-time information. 

3.4.9.3 Restart CWS/Web Project 

This alternative will utilize the existing CWS/Web RFP documents and requirements without 
modification to procure and develop a services-oriented Web-services-based architecture 
and replacement system for CWS/CMS. A new procurement will begin with the re-release of 
the CWS/Web RFP. All functionality, including the unfulfilled SACWIS technical requirements 
and integration of the external systems, will be available to users through a Web browser. 
This alternative will: 

 Replace distributed computing architecture (servers and software) with centralized 
components that integrate the Web, the system logic and the database; 

 Deliver an architecture based on Web technologies; 

 Establish a SOA and support future collaboration with (interfaces to) other systems or 
services; 

 Ensure a browser-based client (delivery of mobility); 

 Develop and deliver data exchange interfaces to support interagency information 
sharing; 

 Consolidate existing and external data sources into a single repository; and 

 Add missing business functionality. 

The challenges associated with this alternative are: 

 Relies heavily on written communications between lifecycle phases; 

 Integration, system, and acceptance testing cycles are executed after services are fully 
developed; 

 It is difficult to determine the status of product development beyond the status of 
individual phases; 

 The timing of testing makes defect correction more costly and time-consuming, and may 
delay the delivery of the system because of re-work complexity; 

 Issues (what was missed) are often not identified until the test phase; 

 The single, complete-system delivery model greatly delays delivery of business value; 
and 

 The heavily front-end loaded development lifecycle, involving (complete) system 
analysis, specification, design, and documentation, results in increased staffing costs 
and delayed return on investment, as measured by delivery of business value. 

3.4.9.4 Build New Customer System 

This option will result in a complete new custom system development effort using none of the 
existing CWS/CMS application elements. Web technologies and layered architecture will 
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separate the user interface, the application logic and the data. Existing operational business 
data will be (1) extracted, transformed (as applicable), and loaded into a new database, (2) 
hosted in a new database engine, and (3) reside on a new database server. 

The challenges associated with this alternative are: 

 Requirements changes may be higher than anticipated because of incomplete, 
misunderstood, or incorrectly communicated needs or expectations. 

 Functional scope and/or complexity may be more than can be completed within the 
time-box. 

 Estimation of the number and duration of increments may result in reprioritization and 
sequencing, causing schedule delays. 

3.4.10 Implementation Plan 

Upon approval of this SPR, the project will work with internal acquisition teams and STPD to 
procure the remaining digital service vendors, county consultants and project support 
consultants. The project will work with the California Department of Human Resources (Cal 
HR) to recruit and hire any new State staff. Lastly, the project will develop budget requests and 
work with the California Department of Finance (DOF), the Legislature and ACYF to ensure 
continued State and federal support.  
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4 Updated Project Management Plan 

4.1 Project Manager Qualifications 

The fundamental qualifications of the Project Manager have not changed since SPR #1. In the 
event of staff turnover, the project will make every effort to recruit a ready-qualified 
replacement that possess the skills and knowledge necessary to lead the project through all 
phases of project management and the development lifecycle.  

4.2 Project Management Methodology 

The project has not changed its project management methodology since SPR #1 and 
continues to follow the California Project Management Methodology (CA-PMM) which is a 
customized project management methodology derived from the Project Management Institute’s 
(PMI) process groups. The CA-PMM follows best practices based on the State processes and 
the Project Management Body of Knowledge (PMBOK®).  

By following best practices and industry standards, the project will conduct and manage 
activities in a manner that: 

 Provides bi-directional communication with all stakeholders to ensure their needs 
are understood and addressed; 

 Uses best practices for project management, procurement, contract management, IT 
system development, implementation, and operations; 

 Uses project and stakeholder resources efficiently and effectively; 

 Ensures continued federal funding and county support; and 

 Ensures the timely procurement and implementation of a best value solution with 
minimum risk. 

4.3 Project Organization 

Agile principles requires management from a functional matrix perspective, therefore, the 
project has implemented a functional matrix in lieu of a traditional organizational chart as 
shown in SPR #1. Refer to Appendix E – Functional Organizational Matrix for the functional 
organizational matrix included with SPR #2. See Appendix C for the organizational charts 
included with the FSR and Appendix D for the organizational charts included with SPR #1. 

The project is leveraging existing resources from the entire CWS Program and this team is 
collectively referred to as the Child Welfare Digital Services (CWDS). To facilitate the new 
functional organization, the project is now organized into four distinct functions: Digital 
Services, Communications, Project Services, or Operations. Every project resource has been 
assigned to support one of these functions as their primary responsibility, but may provide 
support to other functions as time allows. Table 4-1 Functional Organization Description 
provides a description of each functional group. Based on this new functional organization the 
project has also updated their governance process as described in section 4.8.1. 
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Table 4-1 Functional Organization Description 

Functional Group Description 

Digital Services 
Functional group responsible for the development of the new 
digital service modules. 

Communications 
Functional group responsible for communications and 
customer relationship management functions. 

Project Services 
Functional group responsible for project management, 
administrative, fiscal, reporting, implementation, and program 
policy functions. 

Operations 
Functional group responsible for the ongoing operation of 
CWS/CMS, the new system technology platform and 
integration, and the new system DevOps. 

4.4 Project Priorities 

According to Section 2.3.10 of CA-PMM Reference Manual, managing a project requires the 
balancing of four factors: schedule, scope, cost, and quality. These factors are interrelated; a 
change in one of them causes a change in one or more of the others. Project stakeholders 
agreed on the tradeoff among these factors in order to maintain a balanced scorecard for the 
project. 

Since SPR #1, the project priorities have not changed and are shown in Table 4-2 Trade-Off 
Matrix. This table shows the relative importance of each factor using priority of 1 (highest) to 4 
(lowest) for each of the factors. 

Table 4-2 Trade-Off Matrix 

Factor Schedule Scope  Cost Quality 

Priority 2 3 4 1 

4.5 Project Plan 

4.5.1 Project Scope 

Although the project has revised how the CWS-NS will be procured, designed, developed, 
implemented, and maintained, the overarching scope remains consistent with what was 
approved in the FSR and SPR #1. The CDSS vision for the project is still to establish and 
maintain an innovative statewide 21st century information technology application that aids 
CWS and children’s residential licensing stakeholders in assuring the safety, permanency, and 
well-being of children at risk of abuse and neglect. The new solution will continue to improve 
service delivery and outcomes, allow for system enhancements to keep pace with changes in 
practice, and allow the State to become SACWIS compliant and retain FFP funding. Lastly, 
through efficiencies in the system, caseworkers will be able spend more time with the children 
and families we serve to protect. 

4.5.2 Project Assumptions 

The following are the project assumptions for SPR #2:  
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Development  

 There will be continuous iterative, incremental development of the new solution over 
several years. 

Reporting  

 The CDT will allow the project to develop SPRs iteratively through progressive 
elaboration as more information becomes known this includes cost and schedule 
information. 

 The project will provide SPR information as needed by control agencies and the 
Legislature within the agile environment. 

 The scope and estimated cost of this SPR is inclusive of information through FY 2016-
17. 

Budget  

 The Legislature will approve OSI and CDSS’ annual budget requests for the resources 
and costs proposed in this SPR. 

 ACYF will approve the Implementation Advance Planning Document (IAPD) for the 
resources and costs proposed in this SPR. 

Schedule 

 External entities will be able to meet their project responsibilities in a timely manner. 

 Effective execution of rolling informal reviews and formal concurrent reviews of project 
documents by CDSS, OSI, CWDA, State control agencies, and ACYF. 

 Additional resources identified in this SPR will be hired/procured consistent with the 
revised project schedule.  

Resources  

 CDSS and OSI can recruit and hire State staff with a satisfactory level of knowledge 
and experience commensurate with the job duties.  

 CDSS and OSI can procure consultant resources with the correct skill set and 
experience required of the position. 

4.5.3 Project Phasing 

The project’s FSR and SPR #1 identified sequential project phases with defined exit criteria. In 
an agile environment, there are no discrete phases with exit criteria, but rather the project will 
be in procurement, design, development, and DevOps phases simultaneously with various 
digital services. Within the design and development phase for each digital services the project 
will iteratively go through the sub-phases identified in Table 4-3 Agile Development Design 
Phases. See section 2 for all project milestones and the estimated date of completion for each 
of these phases. 
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Table 4-3 Agile Development Design Phases 

Phase Phase Objective 

Discovery 
The objective of this phase is to conduct the primary research to identify users and their 
true needs and explore other stakeholders needs, such as specific client or policy 
requirements. 

Alpha  

The objective of this phase is to build one or more prototypes based on research from 
the Discovery Phase. These prototypes will be tested with small groups of actual users 
who will work closely with designers and developers to implement changes on user 
feedback. These users will gain a greater understanding of the service, test the design 
approach, test the technology, gain a shared understanding of the service at a coding 
and integration level, and understand what will need to be delivered at the Beta Phase. 

Beta 

The objective of this phase to stage and test the working software for use by a subset of 
the target audience. Changes are implemented based on user behavior and feedback. 
Resolve policy compliance or technical integration issues. Define and validate 
statistically significant metrics for improvement. 

Live 

The objective of this phase is to open the site to all users. The service must meet all 
security and performance standards prior to go live. The digital service will have 
continued process improvement based on user feedback, analytics and further 
research. 

4.5.4 Project R&Rs 

See Appendix F – Roles and Responsibilities for the revised roles and responsibilities of all 
new or changed resources since SPR #1. 

4.5.5 Project Schedule 

The project uses two platforms to track project effort: Microsoft (MS) Project and an Agile 
Management Tracker Tool. MS Project serves as the Master Schedule, and represents project 
activities and progress at a high level. Where possible, the Master Schedule is managed 
according to the U.S. Government Accountability Office, Schedule Assessment Guide. The 
Agile Management Tracker Tool is used by digital services teams applying the Scrum 
methodology and contains detailed tasks in the form of epics, user stories and sprints. Service 
Managers are responsible for working with the Scheduler to ensure work is correctly 
represented in the Master Schedule. Service Managers and Scrum Masters manage detailed 
tasks using the Agile Management Tracker Tool. The Agile Management Tracker Tool does 
not support task dependencies between the two platforms. In order to ensure the two platforms 
are aligned and accurately represent the progress of the project, Service Managers and Scrum 
Masters work closely with the Scheduler to ensure that any variance in velocity, or completion 
of epics in the is correctly represented in the Master Schedule. 

Refer to Appendix B – Revised Project Schedule, for a point in time version of the MS Project 
schedule. Refer to Appendix H – Digital Service Module Roadmap for a visualization of the 
major milestones and proposed implementation rollout of each digital service module. 

4.6 Project Monitoring and Oversight 

The project has conducted a Complexity Assessment with respect to business and technical 
dimensions in accordance with SIMM Section 17D and section 2.3.8 of CA-PMM. See 
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Appendix I – Complexity Assessment for the results. 

Table 4-4 Project Oversight Entities identifies the organizational entities that provide project 
oversight. In addition to these resources, the project will also be contracting with 18F for an 
additional oversight consultant that has expertise in the agile environment. These resources 
will collectively review digital service vendor deliverables (working software) to ensure they 
map back to user stories and minimum quality standards are met. 

Table 4-4 Project Oversight Entities 

Role 
Organizational 

Entity 
Responsibilities 

OSO CDSS – ISD 

The CDSS Project Oversight Contract Manager is responsible for providing 
Project oversight of external contractors performing Independent Verification 
and Validation (IV&V) for the CWS-NS Project; as well as participating in 
project artifact reviews, change management meetings, risk and issues 
sessions, and activities that result in decisions on Project policy and/or 
process. 

IPOC 
California 

Department of 
Technology 

In conformance with Statewide Information Management Manual (SIMM) 17 
(the California Project Management Methodology and SIMM 45 (the 
Information Technology Project Oversight Framework), the Independent 
Project Oversight Consultant (IPOC) is responsible for formal oversight of the 
CWS-NS Project management processes and documentation. The IPOC is 
responsible for monthly submission to the Department of Technology of the 
mandated Independent Project Oversight Report (IPOR) which provides a 
structured vehicle for reporting on the reportable project oversight categories. 

IV&V Contractor 

The IV&V Analysts are responsible for verifying and validating that project and 
contractor (particularly the Systems Integrator) products adhere to industry 
standards, and that all delivered products meet defined requirements and/or 
specifications. IV&V reviews are conducted in all phases of the project from 
initiation through implementation. 

Oversight Contractor 

The contracted Oversight Analyst (18F) will be responsible for providing 
technical quality assurance services and reviewing agile deliverables from a 
technical perspective to assess the “health” of the project. This consultant will 
assist the project is evaluating whether the quality of the deliverable suggests 
the project will be successful moving forward.  

4.7 Project Quality 

Since SPR #1, the project has baselined the Quality Management Plan (QMP). The QMP 
defines the quality management process by which the quality of deliverables and processes is 
declared and controlled during the project lifecycle. This process required completing a variety 
of review techniques and implementing a set of corrective actions to address any deficiencies 
and raise the quality levels within the project. The quality management process involves: 

 Identifying the quality targets to achieve.  

 Identifying the types of quality measurement techniques to be undertaken in quality 
product reviews and quality process audits.  

 Measuring deliverable and process quality. 

 Taking action to enhance the level of deliverable and process quality. 
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 Reporting the level of quality attained to project management. 

 Continuous process improvement. 

The project follows the Institute of Electrical and Electronic Engineers (IEEE) 1061-2004 for 
the methodology for establishing quality requirements and identifying, implementing, analyzing, 
and validating process and product software quality metrics. The project also follows PMBOK® 
and CA-PMM framework to govern all major processes related to quality management. 

To measure success, the project has implemented several metrics to measure the quality of a 
product or process or measure the effectiveness or efficiency of a system product. Quality 
metrics provide for a common language to assess progress about quality and need to be 
objective in order to provide clarity to all stakeholders. The project has already begun or will 
implement performance metrics for quality assurance in the following areas: 

 Schedule and progress; 

 Resources and cost; 

 Process performance; 

 Conformance to requirements; 

 Technology effectiveness; and 

 Customer satisfaction. 

4.8 Change Management 

Project changes are governed by a change management process that is approved by the 
project’s governance bodies. The project’s vision is to have one change management process 
that can be used for the entire project lifecycle in order to improve service delivery and 
produce successful outcomes. This process will formalize the procedures to record, analyze, 
approve, schedule, track, and implement Project changes. Additionally, the change 
management process aims to protect the business while making required changes and to meet 
the governance, legal, contractual and regulatory requirements of providing auditable evidence 
of change management activity. 

Figure 4-1 Requirements Change Management Process, identifies how requirements are 
prioritized in the product backlog and how change is managed. In an agile environment 
requirements are subject to change with each sprint. Once an end user sees the functioning 
software and provides feedback about whether their needs are being met, change may be 
required. Based on this feedback new user stories may need to be developed or the content of 
the product backlog may need to be adjusted to reflect evolving requirements. This approach 
maximizes the potential return on investment because the team is working in a priority order. 
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Figure 4-1 Requirements Change Management Process 
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4.8.1 Project Governance 

A streamlined governance process is crucial in an agile environment to ensure the successful 
and timely development and deployment of each digital service module. As teams work to 
accomplish their specified workload in two week sprints, any impediments that arise must be 
resolved as quickly as possible to allow the development team to complete their negotiated 
tasks within the sprint. 

The project has changed its governance structure to support an environment in which 
impediments to progress can be resolved quickly, which enables the team to continue their 
sprint with minimal disruption and/or delays. Most significantly, in alignment with agile best 
practices, the project has empowered each Service Manager to make as many decisions as 
possible as they relate to their specific service area. This creates an environment in which 
rapid resolution of impediments is possible. Figure 4-2 Project Governance Structure identifies 
the project’s revised governance structure and Table 4-5 Governance Body Roles and 
Responsibilities identifies the responsibilities in each layer. 
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Figure 4-2 Project Governance Structure 
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Table 4-5 Governance Body Roles and Responsibilities 

Governance Body Roles and Responsibilities 

Board of Directors 

- Set the vision and strategic goals for the overall Child Welfare 
System 

- Delegate management and decision making within the total project 
scope, cost and schedule to the Executive Leadership Team 

- Enable an agile, iterative environment 

- Enable a multidisciplinary team environment 

- Support the project team to break down silos 

- Secure budget and investment approval 

- Secure service-specific approvals 

- Work with CHHS and GovOps agencies to resolve environmental 
impediments 

Executive Leadership 
Team 

- Identification of a single service owner 

- Inform the Board of progress and challenges through consistent 
reporting 

- Deliver the overall service 

- Set an example by acting as a partnership between the counties, 
CDSS and OSI 

- Set standards and guidance for service teams 

- Enable an agile, iterative environment for service teams 

- Assign service managers to each digital service that are capable of 
making decisions on behalf of the users and stakeholders and 
guiding the progress of work in alignment with the Child Welfare 
System vision 
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Governance Body Roles and Responsibilities 

- Empower service teams to make decisions within the scope of 
their services 

- Quickly resolve impediments to service delivery 

- Escalate environmental impediments to the Board 

Service Managers 

- Single owner or directly responsible individual 

- Create a vision for the service, consistent with the overall Child 
Welfare System vision 

- Deliver that service that meets the standard 

- Continually measure, assess and improve performance 

- Communicate performance to internal and external stakeholders 

- Work in an agile, iterative way delivering usable software regularly 
and frequently 

- Analyze user needs and turn them into user stories 

- Support live running (operations and maintenance) 

4.9 Authorization Required 

Authorization for this proposed change must be obtained from ACYF, the federal agency 
funding Title IV-E Child Welfare Services. To obtain approval, the project must develop an As-
Needed APD consistent with Code of Federal Regulations 45 CFR 95.610.
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5 Updated Risk and Issue Management Plan 

The project has a formal Risk and Issue Management process that is used to identify, analyze, 
track, and manage risks and issues. However, as identified in section 3.2.3, the Risk and Issue 
Management Plan in in the process of being updated to reflect the new agile process.  

The project recently started to utilize a CA-PMM Technologies Project and Portfolio 
Management (CA-PPM) tool to manage Risks and Issues. CA-PPM (formerly CA Clarity™ 
PPM) provides the project with better visibility and control by providing a single location for 
risks and issues. In addition, CA-PPM is configured to comply with the Risk and Issue 
Management Methodology provided by CA-PMM. 

5.1 Risk Register 

The project is assessing existing risks and issues to determine if they are still applicable given 
the change in direction from a monolithic approach to an agile approach. There are not any 
issues or risks currently identified. 
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6 Updated Economic Analysis Worksheets (EAWs) 

See Appendix J for the EAWs approved in the FSR, Appendix K for the EAWs approved in 
SPR #1 and Appendix L for the revised EAWs submitted with this SPR. The revised EAWs 
include actual costs for SFYs 2013-14, 2014-15 and partial year 2015-16 for which information 
is available. This SPR only includes detailed estimated costs through 2016-17 as the project 
believes costs beyond then cannot be reasonably estimated based on information known at 
this time. For FY 2017-18 and beyond the project has identified costs as a lump sum in the 
other category. As more information becomes available the project will provide CDT updates in 
the form of future SPRs. Although the project cannot accurately estimate costs beyond 2016-
17 at this time, it is reasonable to assume that total project costs will be consistent with total 
project costs approved in SPR #1. 

Starting in FY 2016-17, all CWS-NS and CWS/CMS funding will account for CWDS activities. 
This strategy allows the project to utilize existing funding and prioritize as required. This 
general approach is support by both ACYF and DOF. 

6.1 Cost Estimation Methodology  

The project worked with 18F and internal subject matter experts estimating the costs of the 
digital service vendors. While 18F assisted with defining the type and quantity of required labor 
classifications, the project used the prevailing hourly wage of the California Multiple Award 
Schedule (CMAS) coupled with the anticipated 45 hour work week identified in the RFPs as a 
means to estimate total contract costs. As previously mentioned, the project will refine 
estimates in future SPRs once data points are established through the Intake and API 
contracts. 

For those years reporting actual costs, the project utilizes project management cost tracking 
rather that accounting processes for reporting actual costs. The primary difference in these 
methodologies is that accounting practices generally count an actual cost on the date an 
invoice is paid, while project management actual cost tracking counts the cost as soon as staff 
time is utilized, a deliverable is accepted or an invoice is approved. The lags in accounting 
procedures (e.g., warrant issued several weeks or months following the acceptance of goods) 
creates variances in accounting for project management that can skew the actual costs of a 
project. Therefore, consistent with CA-PMM Cost Tracking Methodology, actual costs reported 
in Appendix L are actual costs as they are incurred, not as they are paid out of accounting and 
may vary from California State Accounting and Reporting System (CalSTARS). 

Note: Please note that the existing system baseline budget changed from what was identified 
in SPR #1. The continuing program costs other category was reduced by approximately $60M 
annually. This cost is associated with the county APD process, which has historically been 
overestimated in past federal approval documents. After discussions with ACYF, CWS/CMS 
modified the methodology used to estimate this cost. This updated figure was based on the 
amount approved in their Annual APDU. 
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APPENDIX D – SPR #1 ORGANIZATIONAL CHARTS 



California Department of Social Services 
Child Welfare Services New System Project 
Special Project Report #2 
 

Page 57 of 64 

 

 

 

 

 

 

 

 

 

 

 

 

APPENDIX E – SPR #2 FUNCTIONAL ORGANIZATIONAL MATRIX 
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APPENDIX H – DIGITAL SERVICE MODULE ROADMAP 
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Term Definition 

Agile 

Agile is a generic term which refers to a collection of lightweight 
software development methodologies that value and support 
evolving requirements through iterative development, direct 
customer/developer communication, collaboration, self-organizing 
cross-functional teams, and continuous improvement through 
frequent inspection and adaptation. 

Agile Manifesto 
A statement of the principles and values that support the ideals of 
Agile Software Development 

Burn Down Chart 

A burn down chart is a simple, easy to understand graphical 
representation of “Work Remaining” versus “Time Remaining”. 
Generally, “Work Remaining” will be represented on the vertical 
axis while “Time Remaining” is displayed along the horizontal axis. 
Burn down charts are effective tools for communicating progress 
and predicting when work will be completed. The burn down chart 
is also an effective means for teams to make adjustments in order 
to meet product/project delivery expectations. 

Continuous Integration 

Continuous integration allows the development team to ensure 
that the code repository always reflects the latest working build of 
the software. As developers complete the coding of a feature, the 
feature is applied to the latest software build where it is validated 
for defects and integrated into the codebase previously delivered. 
Continuous integration practices generally include testing and 
build automation, resulting in an end-to-end integration suite. 

Core Team Members 

The Core Team Members are the resources who will conduct user 
acceptance testing with the Product Owner, provide expert 
guidance and support for technical and business decisions. These 
resources will execute and update user stories and escalate any 
issues.  

Daily Scrum 

The Daily Scrum, also referred to as ‘the daily stand-up’, is a brief, 
daily communication and planning forum, in which Agile/Scrum 
teams come together to evaluate the health and progress of the 
iteration/sprint. It is also considered to be the fifth and final level of 
the Agile planning process. As a daily, team planning meeting, an 
effective daily scrum should be a tightly focused and time boxed 
meeting that occurs at the same time and place, on a daily basis. 
The intent of the daily scrum is to better understand the progress 
of the iteration, by all contributing team members honestly 
answering the following three questions:  

1. What did I accomplish yesterday?  

2. What will I commit to, or complete, today?  

3. What impediments or obstacles are preventing me from 
meeting my commitments?  

Conversation in these meetings should remain focused on 
answering these three questions only. For the sake of brevity and 
greater team efficiency, additional discussion stemming from 
these three questions should be handled independently of the 
daily scrum, and should be limited to those team members who 
are directly involved. 
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Term Definition 

Development Team 

The Development Team are the resources responsible for refining 
and executing the tasks within each user story and will be 
comprised of the vendor staff. These resources will estimate the 
size of the design, development and test product backlog items, 
write and verify code which adheres to the acceptance criteria, 
and conducts unit and system testing. 

Epic 

Epic stories are user stories whose scope is so large as to make 
them difficult to complete in a single iteration or accurately 
estimate the level of effort to deliver. Epic stories, while common 
when first defining the product backlog (see product backlog), 
should be decomposed into smaller user stories where the 
requirements of the story are defined much more narrowly in 
scope. 

Five Levels of Agile Planning 

The five levels of Agile planning are Vision, Roadmap, Release, 
Iteration (or Sprint), and Daily. The top level (Vision) represents 
the “big picture” of the overall effort and thus the planning at this 
level encompasses more strategic product information and fewer 
details on the product specifics. Working through to the bottom 
level, more details are included in the produced plans, so that in 
whole, the five levels of Agile planning represents a holistic 
understanding of what we are building, why we are undertaking 
the effort, and how we plan to deliver. 

Performance Analyst 

The Performance Analyst is the resource who is responsible for 
specifying, collecting and presenting key performance data and 
analysis. This resource will also identify obstacles to improve 
service performance and work with the team to overcome 
obstacles. This resource will communicate performance to internal 
and external stakeholders. 

Product Backlog 

The product backlog is a prioritized and estimated list of all 
outstanding product/project requirements, features, defects and 
other work items. The product backlog is owned and managed by 
the Product Owner who reviews it on a regular cadence to ensure 
that the development unit is focusing on the completion of those 
items that represent the highest impact on the overall product 
value. 

Product Owner 

The Product Owner is the resource who sets priorities, assigns 
tasks and makes decisions about features and technical 
implementation details based on user, policy, technical and 
business requirements. The Product Owner will also define the 
product vision, prioritize the product backlog and reviews 
completed work in the sprint review. 

Resource Pool 

The Resource Pool is a pool of shared resources amongst all 
digital service teams to provide expert guidance. These resources 
will work with the teams to design the system and provide 
technical support and guidance, conduct user research, and 
provide coaching and training to teams.  

Retrospective 

A retrospective is a communication forum in which Agile teams 
come together to celebrate team successes and to reflect on what 
can be improved. The goal of the meeting is to develop a plan that 
the team will use to apply lessons learned going forward. Unlike in 
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traditionally managed projects where these meetings (often called 
“lessons learned”) are typically held at the conclusion of a project, 
Agile methods advocate a more regular and iterative approach, 
and encourage scheduling these meetings at the conclusion of 
each sprint. Retrospectives are an immensely powerful tool and 
are extremely useful in fostering an environment of continuous 
improvement. 

Roadmap 

The roadmap is a document that further distills the product vision 
as defined in the product charter into a high level plan. Commonly, 
the roadmap will attempt to outline project work that spans one or 
more releases, by grouping requirements into prioritized themes 
and estimating the execution schedule against said themes. 
Additionally, roadmap is considered to be the second level in the 
five-level Agile planning process. 

Scrum 

Scrum is an incremental and iterative software development 
framework. Scrum outlines a process framework in which Product 
Owners, Scrum Masters, Performance Analysts, Core Team 
Members, and Development Team all work together 
collaboratively to define product and sprint backlogs that are 
executed in short, time-boxed iterations that are called sprints. At 
the end of each sprint, a working increment of the software is 
delivered/demonstrated to the Product Owner and the entire 
process repeats itself. 

Scrum Master 

The Scrum Master is the resource who is responsible for working 
with the Product Owner to define the roadmap and deliver the 
product roadmap. This resource is responsible for removing any 
impediments on the team and is a daily driver to increase velocity 
on the team. 

Sprint 
A Sprint is a predefined, time-boxed and recurring period of time 
in which working software is created. The CWS-NS will use sprints 
in two week durations. 

Sprint Backlog 

The Sprint Backlog is a subset of user stories from the product 
backlog that contains the planned scope of the sprint. Generally, 
the sprint backlog reflects the priority and order of the release plan 
and product roadmap. 

Sprint Execution 

Sprint Execution is the recurring phase within the project lifecycle 
in which the Agile team executes against the sprint backlog. The 
goal of this phase is to complete all iteration commitments by 
delivering working software within the defined time constraints of 
the sprint. 

Sprint Review 

Sprint Review is an important communication forum that occurs at 
the end of an sprint. During the sprint review an Agile team will 
evaluate and agree on which user stories have been completed 
and which user stories need to be deferred. The iteration review is 
an event that generally signifies the closing of a sprint. 

Unit Test 

A test performed by the developer to verify and validate the code 
that the developer completed is fit for use. The unit test is often 
the first level of testing that is completed as a part of a 
comprehensive test approach for software development. 
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User Stories 

User stories are simple, brief and concise statements, used to 
describe customer software requirements, from a particular user’s 
perspective. User stories are often used in Agile methods for 
capturing and communicating customer requirements, as their 
short format allow for quick and easy requirements gathering, and 
their high-level structure encourages design evolution through 
team collaboration.  

Commonly captured on 3x5 index cards so as to force brevity, 
user stories should seek to describe requirements as granularly as 
possible while still retaining customer value. User stories are not 
intended to describe complex system requirements on their own, 
but rather only narrow portions of requirements singularly, and 
through the whole, the full system requirements emerge. 

Velocity 

Used in combination with relative (story point) estimation, static 
teams, and fixed time-boxed iterations, velocity is a predictive 
metric that is useful for long/mid term planning and estimation. 
Simply put, velocity attempts to measure the number of story 
points a single team can complete within a single, time-boxed 
iteration. Assuming that all of the requirements in a product 
backlog have all been estimated using a similar relative estimation 
point scale, it becomes possible to estimate the number of time-
boxed iterations required to complete said backlog by simply 
dividing the team velocity value by the sum of the backlog’s 
complexity point total. 

Working Software 

The term used to describe the level of completeness that features 
developed during an iteration should achieve by the conclusion of 
the iteration. Working software implies that the features 
demonstrated to the customer at the end of an iteration should be 
functionally complete and will not require redevelopment in order 
to prepare the functionality for a production environment. 
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ID Name Duration Start Finish

1 Work Start Date 0 days 6/1/12 6/1/12
2 Initiation Phase 288 days 6/1/12 7/25/13
3 Initiation Phase Archive Task 288 days 6/1/12 7/25/13
4 Planning Phase 2021 days?6/1/12 6/30/20
5 Start Planning and Procurement 0 days 7/1/13 7/1/13
6 Project Staffing 2021 days? 6/1/12 6/30/20
7 State Staff Recruitments 1002 days 7/1/13 7/3/17
8 Recruit OSI CWS-NS Project Staff 1002 days 7/1/13 7/3/17

392 Recruit CDSS CWS-NS Staff 327 days 7/1/13 10/17/14
490 Recruit ISD Staff - SPR 119 days 7/10/14 12/30/14
515 Recruit CCLD Staff - SPR 98.25 days 1/29/14 6/19/14
561 Recruit and Hire State Staff completed 14 days 6/8/15 6/26/15
562 County Consultant Contracts 1771 days? 6/1/12 7/1/19
563 County Consultant/CWDA Procurements 1114 days? 6/1/12 11/9/16
564 County Consultant Procurement (CDSS CC#04 Los Angeles - Vicki) 15 days 7/3/13 7/25/13
571 Contract Executed 0 days 7/3/13 7/3/13
572 County Consultant Re-Procurement (CDSS CC#05 - Paulsen/Liles) 204 days 1/2/15 10/21/15
585 County Consultant Procurement (OSI #CC13 Los Angeles - Nina) 863.75 days 6/1/12 11/10/15
615 County Consultant Procurement (CDSS #CC14 CCL) - SPR 104.25 days 1/31/14 7/1/14
644 County Consultant Re-Procurement (CDSS #CC07 San Francisco - Luis) 120 days 7/31/13 1/24/14
673 County Consultant Re-Procurement (OSI CC#01 Santa Clara - Cathy) 102 days 2/18/14 7/15/14
710 County Consultant Amendment (OSI #CC13 Los Angeles - Karen Hannah) 397.75 days 5/27/14 12/24/15
740 County Consultant First Procurement (OSI CC#06 Probation) 200.5 days 6/26/14 4/16/15
765 County Consultant Second Procurement (OSI CC#06 Probation) 376 days? 5/15/15 11/9/16
803 County Consultant Re-Procurement (CDSS CC#03 Sacramento - Cegarra/Aguilerra) 70 days 6/2/14 9/9/14
814 County Consultant Re-Procurement (CDSS CC#04 Moore) 30 days 7/15/14 8/25/14
817 County Consultant/ FY 2016 - 2019 511 days 3/16/16 4/2/18
818 Intake County Consultant #CC15 75 days 3/16/16 7/1/16
819 Intake County Consultant #CC15 Begin Recruitment constraint 0 days 7/1/16 7/1/16
820 Identify County Consultant #CC15 10 days 3/16/16 3/29/16
821 Request Information from County 11 days 3/30/16 4/14/16
822 Request budget information and contract/invoicing contacts #CC15 1 day 3/30/16 3/30/16
823 Receive requested information from County 0 days 4/14/16 4/14/16
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824 Develop Procurement Package 21 days 3/30/16 4/28/16
825 Statement of Work (SOW) 7 days 3/30/16 4/8/16
826 Develop SOW #CC15 5 days 3/30/16 4/6/16
827 Review SOW #CC15 2 days 4/7/16 4/8/16
828 Statement of Work Completed 0 days 4/8/16 4/8/16
829 19130 14 days 4/11/16 4/28/16
830 Develop GC 19130 Justification #CC15 4 days 4/11/16 4/14/16
831 Contact departments for GC 19130 justification #CC15 4 days 4/15/16 4/20/16
832 Submit GC 19130 to OSI Legal for Review 0 days 4/14/16 4/14/16
833 Approval of GC 19130 by OSI Legal #CC15 5 days 4/15/16 4/21/16
834 Submit GC 19130 to OSI HR for Review #CC15 0 days 4/21/16 4/21/16
835 Approval of GC 19130 by OSI HR #CC15 5 days 4/22/16 4/28/16
836 19130 Completed 0 days 4/28/16 4/28/16
837 Contract Request Form (CRF) 2 days 4/11/16 4/12/16
838 Develop CRF and route for signatures #CC15 2 days 4/11/16 4/12/16
839 Approval of CRF 0 days 4/12/16 4/12/16
840 CRF Completed 0 days 4/12/16 4/12/16
841 Procurement Package Completed 0 days 4/28/16 4/28/16
842 Procurement Package Review and Approval 12 days 4/28/16 5/16/16
843 Submit Procurement Package to ACSD 0 days 4/28/16 4/28/16
844 Review of Procurement Packge by ACSD #CC15 5 days 4/29/16 5/5/16
845 Approval of Procurement Package by ACSD 0 days 5/5/16 5/5/16
846 Review of Procurement Package via red folder process #CC15 7 days 5/6/16 5/16/16
847 Procurement Package Review and Approval Completed 0 days 5/16/16 5/16/16
848 Develop Contract and Execute Contract 32 days 5/17/16 6/30/16
849 Develop Contract Package for County by ACSD 1 day 5/17/16 5/17/16
850 Send Contract Package to County for Review and Approval #CC15 1 day 5/18/16 5/18/16
851 Receive County Signature on Contract Package 0 days 6/9/16 6/9/16
852 Receive OSI Signature on Contract Package 0 days 6/16/16 6/16/16
853 Receive DGS Signature on Contract Package 0 days 6/30/16 6/30/16
854 Intake County Consultant Contract Executed #CC15 0 days 6/30/16 6/30/16
855 Licensing County Consultant #CC16 75 days 5/18/16 9/1/16
856 Licensing County Consultant #CC16 Begin Recruitment constraint 0 days 9/1/16 9/1/16
857 Identify County Consultant #CC16 10 days 5/18/16 6/1/16
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858 Request Information from County 11 days 6/2/16 6/16/16
859 Request budget information and contract/invoicing contacts #CC16 1 day 6/2/16 6/2/16
860 Receive requested information from County 0 days 6/16/16 6/16/16
861 Develop Procurement Package 21 days 6/2/16 6/30/16
862 Statement of Work (SOW) 7 days 6/2/16 6/10/16
863 Develop SOW #CC16 5 days 6/2/16 6/8/16
864 Review SOW #CC16 2 days 6/9/16 6/10/16
865 Statement of Work Completed 0 days 6/10/16 6/10/16
866 19130 14 days 6/13/16 6/30/16
867 Develop GC 19130 Justification #CC16 4 days 6/13/16 6/16/16
868 Contact departments for GC 19130 justification #CC16 4 days 6/17/16 6/22/16
869 Submit GC 19130 to OSI Legal for Review 0 days 6/16/16 6/16/16
870 Approval of GC 19130 by OSI Legal #CC16 5 days 6/17/16 6/23/16
871 Submit GC 19130 to OSI HR for Review 0 days 6/23/16 6/23/16
872 Approval of GC 19130 by OSI HR #CC16 5 days 6/24/16 6/30/16
873 19130 Completed 0 days 6/30/16 6/30/16
874 Contract Request Form (CRF) 2 days 6/13/16 6/14/16
875 Develop CRF and route for signatures #CC16 2 days 6/13/16 6/14/16
876 Approval of CRF 0 days 6/14/16 6/14/16
877 CRF Completed 0 days 6/14/16 6/14/16
878 Procurement Package Completed 0 days 6/30/16 6/30/16
879 Procurement Package Review and Approval 12 days 6/30/16 7/19/16
880 Submit Procurement Package to ACSD 0 days 6/30/16 6/30/16
881 Review of Procurement Packge by ACSD #CC16 5 days 7/1/16 7/8/16
882 Approval of Procurement Package by ACSD 0 days 7/8/16 7/8/16
883 Review of Procurement Package via red folder process #CC16 7 days 7/11/16 7/19/16
884 Procurement Package Review and Approval Completed 0 days 7/19/16 7/19/16
885 Develop Contract and Execute Contract 32 days 7/20/16 9/1/16
886 Develop Contract Package for County by ACSD 1 day 7/20/16 7/20/16
887 Send Contract Package to County for Review and Approval #CC16 1 day 7/21/16 7/21/16
888 Receive County Signature on Contract Package 0 days 8/11/16 8/11/16
889 Receive OSI Signature on Contract Package 0 days 8/18/16 8/18/16
890 Receive DGS Signature on Contract Package 0 days 9/1/16 9/1/16
891 Intake County Consultant Contract Executed 0 days 9/1/16 9/1/16
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892 Platform County Consultant #CC25 75 days 11/8/16 3/1/17
893 Platform County Consultant #CC25 Begin Recruitment constraint 0 days 3/1/17 3/1/17
894 Identify County Consultant #CC25 10 days 11/8/16 11/22/16
895 Request Information from County 11 days 11/23/16 12/9/16
896 Request budget information and contract/invoicing contacts #CC25 1 day 11/23/16 11/23/16
897 Receive requested information from County 0 days 12/9/16 12/9/16
898 Develop Procurement Package 21 days 11/23/16 12/23/16
899 Statement of Work (SOW) 7 days 11/23/16 12/5/16
900 Develop SOW #CC25 5 days 11/23/16 12/1/16
901 Review SOW #CC25 2 days 12/2/16 12/5/16
902 Statement of Work Completed 0 days 12/5/16 12/5/16
903 19130 14 days 12/6/16 12/23/16
904 Develop GC 19130 Justification #CC25 4 days 12/6/16 12/9/16
905 Contact departments for GC 19130 justification #CC25 4 days 12/12/16 12/15/16
906 Submit GC 19130 to OSI Legal for Review 0 days 12/9/16 12/9/16
907 Approval of GC 19130 by OSI Legal #CC25 5 days 12/12/16 12/16/16
908 Submit GC 19130 to OSI HR for Review 0 days 12/16/16 12/16/16
909 Approval of GC 19130 by OSI HR #CC25 5 days 12/19/16 12/23/16
910 19130 Completed 0 days 12/23/16 12/23/16
911 Contract Request Form (CRF) 2 days 12/6/16 12/7/16
912 Develop CRF and route for signatures #CC25 2 days 12/6/16 12/7/16
913 Approval of CRF 0 days 12/7/16 12/7/16
914 CRF Completed 0 days 12/7/16 12/7/16
915 Procurement Package Completed 0 days 12/23/16 12/23/16
916 Procurement Package Review and Approval 12 days 12/23/16 1/12/17
917 Submit Procurement Package to ACSD 0 days 12/23/16 12/23/16
918 Review of Procurement Packge by ACSD #CC25 5 days 12/27/16 1/3/17
919 Approval of Procurement Package by ACSD 0 days 1/3/17 1/3/17
920 Review of Procurement Package via red folder process #CC25 7 days 1/4/17 1/12/17
921 Procurement Package Review and Approval Completed 0 days 1/12/17 1/12/17
922 Develop Contract and Execute Contract 32 days 1/13/17 3/1/17
923 Develop Contract Package for County by ACSD 1 day 1/13/17 1/13/17
924 Send Contract Package to County for Review and Approval #CC25 1 day 1/17/17 1/17/17
925 Receive County Signature on Contract Package 0 days 2/7/17 2/7/17
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926 Receive OSI Signature on Contract Package 0 days 2/14/17 2/14/17
927 Receive DGS Signature on Contract Package #CC25 0 days 3/1/17 3/1/17
928 Intake County Consultant Contract Executed #CC25 0 days 3/1/17 3/1/17
929 Public Health Nurse County Consultant #CC17 75 days 12/12/16 3/30/17
930 Public Health Nurse County Consultant #CC17 Begin Recruitment constraint 0 days 3/30/17 3/30/17
931 Identify County Consultant #CC17 10 days 12/12/16 12/23/16
932 Request Information from County 11 days 12/27/16 1/11/17
933 Request budget information and contract/invoicing contacts #CC17 1 day 12/27/16 12/27/16
934 Receive requested information from County 0 days 1/11/17 1/11/17
935 Develop Procurement Package 21 days 12/27/16 1/26/17
936 Statement of Work (SOW) 7 days 12/27/16 1/5/17
937 Develop SOW #CC17 5 days 12/27/16 1/3/17
938 Review SOW #CC17 2 days 1/4/17 1/5/17
939 Statement of Work Completed 0 days 1/5/17 1/5/17
940 19130 14 days 1/6/17 1/26/17
941 Develop GC 19130 Justification #CC17 4 days 1/6/17 1/11/17
942 Contact departments for GC 19130 justification #CC17 4 days 1/12/17 1/18/17
943 Submit GC 19130 to OSI Legal for Review #CC17 0 days 1/11/17 1/11/17
944 Approval of GC 19130 by OSI Legal #CC17 5 days 1/12/17 1/19/17
945 Submit GC 19130 to OSI HR for Review 0 days 1/19/17 1/19/17
946 Approval of GC 19130 by OSI HR #CC17 5 days 1/20/17 1/26/17
947 19130 Completed 0 days 1/26/17 1/26/17
948 Contract Request Form (CRF) 2 days 1/6/17 1/9/17
949 Develop CRF and route for signatures #CC17 2 days 1/6/17 1/9/17
950 Approval of CRF 0 days 1/9/17 1/9/17
951 CRF Completed 0 days 1/9/17 1/9/17
952 Procurement Package Completed 0 days 1/26/17 1/26/17
953 Procurement Package Review and Approval 12 days 1/26/17 2/13/17
954 Submit Procurement Package to ACSD 0 days 1/26/17 1/26/17
955 Review of Procurement Packge by ACSD #CC17 5 days 1/27/17 2/2/17
956 Approval of Procurement Package by ACSD 0 days 2/2/17 2/2/17
957 Review of Procurement Package via red folder process #CC17 7 days 2/3/17 2/13/17
958 Procurement Package Review and Approval Completed #CC17 0 days 2/13/17 2/13/17
959 Develop Contract and Execute Contract 32 days 2/14/17 3/30/17
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960 Develop Contract Package for County by ACSD 1 day 2/14/17 2/14/17
961 Send Contract Package to County for Review and Approval #CC17 1 day 2/15/17 2/15/17
962 Receive County Signature on Contract Package 0 days 3/9/17 3/9/17
963 Receive OSI Signature on Contract Package 0 days 3/16/17 3/16/17
964 Receive DGS Signature on Contract Package 0 days 3/30/17 3/30/17
965 Intake County Consultant Contract Executed #CC17 0 days 3/30/17 3/30/17
966 Case Management County Consultant #CC18 75 days 9/14/16 1/3/17
967 Case Management County Consultant #CC18 Begin Recruitment constraint 0 days 1/3/17 1/3/17
968 Identify County Consultant #CC18 10 days 9/14/16 9/27/16
969 Request Information from County 11 days 9/28/16 10/12/16
970 Request budget information and contract/invoicing contacts #CC18 1 day 9/28/16 9/28/16
971 Receive requested information from County 0 days 10/12/16 10/12/16
972 Develop Procurement Package 21 days 9/28/16 10/26/16
973 Statement of Work (SOW) 7 days 9/28/16 10/6/16
974 Develop SOW #CC18 5 days 9/28/16 10/4/16
975 Review SOW #CC18 2 days 10/5/16 10/6/16
976 Statement of Work Completed 0 days 10/6/16 10/6/16
977 19130 14 days 10/7/16 10/26/16
978 Develop GC 19130 Justification #CC18 4 days 10/7/16 10/12/16
979 Contact departments for GC 19130 justification #CC18 4 days 10/13/16 10/18/16
980 Submit GC 19130 to OSI Legal for Review 0 days 10/12/16 10/12/16
981 Approval of GC 19130 by OSI Legal #CC18 5 days 10/13/16 10/19/16
982 Submit GC 19130 to OSI HR for Review 0 days 10/19/16 10/19/16
983 Approval of GC 19130 by OSI HR #CC18 5 days 10/20/16 10/26/16
984 19130 Completed 0 days 10/26/16 10/26/16
985 Contract Request Form (CRF) 2 days 10/7/16 10/10/16
986 Develop CRF and route for signatures #CC18 2 days 10/7/16 10/10/16
987 Approval of CRF 0 days 10/10/16 10/10/16
988 CRF Completed 0 days 10/10/16 10/10/16
989 Procurement Package Completed 0 days 10/26/16 10/26/16
990 Procurement Package Review and Approval 12 days 10/26/16 11/14/16
991 Submit Procurement Package to ACSD 0 days 10/26/16 10/26/16
992 Review of Procurement Packge by ACSD #CC18 5 days 10/27/16 11/2/16
993 Approval of Procurement Package by ACSD 0 days 11/2/16 11/2/16
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994 Review of Procurement Package via red folder process #CC18 7 days 11/3/16 11/14/16
995 Procurement Package Review and Approval Completed 0 days 11/14/16 11/14/16
996 Develop Contract and Execute Contract 32 days 11/15/16 1/3/17
997 Develop Contract Package for County by ACSD 1 day 11/15/16 11/15/16
998 Send Contract Package to County for Review and Approval #CC18 1 day 11/16/16 11/16/16
999 Receive County Signature on Contract Package 0 days 12/9/16 12/9/16

1000 Receive OSI Signature on Contract Package 0 days 12/16/16 12/16/16
1001 Receive DGS Signature on Contract Package 0 days 1/3/17 1/3/17
1002 Intake County Consultant Contract Executed 0 days 1/3/17 1/3/17
1003 Case Management County Consultant #CC19 75 days 9/14/16 1/3/17
1004 Case Management County Consultant #CC19 Begin Recruitment constraint 0 days 1/3/17 1/3/17
1005 Identify County Consultant #CC19 10 days 9/14/16 9/27/16
1006 Request Information from County 11 days 9/28/16 10/12/16
1007 Request budget information and contract/invoicing contacts #CC19 1 day 9/28/16 9/28/16
1008 Receive requested information from County 0 days 10/12/16 10/12/16
1009 Develop Procurement Package 21 days 9/28/16 10/26/16
1010 Statement of Work (SOW) 7 days 9/28/16 10/6/16
1011 Develop SOW #CC19 5 days 9/28/16 10/4/16
1012 Review SOW #CC19 2 days 10/5/16 10/6/16
1013 Statement of Work Completed 0 days 10/6/16 10/6/16
1014 19130 14 days 10/7/16 10/26/16
1015 Develop GC 19130 Justification #CC19 4 days 10/7/16 10/12/16
1016 Contact departments for GC 19130 justification #CC19 4 days 10/13/16 10/18/16
1017 Submit GC 19130 to OSI Legal for Review 0 days 10/12/16 10/12/16
1018 Approval of GC 19130 by OSI Legal #CC19 5 days 10/13/16 10/19/16
1019 Submit GC 19130 to OSI HR for Review 0 days 10/19/16 10/19/16
1020 Approval of GC 19130 by OSI HR #CC19 5 days 10/20/16 10/26/16
1021 19130 Completed 0 days 10/26/16 10/26/16
1022 Contract Request Form (CRF) 2 days 10/7/16 10/10/16
1023 Develop CRF and route for signatures #CC19 2 days 10/7/16 10/10/16
1024 Approval of CRF 0 days 10/10/16 10/10/16
1025 CRF Completed 0 days 10/10/16 10/10/16
1026 Procurement Package Completed 0 days 10/26/16 10/26/16
1027 Procurement Package Review and Approval 12 days 10/26/16 11/14/16
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1028 Submit Procurement Package to ACSD 0 days 10/26/16 10/26/16
1029 Review of Procurement Packge by ACSD #CC19 5 days 10/27/16 11/2/16
1030 Approval of Procurement Package by ACSD 0 days 11/2/16 11/2/16
1031 Review of Procurement Package via red folder process #CC19 7 days 11/3/16 11/14/16
1032 Procurement Package Review and Approval Completed 0 days 11/14/16 11/14/16
1033 Develop Contract and Execute Contract 32 days 11/15/16 1/3/17
1034 Develop Contract Package for County by ACSD 1 day 11/15/16 11/15/16
1035 Send Contract Package to County for Review and Approval #CC19 1 day 11/16/16 11/16/16
1036 Receive County Signature on Contract Package 0 days 12/9/16 12/9/16
1037 Receive OSI Signature on Contract Package 0 days 12/16/16 12/16/16
1038 Receive DGS Signature on Contract Package 0 days 1/3/17 1/3/17
1039 Intake County Consultant Contract Executed #CC19 0 days 1/3/17 1/3/17
1040 Case Management County Consultant #CC20 75 days 12/12/16 3/30/17
1041 County Consultant #CC20 Begin Recruitment constraint 0 days 3/30/17 3/30/17
1042 Identify County Consultant #CC20 10 days 12/12/16 12/23/16
1043 Request Information from County #CC20 11 days 12/27/16 1/11/17
1044 Request budget information and contract/invoicing contacts #CC20 1 day 12/27/16 12/27/16
1045 Receive requested information from County #CC20 0 days 1/11/17 1/11/17
1046 Develop Procurement Package #CC20 21 days 12/27/16 1/26/17
1047 Statement of Work (SOW) #CC20 7 days 12/27/16 1/5/17
1048 Develop SOW #CC20 5 days 12/27/16 1/3/17
1049 Review SOW #CC20 2 days 1/4/17 1/5/17
1050 Statement of Work Completed #CC20 0 days 1/5/17 1/5/17
1051 19130 #CC20 14 days 1/6/17 1/26/17
1052 Develop GC 19130 Justification #CC20 4 days 1/6/17 1/11/17
1053 Contact departments for GC 19130 justification #CC20 4 days 1/12/17 1/18/17
1054 Submit GC 19130 to OSI Legal for Review 0 days 1/11/17 1/11/17
1055 Approval of GC 19130 by OSI Legal #CC20 5 days 1/12/17 1/19/17
1056 Submit GC 19130 to OSI HR for Review #CC20 0 days 1/19/17 1/19/17
1057 Approval of GC 19130 by OSI HR #CC20 5 days 1/20/17 1/26/17
1058 19130 Completed #CC20 0 days 1/26/17 1/26/17
1059 Contract Request Form (CRF) #CC20 2 days 1/6/17 1/9/17
1060 Develop CRF and route for signatures #CC20 2 days 1/6/17 1/9/17
1061 Approval of CRF #CC20 0 days 1/9/17 1/9/17
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1062 CRF Completed 0 days 1/9/17 1/9/17
1063 Procurement Package Completed 0 days 1/26/17 1/26/17
1064 Procurement Package Review and Approval 12 days 1/26/17 2/13/17
1065 Submit Procurement Package to ACSD 0 days 1/26/17 1/26/17
1066 Review of Procurement Packge by ACSD #CC20 5 days 1/27/17 2/2/17
1067 Approval of Procurement Package by ACSD 0 days 2/2/17 2/2/17
1068 Review of Procurement Package via red folder process #CC20 7 days 2/3/17 2/13/17
1069 Procurement Package Review and Approval Completed 0 days 2/13/17 2/13/17
1070 Develop Contract and Execute Contract 32 days 2/14/17 3/30/17
1071 Develop Contract Package for County by ACSD 1 day 2/14/17 2/14/17
1072 Send Contract Package to County for Review and Approval #CC20 1 day 2/15/17 2/15/17
1073 Receive County Signature on Contract Package 0 days 3/9/17 3/9/17
1074 Receive OSI Signature on Contract Package 0 days 3/16/17 3/16/17
1075 Receive DGS Signature on Contract Package 0 days 3/30/17 3/30/17
1076 Case Management County Consultant #20 Contract Executed 0 days 3/30/17 3/30/17
1077 Case Management County Consultant #CC21 75 days 12/12/16 3/30/17
1078 Case Management County Consultant #CC21 Begin Recruitment constraint 0 days 3/30/17 3/30/17
1079 Identify County Consultant - CMCC #21 10 days 12/12/16 12/23/16
1080 Request Information from County 11 days 12/27/16 1/11/17
1081 Request budget information and contract/invoicing contacts - CMCC #21 1 day 12/27/16 12/27/16
1082 Receive requested information from County 0 days 1/11/17 1/11/17
1083 Develop Procurement Package 21 days 12/27/16 1/26/17
1084 Statement of Work (SOW) 7 days 12/27/16 1/5/17
1085 Develop SOW - CMCC #21 5 days 12/27/16 1/3/17
1086 Review SOW - CMCC #21 2 days 1/4/17 1/5/17
1087 Statement of Work Completed 0 days 1/5/17 1/5/17
1088 19130 14 days 1/6/17 1/26/17
1089 Develop GC 19130 Justification - CMCC #21 4 days 1/6/17 1/11/17
1090 Contact departments for GC 19130 justification - CMCC #21 4 days 1/12/17 1/18/17
1091 Submit GC 19130 to OSI Legal for Review - CMCC #21 0 days 1/11/17 1/11/17
1092 Approval of GC 19130 by OSI Legal - CMCC #21 5 days 1/12/17 1/19/17
1093 Submit GC 19130 to OSI HR for Review - CMCC #21 0 days 1/19/17 1/19/17
1094 Approval of GC 19130 by OSI HR - CMCC #21 5 days 1/20/17 1/26/17
1095 19130 Completed - CMCC #21 0 days 1/26/17 1/26/17
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1096 Contract Request Form (CRF) 2 days 1/6/17 1/9/17
1097 Develop CRF and route for signatures - CMCC #21 2 days 1/6/17 1/9/17
1098 Approval of CRF - CMCC #21 0 days 1/9/17 1/9/17
1099 CRF Completed 0 days 1/9/17 1/9/17
1100 Procurement Package Completed 0 days 1/26/17 1/26/17
1101 Procurement Package Review and Approval 12 days 1/26/17 2/13/17
1102 Submit Procurement Package to ACSD 0 days 1/26/17 1/26/17
1103 Review of Procurement Packge by ACSD - CMCC #21 5 days 1/27/17 2/2/17
1104 Approval of Procurement Package by ACSD 0 days 2/2/17 2/2/17
1105 Review of Procurement Package via red folder process - CMCC #21 7 days 2/3/17 2/13/17
1106 Procurement Package Review and Approval Completed 0 days 2/13/17 2/13/17
1107 Develop Contract and Execute Contract 32 days 2/14/17 3/30/17
1108 Develop Contract Package for County by ACSD 1 day 2/14/17 2/14/17
1109 Send Contract Package to County for Review and Approval - CMCC #21 1 day 2/15/17 2/15/17
1110 Receive County Signature on Contract Package - CMCC #21 0 days 3/9/17 3/9/17
1111 Receive OSI Signature on Contract Package - CMCC #21 0 days 3/16/17 3/16/17
1112 Receive DGS Signature on Contract Package - CMCC #21 0 days 3/30/17 3/30/17
1113 Case Management County Consultant #21 Contract Executed 0 days 3/30/17 3/30/17
1114 Case Management County Consultant #CC22 75 days 12/12/16 3/30/17
1115 Case Management ounty Consultant #CC22 Begin Recruitment constraint 0 days 3/30/17 3/30/17
1116 Identify County Consultant - CMCC #22 10 days 12/12/16 12/23/16
1117 Request Information from County 11 days 12/27/16 1/11/17
1118 Request budget information and contract/invoicing contacts - CMCC #22 1 day 12/27/16 12/27/16
1119 Receive requested information from County 0 days 1/11/17 1/11/17
1120 Develop Procurement Package 21 days 12/27/16 1/26/17
1121 Statement of Work (SOW) 7 days 12/27/16 1/5/17
1122 Develop SOW - CMCC #22 5 days 12/27/16 1/3/17
1123 Review SOW - CMCC #22 2 days 1/4/17 1/5/17
1124 Statement of Work Completed 0 days 1/5/17 1/5/17
1125 19130 14 days 1/6/17 1/26/17
1126 Develop GC 19130 Justification - CMCC #22 4 days 1/6/17 1/11/17
1127 Contact departments for GC 19130 justification - CMCC #22 4 days 1/12/17 1/18/17
1128 Submit GC 19130 to OSI Legal for Review 0 days 1/11/17 1/11/17
1129 Approval of GC 19130 by OSI Legal - CMCC #22 5 days 1/12/17 1/19/17
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1130 Submit GC 19130 to OSI HR for Review 0 days 1/19/17 1/19/17
1131 Approval of GC 19130 by OSI HR - CMCC #22 5 days 1/20/17 1/26/17
1132 19130 Completed 0 days 1/26/17 1/26/17
1133 Contract Request Form (CRF) 2 days 1/6/17 1/9/17
1134 Develop CRF and route for signatures - CMCC #22 2 days 1/6/17 1/9/17
1135 Approval of CRF 0 days 1/9/17 1/9/17
1136 CRF Completed 0 days 1/9/17 1/9/17
1137 Procurement Package Completed 0 days 1/26/17 1/26/17
1138 Procurement Package Review and Approval 12 days 1/26/17 2/13/17
1139 Submit Procurement Package to ACSD 0 days 1/26/17 1/26/17
1140 Review of Procurement Packge by ACSD - CMCC #22 5 days 1/27/17 2/2/17
1141 Approval of Procurement Package by ACSD 0 days 2/2/17 2/2/17
1142 Review of Procurement Package via red folder process - CMCC #22 7 days 2/3/17 2/13/17
1143 Procurement Package Review and Approval Completed 0 days 2/13/17 2/13/17
1144 Develop Contract and Execute Contract 32 days 2/14/17 3/30/17
1145 Develop Contract Package for County by ACSD 1 day 2/14/17 2/14/17
1146 Send Contract Package to County for Review and Approval - CMCC #22 1 day 2/15/17 2/15/17
1147 Receive County Signature on Contract Package 0 days 3/9/17 3/9/17
1148 Receive OSI Signature on Contract Package 0 days 3/16/17 3/16/17
1149 Receive DGS Signature on Contract Package 0 days 3/30/17 3/30/17
1150 Case Management County Consultant #22 Contract Executed 0 days 3/30/17 3/30/17
1151 Case Management County Consultant #CC23 75 days 12/12/16 3/30/17
1152 Case Management County Consultant #CC23 Begin Recruitment constraint 0 days 3/30/17 3/30/17
1153 Identify County Consultant - CMCC#23 10 days 12/12/16 12/23/16
1154 Request Information from County 11 days 12/27/16 1/11/17
1155 Request budget information and contract/invoicing contacts - CMCC#23 1 day 12/27/16 12/27/16
1156 Receive requested information from County 0 days 1/11/17 1/11/17
1157 Develop Procurement Package 21 days 12/27/16 1/26/17
1158 Statement of Work (SOW) 7 days 12/27/16 1/5/17
1159 Develop SOW - CMCC#23 5 days 12/27/16 1/3/17
1160 Review SOW - CMCC#23 2 days 1/4/17 1/5/17
1161 Statement of Work Completed 0 days 1/5/17 1/5/17
1162 19130 14 days 1/6/17 1/26/17
1163 Develop GC 19130 Justification - CMCC#23 4 days 1/6/17 1/11/17
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1164 Contact departments for GC 19130 justification - CMCC#23 4 days 1/12/17 1/18/17
1165 Submit GC 19130 to OSI Legal for Review 0 days 1/11/17 1/11/17
1166 Approval of GC 19130 by OSI Legal - CMCC#23 5 days 1/12/17 1/19/17
1167 Submit GC 19130 to OSI HR for Review 0 days 1/19/17 1/19/17
1168 Approval of GC 19130 by OSI HR - CMCC#23 5 days 1/20/17 1/26/17
1169 19130 Completed 0 days 1/26/17 1/26/17
1170 Contract Request Form (CRF) 2 days 1/6/17 1/9/17
1171 Develop CRF and route for signatures - CMCC#23 2 days 1/6/17 1/9/17
1172 Approval of CRF 0 days 1/9/17 1/9/17
1173 CRF Completed 0 days 1/9/17 1/9/17
1174 Procurement Package Completed 0 days 1/26/17 1/26/17
1175 Procurement Package Review and Approval 12 days 1/26/17 2/13/17
1176 Submit Procurement Package to ACSD 0 days 1/26/17 1/26/17
1177 Review of Procurement Packge by ACSD - CMCC#23 5 days 1/27/17 2/2/17
1178 Approval of Procurement Package by ACSD 0 days 2/2/17 2/2/17
1179 Review of Procurement Package via red folder process - CMCC#23 7 days 2/3/17 2/13/17
1180 Procurement Package Review and Approval Completed 0 days 2/13/17 2/13/17
1181 Develop Contract and Execute Contract 32 days 2/14/17 3/30/17
1182 Develop Contract Package for County by ACSD 1 day 2/14/17 2/14/17
1183 Send Contract Package to County for Review and Approval - CMCC#23 1 day 2/15/17 2/15/17
1184 Receive County Signature on Contract Package 0 days 3/9/17 3/9/17
1185 Receive OSI Signature on Contract Package 0 days 3/16/17 3/16/17
1186 Receive DGS Signature on Contract Package 0 days 3/30/17 3/30/17
1187 Case Management County Consultant #23 Contract Executed 0 days 3/30/17 3/30/17
1188 Case Management County Consultant #CC24 75 days 12/12/16 3/30/17
1189 Case Management County Consultant #CC24 constraint 0 days 3/30/17 3/30/17
1190 Identify County Consultant - CMCC#24 10 days 12/12/16 12/23/16
1191 Request Information from County 11 days 12/27/16 1/11/17
1192 Request budget information and contract/invoicing contacts - CMCC#24 1 day 12/27/16 12/27/16
1193 Receive requested information from County 0 days 1/11/17 1/11/17
1194 Develop Procurement Package 21 days 12/27/16 1/26/17
1195 Statement of Work (SOW) 7 days 12/27/16 1/5/17
1196 Develop SOW - CMCC#24 5 days 12/27/16 1/3/17
1197 Review SOW - CMCC#24 2 days 1/4/17 1/5/17
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1198 Statement of Work Completed - CMCC#24 0 days 1/5/17 1/5/17
1199 19130 14 days 1/6/17 1/26/17
1200 Develop GC 19130 Justification - CMCC#24 4 days 1/6/17 1/11/17
1201 Contact departments for GC 19130 justification - CMCC#24 4 days 1/12/17 1/18/17
1202 Submit GC 19130 to OSI Legal for Review - CMCC#24 0 days 1/11/17 1/11/17
1203 Approval of GC 19130 by OSI Legal - CMCC#24 5 days 1/12/17 1/19/17
1204 Submit GC 19130 to OSI HR for Review - CMCC#24 0 days 1/19/17 1/19/17
1205 Approval of GC 19130 by OSI HR - CMCC#24 5 days 1/20/17 1/26/17
1206 19130 Completed - CMCC#24 0 days 1/26/17 1/26/17
1207 Contract Request Form (CRF) 2 days 1/6/17 1/9/17
1208 Develop CRF and route for signatures - CMCC#24 2 days 1/6/17 1/9/17
1209 Approval of CRF - CMCC#24 0 days 1/9/17 1/9/17
1210 CRF Completed - CMCC#24 0 days 1/9/17 1/9/17
1211 Procurement Package Completed 0 days 1/26/17 1/26/17
1212 Procurement Package Review and Approval 12 days 1/26/17 2/13/17
1213 Submit Procurement Package to ACSD 0 days 1/26/17 1/26/17
1214 Review of Procurement Packge by ACSD - CMCC#24 5 days 1/27/17 2/2/17
1215 Approval of Procurement Package by ACSD - CMCC#24 0 days 2/2/17 2/2/17
1216 Review of Procurement Package via red folder process - CMCC#24 7 days 2/3/17 2/13/17
1217 Procurement Package Review and Approval Completed - CMCC#24 0 days 2/13/17 2/13/17
1218 Develop Contract and Execute Contract 32 days 2/14/17 3/30/17
1219 Develop Contract Package for County by ACSD - CMCC#24 1 day 2/14/17 2/14/17
1220 Send Contract Package to County for Review and Approval - CMCC#24 1 day 2/15/17 2/15/17
1221 Receive County Signature on Contract Package - CMCC#24 0 days 3/9/17 3/9/17
1222 Receive OSI Signature on Contract Package - CMCC#24 0 days 3/16/17 3/16/17
1223 Receive DGS Signature on Contract Package - CMCC#24 0 days 3/30/17 3/30/17
1224 Case Management County Consultant #24 Contract Executed 0 days 3/30/17 3/30/17
1225 Resource Management County Consultant #CC26 75 days 6/16/17 10/2/17
1226 Resource Management County Consultant #CC26 Begin Recruitment constraint 0 days 10/2/17 10/2/17
1227 Identify County Consultant - RMCC #26 10 days 6/16/17 6/29/17
1228 Request Information from County 11 days 6/30/17 7/17/17
1229 Request budget information and contract/invoicing contacts - RMCC #26 1 day 6/30/17 6/30/17
1230 Receive requested information from County 0 days 7/17/17 7/17/17
1231 Develop Procurement Package 21 days 6/30/17 7/31/17
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1232 Statement of Work (SOW) 7 days 6/30/17 7/11/17
1233 Develop SOW - RMCC #26 5 days 6/30/17 7/7/17
1234 Review SOW - RMCC #26 2 days 7/10/17 7/11/17
1235 Statement of Work Completed 0 days 7/11/17 7/11/17
1236 19130 14 days 7/12/17 7/31/17
1237 Develop GC 19130 Justification - RMCC #26 4 days 7/12/17 7/17/17
1238 Contact departments for GC 19130 justification - RMCC #26 4 days 7/18/17 7/21/17
1239 Submit GC 19130 to OSI Legal for Review 0 days 7/17/17 7/17/17
1240 Approval of GC 19130 by OSI Legal - RMCC #26 5 days 7/18/17 7/24/17
1241 Submit GC 19130 to OSI HR for Review 0 days 7/24/17 7/24/17
1242 Approval of GC 19130 by OSI HR - RMCC #26 5 days 7/25/17 7/31/17
1243 19130 Completed 0 days 7/31/17 7/31/17
1244 Contract Request Form (CRF) 2 days 7/12/17 7/13/17
1245 Develop CRF and route for signatures - RMCC #26 2 days 7/12/17 7/13/17
1246 Approval of CRF 0 days 7/13/17 7/13/17
1247 CRF Completed 0 days 7/13/17 7/13/17
1248 Procurement Package Completed 0 days 7/31/17 7/31/17
1249 Procurement Package Review and Approval 12 days 7/31/17 8/16/17
1250 Submit Procurement Package to ACSD 0 days 7/31/17 7/31/17
1251 Review of Procurement Packge by ACSD - RMCC #26 5 days 8/1/17 8/7/17
1252 Approval of Procurement Package by ACSD 0 days 8/7/17 8/7/17
1253 Review of Procurement Package via red folder process - RMCC #26 7 days 8/8/17 8/16/17
1254 Procurement Package Review and Approval Completed 0 days 8/16/17 8/16/17
1255 Develop Contract and Execute Contract 32 days 8/17/17 10/2/17
1256 Develop Contract Package for County by ACSD 1 day 8/17/17 8/17/17
1257 Send Contract Package to County for Review and Approval - RMCC #26 1 day 8/18/17 8/18/17
1258 Receive County Signature on Contract Package 0 days 9/11/17 9/11/17
1259 Receive OSI Signature on Contract Package 0 days 9/18/17 9/18/17
1260 Receive DGS Signature on Contract Package 0 days 10/2/17 10/2/17
1261 Resource Management County Consultant #26  Contract Executed 0 days 10/2/17 10/2/17
1262 Court Processing County Consultant #CC27 75 days 6/16/17 10/2/17
1263 Court Processing County Consultant #CC27 Begin Recruitment constraint 0 days 10/2/17 10/2/17
1264 Identify County Consultant - Court Processing #CC27 10 days 6/16/17 6/29/17
1265 Request Information from County 11 days 6/30/17 7/17/17
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1266 Request budget information and contract/invoicing contacts - Court Processing #CC27 1 day 6/30/17 6/30/17
1267 Receive requested information from County 0 days 7/17/17 7/17/17
1268 Develop Procurement Package 21 days 6/30/17 7/31/17
1269 Statement of Work (SOW) 7 days 6/30/17 7/11/17
1270 Develop SOW - Court Processing #CC27 5 days 6/30/17 7/7/17
1271 Review SOW - Court Processing #CC27 2 days 7/10/17 7/11/17
1272 Statement of Work Completed 0 days 7/11/17 7/11/17
1273 19130 14 days 7/12/17 7/31/17
1274 Develop GC 19130 Justification - Court Processing #CC27 4 days 7/12/17 7/17/17
1275 Contact departments for GC 19130 justification - Court Processing #CC27 4 days 7/18/17 7/21/17
1276 Submit GC 19130 to OSI Legal for Review 0 days 7/17/17 7/17/17
1277 Approval of GC 19130 by OSI Legal - Court Processing #CC27 5 days 7/18/17 7/24/17
1278 Submit GC 19130 to OSI HR for Review 0 days 7/24/17 7/24/17
1279 Approval of GC 19130 by OSI HR - Court Processing #CC27 5 days 7/25/17 7/31/17
1280 19130 Completed 0 days 7/31/17 7/31/17
1281 Contract Request Form (CRF) 2 days 7/12/17 7/13/17
1282 Develop CRF and route for signatures - Court Processing #CC27 2 days 7/12/17 7/13/17
1283 Approval of CRF 0 days 7/13/17 7/13/17
1284 CRF Completed 0 days 7/13/17 7/13/17
1285 Procurement Package Completed 0 days 7/31/17 7/31/17
1286 Procurement Package Review and Approval 12 days 7/31/17 8/16/17
1287 Submit Procurement Package to ACSD 0 days 7/31/17 7/31/17
1288 Review of Procurement Packge by ACSD - Court Processing #CC27 5 days 8/1/17 8/7/17
1289 Approval of Procurement Package by ACSD 0 days 8/7/17 8/7/17
1290 Review of Procurement Package via red folder process - Court Processing #CC27 7 days 8/8/17 8/16/17
1291 Procurement Package Review and Approval Completed 0 days 8/16/17 8/16/17
1292 Develop Contract and Execute Contract 32 days 8/17/17 10/2/17
1293 Develop Contract Package for County by ACSD - Court Processing #CC27 1 day 8/17/17 8/17/17
1294 Send Contract Package to County for Review and Approval - Court Processing #CC27 1 day 8/18/17 8/18/17
1295 Receive County Signature on Contract Package - Court Processing #CC27 0 days 9/11/17 9/11/17
1296 Receive OSI Signature on Contract Package - Court Processing #CC27 0 days 9/18/17 9/18/17
1297 Receive DGS Signature on Contract Package - Court Processing #CC27 0 days 10/2/17 10/2/17
1298 Court Processing County Consultant Contract Executed 0 days 10/2/17 10/2/17
1299 Court Processing County Consultant #CC28 75 days 6/16/17 10/2/17
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1300 Court Processing County Consultant #CC28 Begin Recruitment constraint 0 days 10/2/17 10/2/17
1301 Identify County Consultant - Court Processing #CC28 10 days 6/16/17 6/29/17
1302 Request Information from County 11 days 6/30/17 7/17/17
1303 Request budget information and contract/invoicing contacts - Court Processing #CC28 1 day 6/30/17 6/30/17
1304 Receive requested information from County 0 days 7/17/17 7/17/17
1305 Develop Procurement Package 21 days 6/30/17 7/31/17
1306 Statement of Work (SOW) 7 days 6/30/17 7/11/17
1307 Develop SOW - Court Processing #CC28 5 days 6/30/17 7/7/17
1308 Review SOW - Court Processing #CC28 2 days 7/10/17 7/11/17
1309 Statement of Work Completed 0 days 7/11/17 7/11/17
1310 19130 14 days 7/12/17 7/31/17
1311 Develop GC 19130 Justification - Court Processing #CC28 4 days 7/12/17 7/17/17
1312 Contact departments for GC 19130 justification - Court Processing #CC28 4 days 7/18/17 7/21/17
1313 Submit GC 19130 to OSI Legal for Review 0 days 7/17/17 7/17/17
1314 Approval of GC 19130 by OSI Legal - Court Processing #CC28 5 days 7/18/17 7/24/17
1315 Submit GC 19130 to OSI HR for Review 0 days 7/24/17 7/24/17
1316 Approval of GC 19130 by OSI HR - Court Processing #CC28 5 days 7/25/17 7/31/17
1317 19130 Completed 0 days 7/31/17 7/31/17
1318 Contract Request Form (CRF) 2 days 7/12/17 7/13/17
1319 Develop CRF and route for signatures - Court Processing #CC28 2 days 7/12/17 7/13/17
1320 Approval of CRF 0 days 7/13/17 7/13/17
1321 CRF Completed 0 days 7/13/17 7/13/17
1322 Procurement Package Completed 0 days 7/31/17 7/31/17
1323 Procurement Package Review and Approval 12 days 7/31/17 8/16/17
1324 Submit Procurement Package to ACSD 0 days 7/31/17 7/31/17
1325 Review of Procurement Packge by ACSD - Court Processing #CC28 5 days 8/1/17 8/7/17
1326 Approval of Procurement Package by ACSD 0 days 8/7/17 8/7/17
1327 Review of Procurement Package via red folder process - Court Processing #CC28 7 days 8/8/17 8/16/17
1328 Procurement Package Review and Approval Completed 0 days 8/16/17 8/16/17
1329 Develop Contract and Execute Contract 32 days 8/17/17 10/2/17
1330 Develop Contract Package for County by ACSD - Court Processing #CC28 1 day 8/17/17 8/17/17
1331 Send Contract Package to County for Review and Approval - Court Processing #CC28 1 day 8/18/17 8/18/17
1332 Receive County Signature on Contract Package - Court Processing #CC28 0 days 9/11/17 9/11/17
1333 Receive OSI Signature on Contract Package - Court Processing #CC28 0 days 9/18/17 9/18/17
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1334 Receive DGS Signature on Contract Package - Court Processing #CC28 0 days 10/2/17 10/2/17
1335 Court Processing County Consultant #28  Contract Executed 0 days 10/2/17 10/2/17
1336 Eligibility County Consultant #CC29 75 days 12/12/17 4/2/18
1337 Eligibility County Consultant #CC29 Begin Recruitment constraint 0 days 4/2/18 4/2/18
1338 Identify County Consultant - Eligibility #CC29 10 days 12/12/17 12/26/17
1339 Request Information from County 11 days 12/27/17 1/11/18
1340 Request budget information and contract/invoicing contacts - Eligibility #CC29 1 day 12/27/17 12/27/17
1341 Receive requested information from County 0 days 1/11/18 1/11/18
1342 Develop Procurement Package 21 days 12/27/17 1/26/18
1343 Statement of Work (SOW) 7 days 12/27/17 1/5/18
1344 Develop SOW - Eligibility #CC29 5 days 12/27/17 1/3/18
1345 Review SOW - Eligibility #CC29 2 days 1/4/18 1/5/18
1346 Statement of Work Completed 0 days 1/5/18 1/5/18
1347 19130 14 days 1/8/18 1/26/18
1348 Develop GC 19130 Justification - Eligibility #CC29 4 days 1/8/18 1/11/18
1349 Contact departments for GC 19130 justification - Eligibility #CC29 4 days 1/12/18 1/18/18
1350 Submit GC 19130 to OSI Legal for Review 0 days 1/11/18 1/11/18
1351 Approval of GC 19130 by OSI Legal - Eligibility #CC29 5 days 1/12/18 1/19/18
1352 Submit GC 19130 to OSI HR for Review 0 days 1/19/18 1/19/18
1353 Approval of GC 19130 by OSI HR - Eligibility #CC29 5 days 1/22/18 1/26/18
1354 19130 Completed - Eligibility #CC29 0 days 1/26/18 1/26/18
1355 Contract Request Form (CRF) 2 days 1/8/18 1/9/18
1356 Develop CRF and route for signatures - Eligibility #CC29 2 days 1/8/18 1/9/18
1357 Approval of CRF 0 days 1/9/18 1/9/18
1358 CRF Completed 0 days 1/9/18 1/9/18
1359 Procurement Package Completed - Eligibility #CC29 0 days 1/26/18 1/26/18
1360 Procurement Package Review and Approval 12 days 1/26/18 2/13/18
1361 Submit Procurement Package to ACSD 0 days 1/26/18 1/26/18
1362 Review of Procurement Packge by ACSD - Eligibility #CC29 5 days 1/29/18 2/2/18
1363 Approval of Procurement Package by ACSD 0 days 2/2/18 2/2/18
1364 Review of Procurement Package via red folder process - Eligibility #CC29 7 days 2/5/18 2/13/18
1365 Procurement Package Review and Approval Completed 0 days 2/13/18 2/13/18
1366 Develop Contract and Execute Contract 32 days 2/14/18 4/2/18
1367 Develop Contract Package for County by ACSD 1 day 2/14/18 2/14/18
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1368 Send Contract Package to County for Review and Approval - Eligibility #CC29 1 day 2/15/18 2/15/18
1369 Receive County Signature on Contract Package - Eligibility #CC29 0 days 3/9/18 3/9/18
1370 Receive OSI Signature on Contract Package - Eligibility #CC29 0 days 3/16/18 3/16/18
1371 Receive DGS Signature on Contract Package - Eligibility #CC29 0 days 4/2/18 4/2/18
1372 Eligibility County Consultant #CC29 Contract Executed 0 days 4/2/18 4/2/18
1373 Eligibility County Consultant #CC30 75 days 12/12/17 4/2/18
1374 Eligibility County Consultant #CC30 Begin Recruitment constraint 0 days 4/2/18 4/2/18
1375 Identify County Consultant - Eligibility #CC30 10 days 12/12/17 12/26/17
1376 Request Information from County 11 days 12/27/17 1/11/18
1377 Request budget information and contract/invoicing contacts - Eligibility #CC30 1 day 12/27/17 12/27/17
1378 Receive requested information from County 0 days 1/11/18 1/11/18
1379 Develop Procurement Package 21 days 12/27/17 1/26/18
1380 Statement of Work (SOW) 7 days 12/27/17 1/5/18
1381 Develop SOW - Eligibility #CC30 5 days 12/27/17 1/3/18
1382 Review SOW - Eligibility #CC30 2 days 1/4/18 1/5/18
1383 Statement of Work Completed 0 days 1/5/18 1/5/18
1384 19130 14 days 1/8/18 1/26/18
1385 Develop GC 19130 Justification - Eligibility #CC30 4 days 1/8/18 1/11/18
1386 Contact departments for GC 19130 justification - Eligibility #CC30 4 days 1/12/18 1/18/18
1387 Submit GC 19130 to OSI Legal for Review 0 days 1/11/18 1/11/18
1388 Approval of GC 19130 by OSI Legal - Eligibility #CC30 5 days 1/12/18 1/19/18
1389 Submit GC 19130 to OSI HR for Review 0 days 1/19/18 1/19/18
1390 Approval of GC 19130 by OSI HR - Eligibility #CC30 5 days 1/22/18 1/26/18
1391 19130 Completed 0 days 1/26/18 1/26/18
1392 Contract Request Form (CRF) 2 days 1/8/18 1/9/18
1393 Develop CRF and route for signatures - Eligibility #CC30 2 days 1/8/18 1/9/18
1394 Approval of CRF 0 days 1/9/18 1/9/18
1395 CRF Completed 0 days 1/9/18 1/9/18
1396 Procurement Package Completed 0 days 1/26/18 1/26/18
1397 Procurement Package Review and Approval 12 days 1/26/18 2/13/18
1398 Submit Procurement Package to ACSD 0 days 1/26/18 1/26/18
1399 Review of Procurement Packge by ACSD - Eligibility #CC30 5 days 1/29/18 2/2/18
1400 Approval of Procurement Package by ACSD 0 days 2/2/18 2/2/18
1401 Review of Procurement Package via red folder process - Eligibility #CC30 7 days 2/5/18 2/13/18
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1402 Procurement Package Review and Approval Completed 0 days 2/13/18 2/13/18
1403 Develop Contract and Execute Contract 32 days 2/14/18 4/2/18
1404 Develop Contract Package for County by ACSD - Eligibility #CC30 1 day 2/14/18 2/14/18
1405 Send Contract Package to County for Review and Approval - Eligibility #CC30 1 day 2/15/18 2/15/18
1406 Receive County Signature on Contract Package 0 days 3/9/18 3/9/18
1407 Receive OSI Signature on Contract Package - Eligibility #CC30 0 days 3/16/18 3/16/18
1408 Receive DGS Signature on Contract Package - Eligibility #CC30 0 days 4/2/18 4/2/18
1409 Eligibility County Consultant #CC30 Contract Executed 0 days 4/2/18 4/2/18
1410 Financial Management County Consultant #CC31 75 days 12/12/17 4/2/18
1411 Financial Management County Consultant #CC31 Begin Recruitment constraint 0 days 4/2/18 4/2/18
1412 Identify County Consultant - FM #CC31 10 days 12/12/17 12/26/17
1413 Request Information from County 11 days 12/27/17 1/11/18
1414 Request budget information and contract/invoicing contacts - FM #CC31 1 day 12/27/17 12/27/17
1415 Receive requested information from County 0 days 1/11/18 1/11/18
1416 Develop Procurement Package 21 days 12/27/17 1/26/18
1417 Statement of Work (SOW) 7 days 12/27/17 1/5/18
1418 Develop SOW - FM #CC31 5 days 12/27/17 1/3/18
1419 Review SOW - FM #CC31 2 days 1/4/18 1/5/18
1420 Statement of Work Completed 0 days 1/5/18 1/5/18
1421 19130 14 days 1/8/18 1/26/18
1422 Develop GC 19130 Justification - FM #CC31 4 days 1/8/18 1/11/18
1423 Contact departments for GC 19130 justification - FM #CC31 4 days 1/12/18 1/18/18
1424 Submit GC 19130 to OSI Legal for Review 0 days 1/11/18 1/11/18
1425 Approval of GC 19130 by OSI Legal - FM #CC31 5 days 1/12/18 1/19/18
1426 Submit GC 19130 to OSI HR for Review 0 days 1/19/18 1/19/18
1427 Approval of GC 19130 by OSI HR - FM #CC31 5 days 1/22/18 1/26/18
1428 19130 Completed 0 days 1/26/18 1/26/18
1429 Contract Request Form (CRF) 2 days 1/8/18 1/9/18
1430 Develop CRF and route for signatures - FM #CC31 2 days 1/8/18 1/9/18
1431 Approval of CRF 0 days 1/9/18 1/9/18
1432 CRF Completed 0 days 1/9/18 1/9/18
1433 Procurement Package Completed 0 days 1/26/18 1/26/18
1434 Procurement Package Review and Approval 12 days 1/26/18 2/13/18
1435 Submit Procurement Package to ACSD 0 days 1/26/18 1/26/18
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1436 Review of Procurement Packge by ACSD - FM #CC31 5 days 1/29/18 2/2/18
1437 Approval of Procurement Package by ACSD 0 days 2/2/18 2/2/18
1438 Review of Procurement Package via red folder process - FM #CC31 7 days 2/5/18 2/13/18
1439 Procurement Package Review and Approval Completed 0 days 2/13/18 2/13/18
1440 Develop Contract and Execute Contract 32 days 2/14/18 4/2/18
1441 Develop Contract Package for County by ACSD 1 day 2/14/18 2/14/18
1442 Send Contract Package to County for Review and Approval - FM #CC31 1 day 2/15/18 2/15/18
1443 Receive County Signature on Contract Package - FM #CC31 0 days 3/9/18 3/9/18
1444 Receive OSI Signature on Contract Package - FM #CC31 0 days 3/16/18 3/16/18
1445 Receive DGS Signature on Contract Package - FM #CC31 0 days 4/2/18 4/2/18
1446 Financial Management County Consultant #CC31 Contract Executed 0 days 4/2/18 4/2/18
1447 Financial Management County Consultant #CC32 75 days 12/12/17 4/2/18
1448 Financial Management County Consultant #32 Begin Recruitment constraint 0 days 4/2/18 4/2/18
1449 Identify County Consultant - FM #CC32 10 days 12/12/17 12/26/17
1450 Request Information from County 11 days 12/27/17 1/11/18
1451 Request budget information and contract/invoicing contacts - FM #CC32 1 day 12/27/17 12/27/17
1452 Receive requested information from County 0 days 1/11/18 1/11/18
1453 Develop Procurement Package 21 days 12/27/17 1/26/18
1454 Statement of Work (SOW) 7 days 12/27/17 1/5/18
1455 Develop SOW - FM #CC32 5 days 12/27/17 1/3/18
1456 Review SOW - FM #CC32 2 days 1/4/18 1/5/18
1457 Statement of Work Completed 0 days 1/5/18 1/5/18
1458 19130 14 days 1/8/18 1/26/18
1459 Develop GC 19130 Justification - FM #CC32 4 days 1/8/18 1/11/18
1460 Contact departments for GC 19130 justification - FM #CC32 4 days 1/12/18 1/18/18
1461 Submit GC 19130 to OSI Legal for Review 0 days 1/11/18 1/11/18
1462 Approval of GC 19130 by OSI Legal - FM #CC32 5 days 1/12/18 1/19/18
1463 Submit GC 19130 to OSI HR for Review 0 days 1/19/18 1/19/18
1464 Approval of GC 19130 by OSI HR - FM #CC32 5 days 1/22/18 1/26/18
1465 19130 Completed 0 days 1/26/18 1/26/18
1466 Contract Request Form (CRF) 2 days 1/8/18 1/9/18
1467 Develop CRF and route for signatures - FM #CC32 2 days 1/8/18 1/9/18
1468 Approval of CRF 0 days 1/9/18 1/9/18
1469 CRF Completed 0 days 1/9/18 1/9/18
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1470 Procurement Package Completed 0 days 1/26/18 1/26/18
1471 Procurement Package Review and Approval 12 days 1/26/18 2/13/18
1472 Submit Procurement Package to ACSD 0 days 1/26/18 1/26/18
1473 Review of Procurement Packge by ACSD - FM #CC32 5 days 1/29/18 2/2/18
1474 Approval of Procurement Package by ACSD 0 days 2/2/18 2/2/18
1475 Review of Procurement Package via red folder process - FM #CC32 7 days 2/5/18 2/13/18
1476 Procurement Package Review and Approval Completed 0 days 2/13/18 2/13/18
1477 Develop Contract and Execute Contract 32 days 2/14/18 4/2/18
1478 Develop Contract Package for County by ACSD 1 day 2/14/18 2/14/18
1479 Send Contract Package to County for Review and Approval - FM #CC32 1 day 2/15/18 2/15/18
1480 Receive County Signature on Contract Package - FM #CC32 0 days 3/9/18 3/9/18
1481 Receive OSI Signature on Contract Package - FM #CC32 0 days 3/16/18 3/16/18
1482 Receive DGS Signature on Contract Package - FM #CC32 0 days 4/2/18 4/2/18
1483 Financial Management County Consultant #CC32 Contract Executed 0 days 4/2/18 4/2/18
1484 County Consultant Reprocurements FY 2016 - 2019 823 days 3/17/16 7/1/19
1485 Santa Clara County Consultant (OSI) 75 days 12/12/18 4/2/19
1522 LA County Consultant (OSI) 75 days 3/16/18 7/2/18
1559 LA County Consultant (OSI) 75 days 3/16/18 7/2/18
1596 San Francisco County (OSI) 75 days 3/16/18 7/2/18
1633 San Diego County Consultant (OSI) 75 days 3/15/19 7/1/19
1670 ICWA County Consultant (CDSS) 75 days 3/17/16 7/1/16
1707 Support Services Contracts 735 days 7/1/13 6/7/16
1708 Project Team Hardware, Software and Software Tools Procurement 177 days 7/26/13 4/11/14
1806 Technical Consultant - Interface (RFO: RMAS) 134 days 7/1/13 1/13/14
1838 Legal Support Services Procurement 43.5 days 10/3/13 12/9/13
1863 OCM Consultant Procurement (RFO: CMAS) 100.5 days 8/15/13 1/10/14
1893 IV&V Consultant Procurement (RFO) 91.5 days 9/19/13 2/3/14
1941 IV&V Consultant Procurement (RFP) 161 days 2/1/15 9/18/15
2031 Cost Estimation Support Services Consultant - SPR 65.25 days 4/30/14 8/1/14
2083 CDSS - OSI IAA  203 days 12/19/14 10/8/15
2097 Tribal Consultant IAA - SPR 181 days 10/15/14 7/7/15
2109 Project Management Support Services Consultant (RFO: CMAS) - SPR 68.25 days 11/18/13 2/28/14
2162 Enterprise QA Services 114 days 1/15/14 6/30/14
2184 Project Scheduling Services 93.5 days 1/15/14 6/2/14
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2206 Technical Writing Support Services Consultant (RFO: CMAS) - SPR 78.75 days 2/14/14 6/10/14
2266 Technical Writing Support Services (RFO: CMAS) - SPR 75.75 days 3/3/14 6/19/14
2288 Systems Engineer Technical Consultant (RFO: CMAS) - SPR 104.25 days 2/3/14 7/2/14
2346 Information Management Support Services 71.25 days 2/24/14 6/5/14
2368 Information Technology Services Management Services 63.75 days 2/24/14 5/23/14
2390 Systems Engineer Support Services 70 days 2/24/14 6/4/14
2412 Agile Coach Request for Offer (RFO) 80 days 10/26/15 2/23/16
2467 Agile Coach/PM Request for Offer (RFO) 60 days 3/14/16 6/7/16
2468 Agile Coach/PM constraint 0 days 6/1/16 6/1/16
2469 Develop Procurement Package 25 days 3/14/16 4/18/16
2470 Administrative Sections 1 day 3/14/16 3/14/16
2471 Develop General Information/Purpose - AC/PM 1 day 3/14/16 3/14/16
2472 Develop Budget Detail  - AC/PM 1 day 3/14/16 3/14/16
2473 Administrative Sections Completed 0 days 3/14/16 3/14/16
2474 Statement of Work (SOW) 7 days 3/14/16 3/22/16
2475 Develop SOW Requirements  - AC/PM 5 days 3/14/16 3/18/16
2476 Develop Evaluation Criteria  - AC/PM 3 days 3/14/16 3/16/16
2477 Develop MQs  - AC/PM 2 days 3/14/16 3/15/16
2478 Project Review SOW  - AC/PM 3 days 3/16/16 3/18/16
2479 Update SOW  - AC/PM 2 days 3/21/16 3/22/16
2480 Statement of Work Completed  - AC/PM 0 days 3/22/16 3/22/16
2481 19130 18 days 3/23/16 4/18/16
2482 Develop GC 19130 Justification  - AC/PM 4 days 3/23/16 3/28/16
2483 Contact departments for GC 19130 justification  - AC/PM 4 days 3/29/16 4/4/16
2484 Submit GC 19130 to OSI Legal for Review  - AC/PM 0 days 4/4/16 4/4/16
2485 Approval of GC 19130 by OSI Legal  - AC/PM 5 days 4/5/16 4/11/16
2486 Submit GC 19130 to OSI HR for Review  - AC/PM 0 days 4/11/16 4/11/16
2487 Approval of GC 19130 by OSI HR  - AC/PM 5 days 4/12/16 4/18/16
2488 19130 Completed  - AC/PM 0 days 4/18/16 4/18/16
2489 Contract Request Form (CRF) 2 days 3/15/16 3/16/16
2490 Develop CRF and route for signatures  - AC/PM 2 days 3/15/16 3/16/16
2491 Approval of CRF 0 days 3/16/16 3/16/16
2492 CRF Completed 0 days 3/16/16 3/16/16
2493 Procurement Package Completed 0 days 3/22/16 3/22/16
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2494 Procurement Package Review and Approval 12 days 3/22/16 4/8/16
2495 Submit Procurement Package to ACSD 0 days 3/22/16 3/22/16
2496 Review of Procurement Package by ACSD  - AC/PM 5 days 3/23/16 3/29/16
2497 Approval of Procurement Package by ACSD  - AC/PM 0 days 3/29/16 3/29/16
2498 Review of Procurement Package via red folder process  - AC/PM 7 days 3/30/16 4/8/16
2499 Procurement Package Review and Approval Completed 0 days 4/8/16 4/8/16
2500 Procurement Process 17 days 4/8/16 5/3/16
2501 Release RFO 0 days 4/8/16 4/8/16
2502 Intent to Respond to RFO 0 days 4/13/16 4/13/16
2503 Last Day to Receive Vendor Questions 0 days 4/15/16 4/15/16
2504 Develop Responses to Vendor Questions  - AC/PM 3 days 4/18/16 4/20/16
2505 Review and Approval of Responses to Vendor Questions  - AC/PM 2 days 4/21/16 4/22/16
2506 Provide Responses to Vendors 0 days 4/22/16 4/22/16
2507 Offers Received from Vendors  - AC/PM 0 days 4/28/16 4/28/16
2508 Assess Offers  - AC/PM 3 days 4/29/16 5/3/16
2509 Vendor Selected 0 days 5/3/16 5/3/16
2510 Procurement Process Completed 0 days 5/3/16 5/3/16
2511 Develop Assesment and Selection Report (ASR) 3 days 5/4/16 5/6/16
2512 Develop ASR by ACSD 2 days 5/4/16 5/5/16
2513 Review ASR and sign off by Evaluation Team 1 day 5/6/16 5/6/16
2514 ASR Completed 0 days 5/6/16 5/6/16
2515 Develop Contract and Execute Contract 21 days 5/9/16 6/7/16
2516 Develop Contract Package by ACSD 1 day 5/9/16 5/9/16
2517 Send Contract Package to Vendor 0 days 5/9/16 5/9/16
2518 Receive Vendor Signature on Contract Package 0 days 5/16/16 5/16/16
2519 Receive OSI Signature on Contract Package 0 days 5/23/16 5/23/16
2520 Receive DGS Signature on Contract Package 0 days 6/7/16 6/7/16
2521 Agile Coach/PM Contract Executed 0 days 6/7/16 6/7/16
2522 User Research and Design Request for Offer (RFO) 60 days 3/14/16 6/7/16
2523 User Research and Design constraint 0 days 6/1/16 6/1/16
2524 Develop Procurement Package 25 days 3/14/16 4/18/16
2525 Administrative Sections 1 day 3/14/16 3/14/16
2526 Develop General Information/Purpose - User R&D 1 day 3/14/16 3/14/16
2527 Develop Budget Detail - User R&D 1 day 3/14/16 3/14/16
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2528 Administrative Sections Completed 0 days 3/14/16 3/14/16
2529 Statement of Work (SOW) 7 days 3/14/16 3/22/16
2530 Develop SOW Requirements - User R&D 5 days 3/14/16 3/18/16
2531 Develop Evaluation Criteria - User R&D 3 days 3/14/16 3/16/16
2532 Develop MQs - User R&D 2 days 3/14/16 3/15/16
2533 Project Review SOW - User R&D 3 days 3/16/16 3/18/16
2534 Update SOW - User R&D 2 days 3/21/16 3/22/16
2535 Statement of Work Completed - User R&D 0 days 3/22/16 3/22/16
2536 19130 18 days 3/23/16 4/18/16
2537 Develop GC 19130 Justification - User R&D 4 days 3/23/16 3/28/16
2538 Contact departments for GC 19130 justification - User R&D 4 days 3/29/16 4/4/16
2539 Submit GC 19130 to OSI Legal for Review - User R&D 0 days 4/4/16 4/4/16
2540 Approval of GC 19130 by OSI Legal - User R&D 5 days 4/5/16 4/11/16
2541 Submit GC 19130 to OSI HR for Review 0 days 4/11/16 4/11/16
2542 Approval of GC 19130 by OSI HR - User R&D 5 days 4/12/16 4/18/16
2543 19130 Completed - User R&D 0 days 4/18/16 4/18/16
2544 Contract Request Form (CRF) 2 days 3/15/16 3/16/16
2545 Develop CRF and route for signatures - User R&D 2 days 3/15/16 3/16/16
2546 Approval of CRF - User R&D 0 days 3/16/16 3/16/16
2547 CRF Completed - User R&D 0 days 3/16/16 3/16/16
2548 Procurement Package Completed - User R&D 0 days 3/22/16 3/22/16
2549 Procurement Package Review and Approval 12 days 3/22/16 4/8/16
2550 Submit Procurement Package to ACSD - User R&D 0 days 3/22/16 3/22/16
2551 Review of Procurement Package by ACSD - User R&D 5 days 3/23/16 3/29/16
2552 Approval of Procurement Package by ACSD - User R&D 0 days 3/29/16 3/29/16
2553 Review of Procurement Package via red folder process - User R&D 7 days 3/30/16 4/8/16
2554 Procurement Package Review and Approval Completed - User R&D 0 days 4/8/16 4/8/16
2555 Procurement Process 17 days 4/8/16 5/3/16
2556 Release RFO - User R&D 0 days 4/8/16 4/8/16
2557 Intent to Respond to RFO - User R&D 0 days 4/13/16 4/13/16
2558 Last Day to Receive Vendor Questions - User R&D 0 days 4/15/16 4/15/16
2559 Develop Responses to Vendor Questions - User R&D 3 days 4/18/16 4/20/16
2560 Review and Approval of Responses to Vendor Questions - User R&D 2 days 4/21/16 4/22/16
2561 Provide Responses to Vendors - User R&D 0 days 4/22/16 4/22/16
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2562 Offers Received from Vendors - User R&D 0 days 4/28/16 4/28/16
2563 Assess Offers - User R&D 3 days 4/29/16 5/3/16
2564 Vendor Selected - User R&D 0 days 5/3/16 5/3/16
2565 Procurement Process Completed - User R&D 0 days 5/3/16 5/3/16
2566 Develop Assesment and Selection Report (ASR) 3 days 5/4/16 5/6/16
2567 Develop ASR by ACSD 2 days 5/4/16 5/5/16
2568 Review ASR and sign off by Evaluation Team 1 day 5/6/16 5/6/16
2569 ASR Completed 0 days 5/6/16 5/6/16
2570 Develop Contract and Execute Contract 21 days 5/9/16 6/7/16
2571 Develop Contract Package by ACSD - User R&D 1 day 5/9/16 5/9/16
2572 Send Contract Package to Vendor - User R&D 0 days 5/9/16 5/9/16
2573 Receive Vendor Signature on Contract Package - User R&D 0 days 5/16/16 5/16/16
2574 Receive OSI Signature on Contract Package - User R&D 0 days 5/23/16 5/23/16
2575 Receive DGS Signature on Contract Package - User R&D 0 days 6/7/16 6/7/16
2576 User Research and Design Contract Executed - User R&D 0 days 6/7/16 6/7/16
2577 Media and Brand Management Consultant Request for Offer (RFO) 60 days 3/14/16 6/7/16
2578 Media and Brand Management constraint 0 days 6/1/16 6/1/16
2579 Develop Procurement Package 25 days 3/14/16 4/18/16
2580 Administrative Sections 1 day 3/14/16 3/14/16
2581 Develop General Information/Purpose - MBM 1 day 3/14/16 3/14/16
2582 Develop Budget Detail - MBM 1 day 3/14/16 3/14/16
2583 Administrative Sections Completed 0 days 3/14/16 3/14/16
2584 Statement of Work (SOW) 7 days 3/14/16 3/22/16
2585 Develop SOW Requirements - MBM 5 days 3/14/16 3/18/16
2586 Develop Evaluation Criteria - MBM 3 days 3/14/16 3/16/16
2587 Develop MQs - MBM 2 days 3/14/16 3/15/16
2588 Project Review SOW - MBM 3 days 3/16/16 3/18/16
2589 Update SOW - MBM 2 days 3/21/16 3/22/16
2590 Statement of Work Completed - MBM 0 days 3/22/16 3/22/16
2591 19130 18 days 3/23/16 4/18/16
2592 Develop GC 19130 Justification - MBM 4 days 3/23/16 3/28/16
2593 Contact departments for GC 19130 justification - MBM 4 days 3/29/16 4/4/16
2594 Submit GC 19130 to OSI Legal for Review 0 days 4/4/16 4/4/16
2595 Approval of GC 19130 by OSI Legal - MBM 5 days 4/5/16 4/11/16
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2596 Submit GC 19130 to OSI HR for Review 0 days 4/11/16 4/11/16
2597 Approval of GC 19130 by OSI HR - MBM 5 days 4/12/16 4/18/16
2598 19130 Completed 0 days 4/18/16 4/18/16
2599 Contract Request Form (CRF) 2 days 3/15/16 3/16/16
2600 Develop CRF and route for signatures - MBM 2 days 3/15/16 3/16/16
2601 Approval of CRF 0 days 3/16/16 3/16/16
2602 CRF Completed 0 days 3/16/16 3/16/16
2603 Procurement Package Completed 0 days 3/22/16 3/22/16
2604 Procurement Package Review and Approval 12 days 3/22/16 4/8/16
2605 Submit Procurement Package to ACSD 0 days 3/22/16 3/22/16
2606 Review of Procurement Package by ACSD - MBM 5 days 3/23/16 3/29/16
2607 Approval of Procurement Package by ACSD 0 days 3/29/16 3/29/16
2608 Review of Procurement Package via red folder process - MBM 7 days 3/30/16 4/8/16
2609 Procurement Package Review and Approval Completed 0 days 4/8/16 4/8/16
2610 Procurement Process 17 days 4/8/16 5/3/16
2611 Release RFO 0 days 4/8/16 4/8/16
2612 Intent to Respond to RFO 0 days 4/13/16 4/13/16
2613 Last Day to Receive Vendor Questions 0 days 4/15/16 4/15/16
2614 Develop Responses to Vendor Questions - MBM 3 days 4/18/16 4/20/16
2615 Review and Approval of Responses to Vendor Questions - MBM 2 days 4/21/16 4/22/16
2616 Provide Responses to Vendors 0 days 4/22/16 4/22/16
2617 Offers Received from Vendors 0 days 4/28/16 4/28/16
2618 Assess Offers - MBM 3 days 4/29/16 5/3/16
2619 Vendor Selected 0 days 5/3/16 5/3/16
2620 Procurement Process Completed - MBM 0 days 5/3/16 5/3/16
2621 Develop Assesment and Selection Report (ASR) 3 days 5/4/16 5/6/16
2622 Develop ASR by ACSD 2 days 5/4/16 5/5/16
2623 Review ASR and sign off by Evaluation Team 1 day 5/6/16 5/6/16
2624 ASR Completed 0 days 5/6/16 5/6/16
2625 Develop Contract and Execute Contract 21 days 5/9/16 6/7/16
2626 Develop Contract Package by ACSD - MBM 1 day 5/9/16 5/9/16
2627 Send Contract Package to Vendor - MBM 0 days 5/9/16 5/9/16
2628 Receive Vendor Signature on Contract Package - MBM 0 days 5/16/16 5/16/16
2629 Receive OSI Signature on Contract Package - MBM 0 days 5/23/16 5/23/16
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2630 Receive DGS Signature on Contract Package - MBM 0 days 6/7/16 6/7/16
2631 Media and Brand Management Contract Executed 0 days 6/7/16 6/7/16
2632 CWDS Solution Architect Request for Offer (RFO) 60 days 3/14/16 6/7/16
2633 CWDS Solution Architect constraint 0 days 6/1/16 6/1/16
2634 Develop Procurement Package 25 days 3/14/16 4/18/16
2635 Administrative Sections 1 day 3/14/16 3/14/16
2636 Develop General Information/Purpose - Solution Architect 1 day 3/14/16 3/14/16
2637 Develop Budget Detail - Solution Architect 1 day 3/14/16 3/14/16
2638 Administrative Sections Completed 0 days 3/14/16 3/14/16
2639 Statement of Work (SOW) 7 days 3/14/16 3/22/16
2640 Develop SOW Requirements - Solution Architect 5 days 3/14/16 3/18/16
2641 Develop Evaluation Criteria - Solution Architect 3 days 3/14/16 3/16/16
2642 Develop MQs - Solution Architect 2 days 3/14/16 3/15/16
2643 Project Review SOW - Solution Architect 3 days 3/16/16 3/18/16
2644 Update SOW - Solution Architect 2 days 3/21/16 3/22/16
2645 Statement of Work Completed - Solution Architect 0 days 3/22/16 3/22/16
2646 19130 18 days 3/23/16 4/18/16
2647 Develop GC 19130 Justification - Solution Architect 4 days 3/23/16 3/28/16
2648 Contact departments for GC 19130 justification - Solution Architect 4 days 3/29/16 4/4/16
2649 Submit GC 19130 to OSI Legal for Review 0 days 4/4/16 4/4/16
2650 Approval of GC 19130 by OSI Legal - Solution Architect 5 days 4/5/16 4/11/16
2651 Submit GC 19130 to OSI HR for Review 0 days 4/11/16 4/11/16
2652 Approval of GC 19130 by OSI HR - Solution Architect 5 days 4/12/16 4/18/16
2653 19130 Completed 0 days 4/18/16 4/18/16
2654 Contract Request Form (CRF) 2 days 3/15/16 3/16/16
2655 Develop CRF and route for signatures - Solution Architect 2 days 3/15/16 3/16/16
2656 Approval of CRF 0 days 3/16/16 3/16/16
2657 CRF Completed 0 days 3/16/16 3/16/16
2658 Procurement Package Completed 0 days 3/22/16 3/22/16
2659 Procurement Package Review and Approval 12 days 3/22/16 4/8/16
2660 Submit Procurement Package to ACSD 0 days 3/22/16 3/22/16
2661 Review of Procurement Package by ACSD - Solution Architect 5 days 3/23/16 3/29/16
2662 Approval of Procurement Package by ACSD - Solution Architect 0 days 3/29/16 3/29/16
2663 Review of Procurement Package via red folder process - Solution Architect 7 days 3/30/16 4/8/16
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2664 Procurement Package Review and Approval Completed - Solution Architect 0 days 4/8/16 4/8/16
2665 Procurement Process 17 days 4/8/16 5/3/16
2666 Release RFO 0 days 4/8/16 4/8/16
2667 Intent to Respond to RFO 0 days 4/13/16 4/13/16
2668 Last Day to Receive Vendor Questions 0 days 4/15/16 4/15/16
2669 Develop Responses to Vendor Questions - Solution Architect 3 days 4/18/16 4/20/16
2670 Review and Approval of Responses to Vendor Questions - Solution Architect 2 days 4/21/16 4/22/16
2671 Provide Responses to Vendors 0 days 4/22/16 4/22/16
2672 Offers Received from Vendors 0 days 4/28/16 4/28/16
2673 Assess Offers - Solution Architect 3 days 4/29/16 5/3/16
2674 Vendor Selected 0 days 5/3/16 5/3/16
2675 Procurement Process Completed 0 days 5/3/16 5/3/16
2676 Develop Assesment and Selection Report (ASR) 3 days 5/4/16 5/6/16
2677 Develop ASR by ACSD 2 days 5/4/16 5/5/16
2678 Review ASR and sign off by Evaluation Team 1 day 5/6/16 5/6/16
2679 ASR Completed 0 days 5/6/16 5/6/16
2680 Develop Contract and Execute Contract 21 days 5/9/16 6/7/16
2681 Develop Contract Package by ACSD - Solution Architect 1 day 5/9/16 5/9/16
2682 Send Contract Package to Vendor - Solution Architect 0 days 5/9/16 5/9/16
2683 Receive Vendor Signature on Contract Package - Solution Architect 0 days 5/16/16 5/16/16
2684 Receive OSI Signature on Contract Package - Solution Architect 0 days 5/23/16 5/23/16
2685 Receive DGS Signature on Contract Package - Solution Architect 0 days 6/7/16 6/7/16
2686 Solution Architect Contract Executed 0 days 6/7/16 6/7/16
2687 FAS Interface Consultant Request for Offer (RFO) 60 days 3/14/16 6/7/16
2688 FAS Interface Consultant constraint 0 days 6/1/16 6/1/16
2689 Develop Procurement Package 25 days 3/14/16 4/18/16
2690 Administrative Sections 1 day 3/14/16 3/14/16
2691 Develop General Information/Purpose - FAS Interface 1 day 3/14/16 3/14/16
2692 Develop Budget Detail - FAS Interface 1 day 3/14/16 3/14/16
2693 Administrative Sections Completed 0 days 3/14/16 3/14/16
2694 Statement of Work (SOW) 7 days 3/14/16 3/22/16
2695 Develop SOW Requirements - FAS Interface 5 days 3/14/16 3/18/16
2696 Develop Evaluation Criteria - FAS Interface 3 days 3/14/16 3/16/16
2697 Develop MQs - FAS Interface 2 days 3/14/16 3/15/16
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2698 Project Review SOW - FAS Interface 3 days 3/16/16 3/18/16
2699 Update SOW - FAS Interface 2 days 3/21/16 3/22/16
2700 Statement of Work Completed 0 days 3/22/16 3/22/16
2701 19130 18 days 3/23/16 4/18/16
2702 Develop GC 19130 Justification - FAS Interface 4 days 3/23/16 3/28/16
2703 Contact departments for GC 19130 justification - FAS Interface 4 days 3/29/16 4/4/16
2704 Submit GC 19130 to OSI Legal for Review 0 days 4/4/16 4/4/16
2705 Approval of GC 19130 by OSI Legal - FAS Interface 5 days 4/5/16 4/11/16
2706 Submit GC 19130 to OSI HR for Review 0 days 4/11/16 4/11/16
2707 Approval of GC 19130 by OSI HR - FAS Interface 5 days 4/12/16 4/18/16
2708 19130 Completed 0 days 4/18/16 4/18/16
2709 Contract Request Form (CRF) 2 days 3/15/16 3/16/16
2710 Develop CRF and route for signatures - FAS Interface 2 days 3/15/16 3/16/16
2711 Approval of CRF 0 days 3/16/16 3/16/16
2712 CRF Completed 0 days 3/16/16 3/16/16
2713 Procurement Package Completed 0 days 3/22/16 3/22/16
2714 Procurement Package Review and Approval 12 days 3/22/16 4/8/16
2715 Submit Procurement Package to ACSD 0 days 3/22/16 3/22/16
2716 Review of Procurement Package by ACSD - FAS Interface 5 days 3/23/16 3/29/16
2717 Approval of Procurement Package by ACSD 0 days 3/29/16 3/29/16
2718 Review of Procurement Package via red folder process - FAS Interface 7 days 3/30/16 4/8/16
2719 Procurement Package Review and Approval Completed 0 days 4/8/16 4/8/16
2720 Procurement Process 17 days 4/8/16 5/3/16
2721 Release RFO 0 days 4/8/16 4/8/16
2722 Intent to Respond to RFO 0 days 4/13/16 4/13/16
2723 Last Day to Receive Vendor Questions 0 days 4/15/16 4/15/16
2724 Develop Responses to Vendor Questions - FAS Interface 3 days 4/18/16 4/20/16
2725 Review and Approval of Responses to Vendor Questions - FAS Interface 2 days 4/21/16 4/22/16
2726 Provide Responses to Vendors 0 days 4/22/16 4/22/16
2727 Offers Received from Vendors 0 days 4/28/16 4/28/16
2728 Assess Offers - FAS Interface 3 days 4/29/16 5/3/16
2729 Vendor Selected - FAS Interface 0 days 5/3/16 5/3/16
2730 Procurement Process Completed 0 days 5/3/16 5/3/16
2731 Develop Assesment and Selection Report (ASR) 3 days 5/4/16 5/6/16
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2732 Develop ASR by ACSD 2 days 5/4/16 5/5/16
2733 Review ASR and sign off by Evaluation Team 1 day 5/6/16 5/6/16
2734 ASR Completed 0 days 5/6/16 5/6/16
2735 Develop Contract and Execute Contract 21 days 5/9/16 6/7/16
2736 Develop Contract Package by ACSD 1 day 5/9/16 5/9/16
2737 Send Contract Package to Vendor - FAS Interface 0 days 5/9/16 5/9/16
2738 Receive Vendor Signature on Contract Package - FAS Interface 0 days 5/16/16 5/16/16
2739 Receive OSI Signature on Contract Package - FAS Interface 0 days 5/23/16 5/23/16
2740 Receive DGS Signature on Contract Package - FAS Interface 0 days 6/7/16 6/7/16
2741 FAS Interface Consultant Contract Executed 0 days 6/7/16 6/7/16
2742 Procurement Support Request for Offer (RFO) 60 days 3/14/16 6/7/16
2743 Procurement Support Constraint 0 days 6/1/16 6/1/16
2744 Develop Procurement Package 25 days 3/14/16 4/18/16
2745 Administrative Sections 1 day 3/14/16 3/14/16
2746 Develop General Information/Purpose - Procurement Support 1 day 3/14/16 3/14/16
2747 Develop Budget Detail - Procurement Support 1 day 3/14/16 3/14/16
2748 Administrative Sections Completed 0 days 3/14/16 3/14/16
2749 Statement of Work (SOW) 7 days 3/14/16 3/22/16
2750 Develop SOW Requirements - Procurement Support 5 days 3/14/16 3/18/16
2751 Develop Evaluation Criteria - Procurement Support 3 days 3/14/16 3/16/16
2752 Develop MQs - Procurement Support 2 days 3/14/16 3/15/16
2753 Project Review SOW - Procurement Support 3 days 3/16/16 3/18/16
2754 Update SOW - Procurement Support 2 days 3/21/16 3/22/16
2755 Statement of Work Completed - Procurement Support 0 days 3/22/16 3/22/16
2756 19130 18 days 3/23/16 4/18/16
2757 Develop GC 19130 Justification - Procurement Support 4 days 3/23/16 3/28/16
2758 Contact departments for GC 19130 justification - Procurement Support 4 days 3/29/16 4/4/16
2759 Submit GC 19130 to OSI Legal for Review - Procurement Support 0 days 4/4/16 4/4/16
2760 Approval of GC 19130 by OSI Legal - Procurement Support 5 days 4/5/16 4/11/16
2761 Submit GC 19130 to OSI HR for Review - Procurement Support 0 days 4/11/16 4/11/16
2762 Approval of GC 19130 by OSI HR - Procurement Support 5 days 4/12/16 4/18/16
2763 19130 Completed - Procurement Support 0 days 4/18/16 4/18/16
2764 Contract Request Form (CRF) - Procurement Support 2 days 3/15/16 3/16/16
2765 Develop CRF and route for signatures - Procurement Support 2 days 3/15/16 3/16/16
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2766 Approval of CRF - Procurement Support 0 days 3/16/16 3/16/16
2767 CRF Completed - Procurement Support 0 days 3/16/16 3/16/16
2768 Procurement Package Completed - Procurement Support 0 days 3/22/16 3/22/16
2769 Procurement Package Review and Approval - Procurement Support 12 days 3/22/16 4/8/16
2770 Submit Procurement Package to ACSD - Procurement Support 0 days 3/22/16 3/22/16
2771 Review of Procurement Package by ACSD - Procurement Support 5 days 3/23/16 3/29/16
2772 Approval of Procurement Package by ACSD - Procurement Support 0 days 3/29/16 3/29/16
2773 Review of Procurement Package via red folder process - Procurement Support 7 days 3/30/16 4/8/16
2774 Procurement Package Review and Approval Completed - Procurement Support 0 days 4/8/16 4/8/16
2775 Procurement Process - Procurement Support 17 days 4/8/16 5/3/16
2776 Release RFO - Procurement Support 0 days 4/8/16 4/8/16
2777 Intent to Respond to RFO - Procurement Support 0 days 4/13/16 4/13/16
2778 Last Day to Receive Vendor Questions- Procurement Support 0 days 4/15/16 4/15/16
2779 Develop Responses to Vendor Questions - Procurement Support 3 days 4/18/16 4/20/16
2780 Review and Approval of Responses to Vendor Questions - Procurement Support 2 days 4/21/16 4/22/16
2781 Provide Responses to Vendors - Procurement Support 0 days 4/22/16 4/22/16
2782 Offers Received from Vendors - Procurement Support 0 days 4/28/16 4/28/16
2783 Assess Offers - Procurement Support 3 days 4/29/16 5/3/16
2784 Vendor Selected - Procurement Support 0 days 5/3/16 5/3/16
2785 Procurement Process Completed - Procurement Support 0 days 5/3/16 5/3/16
2786 Develop Assesment and Selection Report (ASR) - Procurement Support 3 days 5/4/16 5/6/16
2787 Develop ASR by ACSD - Procurement Support 2 days 5/4/16 5/5/16
2788 Review ASR and sign off by Evaluation Team - Procurement Support 1 day 5/6/16 5/6/16
2789 ASR Completed - Procurement Support 0 days 5/6/16 5/6/16
2790 Develop Contract and Execute Contract - Procurement Support 21 days 5/9/16 6/7/16
2791 Develop Contract Package by ACSD - Procurement Support 1 day 5/9/16 5/9/16
2792 Send Contract Package to Vendor - Procurement Support 0 days 5/9/16 5/9/16
2793 Receive Vendor Signature on Contract Package - Procurement Support 0 days 5/16/16 5/16/16
2794 Receive OSI Signature on Contract Package - Procurement Support 0 days 5/23/16 5/23/16
2795 Receive DGS Signature on Contract Package - Procurement Support 0 days 6/7/16 6/7/16
2796 Procurement Support Contract Executed 0 days 6/7/16 6/7/16
2797 Security Consultant Request for Offer (RFO) 60 days 3/14/16 6/7/16
2798 Security Consultant constraint 0 days 6/1/16 6/1/16
2799 Develop Procurement Package 25 days 3/14/16 4/18/16
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2800 Administrative Sections 1 day 3/14/16 3/14/16
2801 Develop General Information/Purpose - Security Consultant 1 day 3/14/16 3/14/16
2802 Develop Budget Detail - Security Consultant 1 day 3/14/16 3/14/16
2803 Administrative Sections Completed - Security Consultant 0 days 3/14/16 3/14/16
2804 Statement of Work (SOW) - Security Consultant 7 days 3/14/16 3/22/16
2805 Develop SOW Requirements - Security Consultant 5 days 3/14/16 3/18/16
2806 Develop Evaluation Criteria - Security Consultant 3 days 3/14/16 3/16/16
2807 Develop MQs - Security Consultant 2 days 3/14/16 3/15/16
2808 Project Review SOW - Security Consultant 3 days 3/16/16 3/18/16
2809 Update SOW - Security Consultant 2 days 3/21/16 3/22/16
2810 Statement of Work Completed - Security Consultant 0 days 3/22/16 3/22/16
2811 19130 - Security Consultant 18 days 3/23/16 4/18/16
2812 Develop GC 19130 Justification - Security Consultant 4 days 3/23/16 3/28/16
2813 Contact departments for GC 19130 justification - Security Consultant 4 days 3/29/16 4/4/16
2814 Submit GC 19130 to OSI Legal for Review - Security Consultant 0 days 4/4/16 4/4/16
2815 Approval of GC 19130 by OSI Legal - Security Consultant 5 days 4/5/16 4/11/16
2816 Submit GC 19130 to OSI HR for Review - Security Consultant 0 days 4/11/16 4/11/16
2817 Approval of GC 19130 by OSI HR - Security Consultant 5 days 4/12/16 4/18/16
2818 19130 Completed - Security Consultant 0 days 4/18/16 4/18/16
2819 Contract Request Form (CRF) 2 days 3/15/16 3/16/16
2820 Develop CRF and route for signatures - Security Consultant 2 days 3/15/16 3/16/16
2821 Approval of CRF - Security Consultant 0 days 3/16/16 3/16/16
2822 CRF Completed - Security Consultant 0 days 3/16/16 3/16/16
2823 Procurement Package Completed - Security Consultant 0 days 3/22/16 3/22/16
2824 Procurement Package Review and Approval - Security Consultant 12 days 3/22/16 4/8/16
2825 Submit Procurement Package to ACSD - Security Consultant 0 days 3/22/16 3/22/16
2826 Review of Procurement Package by ACSD - Security Consultant 5 days 3/23/16 3/29/16
2827 Approval of Procurement Package by ACSD - Security Consultant 0 days 3/29/16 3/29/16
2828 Review of Procurement Package via red folder process - Security Consultant 7 days 3/30/16 4/8/16
2829 Procurement Package Review and Approval Completed - Security Consultant 0 days 4/8/16 4/8/16
2830 Procurement Process - Security Consultant 17 days 4/8/16 5/3/16
2831 Release RFO - Security Consultant 0 days 4/8/16 4/8/16
2832 Intent to Respond to RFO - Security Consultant 0 days 4/13/16 4/13/16
2833 Last Day to Receive Vendor Questions - Security Consultant 0 days 4/15/16 4/15/16
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2834 Develop Responses to Vendor Questions - Security Consultant 3 days 4/18/16 4/20/16
2835 Review and Approval of Responses to Vendor Questions - Security Consultant 2 days 4/21/16 4/22/16
2836 Provide Responses to Vendors - Security Consultant 0 days 4/22/16 4/22/16
2837 Offers Received from Vendors - Security Consultant 0 days 4/28/16 4/28/16
2838 Assess Offers - Security Consultant 3 days 4/29/16 5/3/16
2839 Vendor Selected 0 days 5/3/16 5/3/16
2840 Procurement Process Completed - Security Consultant 0 days 5/3/16 5/3/16
2841 Develop Assesment and Selection Report (ASR) 3 days 5/4/16 5/6/16
2842 Develop ASR by ACSD 2 days 5/4/16 5/5/16
2843 Review ASR and sign off by Evaluation Team 1 day 5/6/16 5/6/16
2844 ASR Completed 0 days 5/6/16 5/6/16
2845 Develop Contract and Execute Contract - Security Consultant 21 days 5/9/16 6/7/16
2846 Develop Contract Package by ACSD - Security Consultant 1 day 5/9/16 5/9/16
2847 Send Contract Package to Vendor - Security Consultant 0 days 5/9/16 5/9/16
2848 Receive Vendor Signature on Contract Package - Security Consultant 0 days 5/16/16 5/16/16
2849 Receive OSI Signature on Contract Package - Security Consultant 0 days 5/23/16 5/23/16
2850 Receive DGS Signature on Contract Package - Security Consultant 0 days 6/7/16 6/7/16
2851 Security Consultant Contract Executed 0 days 6/7/16 6/7/16
2852 Support Services Contract Amendments 371 days 2/8/17 8/1/18
2853 Oak Consulting Group (Interfaces) Contract Amendment 36 days 6/12/18 8/1/18
2875 Infinity Consulting Group (Info. Mngt.) Contract Amendment 36 days 11/7/17 1/2/18
2897 Infinity Consulting Group (Ent. Sys. Eng.) Contract Amendment 36 days 2/8/17 3/31/17
2919 RMA Consulting Group (Scheduler) Contract Amendment 36 days 2/8/17 3/31/17
2941 Technology Mngt. Solutions (QA) Contract Amendment 36 days 2/8/17 3/31/17
2963 Highlands Consulting Group (OCM) Contract Amendment 36 days 6/12/18 8/1/18
2985 IAA 1044 days 4/28/16 6/30/20
3141 State Reporting Documents 554.5 days 7/8/13 9/22/15
3277 Federal Reporting Documents 498 days 7/1/13 6/26/15
3362 Project Management Plans 877 days 7/1/13 12/30/16
3841 Plan Execution and RFP/IAPD Pre-work 834.75 days 7/1/13 10/27/16
4569 Implementation Advance Planning Document 357 days 5/22/14 10/21/15
4830 Special Project Report #2 V1.0 137 days 6/25/15 1/11/16
4901 Special Project Report #2 V2.0 211 days 6/23/15 4/25/16
4972 System Integrator Request for Proposal 465.75 days 1/28/14 12/4/15
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5665 Solicitation Phase 712 days 11/23/15 9/30/18

5666 Begin Solicitation Phase 0 days 11/23/15 11/23/15
5667 API Module RFP 132 days 12/21/15 6/29/16
5668 Planning - API 50 days 1/11/16 3/22/16
5669 70/30 Evaluation Weighting Letter 50 days 1/11/16 3/22/16
5670 Develop 70/30 Evaluation Weighting Letter 5 days 1/11/16 1/15/16
5671 Review and Approval of 70/30 Evaluation Weighting Letter 45 days 1/19/16 3/22/16
5672 70/30 Evaluation Weighting Letter Completed 0 days 3/22/16 3/22/16
5673 Risk Assessment Letter 50 days 1/11/16 3/22/16
5674 Develop Risk Assessment Letter 5 days 1/11/16 1/15/16
5675 Review and Approval of Risk Assessment Letter 45 days 1/19/16 3/22/16
5676 Risk Assessment Letter completed 0 days 3/22/16 3/22/16
5677 Development - API 15 days 1/11/16 2/1/16
5678 Develop Requirements 5 days 1/11/16 1/15/16
5679 Develop Evaluation Criteria 5 days 1/19/16 1/25/16
5680 Develop Statement of Work 5 days 1/26/16 2/1/16
5681 Release of Solicitation - API 132 days 12/21/15 6/29/16
5682 Release of Solicitation - API 0 days 12/21/15 12/21/15
5683 Last day to submit Intent to Bid, and Confidentiality Statement 0 days 1/8/16 1/8/16
5684 Last Day to Submit Written Questions and Request Changes to Requirements 29 days 1/12/16 2/24/16
5685 Last Day to Submit Written Questions - API 0 days 1/12/16 1/12/16
5686 Develop Response to Written Questions and Requested Changes to Requirements 10 days 1/13/16 1/27/16
5687 Develop Potential Addendum 10 days 1/28/16 2/10/16
5688 Review and Approval of Written Questions, Requested Changes, and Potential Addendum 6 days 2/11/16 2/19/16
5689 Review and Approval of Addendum by ACYF 6 days 2/11/16 2/19/16
5690 State Response to Written Questions and Requested Changes to Requirements Completed - API 3 days 2/22/16 2/24/16
5691 Release of State’s Response to Submitted Bidder Questions, Request for Changes, and Potential Addendum 0 days 2/24/16 2/24/16
5692 Develop Evaluation Plan 21 days 2/24/16 3/24/16
5693 Evaluation Team Selected 0 days 2/24/16 2/24/16
5694 Develop Administrative Section 19 days 2/25/16 3/22/16
5695 Develop Narrative Response Section 10 days 3/9/16 3/22/16
5696 Develop Cost Section 10 days 3/9/16 3/22/16
5697 Develop Evaluation Forms 10 days 3/9/16 3/22/16
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5698 Develop Evaluation Scoring 10 days 3/9/16 3/22/16
5699 Submit Evaluation Plan to Project for Review 1 day 3/23/16 3/23/16
5700 Revise Evaluation Plan based on Review 1 day 3/24/16 3/24/16
5701 Approval of Evaluation Plan by ACSD/STPD 1 day 3/24/16 3/24/16
5702 Evaluation Plan complete 0 days 3/24/16 3/24/16
5703 Evaluation Team Training 1 day 3/24/16 3/24/16
5704 Protest of Solicitation Requirements - API 4 days 3/18/16 3/24/16
5705 Last Day to Protest Solicitation Requirements - API 0 days 3/18/16 3/18/16
5706 Develop Responses to Protest of Solicitation Requirements (Initial Protest) 2 days 3/21/16 3/22/16
5707 Review and Approval of Responses to Protest of Solicitation Requirements 2 days 3/23/16 3/24/16
5708 Protest Solicitation Requirements Completed 0 days 3/24/16 3/24/16
5709 Last day to submit Final Proposals - API 0 days 3/25/16 3/25/16
5710 Evaluation Period - API 14 days 3/28/16 4/15/16
5711 Review Administrative Sections of Proposals 11 days 3/28/16 4/12/16
5712 Bid Check In 1 day 3/28/16 3/28/16
5713 Document Errors, Deviations, Omissions from Section 3 11 days 3/28/16 4/12/16
5714 Reference Checks 11 days 3/28/16 4/12/16
5715 Evaluate Narrative Responses 10 days 3/28/16 4/11/16
5716 Evaluate Narrative 10 days 3/28/16 4/11/16
5717 Document Errors, Deviations, Omissions from Narrative Response Exhibit 10 days 3/28/16 4/11/16
5718 Draft Evaluation and Selection Report (ESR) 11 days 3/28/16 4/12/16
5719 Develop Draft Evaluation and Selection Report (ESR) 10 days 3/28/16 4/11/16
5720 Review and Approval of Draft ESR 1 day 4/12/16 4/12/16
5721 Decision for Public Cost Opening or Negotiations 0 days 4/12/16 4/12/16
5722 Evaluation Period Completed 0 days 4/12/16 4/12/16
5723 Negotiations: 55 days 4/13/16 6/29/16
5724 Determine Negotiation Strategy 2 days 4/13/16 4/14/16
5725 Prepare Negotiation Plan 2 days 4/15/16 4/18/16
5726 Obtain Approval of Negotiation Plan from STPD 2 days 4/19/16 4/20/16
5727 Update Draft ESR to include Negotiation 2 days 4/21/16 4/22/16
5728 Schedule Bidders for Negotiation 1 day 4/25/16 4/25/16
5729 Conduct Negotiations 7 days 4/26/16 5/4/16
5730 Evaluate Bidders BAFO 7 days 5/5/16 5/13/16
5731 Update the Final ESR to include Negotiation results 2 days 5/16/16 5/17/16
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5732 Review and Approval of Final ESR 30 days 5/18/16 6/29/16
5733 Negotiations complete 0 days 6/29/16 6/29/16
5734 Public Cost Opening - API 18 days 4/13/16 5/6/16
5735 Secure Public Cost Opening Facility 1 day 4/13/16 4/13/16
5736 Develop Public Cost Opening Agenda 1 day 4/13/16 4/13/16
5737 Announce Public Cost Opening Date/Location 1 day 4/13/16 4/13/16
5738 Conduct Public Cost Opening - API 1 day 4/25/16 4/25/16
5739 Evaluate Costs 2 days 4/26/16 4/27/16
5740 Select Winning Bid 1 day 4/28/16 4/28/16
5741 Finalize ESR 2 days 4/28/16 4/29/16
5742 Review and Approval of ESR 1 day 5/2/16 5/2/16
5743 Public Cost Opening completed 0 days 5/2/16 5/2/16
5744 Notification of Intent to Award - API 0 days 5/4/16 5/4/16
5745 Last Day to Protest Selection - API 0 days 5/6/16 5/6/16
5746 Contract Award - API 27 days 5/6/16 6/14/16
5747 Develop Contract Package 2 days 5/6/16 5/9/16
5748 Review and Approval of Contract Package by ACYF 14 days 5/10/16 5/27/16
5749 Route for Review and Approval by OSI and CDSS 14 days 5/10/16 5/27/16
5750 Contract Award - API 0 days 5/31/16 5/31/16
5751 Route Contract for OSI and Vendor Signature 10 days 5/31/16 6/13/16
5752 Review and Approval by STPD 1 day 6/14/16 6/14/16
5753 Contract Package Completed 0 days 6/14/16 6/14/16
5754 Contract Execution - API  0 days 6/14/16 6/14/16
5755 API RFP complete 0 days 6/14/16 6/14/16
5756 Intake Module RFP 147 days 12/21/15 7/21/16
5757 Planning - Intake 50 days 1/11/16 3/22/16
5758 70/30 Evaluation Weighting Letter 50 days 1/11/16 3/22/16
5759 Develop 70/30 Evaluation Weighting Letter 5 days 1/11/16 1/15/16
5760 Review and Approval of 70/30 Evaluation Weighting Letter 45 days 1/19/16 3/22/16
5761 70/30 Evaluation Weighting Letter Completed 0 days 3/22/16 3/22/16
5762 Risk Assessment Letter 50 days 1/11/16 3/22/16
5763 Develop Risk Assessment Letter 5 days 1/11/16 1/15/16
5764 Review and Approval of Risk Assessment Letter 45 days 1/19/16 3/22/16
5765 Risk Assessment Letter completed 0 days 3/22/16 3/22/16
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5766 Development - Intake 15 days 1/11/16 2/1/16
5767 Develop Requirements 5 days 1/11/16 1/15/16
5768 Develop Evaluation Criteria 5 days 1/19/16 1/25/16
5769 Develop Statement of Work 5 days 1/26/16 2/1/16
5770 Release of Solicitation - Intake 147 days 12/21/15 7/21/16
5771 Release of Solicitation - Intake 0 days 12/21/15 12/21/15
5772 Last day to submit Intent to Bid, and Confidentiality Statement 0 days 1/11/16 1/11/16
5773 Last Day to Submit Written Questions and Request Changes to Requirements 45 days 2/11/16 4/18/16
5774 Last Day to Submit Written Questions - Intake 0 days 2/11/16 2/11/16
5775 Develop Response to Written Questions and Requested Changes to Requirements 30 days 2/12/16 3/25/16
5776 Develop Potential Addendum 30 days 2/12/16 3/25/16
5777 Review and Approval of Written Questions, Requested Changes, and Potential Addendum 15 days 3/28/16 4/18/16
5778 Review and Approval of Addendum by ACYF 5 days 3/28/16 4/4/16
5779 State Response to Written Questions and Requested Changes to Requirements Completed - Intake 0 days 4/4/16 4/4/16
5780 Release of State’s Response to Submitted Bidder Questions, Request for Changes, and Potential Addendum 0 days 4/4/16 4/4/16
5781 Develop Evaluation Plan 9 days 4/4/16 4/15/16
5782 Evaluation Team Selected 0 days 4/4/16 4/4/16
5783 Develop Administrative Section 1 day 4/5/16 4/5/16
5784 Develop Narrative Response Section 1 day 4/6/16 4/6/16
5785 Develop Cost Section 1 day 4/7/16 4/7/16
5786 Develop Evaluation Forms 1 day 4/8/16 4/8/16
5787 Develop Evaluation Scoring 1 day 4/11/16 4/11/16
5788 Submit Evaluation Plan to Project for Review 1 day 4/12/16 4/12/16
5789 Revise Evaluation Plan based on Review 1 day 4/13/16 4/13/16
5790 Approval of Evaluation Plan by ACSD/STPD 1 day 4/14/16 4/14/16
5791 Evaluation Plan complete 0 days 4/14/16 4/14/16
5792 Evaluation Team Training 1 day 4/15/16 4/15/16
5793 Protest of Solicitation Requirements - Intake 4 days 4/11/16 4/15/16
5794 Last Day to Protest Solicitation Requirements - Intake 0 days 4/11/16 4/11/16
5795 Develop Responses to Protest of Solicitation Requirements (Initial Protest) 2 days 4/12/16 4/13/16
5796 Review and Approval of Responses to Protest of Solicitation Requirements 2 days 4/14/16 4/15/16
5797 Protest Solicitation Requirements Completed 0 days 4/15/16 4/15/16
5798 Last day to submit Final Proposals - Intake 0 days 4/18/16 4/18/16
5799 Evaluation Period - Intake 11 days 4/19/16 5/3/16
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5800 Review Administrative Sections of Proposals 4 days 4/19/16 4/22/16
5801 Bid Check In 1 day 4/19/16 4/19/16
5802 Document Errors, Deviations, Omissions from Section 3 4 days 4/19/16 4/22/16
5803 Reference Checks 4 days 4/19/16 4/22/16
5804 Evaluate Narrative Responses 4 days 4/19/16 4/22/16
5805 Evaluate Narrative 4 days 4/19/16 4/22/16
5806 Document Errors, Deviations, Omissions from Narrative Response Exhibit 4 days 4/19/16 4/22/16
5807 Draft Evaluation and Selection Report (ESR) 11 days 4/19/16 5/3/16
5808 Develop Draft Evaluation and Selection Report (ESR) 7 days 4/19/16 4/27/16
5809 Review and Approval of Draft ESR 4 days 4/28/16 5/3/16
5810 Decision for Public Cost Opening or Negotiations 0 days 5/3/16 5/3/16
5811 Evaluation Period Completed 0 days 5/3/16 5/3/16
5812 Negotiations: 55 days 5/4/16 7/21/16
5813 Determine Negotiation Strategy 2 days 5/4/16 5/5/16
5814 Prepare Negotiation Plan 2 days 5/6/16 5/9/16
5815 Obtain Approval of Negotiation Plan from STPD 2 days 5/10/16 5/11/16
5816 Update Draft ESR to include Negotiation 2 days 5/12/16 5/13/16
5817 Schedule Bidders for Negotiation 1 day 5/16/16 5/16/16
5818 Conduct Negotiations 7 days 5/17/16 5/25/16
5819 Evaluate Bidders BAFO 7 days 5/26/16 6/6/16
5820 Update the Final ESR to include Negotiation results 2 days 6/7/16 6/8/16
5821 Review and Approval of Final ESR 30 days 6/9/16 7/21/16
5822 Negotiations complete 0 days 7/21/16 7/21/16
5823 Public Cost Opening - Intake 12 days 5/4/16 5/19/16
5824 Secure Public Cost Opening Facility 1 day 5/4/16 5/4/16
5825 Develop Public Cost Opening Agenda 1 day 5/4/16 5/4/16
5826 Announce Public Cost Opening Date/Location 1 day 5/4/16 5/4/16
5827 Conduct Public Cost Opening - Intake 1 day 5/10/16 5/10/16
5828 Evaluate Costs 1 day 5/11/16 5/11/16
5829 Select Winning Bid 1 day 5/12/16 5/12/16
5830 Finalize ESR 2 days 5/12/16 5/13/16
5831 Review and Approval of ESR 2 days 5/16/16 5/17/16
5832 Public Cost Opening completed 0 days 5/17/16 5/17/16
5833 Notification of Intent to Award - Intake 0 days 5/17/16 5/17/16
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5834 Last Day to Protest Selection - Intake 0 days 5/19/16 5/19/16
5835 Contract Award - Intake 30 days 5/19/16 6/30/16
5836 Develop Contract Package 2 days 5/19/16 5/20/16
5837 Review and Approval of Contract Package by ACYF 18 days 5/23/16 6/16/16
5838 Route for Review and Approval by OSI and CDSS 18 days 5/23/16 6/16/16
5839 Contract Award - Intake 0 days 6/16/16 6/16/16
5840 Route Contract for OSI and Vendor Signature 9 days 6/17/16 6/29/16
5841 Review and Approval by STPD 1 day 6/30/16 6/30/16
5842 Contract Package Completed 0 days 6/30/16 6/30/16
5843 Contract Execution - Intake   0 days 6/30/16 6/30/16
5844 Intake  RFP complete 0 days 6/30/16 6/30/16
5845 Licensing Module Procurement RFP 171 days 2/1/16 10/3/16
5846 Development of RFP- Licensing 59 days 2/1/16 4/25/16
5847 Develop Requirements - Licensing 39 days 2/1/16 3/25/16
5848 Develop Evaluation Criteria - Licensing 15 days 3/7/16 3/25/16
5849 Develop Statement of Work - Licensing 15 days 3/7/16 3/25/16
5850 Review Draft RFP by Project Team - Licensing 5 days 3/28/16 4/4/16
5851 Review Draft RFP by Legal - Licensing 5 days 3/28/16 4/4/16
5852 Review Draft RFP by ACYF - Licensing 5 days 4/5/16 4/11/16
5853 Revise RFP based on Legal and ACYF comments - Licensing 5 days 4/12/16 4/18/16
5854 Review RFP by STPD - Licensing 5 days 4/19/16 4/25/16
5855 RFP Approved for Release by STPD 0 days 4/25/16 4/25/16
5856 Release of Solicitation - Licensing 66 days 3/28/16 6/29/16
5857 Release of Solicitation - Licensing 0 days 4/25/16 4/25/16
5858 Last day to submit Intent to Bid, and Confidentiality Statement 0 days 5/13/16 5/13/16
5859 Last Day to Submit Written Questions and Request Changes to Requirements 0 days 5/13/16 5/13/16
5860 Development and Review of Responses, Changes and Addendum 25 days 5/16/16 6/20/16
5861 Develop Response to Written Questions and Requested Changes to Requirements  - Licensing 15 days 5/16/16 6/6/16
5862 Develop Draft Addendum - Licensing 15 days 5/16/16 6/6/16
5863 Review of Written Questions, Requested Changes, and Draft Addendum by Legal - Licensing 5 days 6/7/16 6/13/16
5864 Review of Written Questions, Requested Changes, and Draft Addendum by ACYF - Licensing 5 days 6/14/16 6/20/16
5865 Review and Approval of Written Questions, Requested Changes, and Addendum by STPD - Licensing 10 days 6/7/16 6/20/16
5866 Review and Approval of Written Questions, Requested Changes, and Addendum by ACYF - Licensing 5 days 6/7/16 6/13/16
5867 State Response to Written Questions and Requested Changes to Requirements completed 0 days 6/13/16 6/13/16
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5868 Development and Review of Responses, Changes and Addendum complete 0 days 6/13/16 6/13/16
5869 Develop Evaluation Plan 24 days 3/28/16 4/29/16
5870 Select Evaluation Team - Licensing 10 days 3/28/16 4/11/16
5871 Develop Administrative Section - Licensing 1 day 4/12/16 4/12/16
5872 Develop Narrative Response Section - Licensing 1 day 4/13/16 4/13/16
5873 Develop Cost Section - Licensing 1 day 4/14/16 4/14/16
5874 Develop Evaluation Forms - Licensing 1 day 4/15/16 4/15/16
5875 Develop Evaluation Scoring - Licensing 1 day 4/18/16 4/18/16
5876 Submit Evaluation Plan to Project for Review - Licensing 3 days 4/19/16 4/21/16
5877 Revise Evaluation Plan based on Review - Licensing 1 day 4/22/16 4/22/16
5878 Approval of Evaluation Plan by ACSD/STPD - Licensing 5 days 4/25/16 4/29/16
5879 Evaluation Plan complete - Licensing 0 days 4/29/16 4/29/16
5880 Evaluation Team Training - Licensing 1 day 5/2/16 5/2/16
5881 Protest of Solicitation Requirements - Licensing 6 days 6/20/16 6/28/16
5882 Last Day to Protest Solicitation Requirements - Licensing 0 days 6/20/16 6/20/16
5883 Develop Responses to Protest of Solicitation Requirements (Initial Protest) 4 days 6/21/16 6/24/16
5884 Review and Approval of Responses to Protest of Solicitation Requirements by STPD 2 days 6/27/16 6/28/16
5885 Protest Solicitation Responses completed 0 days 6/28/16 6/28/16
5886 Last day to submit Final Proposals - Licensing 0 days 6/29/16 6/29/16
5887 Evaluation Period - Licensing 11 days 6/30/16 7/15/16
5888 Review Administrative Sections of Proposals 2 days 6/30/16 7/1/16
5889 Bid Check In 2 days 6/30/16 7/1/16
5890 Document Errors, Deviations, Omissions from Section 3 2 days 6/30/16 7/1/16
5891 Evaluate Responses 6 days 7/5/16 7/12/16
5892 Evaluate Narrative - Licensing 6 days 7/5/16 7/12/16
5893 Conduct Reference Checks - Licensing 6 days 7/5/16 7/12/16
5894 Document Errors, Deviations, Omissions from Narrative Response Exhibit - Licensing 6 days 7/5/16 7/12/16
5895 Draft Evaluation and Selection Report (ESR) 11 days 6/30/16 7/15/16
5896 Develop Draft Evaluation and Selection Report (ESR) by Project - Licensing 8 days 6/30/16 7/12/16
5897 Review and Approval of Draft ESR by STPD - Licensing 3 days 7/13/16 7/15/16
5898 Decision for Public Cost Opening or Negotiations 0 days 7/15/16 7/15/16
5899 Draft Evaluation and Selection Report completed 0 days 7/15/16 7/15/16
5900 Evaluation Period - Licensing complete 0 days 7/15/16 7/15/16
5901 Negotiations 55 days 7/18/16 10/3/16
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5902 Determine Negotiation Strategy - Licensing 2 days 7/18/16 7/19/16
5903 Prepare Negotiation Plan - Licensing 2 days 7/20/16 7/21/16
5904 Obtain Approval of Negotiation Plan from STPD - Licensing 2 days 7/22/16 7/25/16
5905 Update Draft ESR to include Negotiation - Licensing 2 days 7/26/16 7/27/16
5906 Schedule Bidders for Negotiation - Licensing 1 day 7/27/16 7/28/16
5907 Conduct Negotiations - Licensing 7 days 7/29/16 8/8/16
5908 Evaluate Bidders BAFO - Licensing 7 days 8/9/16 8/17/16
5909 Update the Final ESR to include Negotiation results - Licensing 2 days 8/18/16 8/19/16
5910 Review and Approval of Final ESR by STPD - Licensing 30 days 8/22/16 10/3/16
5911 Negotiations complete 0 days 10/3/16 10/3/16
5912 Public Cost Opening - Licensing 12 days 7/18/16 8/2/16
5913 Secure Public Cost Opening Facility 1 day 7/18/16 7/18/16
5914 Develop Public Cost Opening Agenda 1 day 7/18/16 7/18/16
5915 Announce Public Cost Opening Date/Location 1 day 7/18/16 7/18/16
5916 Conduct Public Cost Opening - Licensing - Licensing 1 day 7/22/16 7/22/16
5917 Evaluate Costs - Licensing 1 day 7/25/16 7/25/16
5918 Select Winning Bid - Licensing 1 day 7/26/16 7/26/16
5919 Finalize ESR - Licensing 2 days 7/26/16 7/27/16
5920 Review and Approval of ESR - Licensing 2 days 7/28/16 7/29/16
5921 Public Cost Opening completed 0 days 7/29/16 7/29/16
5922 Notification of Intent to Award - Licensing 0 days 7/29/16 7/29/16
5923 Last Day to Protest Selection - Licensing 0 days 8/2/16 8/2/16
5924 Contract Award - Licensing 30 days 8/2/16 9/13/16
5925 Develop Contract Package - Licensing 2 days 8/2/16 8/3/16
5926 Review and Approval of Contract Package by ACYF - Licensing 18 days 8/4/16 8/29/16
5927 Route for Review and Approval by OSI and CDSS - Licensing 18 days 8/4/16 8/29/16
5928 Contract Award - Licensing 0 days 8/29/16 8/29/16
5929 Route Contract for OSI and Vendor Signature - Licensing 9 days 8/30/16 9/12/16
5930 Review and Approval by STPD - Licensing 1 day 9/13/16 9/13/16
5931 Contract Package Completed - Licensing 0 days 9/13/16 9/13/16
5932 Contract Execution - Licensing   0 days 9/13/16 9/13/16
5933 Licensing  Module Procurement complete 0 days 9/13/16 9/13/16
5934 Intake Implementation RFP 172 days 2/1/16 10/4/16
5935 Development of RFP - Intake Implementation 60 days 2/1/16 4/26/16
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5936 Develop Requirements - Intake Imp. 35 days 2/1/16 3/21/16
5937 Develop Evaluation Criteria - Intake Imp. 20 days 3/1/16 3/28/16
5938 Develop Statement of Work - Intake Imp. 20 days 3/1/16 3/28/16
5939 Review Draft RFP by Project Team - Intake Imp. 5 days 3/29/16 4/5/16
5940 Review Draft RFP by Legal - Intake Imp. 5 days 3/29/16 4/5/16
5941 Review Draft RFP by ACYF - Intake Imp. 5 days 4/6/16 4/12/16
5942 Revise RFP based on Legal and ACYF comments - Intake Imp. 5 days 4/13/16 4/19/16
5943 Review RFP by STPD - Intake Imp. 5 days 4/20/16 4/26/16
5944 RFP Approved for Release by STPD - Intake Imp. 0 days 4/26/16 4/26/16
5945 Release of Solicitation - Intake Implementation 66 days 3/29/16 6/30/16
5946 Release of Solicitation - Intake Implementation 0 days 4/26/16 4/26/16
5947 Last day to submit Intent to Bid, and Confidentiality Statement 0 days 5/16/16 5/16/16
5948 Last Day to Submit Written Questions and Request Changes to Requirements 0 days 5/16/16 5/16/16
5949 Development and Review of Responses, Changes and Addendum 25 days 5/17/16 6/21/16
5950 Develop Response to Written Questions and Requested Changes to Requirements 15 days 5/17/16 6/7/16
5951 Develop Draft Addendum 15 days 5/17/16 6/7/16
5952 Review of Written Questions, Requested Changes, and Draft Addendum by Legal - Intake Imp. 5 days 6/8/16 6/14/16
5953 Review of Written Questions, Requested Changes, and Draft Addendum by ACYF - Intake Imp. 5 days 6/15/16 6/21/16
5954 Review and Approval of Written Questions, Requested Changes, and Addendum by STPD - Intake Imp. 10 days 6/8/16 6/21/16
5955 Review and Approval of Written Questions, Requested Changes, and Addendum by ACYF - Intake Imp. 5 days 6/8/16 6/14/16
5956 State Response to Written Questions and Requested Changes to Requirements completed - Intake Imp. 0 days 6/14/16 6/14/16
5957 Development and Review of Responses, Changes and Addendum complete 0 days 6/14/16 6/14/16
5958 Develop Evaluation Plan 24 days 3/29/16 5/2/16
5959 Select Evaluation Team - Intake Imp. 10 days 3/29/16 4/12/16
5960 Develop Administrative Section - Intake Imp. 1 day 4/13/16 4/13/16
5961 Develop Narrative Response Section - Intake Imp. 1 day 4/14/16 4/14/16
5962 Develop Cost Section - Intake Imp. 1 day 4/15/16 4/15/16
5963 Develop Evaluation Forms - Intake Imp. 1 day 4/18/16 4/18/16
5964 Develop Evaluation Scoring - Intake Imp. 1 day 4/19/16 4/19/16
5965 Submit Evaluation Plan to Project for Review - Intake Imp. 3 days 4/20/16 4/22/16
5966 Revise Evaluation Plan based on Review - Intake Imp. 1 day 4/25/16 4/25/16
5967 Approval of Evaluation Plan by ACSD/STPD - Intake Imp. 5 days 4/26/16 5/2/16
5968 Evaluation Plan complete - Intake Imp. 0 days 5/2/16 5/2/16
5969 Evaluation Team Training - Intake Imp. 1 day 5/3/16 5/3/16
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5970 Protest of Solicitation Requirements - Intake Implementation 6 days 6/21/16 6/29/16
5971 Last Day to Protest Solicitation Requirements - Intake Implementation 0 days 6/21/16 6/21/16
5972 Develop Responses to Protest of Solicitation Requirements (Initial Protest) 4 days 6/22/16 6/27/16
5973 Review and Approval of Responses to Protest of Solicitation Requirements by STPD 2 days 6/28/16 6/29/16
5974 Protest Solicitation Responses completed 0 days 6/29/16 6/29/16
5975 Last day to submit Final Proposals - Intake Implementation 0 days 6/30/16 6/30/16
5976 Evaluation Period - Intake Implementation 11 days 7/1/16 7/18/16
5977 Review Administrative Sections of Proposals 2 days 7/1/16 7/5/16
5978 Bid Check In 2 days 7/1/16 7/5/16
5979 Document Errors, Deviations, Omissions from Section 3 2 days 7/1/16 7/5/16
5980 Evaluate Responses 6 days 7/6/16 7/13/16
5981 Evaluate Narrative - Intake Imp. 6 days 7/6/16 7/13/16
5982 Conduct Reference Checks - Intake Imp. 6 days 7/6/16 7/13/16
5983 Document Errors, Deviations, Omissions from Narrative Response Exhibit - Intake Imp. 6 days 7/6/16 7/13/16
5984 Draft Evaluation and Selection Report (ESR) 11 days 7/1/16 7/18/16
5985 Develop Draft Evaluation and Selection Report (ESR) by Project - Intake Imp. 8 days 7/1/16 7/13/16
5986 Review and Approval of Draft ESR by STPD - Intake Imp. 3 days 7/14/16 7/18/16
5987 Decision for Public Cost Opening or Negotiations 0 days 7/18/16 7/18/16
5988 Draft Evaluation and Selection Report completed 0 days 7/18/16 7/18/16
5989 Evaluation Period - Intake Implementation complete 0 days 7/18/16 7/18/16
5990 Negotiations 55 days 7/19/16 10/4/16
5991 Determine Negotiation Strategy - Intake Imp. 2 days 7/19/16 7/20/16
5992 Prepare Negotiation Plan - Intake Imp. 2 days 7/21/16 7/22/16
5993 Obtain Approval of Negotiation Plan from STPD - Intake Imp. 2 days 7/25/16 7/26/16
5994 Update Draft ESR to include Negotiation - Intake Imp. 2 days 7/27/16 7/28/16
5995 Schedule Bidders for Negotiation - Intake Imp. 1 day 7/28/16 7/29/16
5996 Conduct Negotiations - Intake Imp. 7 days 8/1/16 8/9/16
5997 Evaluate Bidders BAFO - Intake Imp. 7 days 8/10/16 8/18/16
5998 Update the Final ESR to include Negotiation results - Intake Imp. 2 days 8/19/16 8/22/16
5999 Review and Approval of Final ESR by STPD 30 days 8/23/16 10/4/16
6000 Negotiations complete - Intake Imp. 0 days 10/4/16 10/4/16
6001 Public Cost Opening - Intake Implementation 12 days 7/19/16 8/3/16
6002 Secure Public Cost Opening Facility - Intake Imp. 1 day 7/19/16 7/19/16
6003 Develop Public Cost Opening Agenda 1 day 7/19/16 7/19/16
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6004 Announce Public Cost Opening Date/Location - Intake Imp. 1 day 7/19/16 7/19/16
6005 Conduct Public Cost Opening - Intake Implementation - Intake Imp. 1 day 7/25/16 7/25/16
6006 Evaluate Costs - Intake Imp. 1 day 7/26/16 7/26/16
6007 Select Winning Bid - Intake Imp. 1 day 7/27/16 7/27/16
6008 Finalize ESR - Intake Imp. 2 days 7/27/16 7/28/16
6009 Review and Approval of ESR - Intake Imp. 2 days 7/29/16 8/1/16
6010 Public Cost Opening completed 0 days 8/1/16 8/1/16
6011 Notification of Intent to Award - Intake Imp. 0 days 8/1/16 8/1/16
6012 Last Day to Protest Selection - Intake Imp. 0 days 8/3/16 8/3/16
6013 Contract Award - Intake Implementation 30 days 8/3/16 9/14/16
6014 Develop Contract Package 2 days 8/3/16 8/4/16
6015 Review and Approval of Contract Package by ACYF - Intake Imp. 18 days 8/5/16 8/30/16
6016 Route for Review and Approval by OSI and CDSS - Intake Imp. 18 days 8/5/16 8/30/16
6017 Contract Award - Intake Implementation 0 days 8/30/16 8/30/16
6018 Route Contract for OSI and Vendor Signature - Intake Imp. 9 days 8/31/16 9/13/16
6019 Review and Approval by STPD - Intake Imp. 1 day 9/14/16 9/14/16
6020 Contract Package Completed - Intake Imp. 0 days 9/14/16 9/14/16
6021 Contract Execution - Intake Implementation   0 days 9/14/16 9/14/16
6022 Intake Implementation  Module Procurement complete 0 days 9/14/16 9/14/16
6023 Platform Procurement RFP 167 days 7/20/16 3/21/17
6024 Development of RFP- Platform 55 days 7/20/16 10/5/16
6025 Develop Requirements 30 days 7/20/16 8/30/16
6026 Develop Evaluation Criteria 15 days 8/10/16 8/30/16
6027 Develop Statement of Work 15 days 8/10/16 8/30/16
6028 Review Draft RFP by Project Team 5 days 8/31/16 9/7/16
6029 Review Draft RFP by Legal 5 days 8/31/16 9/7/16
6030 Review Draft RFP by ACYF 5 days 9/8/16 9/14/16
6031 Revise RFP based on Legal and ACYF comments 5 days 9/15/16 9/21/16
6032 Review RFP by STPD 10 days 9/22/16 10/5/16
6033 RFP Approved for Release by STPD 0 days 10/5/16 10/5/16
6034 Release of Solicitation - Platform 71 days 8/31/16 12/13/16
6035 Release of Solicitation - Platform 0 days 10/5/16 10/5/16
6036 Last day to submit Intent to Bid, and Confidentiality Statement 0 days 10/25/16 10/25/16
6037 Last Day to Submit Written Questions and Request Changes to Requirements 0 days 10/25/16 10/25/16
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6038 Development and Review of Responses, Changes and Addendum 25 days 10/26/16 12/2/16
6039 Develop Response to Written Questions and Requested Changes to Requirements 15 days 10/26/16 11/16/16
6040 Develop Draft Addendum 15 days 10/26/16 11/16/16
6041 Review of Written Questions, Requested Changes, and Draft Addendum by Legal 5 days 11/17/16 11/23/16
6042 Review of Written Questions, Requested Changes, and Draft Addendum by ACYF 5 days 11/28/16 12/2/16
6043 Review and Approval of Written Questions, Requested Changes, and Addendum by STPD 10 days 11/17/16 12/2/16
6044 Review and Approval of Written Questions, Requested Changes, and Addendum by ACYF 5 days 11/17/16 11/23/16
6045 State Response to Written Questions and Requested Changes to Requirements completed 0 days 11/23/16 11/23/16
6046 Development and Review of Responses, Changes and Addendum complete 0 days 11/23/16 11/23/16
6047 Develop Evaluation Plan 24 days 8/31/16 10/4/16
6048 Select Evaluation Team 10 days 8/31/16 9/14/16
6049 Develop Administrative Section 1 day 9/15/16 9/15/16
6050 Develop Narrative Response Section 1 day 9/16/16 9/16/16
6051 Develop Cost Section 1 day 9/19/16 9/19/16
6052 Develop Evaluation Forms 1 day 9/20/16 9/20/16
6053 Develop Evaluation Scoring 1 day 9/21/16 9/21/16
6054 Submit Evaluation Plan to Project for Review 3 days 9/22/16 9/26/16
6055 Revise Evaluation Plan based on Review 1 day 9/27/16 9/27/16
6056 Approval of Evaluation Plan by ACSD/STPD 5 days 9/28/16 10/4/16
6057 Evaluation Plan complete 0 days 10/4/16 10/4/16
6058 Evaluation Team Training 1 day 10/5/16 10/5/16
6059 Protest of Solicitation Requirements - Platform 6 days 12/2/16 12/12/16
6060 Last Day to Protest Solicitation Requirements - Platform 0 days 12/2/16 12/2/16
6061 Develop Responses to Protest of Solicitation Requirements (Initial Protest) 4 days 12/5/16 12/8/16
6062 Review and Approval of Responses to Protest of Solicitation Requirements by STPD 2 days 12/9/16 12/12/16
6063 Protest Solicitation Responses completed 0 days 12/12/16 12/12/16
6064 Last day to submit Final Proposals - Platform 0 days 12/13/16 12/13/16
6065 Evaluation Period - Platform 11 days 12/14/16 12/29/16
6066 Review Administrative Sections of Proposals 2 days 12/14/16 12/15/16
6067 Bid Check In 2 days 12/14/16 12/15/16
6068 Document Errors, Deviations, Omissions from Section 3 2 days 12/14/16 12/15/16
6069 Evaluate Responses 6 days 12/16/16 12/23/16
6070 Evaluate Narrative 6 days 12/16/16 12/23/16
6071 Conduct Reference Checks 6 days 12/16/16 12/23/16
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6072 Document Errors, Deviations, Omissions from Narrative Response Exhibit 6 days 12/16/16 12/23/16
6073 Draft Evaluation and Selection Report (ESR) 11 days 12/14/16 12/29/16
6074 Develop Draft Evaluation and Selection Report (ESR) by Project 8 days 12/14/16 12/23/16
6075 Review and Approval of Draft ESR by STPD 3 days 12/27/16 12/29/16
6076 Decision for Public Cost Opening or Negotiations 0 days 12/29/16 12/29/16
6077 Draft Evaluation and Selection Report completed 0 days 12/29/16 12/29/16
6078 Evaluation Period - Platform complete 0 days 12/29/16 12/29/16
6079 Negotiations 55 days 12/30/16 3/21/17
6080 Determine Negotiation Strategy 2 days 12/30/16 1/3/17
6081 Prepare Negotiation Plan 2 days 1/4/17 1/5/17
6082 Obtain Approval of Negotiation Plan from STPD 2 days 1/6/17 1/9/17
6083 Update Draft ESR to include Negotiation 2 days 1/10/17 1/11/17
6084 Schedule Bidders for Negotiation 1 day 1/11/17 1/12/17
6085 Conduct Negotiations 7 days 1/13/17 1/24/17
6086 Evaluate Bidders BAFO 7 days 1/25/17 2/2/17
6087 Update the Final ESR to include Negotiation results 2 days 2/3/17 2/6/17
6088 Review and Approval of Final ESR by STPD 30 days 2/7/17 3/21/17
6089 Negotiations complete 0 days 3/21/17 3/21/17
6090 Public Cost Opening - Platform 12 days 12/30/16 1/18/17
6091 Secure Public Cost Opening Facility 1 day 12/30/16 12/30/16
6092 Develop Public Cost Opening Agenda 1 day 12/30/16 12/30/16
6093 Announce Public Cost Opening Date/Location 1 day 12/30/16 12/30/16
6094 Conduct Public Cost Opening - Platform 1 day 1/6/17 1/6/17
6095 Evaluate Costs 1 day 1/9/17 1/9/17
6096 Select Winning Bid 1 day 1/10/17 1/10/17
6097 Finalize ESR 2 days 1/10/17 1/11/17
6098 Review and Approval of ESR 2 days 1/12/17 1/13/17
6099 Public Cost Opening completed 0 days 1/13/17 1/13/17
6100 Notification of Intent to Award - Platform 0 days 1/13/17 1/13/17
6101 Last Day to Protest Selection - Platform 0 days 1/18/17 1/18/17
6102 Contract Award - Platform 30 days 1/18/17 3/1/17
6103 Develop Contract Package 2 days 1/18/17 1/19/17
6104 Review and Approval of Contract Package by ACYF 18 days 1/20/17 2/14/17
6105 Route for Review and Approval by OSI and CDSS 18 days 1/20/17 2/14/17
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6106 Contract Award - Platform 0 days 2/14/17 2/14/17
6107 Route Contract for OSI and Vendor Signature 9 days 2/15/17 2/28/17
6108 Review and Approval by STPD 1 day 3/1/17 3/1/17
6109 Contract Package Completed 0 days 3/1/17 3/1/17
6110 Contract Execution - Platform   0 days 3/1/17 3/1/17
6111 Platform  Module Procurement complete 0 days 3/1/17 3/1/17
6112 DevOps Procurement RFP 167 days 7/20/16 3/21/17
6113 Development of RFP- DevOps 55 days 7/20/16 10/5/16
6114 Develop Requirements 30 days 7/20/16 8/30/16
6115 Develop Evaluation Criteria 15 days 8/10/16 8/30/16
6116 Develop Statement of Work 15 days 8/10/16 8/30/16
6117 Review Draft RFP by Project Team 5 days 8/31/16 9/7/16
6118 Review Draft RFP by Legal 5 days 8/31/16 9/7/16
6119 Review Draft RFP by ACYF 5 days 9/8/16 9/14/16
6120 Revise RFP based on Legal and ACYF comments 5 days 9/15/16 9/21/16
6121 Review RFP by STPD 10 days 9/22/16 10/5/16
6122 RFP Approved for Release by STPD 0 days 10/5/16 10/5/16
6123 Release of Solicitation - DevOps 71 days 8/31/16 12/13/16
6124 Release of Solicitation - DevOps 0 days 10/5/16 10/5/16
6125 Last day to submit Intent to Bid, and Confidentiality Statement 0 days 10/25/16 10/25/16
6126 Last Day to Submit Written Questions and Request Changes to Requirements 0 days 10/25/16 10/25/16
6127 Development and Review of Responses, Changes and Addendum 25 days 10/26/16 12/2/16
6128 Develop Response to Written Questions and Requested Changes to Requirements 15 days 10/26/16 11/16/16
6129 Develop Draft Addendum 15 days 10/26/16 11/16/16
6130 Review of Written Questions, Requested Changes, and Draft Addendum by Legal 5 days 11/17/16 11/23/16
6131 Review of Written Questions, Requested Changes, and Draft Addendum by ACYF 5 days 11/28/16 12/2/16
6132 Review and Approval of Written Questions, Requested Changes, and Addendum by STPD 10 days 11/17/16 12/2/16
6133 Review and Approval of Written Questions, Requested Changes, and Addendum by ACYF 5 days 11/17/16 11/23/16
6134 State Response to Written Questions and Requested Changes to Requirements completed 0 days 11/23/16 11/23/16
6135 Development and Review of Responses, Changes and Addendum complete 0 days 11/23/16 11/23/16
6136 Develop Evaluation Plan 24 days 8/31/16 10/4/16
6137 Select Evaluation Team 10 days 8/31/16 9/14/16
6138 Develop Administrative Section 1 day 9/15/16 9/15/16
6139 Develop Narrative Response Section 1 day 9/16/16 9/16/16
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6140 Develop Cost Section 1 day 9/19/16 9/19/16
6141 Develop Evaluation Forms 1 day 9/20/16 9/20/16
6142 Develop Evaluation Scoring 1 day 9/21/16 9/21/16
6143 Submit Evaluation Plan to Project for Review 3 days 9/22/16 9/26/16
6144 Revise Evaluation Plan based on Review 1 day 9/27/16 9/27/16
6145 Approval of Evaluation Plan by ACSD/STPD 5 days 9/28/16 10/4/16
6146 Evaluation Plan complete 0 days 10/4/16 10/4/16
6147 Evaluation Team Training 1 day 10/5/16 10/5/16
6148 Protest of Solicitation Requirements - DevOps 6 days 12/2/16 12/12/16
6149 Last Day to Protest Solicitation Requirements - DevOps 0 days 12/2/16 12/2/16
6150 Develop Responses to Protest of Solicitation Requirements (Initial Protest) 4 days 12/5/16 12/8/16
6151 Review and Approval of Responses to Protest of Solicitation Requirements by STPD 2 days 12/9/16 12/12/16
6152 Protest Solicitation Responses completed 0 days 12/12/16 12/12/16
6153 Last day to submit Final Proposals - DevOps 0 days 12/13/16 12/13/16
6154 Evaluation Period - DevOps 11 days 12/14/16 12/29/16
6155 Review Administrative Sections of Proposals 2 days 12/14/16 12/15/16
6156 Bid Check In 2 days 12/14/16 12/15/16
6157 Document Errors, Deviations, Omissions from Section 3 2 days 12/14/16 12/15/16
6158 Evaluate Responses 6 days 12/16/16 12/23/16
6159 Evaluate Narrative 6 days 12/16/16 12/23/16
6160 Conduct Reference Checks 6 days 12/16/16 12/23/16
6161 Document Errors, Deviations, Omissions from Narrative Response Exhibit 6 days 12/16/16 12/23/16
6162 Draft Evaluation and Selection Report (ESR) 11 days 12/14/16 12/29/16
6163 Develop Draft Evaluation and Selection Report (ESR) by Project 8 days 12/14/16 12/23/16
6164 Review and Approval of Draft ESR by STPD 3 days 12/27/16 12/29/16
6165 Decision for Public Cost Opening or Negotiations 0 days 12/29/16 12/29/16
6166 Draft Evaluation and Selection Report completed 0 days 12/29/16 12/29/16
6167 Evaluation Period - DevOps complete 0 days 12/29/16 12/29/16
6168 Negotiations 55 days 12/30/16 3/21/17
6169 Determine Negotiation Strategy 2 days 12/30/16 1/3/17
6170 Prepare Negotiation Plan 2 days 1/4/17 1/5/17
6171 Obtain Approval of Negotiation Plan from STPD 2 days 1/6/17 1/9/17
6172 Update Draft ESR to include Negotiation 2 days 1/10/17 1/11/17
6173 Schedule Bidders for Negotiation 1 day 1/11/17 1/12/17
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6174 Conduct Negotiations 7 days 1/13/17 1/24/17
6175 Evaluate Bidders BAFO 7 days 1/25/17 2/2/17
6176 Update the Final ESR to include Negotiation results 2 days 2/3/17 2/6/17
6177 Review and Approval of Final ESR by STPD 30 days 2/7/17 3/21/17
6178 Negotiations complete 0 days 3/21/17 3/21/17
6179 Public Cost Opening - DevOps 12 days 12/30/16 1/18/17
6180 Secure Public Cost Opening Facility 1 day 12/30/16 12/30/16
6181 Develop Public Cost Opening Agenda 1 day 12/30/16 12/30/16
6182 Announce Public Cost Opening Date/Location 1 day 12/30/16 12/30/16
6183 Conduct Public Cost Opening - DevOps 1 day 1/6/17 1/6/17
6184 Evaluate Costs 1 day 1/9/17 1/9/17
6185 Select Winning Bid 1 day 1/10/17 1/10/17
6186 Finalize ESR 2 days 1/10/17 1/11/17
6187 Review and Approval of ESR 2 days 1/12/17 1/13/17
6188 Public Cost Opening completed 0 days 1/13/17 1/13/17
6189 Notification of Intent to Award - DevOps 0 days 1/13/17 1/13/17
6190 Last Day to Protest Selection - DevOps 0 days 1/18/17 1/18/17
6191 Contract Award - DevOps 30 days 1/18/17 3/1/17
6192 Develop Contract Package 2 days 1/18/17 1/19/17
6193 Review and Approval of Contract Package by ACYF 18 days 1/20/17 2/14/17
6194 Route for Review and Approval by OSI and CDSS 18 days 1/20/17 2/14/17
6195 Contract Award - DevOps 0 days 2/14/17 2/14/17
6196 Route Contract for OSI and Vendor Signature 9 days 2/15/17 2/28/17
6197 Review and Approval by STPD 1 day 3/1/17 3/1/17
6198 Contract Package Completed 0 days 3/1/17 3/1/17
6199 Contract Execution - DevOps   0 days 3/1/17 3/1/17
6200 DevOps  Module Procurement complete 0 days 3/1/17 3/1/17
6201 Implementation Procurement RFP 167 days 11/3/16 7/7/17
6202 Development of RFP- Implementation 55 days 11/3/16 1/26/17
6203 Develop Requirements - Implementation 30 days 11/3/16 12/19/16
6204 Develop Evaluation Criteria - Implementation 15 days 11/29/16 12/19/16
6205 Develop Statement of Work - Implementation 15 days 11/29/16 12/19/16
6206 Review Draft RFP by Project Team - Implementation 5 days 12/20/16 12/27/16
6207 Review Draft RFP by Legal - Implementation 5 days 12/20/16 12/27/16
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6208 Review Draft RFP by ACYF - Implementation 5 days 12/28/16 1/4/17
6209 Revise RFP based on Legal and ACYF comments - Implementation 5 days 1/5/17 1/11/17
6210 Review RFP by STPD - Implementation 10 days 1/12/17 1/26/17
6211 RFP Approved for Release by STPD - Implementation 0 days 1/26/17 1/26/17
6212 Release of Solicitation - Implementation 71 days 12/20/16 4/4/17
6213 Release of Solicitation - Implementation 0 days 1/26/17 1/26/17
6214 Last day to submit Intent to Bid, and Confidentiality Statement 0 days 2/15/17 2/15/17
6215 Last Day to Submit Written Questions and Request Changes to Requirements 0 days 2/15/17 2/15/17
6216 Development and Review of Responses, Changes and Addendum 25 days 2/16/17 3/23/17
6217 Develop Response to Written Questions and Requested Changes to Requirements - Implementation 15 days 2/16/17 3/9/17
6218 Develop Draft Addendum - Implementation 15 days 2/16/17 3/9/17
6219 Review of Written Questions, Requested Changes, and Draft Addendum by Legal - Implementation 5 days 3/10/17 3/16/17
6220 Review of Written Questions, Requested Changes, and Draft Addendum by ACYF - Implementation 5 days 3/17/17 3/23/17
6221 Review and Approval of Written Questions, Requested Changes, and Addendum by STPD - Implementation 10 days 3/10/17 3/23/17
6222 Review and Approval of Written Questions, Requested Changes, and Addendum by ACYF - Implementation 5 days 3/10/17 3/16/17
6223 State Response to Written Questions and Requested Changes to Requirements completed - Implementation0 days 3/16/17 3/16/17
6224 Development and Review of Responses, Changes and Addendum complete - Implementation 0 days 3/16/17 3/16/17
6225 Develop Evaluation Plan 24 days 12/20/16 1/25/17
6226 Select Evaluation Team - Implementation 10 days 12/20/16 1/4/17
6227 Develop Administrative Section - Implementation 1 day 1/5/17 1/5/17
6228 Develop Narrative Response Section - Implementation 1 day 1/6/17 1/6/17
6229 Develop Cost Section - Implementation 1 day 1/9/17 1/9/17
6230 Develop Evaluation Forms - Implementation 1 day 1/10/17 1/10/17
6231 Develop Evaluation Scoring - Implementation 1 day 1/11/17 1/11/17
6232 Submit Evaluation Plan to Project for Review - Implementation 3 days 1/12/17 1/17/17
6233 Revise Evaluation Plan based on Review - Implementation 1 day 1/18/17 1/18/17
6234 Approval of Evaluation Plan by ACSD/STPD - Implementation 5 days 1/19/17 1/25/17
6235 Evaluation Plan complete - Implementation 0 days 1/25/17 1/25/17
6236 Evaluation Team Training - Implementation 1 day 1/26/17 1/26/17
6237 Protest of Solicitation Requirements - Implementation 6 days 3/23/17 4/3/17
6238 Last Day to Protest Solicitation Requirements - Implementation 0 days 3/23/17 3/23/17
6239 Develop Responses to Protest of Solicitation Requirements (Initial Protest) 4 days 3/24/17 3/29/17
6240 Review and Approval of Responses to Protest of Solicitation Requirements by STPD 2 days 3/30/17 4/3/17
6241 Protest Solicitation Responses completed 0 days 4/3/17 4/3/17
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6242 Last day to submit Final Proposals - Implementation 0 days 4/4/17 4/4/17
6243 Evaluation Period - Implementation 11 days 4/5/17 4/19/17
6244 Review Administrative Sections of Proposals 2 days 4/5/17 4/6/17
6245 Bid Check In 2 days 4/5/17 4/6/17
6246 Document Errors, Deviations, Omissions from Section 3 2 days 4/5/17 4/6/17
6247 Evaluate Responses 6 days 4/7/17 4/14/17
6248 Evaluate Narrative - Implementation 6 days 4/7/17 4/14/17
6249 Conduct Reference Checks - Implementation 6 days 4/7/17 4/14/17
6250 Document Errors, Deviations, Omissions from Narrative Response Exhibit - Implementation 6 days 4/7/17 4/14/17
6251 Draft Evaluation and Selection Report (ESR) 11 days 4/5/17 4/19/17
6252 Develop Draft Evaluation and Selection Report (ESR) by Project - Implementation 8 days 4/5/17 4/14/17
6253 Review and Approval of Draft ESR by STPD - Implementation 3 days 4/17/17 4/19/17
6254 Decision for Public Cost Opening or Negotiations 0 days 4/19/17 4/19/17
6255 Draft Evaluation and Selection Report completed 0 days 4/19/17 4/19/17
6256 Evaluation Period - Implementation complete 0 days 4/19/17 4/19/17
6257 Negotiations 55 days 4/20/17 7/7/17
6258 Determine Negotiation Strategy - Implementation 2 days 4/20/17 4/21/17
6259 Prepare Negotiation Plan - Implementation 2 days 4/24/17 4/25/17
6260 Obtain Approval of Negotiation Plan from STPD - Implementation 2 days 4/26/17 4/27/17
6261 Update Draft ESR to include Negotiation - Implementation 2 days 4/28/17 5/1/17
6262 Schedule Bidders for Negotiation - Implementation 1 day 5/1/17 5/2/17
6263 Conduct Negotiations - Implementation 7 days 5/3/17 5/11/17
6264 Evaluate Bidders BAFO - Implementation 7 days 5/12/17 5/22/17
6265 Update the Final ESR to include Negotiation results - Implementation 2 days 5/23/17 5/24/17
6266 Review and Approval of Final ESR by STPD - Implementation 30 days 5/25/17 7/7/17
6267 Negotiations complete - Implementation 0 days 7/7/17 7/7/17
6268 Public Cost Opening - Implementation 12 days 4/20/17 5/5/17
6269 Secure Public Cost Opening Facility 1 day 4/20/17 4/20/17
6270 Develop Public Cost Opening Agenda 1 day 4/20/17 4/20/17
6271 Announce Public Cost Opening Date/Location 1 day 4/20/17 4/20/17
6272 Conduct Public Cost Opening - Implementation - Implementation 1 day 4/26/17 4/26/17
6273 Evaluate Costs - Implementation 1 day 4/27/17 4/27/17
6274 Select Winning Bid - Implementation 1 day 4/28/17 4/28/17
6275 Finalize ESR - Implementation 2 days 4/28/17 5/1/17
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6276 Review and Approval of ESR - Implementation 2 days 5/2/17 5/3/17
6277 Public Cost Opening completed - Implementation 0 days 5/3/17 5/3/17
6278 Notification of Intent to Award - Implementation 0 days 5/3/17 5/3/17
6279 Last Day to Protest Selection - Implementation 0 days 5/5/17 5/5/17
6280 Contract Award - Implementation 30 days 5/5/17 6/16/17
6281 Develop Contract Package 2 days 5/5/17 5/8/17
6282 Review and Approval of Contract Package by ACYF - Implementation 18 days 5/9/17 6/2/17
6283 Route for Review and Approval by OSI and CDSS - Implementation 18 days 5/9/17 6/2/17
6284 Contract Award - Implementation 0 days 6/2/17 6/2/17
6285 Route Contract for OSI and Vendor Signature - Implementation 9 days 6/5/17 6/15/17
6286 Review and Approval by STPD - Implementation 1 day 6/16/17 6/16/17
6287 Contract Package Completed - Implementation 0 days 6/16/17 6/16/17
6288 Contract Execution - Implementation   0 days 6/16/17 6/16/17
6289 Implementation  Module Procurement complete 0 days 6/16/17 6/16/17
6290 Case Management Module Procurement (RFO) 80 days 12/6/16 4/3/17
6291 Case Management constraint 0 days 3/30/17 3/30/17
6292 Develop Procurement Package 27 days 12/6/16 1/13/17
6293 Administrative Sections 1 day 12/6/16 12/6/16
6294 Develop General Information/Purpose  - CM 1 day 12/6/16 12/6/16
6295 Develop Budget Detail  - CM 1 day 12/6/16 12/6/16
6296 Administrative Sections Completed 0 days 12/6/16 12/6/16
6297 Statement of Work (SOW) 9 days 12/6/16 12/16/16
6298 Develop SOW Requirements - CM 5 days 12/6/16 12/12/16
6299 Develop Evaluation Criteria - CM 5 days 12/6/16 12/12/16
6300 Develop MQs - CM 5 days 12/6/16 12/12/16
6301 Project Review SOW - CM 2 days 12/13/16 12/14/16
6302 Update SOW -CM 2 days 12/15/16 12/16/16
6303 Statement of Work Completed 0 days 12/16/16 12/16/16
6304 19130 16 days 12/19/16 1/11/17
6305 Develop GC 19130 Justification - CM 4 days 12/19/16 12/22/16
6306 Contact departments for GC 19130 justification - CM 4 days 12/21/16 12/27/16
6307 Submit GC 19130 to OSI Legal for Review 0 days 12/27/16 12/27/16
6308 Approval of GC 19130 by OSI Legal - CM 5 days 12/28/16 1/4/17
6309 Submit GC 19130 to OSI HR for Review 0 days 1/4/17 1/4/17
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6310 Approval of GC 19130 by OSI HR - CM 5 days 1/5/17 1/11/17
6311 19130 Completed -CM 0 days 1/11/17 1/11/17
6312 Contract Request Form (CRF) 2 days 1/12/17 1/13/17
6313 Develop CRF and route for signatures - CM 2 days 1/12/17 1/13/17
6314 Approval of CRF 0 days 1/13/17 1/13/17
6315 CRF Completed 0 days 1/13/17 1/13/17
6316 Procurement Package Completed 0 days 1/13/17 1/13/17
6317 Procurement Package Review and Approval 12 days 1/13/17 2/1/17
6318 Submit Procurement Package to ACSD 0 days 1/13/17 1/13/17
6319 Review of Procurement Package by ACSD - CM 5 days 1/17/17 1/23/17
6320 Approval of Procurement Package by ACSD 0 days 1/23/17 1/23/17
6321 Review of Procurement Package via red folder process - CM 7 days 1/24/17 2/1/17
6322 Procurement Package Review and Approval Completed 0 days 2/1/17 2/1/17
6323 Procurement Process 17 days 2/1/17 2/27/17
6324 Release RFO 0 days 2/1/17 2/1/17
6325 Intent to Respond to RFO 0 days 2/6/17 2/6/17
6326 Last Day to Receive Vendor Questions 0 days 2/8/17 2/8/17
6327 Develop Responses to Vendor Questions - CM 3 days 2/9/17 2/13/17
6328 Review and Approval of Responses to Vendor Questions - CM 2 days 2/14/17 2/15/17
6329 Provide Responses to Vendors 0 days 2/15/17 2/15/17
6330 Offers Received from Vendors 0 days 2/22/17 2/22/17
6331 Assess Offers - CM 3 days 2/23/17 2/27/17
6332 Vendor Selected - CM 0 days 2/27/17 2/27/17
6333 Procurement Process Completed 0 days 2/27/17 2/27/17
6334 Develop Assesment and Selection Report (ASR) 3 days 2/28/17 3/2/17
6335 Develop ASR by ACSD 2 days 2/28/17 3/1/17
6336 Review ASR and sign off by Evaluation Team 1 day 3/2/17 3/2/17
6337 ASR Completed 0 days 3/2/17 3/2/17
6338 Develop Contract and Execute Contract 21 days 3/3/17 4/3/17
6339 Develop Contract Package by ACSD 1 day 3/3/17 3/3/17
6340 Send Contract Package to Vendor 0 days 3/3/17 3/3/17
6341 Receive Vendor Signature on Contract Package 0 days 3/10/17 3/10/17
6342 Receive OSI Signature on Contract Package 0 days 3/17/17 3/17/17
6343 Receive DGS Signature on Contract Package 0 days 4/3/17 4/3/17
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6344 Case Management Module Contract Executed 0 days 4/3/17 4/3/17
6345 Court Processing Module Procurement (RFO) 80 days 6/9/17 10/2/17
6346 Court Processing constraint 0 days 10/2/17 10/2/17
6347 Develop Procurement Package 27 days 6/9/17 7/18/17
6348 Administrative Sections 1 day 6/9/17 6/9/17
6349 Develop General Information/Purpose  - CP 1 day 6/9/17 6/9/17
6350 Develop Budget Detail  - CP 1 day 6/9/17 6/9/17
6351 Administrative Sections Completed 0 days 6/9/17 6/9/17
6352 Statement of Work (SOW) 9 days 6/9/17 6/21/17
6353 Develop SOW Requirements - CP 5 days 6/9/17 6/15/17
6354 Develop Evaluation Criteria - CP 5 days 6/9/17 6/15/17
6355 Develop MQs - CP 5 days 6/9/17 6/15/17
6356 Project Review SOW - CP 2 days 6/16/17 6/19/17
6357 Update SOW -CP 2 days 6/20/17 6/21/17
6358 Statement of Work Completed 0 days 6/21/17 6/21/17
6359 19130 16 days 6/22/17 7/14/17
6360 Develop GC 19130 Justification - CP 4 days 6/22/17 6/27/17
6361 Contact departments for GC 19130 justification - CP 4 days 6/26/17 6/29/17
6362 Submit GC 19130 to OSI Legal for Review 0 days 6/29/17 6/29/17
6363 Approval of GC 19130 by OSI Legal - CP 5 days 6/30/17 7/7/17
6364 Submit GC 19130 to OSI HR for Review 0 days 7/7/17 7/7/17
6365 Approval of GC 19130 by OSI HR - CP 5 days 7/10/17 7/14/17
6366 19130 Completed -CP 0 days 7/14/17 7/14/17
6367 Contract Request Form (CRF) 2 days 7/17/17 7/18/17
6368 Develop CRF and route for signatures - CP 2 days 7/17/17 7/18/17
6369 Approval of CRF 0 days 7/18/17 7/18/17
6370 CRF Completed 0 days 7/18/17 7/18/17
6371 Procurement Package Completed 0 days 7/18/17 7/18/17
6372 Procurement Package Review and Approval 12 days 7/18/17 8/3/17
6373 Submit Procurement Package to ACSD 0 days 7/18/17 7/18/17
6374 Review of Procurement Package by ACSD - CP 5 days 7/19/17 7/25/17
6375 Approval of Procurement Package by ACSD 0 days 7/25/17 7/25/17
6376 Review of Procurement Package via red folder process - CP 7 days 7/26/17 8/3/17
6377 Procurement Package Review and Approval Completed 0 days 8/3/17 8/3/17
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6378 Procurement Process 17 days 8/3/17 8/28/17
6379 Release RFO 0 days 8/3/17 8/3/17
6380 Intent to Respond to RFO 0 days 8/8/17 8/8/17
6381 Last Day to Receive Vendor Questions 0 days 8/10/17 8/10/17
6382 Develop Responses to Vendor Questions - CP 3 days 8/11/17 8/15/17
6383 Review and Approval of Responses to Vendor Questions - CP 2 days 8/16/17 8/17/17
6384 Provide Responses to Vendors 0 days 8/17/17 8/17/17
6385 Offers Received from Vendors 0 days 8/23/17 8/23/17
6386 Assess Offers - CP 3 days 8/24/17 8/28/17
6387 Vendor Selected - CP 0 days 8/28/17 8/28/17
6388 Procurement Process Completed 0 days 8/28/17 8/28/17
6389 Develop Assesment and Selection Report (ASR) 3 days 8/29/17 8/31/17
6390 Develop ASR by ACSD 2 days 8/29/17 8/30/17
6391 Review ASR and sign off by Evaluation Team 1 day 8/31/17 8/31/17
6392 ASR Completed 0 days 8/31/17 8/31/17
6393 Develop Contract and Execute Contract 21 days 9/1/17 10/2/17
6394 Develop Contract Package by ACSD 1 day 9/1/17 9/1/17
6395 Send Contract Package to Vendor 0 days 9/1/17 9/1/17
6396 Receive Vendor Signature on Contract Package 0 days 9/11/17 9/11/17
6397 Receive OSI Signature on Contract Package 0 days 9/18/17 9/18/17
6398 Receive DGS Signature on Contract Package 0 days 10/2/17 10/2/17
6399 Court Processing Module Contract Executed 0 days 10/2/17 10/2/17
6400 Resource Management Module Procurement (RFO) 80 days 6/9/17 10/2/17
6401 Resource Management constraint 0 days 10/1/17 10/1/17
6402 Develop Procurement Package 27 days 6/9/17 7/18/17
6403 Administrative Sections 1 day 6/9/17 6/9/17
6404 Develop General Information/Purpose  - RM 1 day 6/9/17 6/9/17
6405 Develop Budget Detail  - RM 1 day 6/9/17 6/9/17
6406 Administrative Sections Completed 0 days 6/9/17 6/9/17
6407 Statement of Work (SOW) 9 days 6/9/17 6/21/17
6408 Develop SOW Requirements - RM 5 days 6/9/17 6/15/17
6409 Develop Evaluation Criteria - RM 5 days 6/9/17 6/15/17
6410 Develop MQs - RM 5 days 6/9/17 6/15/17
6411 Project Review SOW - RM 2 days 6/16/17 6/19/17
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6412 Update SOW -RM 2 days 6/20/17 6/21/17
6413 Statement of Work Completed 0 days 6/21/17 6/21/17
6414 19130 16 days 6/22/17 7/14/17
6415 Develop GC 19130 Justification - RM 4 days 6/22/17 6/27/17
6416 Contact departments for GC 19130 justification - RM 4 days 6/26/17 6/29/17
6417 Submit GC 19130 to OSI Legal for Review 0 days 6/29/17 6/29/17
6418 Approval of GC 19130 by OSI Legal - RM 5 days 6/30/17 7/7/17
6419 Submit GC 19130 to OSI HR for Review 0 days 7/7/17 7/7/17
6420 Approval of GC 19130 by OSI HR - RM 5 days 7/10/17 7/14/17
6421 19130 Completed -RM 0 days 7/14/17 7/14/17
6422 Contract Request Form (CRF) 2 days 7/17/17 7/18/17
6423 Develop CRF and route for signatures - RM 2 days 7/17/17 7/18/17
6424 Approval of CRF 0 days 7/18/17 7/18/17
6425 CRF Completed 0 days 7/18/17 7/18/17
6426 Procurement Package Completed 0 days 7/18/17 7/18/17
6427 Procurement Package Review and Approval 12 days 7/18/17 8/3/17
6428 Submit Procurement Package to ACSD 0 days 7/18/17 7/18/17
6429 Review of Procurement Package by ACSD - RM 5 days 7/19/17 7/25/17
6430 Approval of Procurement Package by ACSD 0 days 7/25/17 7/25/17
6431 Review of Procurement Package via red folder process - RM 7 days 7/26/17 8/3/17
6432 Procurement Package Review and Approval Completed 0 days 8/3/17 8/3/17
6433 Procurement Process 17 days 8/3/17 8/28/17
6434 Release RFO 0 days 8/3/17 8/3/17
6435 Intent to Respond to RFO 0 days 8/8/17 8/8/17
6436 Last Day to Receive Vendor Questions 0 days 8/10/17 8/10/17
6437 Develop Responses to Vendor Questions - RM 3 days 8/11/17 8/15/17
6438 Review and Approval of Responses to Vendor Questions - RM 2 days 8/16/17 8/17/17
6439 Provide Responses to Vendors 0 days 8/17/17 8/17/17
6440 Offers Received from Vendors 0 days 8/23/17 8/23/17
6441 Assess Offers - RM 3 days 8/24/17 8/28/17
6442 Vendor Selected - RM 0 days 8/28/17 8/28/17
6443 Procurement Process Completed 0 days 8/28/17 8/28/17
6444 Develop Assesment and Selection Report (ASR) 3 days 8/29/17 8/31/17
6445 Develop ASR by ACSD 2 days 8/29/17 8/30/17
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6446 Review ASR and sign off by Evaluation Team 1 day 8/31/17 8/31/17
6447 ASR Completed 0 days 8/31/17 8/31/17
6448 Develop Contract and Execute Contract 21 days 9/1/17 10/2/17
6449 Develop Contract Package by ACSD 1 day 9/1/17 9/1/17
6450 Send Contract Package to Vendor 0 days 9/1/17 9/1/17
6451 Receive Vendor Signature on Contract Package 0 days 9/11/17 9/11/17
6452 Receive OSI Signature on Contract Package 0 days 9/18/17 9/18/17
6453 Receive DGS Signature on Contract Package 0 days 10/2/17 10/2/17
6454 Resource Management Module Contract Executed 0 days 10/2/17 10/2/17
6455 Eligibility Module Procurement (RFO) 80 days 12/5/17 4/2/18
6456 Eligibility Module Procurement constraint 0 days 4/2/18 4/2/18
6457 Develop Procurement Package 27 days 12/5/17 1/12/18
6458 Administrative Sections 1 day 12/5/17 12/5/17
6459 Develop General Information/Purpose  - Eligibility 1 day 12/5/17 12/5/17
6460 Develop Budget Detail  - Eligibility 1 day 12/5/17 12/5/17
6461 Administrative Sections Completed 0 days 12/5/17 12/5/17
6462 Statement of Work (SOW) 9 days 12/5/17 12/15/17
6463 Develop SOW Requirements - Eligibility 5 days 12/5/17 12/11/17
6464 Develop Evaluation Criteria - Eligibility 5 days 12/5/17 12/11/17
6465 Develop MQs - Eligibility 5 days 12/5/17 12/11/17
6466 Project Review SOW - Eligibility 2 days 12/12/17 12/13/17
6467 Update SOW -Eligibility 2 days 12/14/17 12/15/17
6468 Statement of Work Completed 0 days 12/15/17 12/15/17
6469 19130 16 days 12/18/17 1/10/18
6470 Develop GC 19130 Justification - Eligibility 4 days 12/18/17 12/21/17
6471 Contact departments for GC 19130 justification - Eligibility 4 days 12/20/17 12/26/17
6472 Submit GC 19130 to OSI Legal for Review 0 days 12/26/17 12/26/17
6473 Approval of GC 19130 by OSI Legal - Eligibility 5 days 12/27/17 1/3/18
6474 Submit GC 19130 to OSI HR for Review 0 days 1/3/18 1/3/18
6475 Approval of GC 19130 by OSI HR - Eligibility 5 days 1/4/18 1/10/18
6476 19130 Completed -Eligibility 0 days 1/10/18 1/10/18
6477 Contract Request Form (CRF) 2 days 1/11/18 1/12/18
6478 Develop CRF and route for signatures - Eligibility 2 days 1/11/18 1/12/18
6479 Approval of CRF 0 days 1/12/18 1/12/18
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6480 CRF Completed 0 days 1/12/18 1/12/18
6481 Procurement Package Completed 0 days 1/12/18 1/12/18
6482 Procurement Package Review and Approval 12 days 1/12/18 1/31/18
6483 Submit Procurement Package to ACSD 0 days 1/12/18 1/12/18
6484 Review of Procurement Package by ACSD - Eligibility 5 days 1/16/18 1/22/18
6485 Approval of Procurement Package by ACSD 0 days 1/22/18 1/22/18
6486 Review of Procurement Package via red folder process - Eligibility 7 days 1/23/18 1/31/18
6487 Procurement Package Review and Approval Completed 0 days 1/31/18 1/31/18
6488 Procurement Process 17 days 1/31/18 2/26/18
6489 Release RFO 0 days 1/31/18 1/31/18
6490 Intent to Respond to RFO 0 days 2/5/18 2/5/18
6491 Last Day to Receive Vendor Questions 0 days 2/7/18 2/7/18
6492 Develop Responses to Vendor Questions - Eligibility 3 days 2/8/18 2/12/18
6493 Review and Approval of Responses to Vendor Questions - Eligibility 2 days 2/13/18 2/14/18
6494 Provide Responses to Vendors 0 days 2/14/18 2/14/18
6495 Offers Received from Vendors 0 days 2/21/18 2/21/18
6496 Assess Offers - Eligibility 3 days 2/22/18 2/26/18
6497 Vendor Selected - Eligibility 0 days 2/26/18 2/26/18
6498 Procurement Process Completed 0 days 2/26/18 2/26/18
6499 Develop Assesment and Selection Report (ASR) 3 days 2/27/18 3/1/18
6500 Develop ASR by ACSD 2 days 2/27/18 2/28/18
6501 Review ASR and sign off by Evaluation Team 1 day 3/1/18 3/1/18
6502 ASR Completed 0 days 3/1/18 3/1/18
6503 Develop Contract and Execute Contract 21 days 3/2/18 4/2/18
6504 Develop Contract Package by ACSD 1 day 3/2/18 3/2/18
6505 Send Contract Package to Vendor 0 days 3/2/18 3/2/18
6506 Receive Vendor Signature on Contract Package 0 days 3/9/18 3/9/18
6507 Receive OSI Signature on Contract Package 0 days 3/16/18 3/16/18
6508 Receive DGS Signature on Contract Package 0 days 4/2/18 4/2/18
6509 Eligibility Module Contract Executed 0 days 4/2/18 4/2/18
6510 Financial Management Module Procurement (RFO) 80 days 12/5/17 4/2/18
6511 Financial Management constraint 0 days 4/1/18 4/1/18
6512 Develop Procurement Package 27 days 12/5/17 1/12/18
6513 Administrative Sections 1 day 12/5/17 12/5/17
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6514 Develop General Information/Purpose  - FM 1 day 12/5/17 12/5/17
6515 Develop Budget Detail  - FM 1 day 12/5/17 12/5/17
6516 Administrative Sections Completed 0 days 12/5/17 12/5/17
6517 Statement of Work (SOW) 9 days 12/5/17 12/15/17
6518 Develop SOW Requirements - FM 5 days 12/5/17 12/11/17
6519 Develop Evaluation Criteria - FM 5 days 12/5/17 12/11/17
6520 Develop MQs - FM 5 days 12/5/17 12/11/17
6521 Project Review SOW - FM 2 days 12/12/17 12/13/17
6522 Update SOW -FM 2 days 12/14/17 12/15/17
6523 Statement of Work Completed 0 days 12/15/17 12/15/17
6524 19130 16 days 12/18/17 1/10/18
6525 Develop GC 19130 Justification - FM 4 days 12/18/17 12/21/17
6526 Contact departments for GC 19130 justification - FM 4 days 12/20/17 12/26/17
6527 Submit GC 19130 to OSI Legal for Review 0 days 12/26/17 12/26/17
6528 Approval of GC 19130 by OSI Legal - FM 5 days 12/27/17 1/3/18
6529 Submit GC 19130 to OSI HR for Review 0 days 1/3/18 1/3/18
6530 Approval of GC 19130 by OSI HR - FM 5 days 1/4/18 1/10/18
6531 19130 Completed -FM 0 days 1/10/18 1/10/18
6532 Contract Request Form (CRF) 2 days 1/11/18 1/12/18
6533 Develop CRF and route for signatures - FM 2 days 1/11/18 1/12/18
6534 Approval of CRF 0 days 1/12/18 1/12/18
6535 CRF Completed 0 days 1/12/18 1/12/18
6536 Procurement Package Completed 0 days 1/12/18 1/12/18
6537 Procurement Package Review and Approval 12 days 1/12/18 1/31/18
6538 Submit Procurement Package to ACSD 0 days 1/12/18 1/12/18
6539 Review of Procurement Package by ACSD - FM 5 days 1/16/18 1/22/18
6540 Approval of Procurement Package by ACSD 0 days 1/22/18 1/22/18
6541 Review of Procurement Package via red folder process - FM 7 days 1/23/18 1/31/18
6542 Procurement Package Review and Approval Completed 0 days 1/31/18 1/31/18
6543 Procurement Process 17 days 1/31/18 2/26/18
6544 Release RFO 0 days 1/31/18 1/31/18
6545 Intent to Respond to RFO 0 days 2/5/18 2/5/18
6546 Last Day to Receive Vendor Questions 0 days 2/7/18 2/7/18
6547 Develop Responses to Vendor Questions - FM 3 days 2/8/18 2/12/18
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6548 Review and Approval of Responses to Vendor Questions - FM 2 days 2/13/18 2/14/18
6549 Provide Responses to Vendors 0 days 2/14/18 2/14/18
6550 Offers Received from Vendors 0 days 2/21/18 2/21/18
6551 Assess Offers - FM 3 days 2/22/18 2/26/18
6552 Vendor Selected - FM 0 days 2/26/18 2/26/18
6553 Procurement Process Completed 0 days 2/26/18 2/26/18
6554 Develop Assesment and Selection Report (ASR) 3 days 2/27/18 3/1/18
6555 Develop ASR by ACSD 2 days 2/27/18 2/28/18
6556 Review ASR and sign off by Evaluation Team 1 day 3/1/18 3/1/18
6557 ASR Completed 0 days 3/1/18 3/1/18
6558 Develop Contract and Execute Contract 21 days 3/2/18 4/2/18
6559 Develop Contract Package by ACSD 1 day 3/2/18 3/2/18
6560 Send Contract Package to Vendor 0 days 3/2/18 3/2/18
6561 Receive Vendor Signature on Contract Package 0 days 3/9/18 3/9/18
6562 Receive OSI Signature on Contract Package 0 days 3/16/18 3/16/18
6563 Receive DGS Signature on Contract Package 0 days 4/2/18 4/2/18
6564 Financial Management Module Contract Executed 0 days 4/2/18 4/2/18
6565 End Solicitation Phase 0 days 9/30/18 9/30/18
6566 Design & Development Phase 1732 days 6/1/12 5/6/19
6645 Implementation Phase 1902 days 6/3/13 1/7/21

6651 Team Schedules 1608 days 6/1/12 11/1/18
7560 Project Closure 272 days 3/9/15 4/6/16
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CWS-NS Project Roles and Responsibilities 

 

Introduction 

This document provides detailed roles and responsibilities information about each OSI 
and CDSS Project Office staff position.  

The information provided for each position includes the following items: 

 Position Title: The name or working title of the position on the CWS-NS Project 

 Position ID: A unique CWS-NS Project identifying number for the position  

 State Classification: The State classification name used for the position  

 Position Start Date: The month/year in which the position begins 

 Position End Date: The month/year in which the position terminates if limited term, 
otherwise the date as shown as “permanent”  

 Functional Group: The CWS-NS Project functional group to which the position 
belongs (per functional organization chart) 

 Position Description: A brief description of the position and its responsibilities 

 Activities: A descriptive list of specific responsibilities of the position 
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Project Librarian  
 

Position Title Project Librarian  

Position ID 15 

State Classification Associate Information Systems Analyst 

Position Start Date July 2016 Position End Date Permanent 

Functional Group Procurement/Contract Management 

Position Description 

The Project Librarian is responsible for independently tracking 
deliverables and managing the processes associated with the electronic 
records. The Project Librarian runs the hardcopy libraries and performs a 
variety of contract and document management tasks for the Project. 

Activities 

 Manage the tools, databases, training, and processes used to support 
the project’s electronic records and hardcopy libraries. 

 Configure and manage a deliverable tracking tool to process, monitor, 
receive, distribute and track all vendor deliverables. 

 Assign reviewers, create workflow assignments, monitor reviewer 
task completion, ensure approvals and historical events are 
appropriately captured in the database. 

 Monitor and organize the database structure of the project’s 
electronic document management system to accurately create, 
retrieve, and archive electronic files and artifacts. 

 Assist in the development of Statements of Work, requirements 
development, pricing, compensation models, proposal evaluations, 
and contracts.   

 Develop and maintain RFP Bidders Library including the development 
and management of user access. 

 Respond to information requests from federal and state government 
staff, the vendor community, and other external project stakeholders, 
including Public Records Act requests in accordance with state policy. 

 Participate in a variety of project activities and provide back-up 
support within the Procurement/Contract Management functional 
group. 
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Licensing Scrum Master  
 

Position Title Licensing Scrum Master  

Position ID 25 

State Classification System Software Specialist II (Technical) 

Position Start Date July 2016 Position End Date Permanent 

Functional Group Licensing 

Position Description 
The Scrum Master for Licensing is the facilitator for the licensing 
development team. 

Activities 

 Ensures licensing module is being developed in a consistent manner. 

 Facilitates sprint planning, daily scrum and retrospective meetings. 

 Provides coaching to the Scrum team on agile process, assist team in 
making decisions, foster team’s self-organization, mediate conflict of 
goals between development team and product owner. 

 Assist team in developing user stories, product vision, product 
backlog, and release planning. 

 Leads the collaborative, dynamic planning process and prioritizes the 
work that needs to be completed with the sprint against the capacity 
and capability of the team. 

 Communicates with stakeholders on progress of development. 

 Assist team in overcoming impediments that are disrupting team 
velocity. 

 Keeps the development teams focused on sprint backlog. 

 Maintains the Agile Management Tracking Tool including any 
applicable burn down charts or other mechanisms which track 
progress. 



California Department of Social Services  Appendix F – Roles and Responsibilities 
Child Welfare Services New System Project  
Special Project Report (SPR) #2 
 

Page 3 of 52 

PCA Analyst  
 

Position Title PCA Analyst 

Position ID 27 

State Classification Associate Information Systems Analyst 

Position Start Date July 2016 Position End Date Permanent 

Functional Group Facilities/ITO 

Position Description 
The PCA Analyst will be responsible for providing help desk services to 
the CWS-NS Project Team and consultants. 

Activities 

 Provides help desk support to all CWS-NS Project Team members 
which includes CDSS staff, OSI staff, consultants, and contractors. 

 Support the activities associated with technical services as needed. 
Contacts outside private, county, state or federal technical staff on 
issues of network connections; i.e. e-mail, webinars, webcasts or 
video conferences. 

 Notifies users and management of any IT announcements; i.e. 
software pushes, IT incidents, or planned outages. Acts as liaison 
between users, the DSSnet Help Desk, other Information Systems 
Division (ISD) staff, and service contract vendor technical staff to 
resolve problems that may be encountered dealing with network, 
software, hardware, or printing problems. 

 Provides information, one-on-one, or group training to users on 
effective use of applications. Assesses training needs and provides or 
recommends training as needed for the customers relating to 
information technology. Keeps the customers informed of IT 
developments. 

 Ensures the CWS-NS complies with the Department’s Information 
Security policies. Ensure the CWS-NS plans appropriately for the 
future M&O operations and management of the system. 
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Program Analyst  
 

Position Title Program Analyst 

Position ID 28 

State Classification Associate Governmental Program Analyst  

Position Start Date July 2016 Position End Date  Permanent 

Functional Group Program Policy 

Position Description 

The Program Analyst is responsible for providing child welfare program 
information as needed to support design, development, and 
implementation of the system. 

Activities 

 Works collaboratively with County Consultants and Program Policy 
functional group to support the development of CWS-NS module 
requirements through technical development.  

 Support the planning, development and implementation of CWS-NS.  

 Reviews current program policy and business needs and makes 
recommendations to ensure that the CWS-NS system meets these 
requirements.  

 Provides program policy requirements related to the method of data 
entry, as well as maintains and revises those requirements as 
program, policy, and technology changes occur.  

 Develops and maintains a collaborative relationship with OSI, CDSS 
Program Divisions, counties and other governmental agencies, as 
needed, to ensure that appropriate project management occurs and 
that sponsorship and programmatic input is obtained and utilized in 
the development of each phase of the project.  

 Provides analysis and recommendations on problems and issues as 
they arise; attends and participates in all state and county input 
sessions.  

 Provides regular feedback to state and county program staff on 
decisions and issue resolution.  
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Procurement and Contract Management Manager  
 

Position Title Procurement and Contract Management Manager 

Position ID 29 

State Classification Data Processing Manager II  

Position Start Date July 2016 Position End Date  Permanent 

Functional Group Procurement/Contract Management 

Position Description 

The Procurement and Contract Management Manager plans, directs and 
organizes all of the activities of the Procurement/Contract Management 
functional group. 

Activities 

 Provides leadership and director to the CWS-NS Project 
Procurement/Contract Management functional team. 

 Oversees the CWS-NS Contract Management Plan for the digital 
service vendors and all support contracts. 

 Reviews and manages all contractual obligations to ensure that all 
terms and conditions of the contract are continually met. 

 Manages the deliverable acceptance process and the deliverable 
tracking system. 

 Reviews and makes recommendations to project executive 
management regarding payment of contractor invoices consistent 
with the deliverable acceptance process. 

 Leads all contract amendments from a contract management 
perspective. 

 Manages the CWS-NS Project procurement activities required for the 
development and maintenance of acquisition for information 
technology (IT) and non-IT goods and services such as Request for 
Proposal (RFP), Request for Offer (RFO), County Consultant 
Contracts, Interagency Agreements, etc.  

 Work with internal subject matter experts to develop requirements, 
qualification and evaluation criteria for all procurements.  

 Serves as project liaison to the Acquisition and Contract Services 
Division (ACSD) within OSI for all procurement and contracting 
activities. 

 Works closely with the Project Manager to ensure that the project 
adheres to the competitive procurement process in accordance with 
federal and state regulations, laws, policy, and best practices. 

 Responds to complex inquiries regarding procurement activities and 
contractual obligations and revisions. 

 Identifies risks and issues related to procurement and contract 
management activities and recommends alternatives that results in 
the best solution.  
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Procurement Analyst  
 

Position Title Procurement Analyst 

Position ID 32 

State Classification Senior Information Systems Analyst  

Position Start Date July 2016 Position End Date Permanent 

Functional Group Procurement/Contract Management 

Position Description 

The Procurement Analyst is responsible for performing a wide range of 
procurement and contract management activities. These activities include 
developing and managing the technical consultant contracts and county 
consultant contracts. 

Activities 

 Develops and maintains solicitation documents (e.g. Request for 
Proposal [RFP], Interagency Agreements [IAA], etc.), including the 
Statements of Work (SOW), proposal evaluation and the resulting 
contracts. 

 Coordinates the development and maintenance of all procurement 
and contract requirements. 

 Develops and maintains Market Surveys, Proposal Evaluation Plans 
and county consultant contracts.  

 Prepares procurement requests, justifications and other procurement 
related documents in accordance with procurement policy.  

 Participates in bidder conferences, coordinates and responds to 
bidder questions, proposed requirements changes, and proposed 
contract changes.  

 Coordinates and participates in confidential discussions and 
evaluations. 

 Coordinates and develops RFP addenda, including their revision 
history logs and review comment matrices.  
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Senior Business Analyst 
 

Position Title Senior Business Analyst 

Position ID 38 

State Classification Senior Information Systems Analyst 

Position Start Date July 2016 Position End Date Permanent 

Functional Group Implementation 

Position Description 

The Senior Business Analyst is responsible for Project Integration 
Management and business analyst tasks in support of the CWS-NS 
Project. 

Activities 

 Research Special Projects and develops and modifies project 
documentation for a variety of Project Integration Management 
activities. 

 Manage the coordination of issues and action items identified by 
Independent Verification and Validation (IV&V) and Independent 
Project Oversight Control (IPOC) reports, the Project Steering 
Committee, and the Executive Board. 

 Assist the project manager with project management tasks relating to 
quality assurance, risk management, planning, issue management, 
schedule management, and other project management disciplines by 
providing both required information and recommendations for action 
by management. 

 Provide leadership to team members and other project staff on 
project management policies, procedures, practices, and standards. 

 Implement project-approved project management best practices to 
effectively and efficiently meet project goals and objectives. 

 Prepare reports and presentations on project activities and status for 
various stakeholders. 

 Make policy recommendations to management on sensitive or 
complex issues.  

 Provide risk input to project status reporting. 

 Provides leadership over specific project management activities 
toward meeting the goals and objectives of the CWS-NS Project. 

 Develops and maintains a collaborative relationship with the project 
sponsor to ensure appropriate programmatic input is obtained and 
utilized.  

 Perform tasks in support of the CWS-NS business objectives by 
participating in tasks such as writing portions of the RFP.  

 Provide subject matter expertise regarding the current system. 

 Provide leadership and direction toward the development, 
maintenance, and execution of a strong business continuity program. 

 Participate in project procurement activities including development 
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Position Title Senior Business Analyst 

and maintenance of RFP.  

 Participate in the evaluation of draft and final proposals. 

 Act as a liaison with all levels of federal, state, and county 
governments and vendors as directed by project director/project 
manager.  
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Procurement Analyst  
 

Position Title Procurement Analyst 

Position ID 40 

State Classification Senior Information Systems Analyst  

Position Start Date July 2016 Position End Date Permanent 

Functional Group Procurement/Contract Management 

Position Description 
The Procurement Analyst leads project procurement activities for IT 
consultant services and other project contracts.  

Activities 

 Lead and coordinate activities associated with the Systems Integrator 
RFP solicitation process, in collaboration with the OSI Acquisition and 
Contracting Division Analyst and the Statewide Technology 
Procurement Division Buyer. 

 Coordinate activities including Bidders Conference, questions and 
answers, correspondences sent to and received from the bidders, 
confidential discussions, Draft RFP Proposal Reviews, RFP addenda, 
Final RFP Proposal Evaluation, Demonstrations, Key Staff Interviews, 
Public Cost Opening, contract negotiations, and other solicitation 
related activities. 

 Lead the RFP evaluation team as the contract expert to ensure the 
terms and conditions of the new contract are viable. Coordinates the 
preparation of the Evaluation and Selection Report. Assist in the 
coordination of the Contract award and its execution. 

 In a lead capacity, oversee the project’s contract management 
process to ensure Systems Integrator and supporting contractors’ 
compliance with service offerings and system performance by 
performing the most complex studies to ensure vendor compliance 
with the contract.  

 Responsible for reviewing the justification for any change to contracts 
and for ensuring the approved changes are implemented so the 
change is effective and in compliance with the law. 

 Oversee and manage the project’s deliverable tracking process.  

 Identify, establish, and maintain effective relationships with project 
stakeholders (internal, interdepartmental, and business partners) to 
facilitate completion of project-related activities and to ensure project 
objectives and organizational goals are met. 

 Monitor the Systems Integrator’s performance during transition and 
cutover activities to ensure uninterrupted, superior service to all 
CWS-NS stakeholders and clients.  

 Lead and facilitate consultation with the OSI and CDSS Legal 
Counsel, stakeholders and clients.   

 Provide status updates to management, and oversee maintenance of 
contract documentation and databases. 
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Project Management Analyst  
 

Position Title Project Management Analyst  

Position ID 41 

State Classification Senior Information Systems Analyst  

Position Start Date July 2016 Position End Date Permanent 

Functional Group Project Management Office 

Position Description 

The Project Management Analyst is responsible for performing tasks in 
support of the project management activities of the CWS-NS Project. The 
Project Management Analyst supports the project management 
processes and ensures the project is managed in accordance with CA-
PMM and best practices. 

Activities 

 Supports project integration management efforts and processes. 

 Ensures project management activities are conducted in accordance 
with project management plans, best practices and industry 
standards. 

 Researches special projects and develops and modifies project 
documentation for a variety of project integration management 
activities. 

 Assists the project manager with project management tasks related to 
quality assurance, risk and issue management, planning, schedule 
management, and other project management disciplines by providing 
both required information and recommendations for action by 
management. 

 Provides leadership to ream members and other project staff on 
project management policies, procedures, practices, and standards. 

 Leads team activities in support of agile development processes and 
removes impediments to development activities. 

 Implements project management best practices from federal, State 
and industry standards in order that the CWS-NS Project can 
effectively and efficiently meet project goals and objectives. 

 Analyses all federal documents relative to the CWS-NS Project and 
develops the appropriate responses based on the analyst’s 
knowledge of the project’s strategic and tactical plans for future 
changes and their associated technical justification. 

 Creates and maintains the CWS-NS Lessons Learned repository. 

 Assists in the preparation of reports and presentations on project 
activities and status for various stakeholders. 
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Program Analyst 
 

Position Title Program Analyst 

Position ID 63 and 65 

State Classification Associate Governmental Program Analyst 

Position Start Date July 2016 Position End Date Permanent 

Functional Group Program Policy 

Position Description 

The Program Analyst is responsible for providing child welfare program 
information as needed to support design, development, and 
implementation of the system. 

Activities 

 Works collaboratively with County Consultants and Program Team to 
support the development of the CWS-NS requirements through 
technical development. 

 Support the planning, development and implementation of CWS-NS. 

 Reviews current program policy and business needs and makes 
recommendations to ensure that the CWS-NS system meets these 
requirements. 

 Provides program policy requirements related to the method of data 
entry, as well as maintains and revises those requirements as 
program, policy, and technology changes occur. 

 Develops and maintains a collaborative relationship with OSI, CDSS 
Program Divisions, counties and other governmental agencies, as 
needed, to ensure that appropriate project management occurs and 
that sponsorship and programmatic input is obtained and utilized in 
the development of each phase of the project. 

 Provides analysis and recommendations on problems and issues as 
they arise; attends and participates in all state and county input 
sessions. 

 Provides regular feedback to state and county program staff on 
decisions and issue resolution. 
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Legal Counsel 
 

Position Title Legal Counsel 

Position ID 100 

State Classification Attorney III 

Position Start Date July 2016 Position End Date June 2020 

Functional Group Legal Services 

Position Description 

The Legal Counsel is responsible for providing legal advice, opinions, 
and support to the CWS-NS Project. The Legal Counsel helps ensure 
that all phases of CWS-NS planning, procurement, and contracting 
comply with State and federal law. 

Activities 

 Advises the Program Sponsor, CWS Deputy Director, Project 
Director, and Contract Manager regarding statutory, regulatory, and 
program requirements impacting the CWS-NS Project. 

 Assists and supports development of procurement documents, 
contracts, and communications. 

 Advises the Project Sponsor, CWS Deputy Director, Operations 
Manager, and Acquisitions Manager regarding the application of 
contract terms and conditions and the vendor’s compliance therewith. 
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Implementation Manager 
 

Position Title Implementation Manager 

Position ID 101 

State Classification Data Processing Manager II 

Position Start Date July 2016 Position End Date Permanent 

Functional Group Implementation 

Position Description 

The Implementation Manager plans and directs the activities of the CWS-
NS Implementation Team which is comprised of business functional and 
technical staff.  Responsible for preparation activities for transition 
planning, production release, change management, release 
management, post-implementation reviews, and lessons learned. 

Activities 

 Leads the Implementation Team to achieve the project’s vision, goals, 
and objectives, including the technical approaches toward a solution 
based on industry standards and best practices.  

 Leads activities related to executing the Change Management and 
Training Plans, supporting transition activities, customer service, 
implementation workflow policies and procedures, identifying and 
resolving implementation issues. 

 Staff recruitment, supervision and development. Establishes 
performance standards and expectations as well as monitors staff 
achievement towards those benchmarks. 

 Leads and manages the development of implementation 
requirements and narrative for the Implementation Request for 
Proposals (RFPs). 

 Manages the Implementation Team’s tasks during various stages of 
the implementation solicitation process including question and 
answers, confidential discussions, RFP addenda, draft proposal 
reviews, final proposal evaluations, and other solicitation tasks. 

 Manages the development of implementation related narrative and 
references for control agency documents such as state Special 
Project Reports (SPR) and federal Advance Planning Documents 
(APD). 

 Collaborates with and provides project status updates to CDSS, 
California County Director’s Association (CWDA), Legislature, and 
other key stakeholders. Manages and coordinates communications 
and work between various stakeholders such as the CDSS, CWDA, 
Department of Technology (CDT), federal Administration for Children, 
Youth and Families, and counties.  

 Prepares and gives presentations to state executives and various 
stakeholder groups. Participates in a variety of project and 
stakeholder meetings and workgroups. 
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Procurement Support Analyst 
 

Position Title Procurement Support Analyst 

Position ID 102 

State Classification Associate Governmental Program Analyst 

Position Start Date July 2016 Position End Date Permanent 

Functional Group Procurement/Contract Management 

Position Description 

The Procurement Support Analyst is responsible for performing a variety 
of complex procurement and contract management tasks in support of 
the project. 

Activities 

 Assists the Procurement/Contract Management functional group on 
the development of complex procurement documents such as 
Request for Proposals (RFP), Request for Offers (RFO), County 
Consultant Contracts, Interagency Agreements, and any supporting 
documentation. 

 Assists in the tracking of the development of Statements of Work, 
requirements developing, pricing, compensation models, proposal 
evaluations, and contracts.  

 Assists in the coordination and development of the RFP and 
addenda, including revision history logs and review comment 
matrices.  

 Develops, configures, and maintains the digital service RFP Bidders 
Library including the development and management of user access. 

 Researches and assist staff and stakeholders in the retrieval of 
project information and records, including working with departmental 
staff on complying with Public Records Act requests and ad hoc data 
queries.  

 Provides technical tools support to new project and OSI end users, 
and provide training on document management Best Practices. 
Ensure confidential documentation is properly secured. 

 Maintains the project’s bidders library for all digital service 
procurements. This includes ensuring proper access to all applicable 
parties, vetting documents through the appropriate approval process. 
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Transition Analyst 
 

Position Title Transition Analyst 

Position ID 103 

State Classification Senior Information Systems Analyst 

Position Start Date July 2016 Position End Date Permanent 

Functional Group Implementation 

Position Description 

The Transition Analyst is responsible for ensuring the CWS-NS includes 
planning and processes for system deployment and business process 
transition that meet the needs of the counties, CDSS, and other 
stakeholders. 

Activities 

 Develops and maintains the CWS-NS Project Statewide 
Implementation Plan and the Business Process Transition Plan. 

 Participates in the technical planning activities for the CWS-NS 
Project. 

 Assists in the procurement activities for the CWS-NS Project to 
include development and maintenance of transition requirements, 
participation in proposal evaluations, development of responses to 
Bidder questions regarding technology, and preparation of RFP 
addenda as well as other control agency documents. 

 Assists in the review and evaluation of any implementation 
deliverables of the implementation vendor(s) and provides findings 
and recommendations to project management on acceptance. 

 Participates in joint requirements validation, work sessions, or review 
sessions as related to implementation. 

 Coordinates implementation tasks with the counties, OSI, and the 
digital service vendors. 

 Monitors and evaluates implementation activities, schedule, and 
budget. 

 Documents and reports implementation status. 

 Manages issues related to implementation, including identifying and 
documenting issues related to implementation, resolving issues, 
documenting issue resolution, and coordinating activities and 
communication for issue resolution. 

 Manages risks related to implementation, develops and monitors 
mitigation plans and develops and maintains contingency plans. 

 Advises the Implementation Manager on implementation issues and 
risks. 
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Scrum Master 
 

Position Title Scrum Master 

Position ID 104 

State Classification Senior Information Systems Analyst  

Position Start Date July 2016 Position End Date Permanent 

Functional Group Case Management 

Position Description 
The Scrum Master for Case Management is responsible for being the 
scrum of scrum for all Case Management sub-modules. 

 

Activities 

 Ensures Case Management module is being developed in a 
consistent manner. 

 Facilitates sprint planning, daily scrum and retrospective meetings. 

 Provides coaching to the Scrum team on agile process, assist team in 
making decisions, foster team’s self-organization, mediate conflict of 
goals between development team and product owner. 

 Assist team in developing user stories, product vision, product 
backlog, and release planning. 

 Leads the collaborative, dynamic planning process and prioritizes the 
work that needs to be completed with the sprint against the capacity 
and capability of the team. 

 Communicates with stakeholders on progress of development. 

 Assist team in overcoming impediments that are disrupting team 
velocity. 

 Keeps the development teams focused on sprint backlog. 

 Maintains the Agile Management Tracking Tool including any 
applicable burn down charts or other mechanisms which track 
progress. 
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State and Federal Reporting Manager 
 

Position Title State and Federal Reporting Manager 

Position ID 105 

State Classification Data Processing Manager II 

Position Start Date July 2016 Position End Date Permanent 

Functional Group Budget/Fiscal/Reporting 

Position Description 

The State and Federal Reporting Manager is responsible for managing 
the functional team responsible for all State and federal reporting 
activities. 

Activities 

 Leads the Reporting Team to ensure all activities are properly 
reported to State and federal control agencies.  

 Leads activities related to development of Special Project Reports 
(SPR), Advance Planning Documents (APD), Budget Change 
Proposals (BCP), Spring Finance Letters (SFL), and any other 
reporting or budget documents required of the project. 

 Staff recruitment, supervision and development. Establishes 
performance standards and expectations as well as monitors staff 
achievement towards those benchmarks. 

 Manages the Reporting Team’s tasks during the project lifecycle. 

 Serves as project liaison to the California Department of Technology 
(CDT) and Administration for Children, Youth and Families (ACYF) for 
all reporting activities. 

 Leads the development of responding to control agency questions 
regarding any reporting document. 

 Collaborates with and provides project status updates to CDSS, 
California County Director’s Association (CWDA), Legislature, and 
other key stakeholders for any reporting activities.  

 Prepares and gives presentations to state executives and various 
stakeholder groups. Participates in a variety of project and 
stakeholder meetings and workgroups. 
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Security Analyst 
 

Position Title Security Analyst 

Position ID 106 

State Classification Senior Information Systems Analyst 

Position Start Date Jan 2018 Position End Date Permanent 

Functional Group Platform (Integration) 

Position Description 

The Security Analyst is responsible for ensuring CWS-NS Solution is 
designed, developed, tested, and implemented to meet CWS-NS 
business functional needs for system security, protecting the use of 
sensitive data and privacy as prescribed by federal, State, and local 
mandates. 

Activities 

 Analyzes and evaluates proposed computer software and hardware 
for State and County Child Welfare Services Case Management 
System (CWS-NS) sites to include, operating systems, control 
systems, proprietary software packages, telecommunications 
software, and database management software for security 
compliance. 

 Supports evaluation of vendor proposals by providing subject matter 
expertise in the area of security policies, industry security practices, 
security standards, and security products and services.  

 Provides assessment of how well the proposed security architecture 
supports the overall needs of the CWS-NS Solution in terms based 
on threat assessment and implementation of vulnerability 
management. 

 Participates in confidential bidder discussions, assists in the 
development of responses to the vendor and/or control agencies, and 
prepares change requests related to security requirements. 

 Manage issues and risks related to security management.  

 Oversees the digital services vendors on security architecture and 
security processes, evaluates deliverables for acceptance, and 
resolves security questions throughout the project life cycle. 

 Provides project staff with training and an understanding of the Office 
of Systems Integration (OSI), California Department of Social 
Services (CDSS), federal, State, and county security policies and 
procedures. 

 Participates in change management process in accordance with the 
CWS-NS Project Change Management Plan. Ensures that changes 
related to security configuration items are provided to the CWS-NS 
Project. 

 Monitors changes to OSI, CDSS, federal, State, and county security 
policies along with evolution of industry best practices and standards 
during CWS-NS maintenance and operations phase of the system 
lifecycle to identify new security requirements.  



California Department of Social Services  Appendix F – Roles and Responsibilities 
Child Welfare Services New System Project  
Special Project Report (SPR) #2 
 

Page 19 of 52 

Position Title Security Analyst 

 Advises CWS-NS staff of the implications to secure operation and 
delivery of CWS-NS support. 

 Conducts periodic security reviews to assess threat, implementation 
of data security and privacy policies, vulnerability management, 
security of data, exchange of information internal and external to the 
system, availability/readiness of disaster recovery and continuity of 
operations. Provide findings and recommendations to the CWS-NS 
staff responsible for proper use, operation, and maintenance of the 
CWS-NS Solution. 



California Department of Social Services  Appendix F – Roles and Responsibilities 
Child Welfare Services New System Project  
Special Project Report (SPR) #2 
 

Page 20 of 52 

Digital Service Director 
 

Position Title Digital Service Director 

Position ID 107 

State Classification Career Executive Assignment (C.E.A) Level A 

Position Start Date July 2016 Position End Date June 2018 

Functional Group Digital Service Director 

Position Description 
The Digital Services Director is responsible for the successful delivery of 
the CWS-NS solution. 

Activities 

 Sets priorities, assigns tasks and make decisions about features and 
technical implementation details based on user, policy, technical, and 
business requirements for the CWS-NS solution. 

 Defines the CWS-NS business vision and develops vision statement. 

 Develops and prioritizes all digital service product backlogs and 
adjusts user stories prioritization as required.  

 Identifies when work is completed during the sprint review. 

 Participates in user testing with the core team. 

 Facilitates weekly or bi-weekly service managers meeting and 
reviews burn down charts to ensure velocity is maintained. 

 Provides clarification to business or technical scope as needed. 
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Public Information Officer 
 

Position Title Public Information Officer 

Position ID 108 

State Classification Career Executive Assignment (C.E.A) Level A 

Position Start Date July 2016 Position End Date June 2018 

Functional Group Communications 

Position Description 

The Public Information Officer is responsible for all CWS-NS Project 
communications and internal and external marketing support. This 
position oversees the project branding and messaging and manages 
relationships with stakeholders and counties and ensures quality and 
accurate dissemination of information. 

Activities 

 Leads the Communications Team to ensure consistent and effective 
project messaging and branding through the project lifecycle.  

 Staff recruitment, supervision and development. Establishes 
performance standards and expectations as well as monitors staff 
achievement towards those benchmarks. 

 Acts as the project’s official spokesperson with internal and external 
stakeholders. 

 Develops, implements and maintains an effective Communication 
Plan that ensures the dissemination of information that meets quality 
standards. 

 Assists project executive management concerning public relations of 
policies, practices, procedures, and actions that have a programmatic 
impact on stakeholders. 

 Prepare and review any communications notices used for marketing 
or dissemination of project activities. 

 Researches, writes and participates in the development of and 
approval of content for various multimedia productions (e.g. external 
website, newsletter, etc.). 

 Counsels project executives on public information procedures and 
stakeholder management issues. 

 Promotes, organizes and stimulates effective positive relationships 
with stakeholders and counties.  
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Intake Service Manager 
 

Position Title Intake Service Manager 

Position ID 109 

State Classification Career Executive Assignment (C.E.A) Level A 

Position Start Date July 2016 Position End Date June 2018 

Functional Group Intake 

Position Description 
The Intake Service Manager is responsible for the successful delivery of 
the intake digital service. 

Activities 

 Sets priorities, assigns tasks and make decisions about features and 
technical implementation details based on user, policy, technical, and 
business intake requirements. 

 Defines the intake product vision and develops vision statement. 

 Develops and prioritizes the intake product backlog and adjusts user 
stories prioritization as required.  

 Identifies when work is completed during the sprint review. 

 Participates in user testing with the core team. 

 Facilitates weekly or bi-weekly team meeting and reviews burn down 
charts to ensure velocity is maintained. 

 Provides clarification to business or technical scope in daily scrum 
meetings. 
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Licensing Service Manager 
 

Position Title Licensing Service Manager 

Position ID 110 

State Classification Career Executive Assignment (C.E.A) Level A 

Position Start Date July 2016 Position End Date June 2018 

Functional Group Licensing 

Position Description 
The Licensing Service Manager is responsible for the successful delivery 
of the licensing digital service. 

Activities 

 Sets priorities, assigns tasks and make decisions about features and 
technical implementation details based on user, policy, technical, and 
business licensing requirements. 

 Defines the licensing product vision and develops vision statement. 

 Develops and prioritizes the licensing product backlog and adjusts 
user stories prioritization as required.  

 Identifies when work is completed during the sprint review. 

 Participates in user testing with the core team. 

 Facilitates weekly or bi-weekly team meeting and reviews burn down 
charts to ensure velocity is maintained. 

 Provides clarification to business or technical scope in daily scrum 
meetings. 
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Licensing Performance Analyst 
 

Position Title Licensing Performance Analyst 

Position ID 111 

State Classification Staff Services Manager II 

Position Start Date July 2016 Position End Date June 2018 

Functional Group Licensing 

Position Description 
The Licensing Performance Analyst is responsible for measuring, 
assessing and improve the performance of the licensing digital service. 

Activities 

 Specifies, collects and presents key performance data and analysis 
for licensing digital service. 

 Ensures high quality analysis of service data. 

 Supports procurement of licensing digital service to support 
automated and real-time collection and presentation of data. 

 Determines performance standards as part of user research and 
design processes and ensures standards are incorporated into 
licensing user stories. 

 Identifies obstacles to improving service performance and work with 
team to overcome them. 

 Reviews the sprint retrospectives to identify process improvement 
and corrective actions to implement.  
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County Consultant – Intake 
 

Position Title County Consultant – Intake 

Position ID #CC15 

Position Start Date July 2016 Position End Date March 2018 

Functional Group Intake 

Position Description 

The County Consultant is a management-level and user-level consultant 
who is responsible for providing knowledge and experience to ensure 
that the CWS-NS solution is effective, economical, and efficient within the 
county and state child welfare and adoptions setting. The County 
Consultant ensures the solution is consistent with program policies and 
business practices; supports the achievement of program outcomes; and 
meets the need of end users. 

Activities 

 Interprets user insight and performance data to assist in service 
design and iterative operational improvements for intake digital 
service. 

 Clarifies and articulates the diverse requirements of end users and 
delivery partners to support effective delivery intake. 

 Identifies step changes that quickly transform the flexibility, 
responsiveness and quality of the intake digital service, taking quick, 
confident decisions at a strategic level to move things forward. 

 Acts as an advocate for the intake digital service, promoting the 
department’s progress and publicizing learning. 

 Gathers and reports detailed intake performance data against key 
indicators to generate actionable improvements to the quality of the 
intake digital service. 

 Understands the financial position of the intake digital service, the 
Department and the counties and recognize the impact of this when 
delivering the digital service. 

 Complies and presents reasonable conclusions from a wide range of 
incomplete and complex evidence and data – able to act or decide 
even when details are not clear. 

 Identifies the main issues in complex problems and clarifies 
stakeholder expectations. 

 Makes difficult decisions by pragmatically weighing the complexities 
involved against the need to act.  

 Acts in the capacity of an SME in discussions with the intake sprint 
team as the user researcher to provide Child Welfare Service county 
business practice and procedures. 

 Participates in Product Owner acceptance testing and user 
acceptance testing and responds to any questions or concerns 
regarding the intake user stories.  

 Recommends new or amended processes and methods as a result of 
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emerging technologies to achieve customer satisfaction. 

 Participates in the implementation of the intake digital service by 
preparing for county and state transition from the Child Welfare 
Services/Case Management System (CWS/CMS) to the new CWS-
NS intake digital service.  

 Researches, analyzes, and resolves highly complex business or 
technical issues. 

 Participates in the ongoing sprint revisions and reviews for the intake 
digital service module. 

 Keep continually abreast of changes to user habits, preferences and 
behaviors across various digital platforms and their implications for 
successful delivery of government digital services 

 Underpin the delivery and iteration of digital services through effective 
analysis of qualitative and quantitative user data  

 Provides suggested changes to related program descriptions, needs, 
or outcomes developed within each module. 

 Researches, analyzes legislation, regulations, state and county 
decisions in regard to impact on the CWS-NS intake module. 

 Assists in developing or revising all CWS-NS documentation relating 
to program descriptions, needs, or outcomes. 

 Meets with stakeholders, staff, end users, and other appropriate 
persons from various private and/or governmental organizations for 
the purposes of inclusion of program policy and regulation, and 
procedure development for the development of each module/sub 
module for CWS-NS 

 Assists in the development of appropriate stakeholder communication 
and communication methods. 
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County Consultant – Licensing 
 

Position Title County Consultant – Licensing 

Position ID #CC16 

Position Start Date September 2016 Position End Date March 2019 

Functional Group Licensing 

Position Description 

The County Consultant is a management-level and user-level consultant 
who is responsible for providing knowledge and experience to ensure 
that the CWS-NS solution is effective, economical, and efficient within the 
county and state child welfare and adoptions setting. The County 
Consultant ensures the solution is consistent with program policies and 
business practices; supports the achievement of program outcomes; and 
meets the need of end users. 

Activities 

 Interprets user insight and performance data to assist in service 
design and iterative operational improvements for licensing digital 
service. 

 Clarifies and articulates the diverse requirements of end users and 
delivery partners to support effective delivery licensing. 

 Identifies step changes that quickly transform the flexibility, 
responsiveness and quality of the licensing digital service, taking 
quick, confident decisions at a strategic level to move things forward. 

 Acts as an advocate for the licensing digital service, promoting the 
department’s progress and publicizing learning. 

 Gathers and reports detailed licensing performance data against key 
indicators to generate actionable improvements to the quality of the 
licensing digital service. 

 Understands the financial position of the licensing digital service, the 
Department and the counties and recognize the impact of this when 
delivering the digital service. 

 Complies and presents reasonable conclusions from a wide range of 
incomplete and complex evidence and data – able to act or decide 
even when details are not clear. 

 Identifies the main issues in complex problems and clarifies 
stakeholder expectations. 

 Makes difficult decisions by pragmatically weighing the complexities 
involved against the need to act.  

 Acts in the capacity of an SME in discussions with the licensing sprint 
team as the user researcher to provide Child Welfare Service county 
business practice and procedures. 

 Participates in Product Owner acceptance testing and user 
acceptance testing and responds to any questions or concerns 
regarding the licensing user stories.  

 Recommends new or amended processes and methods as a result of 
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Position Title County Consultant – Licensing 

emerging technologies to achieve customer satisfaction. 

 Participates in the implementation of the licensing digital service by 
preparing for county and state transition from the Child Welfare 
Services/Case Management System (CWS/CMS) to the new CWS-
NS licensing digital service.  

 Researches, analyzes, and resolves highly complex business or 
technical issues. 

 Participates in the ongoing sprint revisions and reviews for the 
licensing digital service module. 

 Keep continually abreast of changes to user habits, preferences and 
behaviors across various digital platforms and their implications for 
successful delivery of government digital services 

 Underpin the delivery and iteration of digital services through effective 
analysis of qualitative and quantitative user data  

 Provides suggested changes to related program descriptions, needs, 
or outcomes developed within each module. 

 Researches, analyzes legislation, regulations, state and county 
decisions in regard to impact on the CWS-NS licensing module. 

 Assists in developing or revising all CWS-NS documentation relating 
to program descriptions, needs, or outcomes. 

 Meets with stakeholders, staff, end users, and other appropriate 
persons from various private and/or governmental organizations for 
the purposes of inclusion of program policy and regulation, and 
procedure development for the development of each module/sub 
module for CWS-NS 

 Assists in the development of appropriate stakeholder communication 
and communication methods. 
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County Consultant – Public Health Nurse 
 

Position Title County Consultant – Public Health Nurse 

Position ID #CC17 

Position Start Date April 2017 Position End Date December 2019 

Functional Group Case Management 

Position Description 

The County Consultant is a management-level and user-level consultant 
who is responsible for providing knowledge and experience to ensure 
that the CWS-NS solution is effective, economical, and efficient within the 
county and state child welfare and adoptions setting; consistent with 
program policies and business practices; supports the achievement of 
program outcomes; and meets the need of end users. This consultant will 
provide subject matter expertise as it pertains to public health nurse 
services in the child welfare services organization in the county 
environment. Utilizing county consultants who have an in-depth 
knowledge of county-related business policy and practice s related to 
performing public health nurse duties including some of the following 
areas: CHDP, well child exams, follow up on child wellbeing including 
physical, dental, mental health, and medications for child welfare services 
is critical in order for the CWS-NS solution to meet this functionality. This 
consultant will assist the State during the development of requirements 
for the Systems Integrator RFP and ensuring the needs of county 
licensing stakeholders will be met with the proposed functionality. The 
skills and knowledge will be used during Planning and Procurement, 
Design, Development and Implementation phases with a primary focus 
related to the development cycle, requirements definition and supporting 
data conversion and integration of the Change Management processes 
occurring with the counties into the development cycles. 

Activities 

 Determines that the CWS-NS system meets state requirements and 
county program and business needs. Assists with analysis to meet 
federal guidelines. 

 Provides input on gaps and needs within the planned functional 
changes and analysis and provides recommendations to the Program 
Specialist and CWS-NS Program Manager on programmatic 
problems or issues as they arise.  

 As a CWS-NS system subject matter expert, participates in the 
development of requirements and analysis of impacts on the county 
business process for service requests to be incorporated in a new 
release.   

 Participates in developmental testing and User Acceptance testing 
(county test workshops), and responds to any questions or concerns 
regarding the CWS-NS application or technical requirements. 
Recommends new or amended processes and methods as a result of 
emerging technologies to achieve customer satisfaction.   

 Attends county, regional or stakeholder meetings to seek input or 
provide feedback on decisions and resolutions to issues. 
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 Participates in ongoing State and vendor communication to counties 
during planning of the CWS-NS system. 

 Participates in the development and review of All County Letters 
(ACL), All County Informational Notices (ACIN), County Fiscal Letters 
(CFL) and training materials and reviews. 

 Provides suggested changes to all required document sections 
related to program descriptions, needs, or outcomes developed in 
relationship to the CWS-NS system. 

 Participates in discussions to analyze and recommend system 
requirements during requirements development and validation. 

 Analyzes proposed legislation in regard to program/solution impact, 
and recommends changes to project team. 

 Meets with stakeholders, staff, users, and appropriate persons from 
various private and/or governmental organizations for the purposes of 
requirements development (ex. Interfaces), problem identification and 
resolution, and inclusion of program policy and regulation, and 
procedure development. Travels as necessary to attend county and 
regional meetings. 

 Assists or acts as liaison to both the state and counties for 
communications regarding policy interpretation and implementation. 

 Acts in the capacity of Subject Matter Expert (SME) to the State and 
vendor on Organizational Change Management (BPR – Business 
Process Change) efforts with Child Welfare and Probation (including 
impacts to County or Agency Information Systems organizations). 

 Identifies potential impacts; issues and risks associated with the 
process improvement effort to the California Department of Social 
Services (CDSS), CMS Support Branch, county and other state 
agencies.  

 Acts in the capacity of a SME, as needed, in discussions with 
contracted staff and vendor staff to assist in identification of business 
process impacts. Reviews documentation and make 
recommendations. 

 Develops and assists in the development of all required 
documentation sections relating to program descriptions, needs, or 
outcomes developed for the CWS-NS system. 

 Identifies stakeholder communication needs; assists in the 
development of appropriate communication and identifies 
communication methods. 

 Assists in review of vendor developed training material for statewide 
user training. 

 Participates in the bid evaluation process for the CWS-NS Request 
for Proposal or other Procurement vehicles used by the State. 

 Participates and assists in the identification of issues and preparation 
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for county and state transition from CWS-NS to CWS-NS.  

 Participates and assists as a business SME in the detailed design 
and development of CWS-NS. 

 As a CWS-NS subject matter expert, participates in the development 
of requirements and analysis of impacts on the county business 
process for service requests to be incorporated in a new system 
and/or release.   

 Assists State and Vendor staff in preparing answers to questions from 
counties concerning deployment of a release (or increment), 
participates in the county test workshops, and responds to any 
questions or concerns regarding the CWS-NS application or technical 
requirements. Recommends new or amended processes and 
methods as a result of emerging technologies to achieve customer 
satisfaction.   

 Researches, analyzes, and resolves highly complex business or 
technical issues raised by the counties, state and vendor as 
assigned. 

 Assists, CWS-NS project and county end users with special project 
initiatives assigned by CWS-NS management. Researches emerging 
new business practices and technologies to develop new methods, 
criteria and/or new policies. 

 Provides business and technical assistance to the state in order to 
facilitate the generation of Federal Reporting Documents (APD’s, 
PAPDU’s etc). 

 Acts in the capacity of a SME, as needed, in Children and Residential 
Program and SACWIS Licensing and Other Functionality used by 
CWS  at all levels of user responsibility in the county, managers, 
supervisors, workers, external users/entities, and administrators. 

 Acts in the capacity of a SME, to provide Business knowledge of the 
CWS Application and external systems, reporting and outcomes for 
all levels of workers and management, best practices in social work 
policy and procedures and training. 
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County Consultant – Case Management 
 

Position Title County Consultant – Case Management 

Position ID #CC18 – #CC24 

Position Start Date April 2017 Position End Date December 2019 

Functional Group Case Management 

Position Description 

The County Consultant is a management-level and user-level consultant 
who is responsible for providing knowledge and experience to ensure 
that the CWS-NS solution is effective, economical, and efficient within the 
county and state child welfare and adoptions setting. The County 
Consultant ensures the solution is consistent with program policies and 
business practices; supports the achievement of program outcomes; and 
meets the need of end users. 

Activities 

 Interprets user insight and performance data to assist in service 
design and iterative operational improvements for case management 
digital service. 

 Clarifies and articulates the diverse requirements of end users and 
delivery partners to support effective delivery case management. 

 Identifies step changes that quickly transform the flexibility, 
responsiveness and quality of the case management digital service, 
taking quick, confident decisions at a strategic level to move things 
forward. 

 Acts as an advocate for the case management digital service, 
promoting the department’s progress and publicizing learning. 

 Gathers and reports detailed case management performance data 
against key indicators to generate actionable improvements to the 
quality of the case management digital service. 

 Understands the financial position of the case management digital 
service, the Department and the counties and recognize the impact of 
this when delivering the digital service. 

 Complies and presents reasonable conclusions from a wide range of 
incomplete and complex evidence and data – able to act or decide 
even when details are not clear. 

 Identifies the main issues in complex problems and clarifies 
stakeholder expectations. 

 Makes difficult decisions by pragmatically weighing the complexities 
involved against the need to act.  

 Acts in the capacity of an SME in discussions with the case 
management sprint team as the user researcher to provide Child 
Welfare Service county business practice and procedures. 

 Participates in Product Owner acceptance testing and user 
acceptance testing and responds to any questions or concerns 
regarding the case management user stories.  

 Recommends new or amended processes and methods as a result of 
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emerging technologies to achieve customer satisfaction. 

 Participates in the implementation of the case management digital 
service by preparing for county and state transition from the Child 
Welfare Services/Case Management System (CWS/CMS) to the new 
CWS-NS case management digital service.  

 Researches, analyzes, and resolves highly complex business or 
technical issues. 

 Participates in the ongoing sprint revisions and reviews for the case 
management digital service module. 

 Keep continually abreast of changes to user habits, preferences and 
behaviors across various digital platforms and their implications for 
successful delivery of government digital services 

 Underpin the delivery and iteration of digital services through effective 
analysis of qualitative and quantitative user data  

 Provides suggested changes to related program descriptions, needs, 
or outcomes developed within each module. 

 Researches, analyzes legislation, regulations, state and county 
decisions in regard to impact on the CWS-NS case management 
module. 

 Assists in developing or revising all CWS-NS documentation relating 
to program descriptions, needs, or outcomes. 

 Meets with stakeholders, staff, end users, and other appropriate 
persons from various private and/or governmental organizations for 
the purposes of inclusion of program policy and regulation, and 
procedure development for the development of each module/sub 
module for CWS-NS 

 Assists in the development of appropriate stakeholder communication 
and communication methods. 
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County Consultant – Platform 
 

Position Title County Consultant – Platform 

Position ID #CC25 

Position Start Date March 2017 Position End Date June 2020 

Functional Group Platform (Integration) 

Position Description 

The County Consultant is a management-level and user-level consultant 
who is responsible for providing knowledge and experience to ensure 
that the CWS-NS solution is effective, economical, and efficient within the 
county and state child welfare and adoptions setting. The County 
Consultant ensures the solution is consistent with program policies and 
business practices; supports the achievement of program outcomes; and 
meets the need of end users. 

Activities 

 Interprets user insight and performance data to assist in service 
design and iterative operational improvements for platform module. 

 Clarifies and articulates the diverse requirements of end users and 
delivery partners to support effective delivery intake. 

 Identifies step changes that quickly transform the flexibility, 
responsiveness and quality of the platform module, taking quick, 
confident decisions at a strategic level to move things forward. 

 Acts as an advocate for the platform module, promoting the 
department’s progress and publicizing learning. 

 Gathers and reports detailed intake performance data against key 
indicators to generate actionable improvements to the quality of the 
platform module. 

 Understands the financial position of the platform module, the 
Department and the counties and recognize the impact of this when 
delivering the digital service. 

 Complies and presents reasonable conclusions from a wide range of 
incomplete and complex evidence and data – able to act or decide 
even when details are not clear. 

 Identifies the main issues in complex problems and clarifies 
stakeholder expectations. 

 Makes difficult decisions by pragmatically weighing the complexities 
involved against the need to act.  

 Acts in the capacity of an SME in discussions with the intake sprint 
team as the user researcher to provide Child Welfare Service county 
business practice and procedures. 

 Participates in Product Owner acceptance testing and user 
acceptance testing and responds to any questions or concerns 
regarding the intake user stories.  

 Recommends new or amended processes and methods as a result of 
emerging technologies to achieve customer satisfaction. 
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 Participates in the implementation of the platform module by 
preparing for county and state transition from the Child Welfare 
Services/Case Management System (CWS/CMS) to the new CWS-
NS platform module.  

 Researches, analyzes, and resolves highly complex business or 
technical issues. 

 Participates in the ongoing sprint revisions and reviews for the 
platform module. 

 Keep continually abreast of changes to user habits, preferences and 
behaviors across various digital platforms and their implications for 
successful delivery of government digital services 

 Underpin the delivery and iteration of digital services through effective 
analysis of qualitative and quantitative user data  

 Provides suggested changes to related program descriptions, needs, 
or outcomes developed within each module. 

 Researches, analyzes legislation, regulations, state and county 
decisions in regard to impact on the CWS-NS intake module. 

 Assists in developing or revising all CWS-NS documentation relating 
to program descriptions, needs, or outcomes. 

 Meets with stakeholders, staff, end users, and other appropriate 
persons from various private and/or governmental organizations for 
the purposes of inclusion of program policy and regulation, and 
procedure development for the development of each module/sub 
module for CWS-NS 

 Assists in the development of appropriate stakeholder communication 
and communication methods. 
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County Consultant – Resource Management 
 

Position Title County Consultant – Resource Management 

Position ID #CC26 

Position Start Date October 2017 Position End Date June 2019 

Functional Group Resource Management 

Position Description 

The County Consultant is a management-level and user-level consultant 
who is responsible for providing knowledge and experience to ensure 
that the CWS-NS solution is effective, economical, and efficient within the 
county and state child welfare and adoptions setting. The County 
Consultant ensures the solution is consistent with program policies and 
business practices; supports the achievement of program outcomes; and 
meets the need of end users. 

Activities 

 Interprets user insight and performance data to assist in service 
design and iterative operational improvements for resource 
management digital service. 

 Clarifies and articulates the diverse requirements of end users and 
delivery partners to support effective delivery resource management. 

 Identifies step changes that quickly transform the flexibility, 
responsiveness and quality of the resource management digital 
service, taking quick, confident decisions at a strategic level to move 
things forward. 

 Acts as an advocate for the resource management digital service, 
promoting the department’s progress and publicizing learning. 

 Gathers and reports detailed resource management performance 
data against key indicators to generate actionable improvements to 
the quality of the resource management digital service. 

 Understands the financial position of the resource management 
digital service, the Department and the counties and recognize the 
impact of this when delivering the digital service. 

 Complies and presents reasonable conclusions from a wide range of 
incomplete and complex evidence and data – able to act or decide 
even when details are not clear. 

 Identifies the main issues in complex problems and clarifies 
stakeholder expectations. 

 Makes difficult decisions by pragmatically weighing the complexities 
involved against the need to act.  

 Acts in the capacity of an SME in discussions with the resource 
management sprint team as the user researcher to provide Child 
Welfare Service county business practice and procedures. 

 Participates in Product Owner acceptance testing and user 
acceptance testing and responds to any questions or concerns 
regarding the resource management user stories.  

 Recommends new or amended processes and methods as a result of 
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emerging technologies to achieve customer satisfaction. 

 Participates in the implementation of the resource management 
digital service by preparing for county and state transition from the 
Child Welfare Services/Case Management System (CWS/CMS) to 
the new CWS-NS resource management digital service.  

 Researches, analyzes, and resolves highly complex business or 
technical issues. 

 Participates in the ongoing sprint revisions and reviews for the 
resource management digital service module. 

 Keep continually abreast of changes to user habits, preferences and 
behaviors across various digital platforms and their implications for 
successful delivery of government digital services 

 Underpin the delivery and iteration of digital services through effective 
analysis of qualitative and quantitative user data  

 Provides suggested changes to related program descriptions, needs, 
or outcomes developed within each module. 

 Researches, analyzes legislation, regulations, state and county 
decisions in regard to impact on the CWS-NS resource management 
module. 

 Assists in developing or revising all CWS-NS documentation relating 
to program descriptions, needs, or outcomes. 

 Meets with stakeholders, staff, end users, and other appropriate 
persons from various private and/or governmental organizations for 
the purposes of inclusion of program policy and regulation, and 
procedure development for the development of each module/sub 
module for CWS-NS 

 Assists in the development of appropriate stakeholder communication 
and communication methods. 
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County Consultant – Courts Processing 
 

Position Title County Consultant – Courts Processing 

Position ID #CC27 – #CC28 

Position Start Date October 2017 Position End Date June 2019 

Functional Group Courts Processing 

Position Description 

The County Consultant is a management-level and user-level consultant 
who is responsible for providing knowledge and experience to ensure 
that the CWS-NS solution is effective, economical, and efficient within the 
county and state child welfare and adoptions setting. The County 
Consultant ensures the solution is consistent with program policies and 
business practices; supports the achievement of program outcomes; and 
meets the need of end users. 

Activities 

 Interprets user insight and performance data to assist in service 
design and iterative operational improvements for courts processing 
digital service. 

 Clarifies and articulates the diverse requirements of end users and 
delivery partners to support effective delivery courts processing. 

 Identifies step changes that quickly transform the flexibility, 
responsiveness and quality of the courts processing digital service, 
taking quick, confident decisions at a strategic level to move things 
forward. 

 Acts as an advocate for the courts processing digital service, 
promoting the department’s progress and publicizing learning. 

 Gathers and reports detailed courts processing performance data 
against key indicators to generate actionable improvements to the 
quality of the courts processing digital service. 

 Understands the financial position of the courts processing digital 
service, the Department and the counties and recognize the impact of 
this when delivering the digital service. 

 Complies and presents reasonable conclusions from a wide range of 
incomplete and complex evidence and data – able to act or decide 
even when details are not clear. 

 Identifies the main issues in complex problems and clarifies 
stakeholder expectations. 

 Makes difficult decisions by pragmatically weighing the complexities 
involved against the need to act.  

 Acts in the capacity of an SME in discussions with the courts 
processing sprint team as the user researcher to provide Child 
Welfare Service county business practice and procedures. 

 Participates in Product Owner acceptance testing and user 
acceptance testing and responds to any questions or concerns 
regarding the courts processing user stories.  

 Recommends new or amended processes and methods as a result of 
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emerging technologies to achieve customer satisfaction. 

 Participates in the implementation of the courts processing digital 
service by preparing for county and state transition from the Child 
Welfare Services/Case Management System (CWS/CMS) to the new 
CWS-NS courts processing digital service.  

 Researches, analyzes, and resolves highly complex business or 
technical issues. 

 Participates in the ongoing sprint revisions and reviews for the courts 
processing digital service module. 

 Keep continually abreast of changes to user habits, preferences and 
behaviors across various digital platforms and their implications for 
successful delivery of government digital services 

 Underpin the delivery and iteration of digital services through effective 
analysis of qualitative and quantitative user data  

 Provides suggested changes to related program descriptions, needs, 
or outcomes developed within each module. 

 Researches, analyzes legislation, regulations, state and county 
decisions in regard to impact on the CWS-NS courts processing 
module. 

 Assists in developing or revising all CWS-NS documentation relating 
to program descriptions, needs, or outcomes. 

 Meets with stakeholders, staff, end users, and other appropriate 
persons from various private and/or governmental organizations for 
the purposes of inclusion of program policy and regulation, and 
procedure development for the development of each module/sub 
module for CWS-NS 

 Assists in the development of appropriate stakeholder communication 
and communication methods. 
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County Consultant – Eligibility 
 

Position Title County Consultant – Eligibility 

Position ID #CC29 – #CC30  

Position Start Date April 2018 Position End Date December 2019 

Functional Group Eligibility 

Position Description 

The County Consultant is a management-level and user-level consultant 
who is responsible for providing knowledge and experience to ensure 
that the CWS-NS solution is effective, economical, and efficient within the 
county and state child welfare and adoptions setting. The County 
Consultant ensures the solution is consistent with program policies and 
business practices; supports the achievement of program outcomes; and 
meets the need of end users. 

Activities 

 Interprets user insight and performance data to assist in service 
design and iterative operational improvements for eligibility digital 
service. 

 Clarifies and articulates the diverse requirements of end users and 
delivery partners to support effective delivery eligibility. 

 Identifies step changes that quickly transform the flexibility, 
responsiveness and quality of the eligibility digital service, taking 
quick, confident decisions at a strategic level to move things forward. 

 Acts as an advocate for the eligibility digital service, promoting the 
department’s progress and publicizing learning. 

 Gathers and reports detailed eligibility performance data against key 
indicators to generate actionable improvements to the quality of the 
eligibility digital service. 

 Understands the financial position of the eligibility digital service, the 
Department and the counties and recognize the impact of this when 
delivering the digital service. 

 Complies and presents reasonable conclusions from a wide range of 
incomplete and complex evidence and data – able to act or decide 
even when details are not clear. 

 Identifies the main issues in complex problems and clarifies 
stakeholder expectations. 

 Makes difficult decisions by pragmatically weighing the complexities 
involved against the need to act.  

 Acts in the capacity of an SME in discussions with the eligibility sprint 
team as the user researcher to provide Child Welfare Service county 
business practice and procedures. 

 Participates in Product Owner acceptance testing and user 
acceptance testing and responds to any questions or concerns 
regarding the eligibility user stories.  

 Recommends new or amended processes and methods as a result of 
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emerging technologies to achieve customer satisfaction. 

 Participates in the implementation of the eligibility digital service by 
preparing for county and state transition from the Child Welfare 
Services/Case Management System (CWS/CMS) to the new CWS-
NS eligibility digital service.  

 Researches, analyzes, and resolves highly complex business or 
technical issues. 

 Participates in the ongoing sprint revisions and reviews for the 
eligibility digital service module. 

 Keep continually abreast of changes to user habits, preferences and 
behaviors across various digital platforms and their implications for 
successful delivery of government digital services 

 Underpin the delivery and iteration of digital services through effective 
analysis of qualitative and quantitative user data  

 Provides suggested changes to related program descriptions, needs, 
or outcomes developed within each module. 

 Researches, analyzes legislation, regulations, state and county 
decisions in regard to impact on the CWS-NS eligibility module. 

 Assists in developing or revising all CWS-NS documentation relating 
to program descriptions, needs, or outcomes. 

 Meets with stakeholders, staff, end users, and other appropriate 
persons from various private and/or governmental organizations for 
the purposes of inclusion of program policy and regulation, and 
procedure development for the development of each module/sub 
module for CWS-NS 

 Assists in the development of appropriate stakeholder communication 
and communication methods. 
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County Consultant – Financial Management 
 

Position Title County Consultant – Financial Management 

Position ID #CC31 – #CC32  

Position Start Date April 2018 Position End Date December 2019 

Functional Group Financial Management 

Position Description 

The County Consultant is a management-level and user-level consultant 
who is responsible for providing knowledge and experience to ensure 
that the CWS-NS solution is effective, economical, and efficient within the 
county and state child welfare and adoptions setting. The County 
Consultant ensures the solution is consistent with program policies and 
business practices; supports the achievement of program outcomes; and 
meets the need of end users. 

Activities 

 Interprets user insight and performance data to assist in service 
design and iterative operational improvements for financial 
management digital service. 

 Clarifies and articulates the diverse requirements of end users and 
delivery partners to support effective delivery financial management. 

 Identifies step changes that quickly transform the flexibility, 
responsiveness and quality of the financial management digital 
service, taking quick, confident decisions at a strategic level to move 
things forward. 

 Acts as an advocate for the financial management digital service, 
promoting the department’s progress and publicizing learning. 

 Gathers and reports detailed financial management performance data 
against key indicators to generate actionable improvements to the 
quality of the financial management digital service. 

 Understands the financial position of the financial management digital 
service, the Department and the counties and recognize the impact of 
this when delivering the digital service. 

 Complies and presents reasonable conclusions from a wide range of 
incomplete and complex evidence and data – able to act or decide 
even when details are not clear. 

 Identifies the main issues in complex problems and clarifies 
stakeholder expectations. 

 Makes difficult decisions by pragmatically weighing the complexities 
involved against the need to act.  

 Acts in the capacity of an SME in discussions with the financial 
management sprint team as the user researcher to provide Child 
Welfare Service county business practice and procedures. 

 Participates in Product Owner acceptance testing and user 
acceptance testing and responds to any questions or concerns 
regarding the financial management user stories.  

 Recommends new or amended processes and methods as a result of 
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emerging technologies to achieve customer satisfaction. 

 Participates in the implementation of the financial management digital 
service by preparing for county and state transition from the Child 
Welfare Services/Case Management System (CWS/CMS) to the new 
CWS-NS financial management digital service.  

 Researches, analyzes, and resolves highly complex business or 
technical issues. 

 Participates in the ongoing sprint revisions and reviews for the 
financial management digital service module. 

 Keep continually abreast of changes to user habits, preferences and 
behaviors across various digital platforms and their implications for 
successful delivery of government digital services 

 Underpin the delivery and iteration of digital services through effective 
analysis of qualitative and quantitative user data  

 Provides suggested changes to related program descriptions, needs, 
or outcomes developed within each module. 

 Researches, analyzes legislation, regulations, state and county 
decisions in regard to impact on the CWS-NS financial management 
module. 

 Assists in developing or revising all CWS-NS documentation relating 
to program descriptions, needs, or outcomes. 

 Meets with stakeholders, staff, end users, and other appropriate 
persons from various private and/or governmental organizations for 
the purposes of inclusion of program policy and regulation, and 
procedure development for the development of each module/sub 
module for CWS-NS 

 Assists in the development of appropriate stakeholder communication 
and communication methods. 
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Agile Coach Consultant 
 

Position Title Agile Coach Consultant 

Position ID N/A 

Position Start Date February 2016 Position End Date February 2017 

Functional Group Project Management 

Position Description 

The Agile Coach is a project resource who will enhance the knowledge 
base of agile principles to project staff. The Agile Coach will assist and 
support the transformation of the project to the agile environment and 
raise the agile capability of every team member. 

Activities 

 Delivers targeted training and coaching to introduce and support the 
development of skills in agile best practices for project teams, 
management and other key stakeholders. 

 Provides teams with ongoing support for the first few 
Sprints/iterations to accelerate their learnings, overcome obstacles, 
customize solutions to meet their needs, and dispel common myths. 

 Integrates agile practices for project management into the 
PMO/portfolio project management framework and tool kit. 

 Develops and implements agile software development process to 
support the ongoing maintenance and operation of the project. 

 Provides an enterprise view of agile topics and integration points with 
service management, project and portfolio management and 
operational management. 

 Informs and educates key stakeholders on agile topics. 

 Develops and conducts training on agile topics and the agile software 
development process. 

 Leads by example and models the agile practices, including 
becoming engaged as a Scrum Master when needed. 
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Agile Coach/Project Management Consultant 
 

Position Title Agile Coach/Project Management Consultant 

Position ID N/A 

Position Start Date July 2016 Position End Date June 2020 

Functional Group Project Management Office 

Position Description 

The Agile Coach/Project Management Consultant will provide project 
management expertise, support and oversight adapted to agile principles 
to the project. 

Activities 

  Provides technical quality assurance and evaluation of agile 
deliverables. 

 Assesses the quality of deliverables and reports back to project 
management whether they are indicative of project moving forward 
successfully. 

 Generates recommended project improvement courses of action as a 
result of poor quality agile deliverables. 

 Provides project management with expertise pertaining to agile and 
provides recommendations based on industry best practices and 
standards. 

 Attends regularly scheduled Scrum meetings. 
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User Research and Design Consultant 
 

Position Title User Research and Design Consultant 

Position ID N/A 

Position Start Date April 2016 Position End Date March 2019 

Functional Group User Research 

Position Description 

The User Research and Design Consultant will lead the user research, 
service design, and practice development for the CWS-NS Project. The 
User Research and Design Consultant will create a user experience 
playbook, establish human-centered design culture and practices with the 
project and vendor partners. 

Activities 

 Develops a comprehensive user experience playbook for designing 
and delivering high-volume, reliable and flexible services and 
products that are relentlessly user-focused and continually approved 
through iterative research and development. 

 Collaborates with service managers in the development of the 
definition of the product strategy. 

 Ensures user research findings are shared with service managers 
and assists in developing corresponding user stories.  

 Ensures that the product strategy and execution aligns with end user 
needs, brand positioning, business requirements, and team 
resources. 

 Drives a user-centered design methodology across consumer and 
business focused applications. 

 Oversees the User Research functional group practices and ensures 
adherence to the user experience playbook. 

 Participates as a subject matter expert to assist the project in the 
development of the User Research functional group. 

 Leads the User Research team sprint reviews and retrospectives and 
resolves impediments to the team’s progress. 
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Media and Brand Management Consultant 
 

Position Title Media and Brand Management Consultant 

Position ID N/A 

Position Start Date April 2016 Position End Date March 2019 

Functional Group Communications 

Position Description 

The Media and Brand Management Consultant will provide strategic 
brand management services to support consistent, accurate, and 
effective communication to stakeholders based on an agile 
procurement/digital services development methodology. 

Activities 

 Supports in evolving the current brand and brand guidelines to best 
meet both programmatic and marketplace needs. 

 Researches, provides strategic planning, expert guidance, and 
creative support to adequately guide the CWS-NS on brand 
positioning and evolution. 

 Provides strategic marketing and implementation support for all CWS-
NS digital service modules to increase stakeholder awareness and 
acceptance of the benefits of the CWS-NS. 

 Develops and implements public/media relations strategies across all 
relevant areas of the CWS-NS in addition to evaluation and data 
analysis to measure the effectiveness of individual public/media 
relations tactics. 

 Facilitates the goals of national awareness, understanding, relevance, 
and loyalty to the CWS-NS. 

 Provides marketing and media research, analysis, and technical 
assistance to the CWS-NS for determination of strategy or overall 
effectiveness of media relations. 

 Provides the necessary training and mentoring to, both internal and 
external CWS-NS resources, to support effective communication  and 
effective messaging of the CWS-NS. 
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CWDS Solution Architect 
 

Position Title CWDS Solution Architect 

Position ID N/A 

Position Start Date April 2016 Position End Date March 2019 

Functional Group Technical Management 

Position Description 

The CWDS Solution Architect will establish an approach and then 
identify, catalog, and describe the systems, their technical 
components and capabilities and the logical and physical 
integration of all components of the system and services that 
comprise the CWS-NS. 

Activities 

 Develops a module support document that addresses the 
architectural needs of the modules in development as well as 
future modules. 

 Develops a schedule that includes the overall approach for 
conducting application and program assessment and 
documentation. 

 Develops an architecture planning and approach document. 

 Catalogs and analyzes a full inventory of the systems and 
technical components that comprise each system that 
contributes to the CWS-NS solution. 

 Reviews and verifies enterprise architecture vision, road 
maps, frameworks applicable to the CWS-NS. 

 Provides strategies for the State to position itself for success 
in building a new CWS-NS in an agile, modular approach that 
minimizes the enhancement and maintenance cost of the 
system and aligns with the projects Development and 
Operations (DevOps) approach. 

 Develops a logical and physical enterprise architecture 
modules that can be leveraged by OSI, CDSS and the 
California Health and Human Services (CHHS). 

 Creates an overall business technical architecture repository 
to house all technical architecture documentation and work 
products. 

 Develops application, infrastructure and security architecture. 
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ACYF Advisor Consultant 
 

Position Title ACYF Advisor Consultant 

Position ID N/A 

Position Start Date July 2016 Position End Date June 2020 

Functional Group Intake 

Position Description 

The ACYF Advisor provide both expertise pertaining to ACYF 
regulations and assists the project in all aspects of agile 
procurement, design, development, particularly as implemented 
in the public sector. 

Activities 

 Provides project with expertise in the design, development 
and implementation of a public sector project utilizing agile 
tools and techniques. 

 Provides project executive management and development 
teams with expert level SACWIS knowledge and any 
applicable federal regulations impacting the CWS-NS Project. 

 Assists the project with implementation activities in particular 
to best practices using agile techniques. 
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FAS Interface Consultant 
 

Position Title FAS Interface Consultant 

Position ID N/A 

Position Start Date September 2016 Position End Date March 2019 

Functional Group Licensing 

Position Description 

The FAS Interface Consultant will develop an interface that 
enables the licensing digital service to properly function within the 
CWS-NS solution. 

Activities 

 Develop detailed information FAS exchange interface 
specifications to catalog the required interface data elements 
from partner systems. 

 Create FAS interface that exposes existing licensing system 
functionality and data to support the agile design and 
development approach of the licensing digital service. 

 Develop FAS exchange interface that communicates with the 
CWS-NS API to ensure that the licensing digital service 
functions properly within the CWS-NS solution. 

 Develop narrative associated with FAS interface for control 
agency documents. 
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Procurement Support Consultant 
 

Position Title Procurement Support Consultant 

Position ID N/A 

Position Start Date April 2016 Position End Date Feb 2018 

Functional Group Procurement/Contract Management 

Position Description 
The Procurement Support Consultant will support the various 
procurement efforts on the CWS-NS Project. 

Activities 

 Develops and maintains all solicitation documents (e.g. 
Request for Proposals [RFP], Request for Offer [RFO], 
Interagency Agreements [IAA], etc.) including market surveys, 
Statement of Work, selection criteria/reports, pricing, 
compensation models, and contracts. 

 Participates in RFP addenda activities which includes, but is 
not limited to, responding to vendor questions and updating 
the RFP narrative based on discussions with legal, project 
leadership or procurement official’s recommendations. 

 Maintains all procurement documentation such as question 
and answer sets, proposed requirement changes matrices, 
and proposed contract language matrices.  

 Coordinates the development and maintenance of all 
procurement and contract requirements. 

 Analyzes and provides recommendations to project 
leadership on highly complex RFPs, contracts, and/or service 
agreements for information technology (IT) equipment and 
services. 

 Develops costing model and cost worksheets for all RFPs. 

 Possesses intimate knowledge of State and federal 
procurement and contract management regulations, policies 
and procedures and ensures the Project’s continued 
compliance.  

 Responds to complex inquiries regarding procurement 
activities and contract obligations and revisions. 

 Identifies risk and issues related to procurement and contract 
management activities and recommends alternatives that lead 
to the best solution. 

 Consults with the California Department of Social Services 
(CDSS) and the Office of Systems Integration (OSI) 
acquisition divisions to address and resolve complicated 
procurement and contract issues. 

 Participates in workgroups and provides knowledge transfer 
to State staff. 
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Security Consultant 
 

Position Title Security Consultant 

Position ID N/A 

Position Start Date March 2017 Position End Date March 2017 

Functional Group Platform (Integration) 

Position Description 
The Security Consultant is responsible for conducting an 
independent risk assessment consistent with SAM 5305.7. 

Activities 

 Develop a risk assessment report consistent with the 
requirements specified in SAM 5305.7. 

 Identify information assets that are at risk, with particular 
emphasis on the applications of information technology that 
are critical to State entity program operations. 

 Identify threats to which the information assets could be 
exposed. 

 Determine the probably loss or consequences, based on 
quantitative and qualitative evaluation, of a realized threat for 
each vulnerability and estimation of the likelihood of such 
occurrence. 

 



California Department of Social Services

Child Welfare Services New System Project

Special Project Report #2

Appendix G - Position Crosswalk

Pos. ID 
Classification/                  

Position Title 
Function Change*

Classification/

Position Title 
Function Comment Service Team

#01 DPM IV/Asst. 

Project Director

Responsible for the overall project management of the CWS-NS 

Project, and communicating with and implementing the program-

related decisions of the CDSS.

Title DPM IV/Project 

Director

No change from SPR #1 Position title was changed 

to reflect the functional 

name of Project Director.  

Project 

Services

#02 DPM III/Project 

Manager

Responsible for managing the CWS-NS Project financial 

activities, human resource management activities, project 

management support activities, and other administrative 

activities.

Description No change from 

SPR #1

Responsible for managing the CWS-NS Project financial 

activities, human resource management activities, project 

management support activities, overseeing Agile team project 

managers, and other administrative activities.

Description adjusted for 

Agile.

Project 

Management 

Office

#03 DPM III/Solution 

Project Manager

Responsible for the definition and management of the solution 

scope and requirements (technical and business functional) to be 

met by the Systems Integrator.

Description and 

Title

DPM III/Technical 

Project Manager

Responsible for the definition and management of the solution 

scope and requirements (technical and business functional) to be 

met by the service module vendors.

Position title changed to 

better align with the title 

normally used in the 

industry.  Approved in FSR 

as Limited Term. SPR #2 

requests position to be 

permanent with limited term 

funding for duration of 

project. Description 

adjusted for Agile.

Platform 

(Integration)

#04 SSM III/Program 

Manager

This position manages the program operations of the project. - No change from 

SPR #1

Responsible for administrative support to the Children and 

Family Services Division.

This position has been 

redirected to provide 

administrative support to 

the Children and Family 

Services Division. The 

Digital Services Director will 

take on the role of 

managing the program 

operations of the project.

N/A

#05 SSM I/Business 

Manager

Position provides administrative management support to the 

project.

- No change from 

SPR #1

No change from SPR #1 Facilities/Envir

onment

#12 Sr. ISA/Oversight 

Analyst

This position is responsible for ensuring project oversight is in 

keeping with Federal and State guidelines. Also manages the 

IV&V vendor.

- No change from 

SPR #1

No change from SPR #1 N/A

#13 OT/Admin. 

Assistant

Responsible for performing administrative tasks in support of the 

CWS-NS.

- No change from 

SPR #1

No change from SPR #1 Approved in FSR as Limited 

Term. SPR #2 requests 

position to be permanent 

with limited term funding for 

duration of project.

Business 

Services and 

Administration

#14 AGPA/Fiscal 

Analyst

Responsible for performing fiscal activities related to budget 

development and maintenance, fiscal monitoring, analysis, 

reporting, and planning for the CWS-NS.

- No change from 

SPR #1

No change from SPR #1 Budget, Fiscal 

and Reporting

#15 SISA/Procure/

Contract Analyst

Responsible for performing a wide range of general procurement 

related activities in support of the CWS-NS.

Classification, 

Title, Roles and 

Responsibilities

AISA/Project 

Librarian

Responsible for tracking deliverables and managing the 

processess associated with the electronic records.

Approved in FSR as Limited 

Term. SPR #2 requests 

position to be permanent 

with limited term funding for 

duration of project.

Procurement/

Contract 

Management

#16 Sr. ISA/

Bus./Req. Analyst

Responsible for ensuring the CWS-NS Solution includes the 

business requirements and functionality that meet the needs of 

the counties, CDSS, and other stakeholders.

- No change from 

SPR #1

No change from SPR #1 Project 

Management 

Office

#17 OT/Administrative 

Assistant

Position provides administrative support to the CWS-NS Project. - No change from 

SPR #1

No change from SPR #1 Business 

Services and 

Administration
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#20 AISA/Design 

Analyst

Responsible for data processing and system design 

requirements, and on a regular basis effectively communicates 

with County and State program staff regarding those 

requirements.

- No change from 

SPR #1

No change from SPR #1 Redirected from 

CWS/CMS.

Implementatio

n

#21 SISA/Test Analyst Responsible for ensuring the CWS-NS Solution includes 

planning and processes for system testing and user acceptance 

testing that meet the needs of the counties, CDSS, and other 

stakeholders. The Test Analyst participates in and oversees the 

Systems Integrator, county, and State plans and activities to test 

the CWS-NS.

- No change from 

SPR #1

No change from SPR #1 Redirected from 

CWS/CMS. 

Implementatio

n

#22 SSS III/Systems 

Architect

Responsible for ensuring the CWS-NS Architecture fits within the 

State’s overall architecture strategy and meets the needs of the 

State, counties, and other stakeholders.

- No change from 

SPR #1

No change from SPR #1 Platform 

(Integration)

#23 AGPA/Fiscal 

Analyst

This position is responsible for processing all programmatic 

financial documents which support the project from planning and 

procurement through to maintenance and operation. 

- No change from 

SPR #1

No change from SPR #1 Business 

Services and 

Administration

#25 SSS 

II/Infrastructure 

Engineer

Responsible for ensuring that the infrastructure meets the 

technical, functional, and operational requirements for the 

statewide CWS-NS Solution.

Title, Roles and 

Responsibilities

SSS II/Service 

and Support 

Analyst

Responsible for defining the requirements, services, and 

deliverables needed to support the Project's Service and Support 

model.

Licensing

#26 Sr.ISA/Procure/

Contract Analyst

Responsible for development of plans, documents, and 

procedures on CWS-NS Project Information Technology and non-

IT procurements, contracts, and associated deliverables.

- No change from 

SPR #1

No change from SPR #1 Procurement/

Contract 

Management

#27 SSC III/Program 

Analyst

Position provides program policy subject matter expertise related 

to children's program areas through CDSS.

Classification, 

Title, Roles and 

Responsibilities

AISA/PCA 

Support Analyst

Responsible for providing help desk services to the CWS-NS 

Project Team and consultants.

N/A

#28 AGPA/Business 

Analyst

Position is responsible for ensuring SACWIS business 

requirements and documentation are compliant and submitted on 

time. 

Title and Roles 

and 

Responsibilities 

AGPA/Program 

Analyst

Responsible for providing child welfare program information as 

needed to support design, development, and implementation of 

the system.

Case 

Management

#29 DPM II/Fiscal/

Cont./Rept. Mgr.

Responsible for managing all the activities of the CWS-NS 

Fiscal, Contract, and Reporting Management Team in 

accordance with State policies and procedures, applicable laws, 

and stakeholder requirements.

Title and Roles 

and 

Responsibilities 

DPM II/

Procurement and 

Contract 

Management 

Manager 

Responsible for managing the procurement and contract 

management activities of the CWS-NS Project.

Procurement/

Contract 

Management

#31 Sr.ISA/Sr. PM 

Analyst

Responsible for ensuring the project management activities of 

the CWS-NS are conducted in accordance with CWS-NS project 

management plans, OSI/industry best practices.

- No change from 

SPR #1

No change from SPR #1 Platform 

(Integration)

#32 Sr.ISA/St./Fed. 

Report Analyst

Responsible for leading the development, management and 

maintenance of the reporting and approval documents required 

of the project

Title and Roles 

and 

Responsibilities 

Sr. 

ISA/Procurement 

Analyst

Responsible for leading project procurement activities for IT 

consultant services and other project contracts.

Approved in FSR as Limited 

Term. SPR #2 requests 

position to be permanent 

with limited term funding for 

duration of project.

Budget, Fiscal 

and Reporting
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#33 SSM II/Proj Suprt 

Mgr

Position is responsible for management of the CWS-NS program 

staff and manages the workload and contract for Organizational 

Change Management.

- No change from 

SPR #1

No change from SPR #1 Program 

Policy

#34 SISA/Fis./Proc./

Cont. Analyst

Responsible for the development of procurement-related 

documents, the associated solicitation process, as well as 

developing, managing, and maintaining the fiscal portions of the 

reporting and approval documents required of the project.

- No change from 

SPR #1

No change from SPR #1 Procurement/

Contract 

Management

#38 DPM II/Business 

Func. Mgr.

Responsible for managing the team that will ensure the CWS-NS 

Solution includes the business requirements and functionality 

that meet the needs of the counties, CDSS, and other 

stakeholders.

Classification, 

Title, Roles and 

Responsibilities

Sr. ISA/Senior 

Business Analyst

Responsible for Project Integration Management and business 

analyst tasks in support of the CWS-NS Project.

Intake

#39 SISA/Config. Man. 

Analyst

Responsible for providing guidance to the project team on 

system configuration management processes and issues.

- No change from 

SPR #1

No change from SPR #1 Approved in FSR as Limited 

Term. SPR #2 requests 

position to be permanent 

with limited term funding for 

duration of project.

Facilities/Envir

onment

#40 SSS II/Security 

Admin.

Responsible for the CWS-NS solution to be designed, 

developed, tested, and implemented to meet CWS-NS business 

needs for system security, protecting the use of sensitive data 

and privacy as prescribed by federal, State, and local mandates.

Classification, 

Title, Roles and 

Responsibilities

Sr. ISA/

Procurement 

Analyst

Responsible for leading project procurement activities for IT 

consultant services and other project contracts.

Approved in FSR as Limited 

Term. SPR #2 requests 

position to be permanent 

with limited term funding for 

duration of project.

Procurement/

Contract 

Management

#41 SSS II/ 

Data/Reporting 

Analyst

Responsible for the data warehouse, business intelligence, and 

data requirements for the CWS-NS.

Classification, 

Title, Roles and 

Responsibilities

Sr. ISA/PM 

Analyst

Responsible for ensuring the project management activities of 

the CWS-NS are conducted in accordance with CWS-NS project 

management plans, Agile best practices, and OSI/industry best 

practices.

Project 

Management 

Office

#42 SISA/PM Analyst Responsible for performing tasks in support of the project 

management activities of the CWS-NS.

- No change from 

SPR #1

No change from SPR #1 Approved in FSR as Limited 

Term. SPR #2 requests 

position to be permanent 

with limited term funding for 

duration of project.

Project 

Management 

Office

#44 Attorney/Legal 

Counsel

This position provides legal representation to the project on 

behalf of CDSS.

- No change from 

SPR #1

No change from SPR #1 N/A

#45 System Support 

Staff

This position provides analysis of complex Information 

Technology (IT) and business issues for CWS-NS, and is lead on 

projects that have county, regional or statewide impact.

- No change from 

SPR #1

This position will assist the project in overseeing the 

implementation activities of the implementation vendor(s), 

providing Dev/Ops support, and/or participating in customer 

relationship management.

Redirected CWS/CMS 

position.

Implementatio

n

#46 System Support 

Staff

This position provides analysis of complex Information 

Technology (IT) and business issues for CWS-NS, and is lead on 

projects that have county, regional or statewide impact.

- No change from 

SPR #1

This position will assist the project in overseeing the 

implementation activities of the implementation vendor(s), 

providing Dev/Ops support, and/or participating in customer 

relationship management.

Redirected CWS/CMS 

position.

Implementatio

n

#47 System Support 

Staff

This position provides analysis of complex Information 

Technology (IT) and business issues for CWS-NS, and is lead on 

projects that have county, regional or statewide impact.

- No change from 

SPR #1

This position will assist the project in overseeing the 

implementation activities of the implementation vendor(s), 

providing Dev/Ops support, and/or participating in customer 

relationship management.

Redirected CWS/CMS 

position.

Implementatio

n

#48 System Support 

Staff

This position provides analysis of complex Information 

Technology (IT) and business issues for CWS-NS, and is lead on 

projects that have county, regional or statewide impact.

- No change from 

SPR #1

This position will assist the project in overseeing the 

implementation activities of the implementation vendor(s), 

providing Dev/Ops support, and/or participating in customer 

relationship management.

Redirected CWS/CMS 

position. 

Implementatio

n
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#49 System Support 

Staff

This position provides analysis of complex Information 

Technology (IT) and business issues for CWS-NS, and is lead on 

projects that have county, regional or statewide impact.

- No change from 

SPR #1

This position will assist the project in overseeing the 

implementation activities of the implementation vendor(s), 

providing Dev/Ops support, and/or participating in customer 

relationship management.

Redirected CWS/CMS 

position. 

Implementatio

n

#50 System Support 

Staff

This position provides analysis of complex Information 

Technology (IT) and business issues for CWS-NS, and is lead on 

projects that have county, regional or statewide impact.

- No change from 

SPR #1

This position will assist the project in overseeing the 

implementation activities of the implementation vendor(s), 

providing Dev/Ops support, and/or participating in customer 

relationship management.

Redirected CWS/CMS 

position. 

Implementatio

n

#61 SSM I/Program 

Support Manager

Position provides management and subject matter expertise 

related to CDSS/CFSD program and policy.

- No change from 

SPR #1

No change from SPR #1 Intake

#62 AGPA/Contract 

and Admin 

Analyst

Position manages project contracts and ensures deliverables 

and payment. 

- No change from 

SPR #1

No change from SPR #1 Communicatio

ns

#63 SSC III/Adoptions 

Specialist 

Position provides adoption program area subject matter 

expertise in the development of the new system. 

Classification, 

Title, Roles and 

Responsibilities

AGPA/Program 

Analyst 

Responsible for providing child welfare program information as 

needed to support design, development, and implementation of 

the system.

Program 

Policy

#65 AGPA/Business 

Analyst

This position is responsible for supporting the business and 

operational needs of the project from planning and procurement 

through to maintenance and operation. 

Classification, 

Title, Roles and 

Responsibilities

AGPA/Program 

Analyst 

Responsible for providing child welfare program information as 

needed to support design, development, and implementation of 

the system.

Intake

#66 Sr.ISA/Transition 

Analyst

Responsible for ensuring the CWS-NS includes planning and 

processes for system deployment and business process 

transition that meet the needs of the counties, CDSS, and other 

stakeholders.

- No change from 

SPR #1

No change from SPR #1 Implementatio

n

#69 SISA/System 

Technical Analyst 

(LIS)

The System Technical Analyst (LIS) will take the lead in 

providing IT technical expertise on integrating licensing business 

needs within the system requirements of the CWS-NS, based 

upon the current LIS platform.  This position will act as an IT 

technical subject matter expert on components of the existing 

LIS which will be upgraded through the components and 

interfaces with the CWS-NS, and efforts in support of SACWIS 

licensing requirements.

- No change from 

SPR #1

No change from SPR #1 Licensing

#70 SSM I/Business 

Program Manager 

- Licensing

Position will ensure licensing program subject matter expertise in 

order to make licensing decisions impacting the new system and 

its development. Provide leadership support and liaison with 

CCLD  and ensure that CCLD management and management of 

the 39 impacted counties are in alignment. 

- No change from 

SPR #1

No change from SPR #1 Licensing

#71 AGPA/CCLD 

St./Fed. Rept. 

Analyst

Position will be responsible for identifying all State and Federal 

reporting requirements for the CWS-NS as it relates to children’s 

residential licensing.  This position will provide subject matter 

expertise in the development and documentation of the cost 

benefit analysis for the licensing aspect in the IAPD.  This 

includes facilitating the development of the cost estimates 

associated with the benefits of implementing licensing business 

functions into the CWS-NS.  This position will also be 

responsible for assisting in the development of State approval 

documents such as Special Project Reports and Supplementary 

Premise Information documents.

- No change from 

SPR #1

No change from SPR #1 Licensing
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#72 AGPA/CCLD 

Business Analyst

Position will be responsible for providing subject matter expertise 

in the development of BPPs that relate to the programmatic 

needs of the children’s residential licensing function and its 

clients.  This position will have to identify core processes that 

meet the needs of the 19 counties currently supported by CCLD 

as well as the 39 counties that do independent licensing.  This 

position will participate in the development of the RFP for all 

sections that relate to licensing and ensure children’s licensing 

requirements are developed in accordance with SACWIS 

requirements.

- No change from 

SPR #1

No change from SPR #1 Licensing

#73 AGPA/CCLD 

Business Analyst

Position will be responsible for providing subject matter expertise 

in the development of all section of the IAPD that relate to the 

programmatic needs of the children’s residential licensing 

function and its clients including business and functional needs.  

This position will assist in the OCM activities of transitioning state 

and county licensing staff from the legacy system to the CWS-

NS.

- No change from 

SPR #1

No change from SPR #1 Licensing

#74 AGPA/CCLD 

Policy/Legislative 

Analyst

Position will be responsible for providing subject matter expertise 

on policy and/or legislation issues that impact children’s 

residential licensing as it relates to the CWS-NS.  This position 

will identify laws and regulations related to children’s residential 

functions that must be included in the RFP and assist in vendor 

evaluations to ensure those laws and regulations have been met 

with the proposed solution.  This position will be responsible for 

developing input for various control agency documents related to 

licensing policy/legislative issues.

- No change from 

SPR #1

No change from SPR #1 Licensing

#76 SISA/System 

Technical Analyst 

(FAS)

The System Technical Analyst (FAS) will take the lead in 

providing IT technical expertise on integrating licensing business 

needs within the system requirements of the CWS-NS, based 

upon the current FAS platform. This position will be responsible 

for reviewing current licensing business needs and making 

system recommendations related to CCLD’s business 

reengineering efforts in support of SACWIS licensing 

requirements as it relates to external systems activities.

- No change from 

SPR #1

No change from SPR #1 Licensing

#100 New Position Attorney III/Legal 

Counsel

Responsible for providing legal advice, opinions, and support to 

the CWS-NS Project. The Attorney III helps ensure that all 

phases of CWS-NS planning, procurement, and contracting 

comply with State and federal law.

N/A

#101 New Position DPM II/

Implementation 

Manager

Plans and directs the activities of the CWS-NS Implementation 

Team which is comprised of business functional and technical 

staff.  Responsible for preparation activities for transition 

planning, production release, change management, release 

management, post-implementation reviews, and lessons learned.

New redirected CWS/CMS 

position

Implementatio

n
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#102 New Position SSA/Procurement 

Support Analyst

Responsible for performing a variety of complex document and 

deliverable management tasks for the Project.

New redirected CWS/CMS 

position. This SPR requests 

this position be reclassified 

to a full-time AGPA.

Procurement/

Contract 

Management

#103 New Position Sr. ISA/Senior PM 

Analyst

Responsible for ensuring the project management activities of 

the CWS-NS Project are conducted in accordance with CWS-NS 

Project management plans.

New redirected CWS/CMS 

position

Project 

Management 

Office

#104 New Position Sr. ISA/Scrum 

Master

Will manage the development of the product vision, sprint 

planning efforts, product and sprint backlogs, sprint reviews and 

retrospectives. Responsible for ensuring Case Management 

module is developed in a coordinated and consistent manner and 

will mitigate any impediments or issues that may affect the 

module.

Case 

Management

#105 New Position DPM II/State and 

Federal Reporting 

Manger

Responsible for managing the CWS-NS Project State and 

reporting activities.

#106 New Position Sr. ISA/

Security Analyst

Responsible for ensuring CWS-NS Solution is designed, 

developed, tested, and implemented to meet CWS-NS business 

functional needs for system security, protecting the use of 

sensitive data and privacy as prescribed by federal, State, and 

local mandates. 

Platform 

(Integration)

#107 New Position CEA A/ Digital 

Services Director

Directs all service managers and ensures the successful delivery 

of all modules. Will interact with stakeholders to ensure that all 

modules meet end user needs.

Digital 

Services

#108 New Position CEA A/Public 

Information Officer

Serve as the service manager for the Communications team, 

responsible for continued stakeholder communications and 

outreach. Lead the team and communications activities, oversee 

the communication strategy and produce communications 

materials. Lead and work closely with the Media and Brand 

Management Consultant.

Communcatio

ns

#109 New Position CEA A/ Intake 

Service Manager

Serve as the service manager for the Intake team. Responsible 

for representing end user needs and prioritizing the team's work 

according to those needs. 

Requesting 24 month LT Intake

#110 New Position CEA A/ Licensing 

Service Manager

Serve as the service manager for the Licensing team. 

Responsible for representing end user needs and prioritizing the 

team's work according to those needs. 

Requesting 24 month LT Licensing

#111 New Position SSM II/Licensing 

Performance 

Analyst

Serve as the performance analyst for the Licensing team. 

Specifies, collects, and presents the key performance data and 

analysis for the licensing module. Responsible for generating 

new and useful information and translating it into actions that will 

allow the mosule to iteratively improve the licensing service for 

its end users.

Requesting 24 month LT Licensing

N/A CWDA Executive 

Liasion

Acts as liasion to the Child Welfare Director's Association and 

project.

- No change from 

SPR #1

No change from SPR #1 Project 

Executive 

Leadership 

Team
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#CC01 County Consultant 

- Technical

Responsible for providing knowledge of county architecture, 

CWS-NS and other applications, CWS policy and procedures, 

data & reporting, training, APD’s, helpdesk, Resource 

Administration, Application Administration and Security to the 

CWS-NS.

- No change from 

SPR #1

No change from SPR #1 Technical 

Management

#CC02 County Consultant 

- Intake & Case 

Management

The County Consultant is a management-level and user-level 

consultant who is responsible for providing knowledge and 

experience to ensure that the CWS-NS solution is effective, 

economical, and efficient within the county and state child 

welfare and adoptions setting; consistent with program policies 

and business practices; supports the achievement of program 

outcomes; and meets the need of end users. This includes in 

depth knowledge of Intake and Case Management practices with 

a broad knowledge of the use of CWS-NS and other applications 

by workers, supervisors and management, CWS policy and 

procedures. The skills and knowledge will be used during 

Planning and Procurement and Design, Development and 

Implementation phases with a primary focus related to RFP 

definition and Procurement, Gap Analysis, Data Cleanup and 

Change Management process changes.

- No change from 

SPR #1

No change from SPR #1 Implementatio

n

#CC03 County Consultant 

- Adoptions & 

Financial 

Management

The County Consultant is a management-level and user-level 

consultant who is responsible for providing knowledge and 

experience to ensure that the CWS-NS solution is effective, 

economical, and efficient within the county and state child 

welfare and adoptions setting; consistent with program policies 

and business practices; supports the achievement of program 

outcomes; and meets the need of end users. This includes in 

depth knowledge of Intake and Case Management practices with 

a broad knowledge of the use of CWS-NS and other applications 

by workers, supervisors and management, CWS policy and 

procedures. The skills and knowledge will be used during 

Planning and Procurement and Design, Development and 

Implementation phases with a primary focus related to RFP 

definition and Procurement, Gap Analysis, Data Cleanup and 

Change Management process changes.

- No change from 

SPR #1

No change from SPR #1 Intake

#CC04 County Consultant 

- Eligibility 

Management & 

Payments

The County Consultant is a management-level and user-level 

consultant who is responsible for providing knowledge and 

experience to ensure that the CWS-NS solution is effective, 

economical, and efficient within the county and state child 

welfare and adoptions setting; consistent with program policies 

and business practices; supports the achievement of program 

outcomes; and meets the need of end users. This includes in 

depth knowledge of CWS Eligibility Management and payments 

practices with a broad knowledge of the use of CWS-NS and 

other applications by workers, supervisors and management, 

CWS and Probation policy and procedures. The skills and 

knowledge will be used during Planning and Procurement and 

Design, Development and Implementation phases with a primary 

focus related to RFP definition and Procurement, Gap Analysis, 

Data Cleanup and Change Management process changes.

- No change from 

SPR #1

No change from SPR #1 Platform 

(Integration)
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#CC05 County Consultant 

- Intake, Case 

Management, & 

ILP (NYTD)

The County Consultant is a management-level and user-level 

consultant who is responsible for providing knowledge and 

experience to ensure that the CWS-NS solution is effective, 

economical, and efficient within the county and state child 

welfare and adoptions setting; consistent with program policies 

and business practices; supports the achievement of program 

outcomes; and meets the need of end users. This includes in 

depth knowledge of Intake and Case Management practices with 

a broad knowledge of the use of CWS-NS and other applications 

by workers, supervisors and management, CWS and Probation 

policy and procedures. The skills and knowledge will be used 

during Planning and Procurement and Design, Development and 

Implementation phases with a primary focus related to RFP 

definition and Procurement, Gap Analysis, Data Cleanup and 

Change Management processes.

- No change from 

SPR #1

No change from SPR #1 Communicatio

ns

#CC06 County Consultant 

- Probation

The County Consultant is a mngt-level and user-level consultant 

responsible for providing knowledge and experience to ensure 

that the CWS-NS solution is effective, economical, and efficient 

within the county and state child welfare and adoptions setting; 

consistent with program policies and business practices; 

supports the achievement of program outcomes; and meets the 

need of end users. This includes in depth knowledge of 

knowledge of county/Probation architecture, CWS and other 

apps, Prob/FC policy and procedures, data & reporting, 

Interfaces, training, APD’s, helpdesk, App Admin and Security 

practices with a broad knowledge of the use of CWS-NS and 

other applications by workers, supervisors and management, 

CWS policy and procedures. The skills and knowledge will be 

used during DDI phases with a primary focus related to the 

development cycle, requirements definition and supporting data 

conversion and integration of the Chng Mngt processes 

occurring with the counties into the development cycles and a 

liaison for the Chng Mngt processes changes for Probation 

Information Systems staff.

- No change from 

SPR #1

No change from SPR #1 Case 

Management

#CC07 County Consultant 

- Intake, Case 

Management, & 

ILP (NYTD)

The County Consultant is a management-level and user-level 

consultant who is responsible for providing knowledge and 

experience to ensure that the CWS-NS solution is effective, 

economical, and efficient within the county and state child 

welfare and adoptions setting; consistent with program policies 

and business practices; supports the achievement of program 

outcomes; and meets the need of end users. This includes in 

depth knowledge of Intake and Case Management practices 

including ILP (NYTD) with a broad knowledge of the use of CWS-

NS and other business practices or applications by workers, 

supervisors and management, CWS policy and procedures. The 

skills and knowledge will be used during Design, Development 

and Implementation phases with a primary focus related to the 

development cycle, requirements definition and supporting data 

conversion and integration of the Change Management 

processes occurring with the counties into the development 

cycles.

- No change from 

SPR #1

No change from SPR #1 Case 

Management
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#CC08 County Consultant 

- Adoptions & 

Family/Juvenile 

Court

The County Consultant is a management-level and user-level 

consultant who is responsible for providing knowledge and 

experience to ensure that the CWS-NS solution is effective, 

economical, and efficient within the county and state child 

welfare and adoptions setting; consistent with program policies 

and business practices; supports the achievement of program 

outcomes; and meets the need of end users. This includes in 

depth knowledge of Adoptions and Family and Juvenile Court 

practices with a broad knowledge of the use of CWS-NS and 

other applications by workers, supervisors and management, 

CWS policy and procedures. The skills and knowledge will be 

used during Design, Development and Implementation phases 

with a primary focus related to the development cycle, 

requirements definition and supporting data conversion and 

integration of the Change Management processes occurring with 

the counties into the development cycles.

Eliminated No change from 

SPR #1

Will be leveraged for one of the new county consultants.

#CC09 County Consultant 

- Eligibility 

Management  & 

Payments

The County Consultant is a management-level and user-level 

consultant who is responsible for providing knowledge and 

experience to ensure that the CWS-NS solution is effective, 

economical, and efficient within the county and state child 

welfare and adoptions setting; consistent with program policies 

and business practices; supports the achievement of program 

outcomes; and meets the need of end users. This includes in 

depth knowledge of Eligibility Management (all programs related 

to CWS and Probation) and payments practices with a broad 

knowledge of the use of CWS-NS and other applications by 

workers, supervisors and management, CWS policy and 

procedures. The skills and knowledge will be used during 

Design, Development and Implementation phases with a primary 

focus related to the development cycle, requirements definition 

and supporting data conversion and integration of the Change 

Management processes occurring with the counties into the 

development cycles.

Eliminated No change from 

SPR #1

Will be leveraged for one of the new county consultants.
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Classification/                  

Position Title 
Function Change*

Classification/

Position Title 
Function Comment Service Team

#CC10 County Consultant 

- Financial 

Management & 

Probation

The County Consultant is a management-level and user-level 

consultant who is responsible for providing knowledge and 

experience to ensure that the CWS-NS solution is effective, 

economical, and efficient within the county and state child 

welfare and adoptions setting; consistent with program policies 

and business practices; supports the achievement of program 

outcomes; and meets the need of end users. This includes in 

depth knowledge of Financial Management including claiming for 

both CWS & Probation practices with a broad knowledge of the 

use of CWS-NS and other applications by workers, supervisors 

and management, CWS policy and procedures. The skills and 

knowledge will be used during Design, Development and 

Implementation phases with a primary focus related to the 

development cycle, requirements definition and supporting data 

conversion and integration of the Change Management 

processes occurring with the counties into the development 

cycles.

Eliminated No change from 

SPR #1

Will be leveraged for one of the new county consultants.

#CC13 County Consultant 

- Adoptions, 

Foster Care and 

Adoption Home 

Recruitment/Licen

sing and Team 

Decision Making 

(TDM)

Responsible for providing knowledge of Adoptions, Foster Care 

and Adoptive recruitment practices, recruitment and orientation 

for State Licensed prospective resource families and Team 

Decision Making Practices  to the CWS-NS.

No change from 

SPR #1

No change from SPR #1 Case 

Management

#CC14 County Consultant 

- Licensing

The County Consultant is responsible for providing knowledge 

and experience to ensure that the CWS-NS solution is effective, 

economical, and efficient within the county and state child 

welfare and adoptions setting; consistent with program policies 

and business practices; supports the achievement of program 

outcomes; and meets the need of end users. This includes in 

depth knowledge of Intake and Case Management practices with 

a broad knowledge of the use of CWS-NS and other applications 

by workers, supervisors and management, CWS policy and 

procedures. The skills and knowledge will be used during 

Planning and Procurement and Design, Development and 

Implementation phases with a primary focus related to RFP 

definition and Procurement, Gap Analysis, Data Cleanup and 

Change Management process changes.

- No change from 

SPR #1

No change from SPR #1 Licensing

#CC15 New Position County Consultant 

- Intake

The County Consultant is a management-level and user-level 

consultant who is responsible for providing knowledge and 

experience to ensure that the CWS-NS solution is effective, 

economical, and efficient within the county and state child 

welfare and adoptions setting; consistent with program policies 

and business practices; supports the achievement of program 

outcomes; and meets the need of end users. This includes in 

depth knowledge of Intake, Licensing and Case Management 

practices with a broad knowledge of the use of CWS-NS and 

other applications by workers, supervisors and management, 

CWS policy and procedures. This consultant will conduct user 

research, participate in design sessions, and work with the 

counties, implementation team, designers and product owners to 

identify additional functionality needed during implementation and 

Dev/Ops.

Intake
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Classification/                  

Position Title 
Function Change*

Classification/

Position Title 
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#CC16 New Position County Consultant 

- Licensing

The County Consultant is a management-level and user-level 

consultant who is responsible for providing knowledge and 

experience to ensure that the CWS-NS solution is effective, 

economical, and efficient within the county and state child 

welfare and adoptions setting; consistent with program policies 

and business practices; supports the achievement of program 

outcomes; and meets the need of end users. This includes in 

depth knowledge of Intake, Licensing and Case Management 

practices with a broad knowledge of the use of CWS-NS and 

other applications by workers, supervisors and management, 

CWS policy and procedures. This consultant will conduct user 

research, participate in design sessions, and work with the 

counties, implementation team, designers and product owners to 

identify additional functionality needed during implementation and 

Dev/Ops.

Licensing

#CC17 New Position County Consultant 

- Public Health 

Nurse

The County Consultant is a management-level and user-level 

consultant who is responsible for providing knowledge and 

experience to ensure that the CWS-NS solution is effective, 

economical, and efficient within the county and state child 

welfare and adoptions setting; consistent with program policies 

and business practices; supports the achievement of program 

outcomes; and meets the need of end users. This includes in 

depth knowledge of Intake, Licensing and Case Management 

practices with a broad knowledge of the use of CWS-NS and 

other applications by workers, supervisors and management, 

CWS policy and procedures. This consultant will conduct user 

research, participate in design sessions, and work with the 

counties, implementation team, designers and product owners to 

identify additional functionality needed during implementation and 

Dev/Ops.

Case 

Management

#CC18-

24

New Position County Consultant 

- Case 

Management

The County Consultant is a management-level and user-level 

consultant who is responsible for providing knowledge and 

experience to ensure that the CWS-NS solution is effective, 

economical, and efficient within the county and state child 

welfare and adoptions setting; consistent with program policies 

and business practices; supports the achievement of program 

outcomes; and meets the need of end users. This includes in 

depth knowledge of Intake, Licensing and Case Management 

practices with a broad knowledge of the use of CWS-NS and 

other applications by workers, supervisors and management, 

CWS policy and procedures. This consultant will conduct user 

research, participate in design sessions, and work with the 

counties, implementation team, designers and product owners to 

identify additional functionality needed during implementation and 

Dev/Ops.

Case 

Management
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#CC25 New Position County Consultant 

- Platform

The County Consultant is a management-level and user-level 

consultant who is responsible for providing knowledge and 

experience to ensure that the CWS-NS solution is effective, 

economical, and efficient within the county and state child 

welfare and adoptions setting; consistent with program policies 

and business practices; supports the achievement of program 

outcomes; and meets the need of end users. This includes in 

depth knowledge of Intake, Licensing and Case Management 

practices with a broad knowledge of the use of CWS-NS and 

other applications by workers, supervisors and management, 

CWS policy and procedures. This consultant will conduct user 

research, participate in design sessions, and work with the 

counties, implementation team, designers and product owners to 

identify additional functionality needed during implementation and 

Dev/Ops.

Platform 

(Integration)

#CC26 New Position County Consultant 

- Resource 

Management

The County Consultant is a management-level and user-level 

consultant who is responsible for providing knowledge and 

experience to ensure that the CWS-NS solution is effective, 

economical, and efficient within the county and state child 

welfare and adoptions setting; consistent with program policies 

and business practices; supports the achievement of program 

outcomes; and meets the need of end users. This includes in 

depth knowledge of Intake, Licensing and Case Management 

practices with a broad knowledge of the use of CWS-NS and 

other applications by workers, supervisors and management, 

CWS policy and procedures. This consultant will conduct user 

research, participate in design sessions, and work with the 

counties, implementation team, designers and product owners to 

identify additional functionality needed during implementation and 

Dev/Ops.

Resource 

Management

#CC27-

#CC28

New Position County Consultant 

- Court 

Processing

The County Consultant is a management-level and user-level 

consultant who is responsible for providing knowledge and 

experience to ensure that the CWS-NS solution is effective, 

economical, and efficient within the county and state child 

welfare and adoptions setting; consistent with program policies 

and business practices; supports the achievement of program 

outcomes; and meets the need of end users. This includes in 

depth knowledge of Intake, Licensing and Case Management 

practices with a broad knowledge of the use of CWS-NS and 

other applications by workers, supervisors and management, 

CWS policy and procedures. This consultant will conduct user 

research, participate in design sessions, and work with the 

counties, implementation team, designers and product owners to 

identify additional functionality needed during implementation and 

Dev/Ops.

Courts
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Position Title 
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#CC29-

#CC30

New Position County Consultant 

- Eligibility

The County Consultant is a management-level and user-level 

consultant who is responsible for providing knowledge and 

experience to ensure that the CWS-NS solution is effective, 

economical, and efficient within the county and state child 

welfare and adoptions setting; consistent with program policies 

and business practices; supports the achievement of program 

outcomes; and meets the need of end users. This includes in 

depth knowledge of Intake, Licensing and Case Management 

practices with a broad knowledge of the use of CWS-NS and 

other applications by workers, supervisors and management, 

CWS policy and procedures. This consultant will conduct user 

research, participate in design sessions, and work with the 

counties, implementation team, designers and product owners to 

identify additional functionality needed during implementation and 

Dev/Ops.

Eligibility

#CC31-

#CC32

New Position County Consultant 

- Financial 

Management

The County Consultant is a management-level and user-level 

consultant who is responsible for providing knowledge and 

experience to ensure that the CWS-NS solution is effective, 

economical, and efficient within the county and state child 

welfare and adoptions setting; consistent with program policies 

and business practices; supports the achievement of program 

outcomes; and meets the need of end users. This includes in 

depth knowledge of Intake, Licensing and Case Management 

practices with a broad knowledge of the use of CWS-NS and 

other applications by workers, supervisors and management, 

CWS policy and procedures. This consultant will conduct user 

research, participate in design sessions, and work with the 

counties, implementation team, designers and product owners to 

identify additional functionality needed during implementation and 

Dev/Ops.

Financial 

Management

N/A Enterprise 

Systems 

Engineering 

Consultant 

Responsible for filling knowledge gaps existing on the project 

team to complete the definition and refinement of technical 

requirements, provide expertise during the evaluation of 

proposals, update the architecture documentation, and assist in 

other technical aspects of the project.

- No change from 

SPR #1

No change from SPR #1 Platform 

(Integration)

N/A Software 

Engineering 

Consultant

Responsible include limiting choices available during

development by choosing a standard way of pursuing application

development, and defining the application framework for the 

application.

- No change from 

SPR #1

No change from SPR #1

N/A Information Mgmt. 

Consultant

Responsible for developing and managing technical 

requirements for information management area, including 

standards, system quality requirements, performance factors, 

data management, backups and recovery, and security.

- No change from 

SPR #1

No change from SPR #1 Data 

Management
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N/A Interface 

Consultants

These services are needed to ensure that the CWS-NS data 

exchange interfaces are implemented using best practices and 

industry standards providing subject matter expertise during the 

development of the Systems Integrator RFP and assist the state 

in working with interface partners.

- No change from 

SPR #1

No change from SPR #1 Platform 

(Integration)

N/A ITSM Consultant Responsible for service and support, service delivery, service 

level management, application maintenance and support, as well 

as operational and release management requirements.

- No change from 

SPR #1

No change from SPR #1 Technical 

Delivery 

Services

N/A Data Conversion 

Consultant

Responsible for assisting the project in the migration of 

production CWS/CMS data to be utilized for core product 

configuration and to support development of the custom 

services, as well as data from identified decommissioned 

external systems in CDSS and counties.

- No change from 

SPR #1

No change from SPR #1 Data 

Management

N/A Cost Estimator 

Consultant

Responsible for estimating the effort and costs for developing the 

CWS-NS

solution after system requirements are defined.

Eliminated No change from 

SPR #1

Services no longer needed. N/A

N/A IV&V Consultant The CDSS IV&V Consultant is responsible for providing project 

oversight for the CWS-NS Project; reporting on observations as 

well as participating in project artifact reviews, change 

management meetings, risk and issues sessions and activities 

that result in decisions on project policy and/or process.

- No change from 

SPR #1

No change from SPR #1 N/A

N/A Legal Consultant The independent counsel will assist the state in developing the 

required contract language, provide expert consultation at the 

highest level, and mitigate risks during negotiations of the 

Systems Integrator RFP.

Eliminated No change from 

SPR #1

Replaced with request for Attorney III. N/A

N/A OCM Support 

Services

The Organizational Change Management Support Services 

contract will provide consultant support to the CWS-NS Project 

by reviewing business practices of users and how they will 

change with the implementation of the new system and then 

support the transition of users from current to new and 

development of new business processes.

- No change from 

SPR #1

No change from SPR #1 Implementatio

n/ 

Communicatio

ns

N/A Enterprise Quality 

Assurance 

Services

Responsible for providing enterprise quality assurance services. 

This includes assisting the project in ensuring the projoect is 

adhereing to PMBOK guidelines and best practices, reviewing 

deliverables and recommending improvements to project 

mangagement.

- No change from 

SPR #1

No change from SPR #1 Project 

Management 

Office

N/A Project 

Scheduling 

Services

Reponsible for assisting the state in the maintenace of the 

project schedule. This includes facilitating schedule development 

activities, tracking, analysis, and reporting. 

- No change from 

SPR #1

No change from SPR #1 Project 

Management 

Office

N/A Project Oversight 

Consultant

The Project Oversight Consultant is responsible for providing 

project oversight for the CWS-NS Project; as well as participating 

in project artifact reviews, change management meetings, risk 

and issues sessions and activities that result in decisions on 

project policy and/or process.

- No change from 

SPR #1

No change from SPR #1 N/A

14 of 15



California Department of Social Services

Child Welfare Services New System Project

Special Project Report #2

Appendix G - Position Crosswalk

Pos. ID 
Classification/                  

Position Title 
Function Change*

Classification/

Position Title 
Function Comment Service Team

N/A Technical Writing 

Consultants

Responsible for collecting and consolidating information from 

various authors into a clear, concise, single voice, and the CWS-

NS to develop the systems integrator RFP requirements 

pertaining to business, technical, project management, OCM, 

and M&O.

Eliminated No change from 

SPR #1

Services no longer needed.

N/A Tribal Consultant The Tribal Consultant is an executive level liaison contract which 

provides tribal support to the CWS-NS Sponsor regarding tribal 

involvement and development of the CWS-NS. The Tribal 

Consultant will provide knowledge and experience to ensure that 

the CWS-NS solution responds to CWS business needs while 

incorporating tribal stakeholder input to the development of the 

CWS-NS.  

- No change from 

SPR #1

No change from SPR #1 Program 

Policy

N/A New Position Agile Coach 

Consultant

Work with project staff to develop and improve processes and 

procedures to be consistent with Agile standards and techniques. 

Will also coach and train state staff on Agile methodology with 

the expectation that the state will have a pool of resources who 

can perform this work on future projects.

Project 

Management 

Office

N/A New Position Agile Coach/ 

Project 

Management 

Consultant

Provide project management expertise, support and oversight 

adapted to Agile principles. Will provide technical quality 

assurance of the Agile processes and procedures, team 

performance, deliverables, and assess the "overall health" of the 

project from a scope, schedule and cost perspective.

Project 

Management 

Office

N/A New Position User Research 

and Design 

Consultant

Develop User Research practice within state service. Will 

develop a playbook with user research best practices, processes 

and procedures and train state staff in accordance with it. Will 

oversee state staff user research practices and provide guidance 

and support to ensure the delivery of user-centered products.

User 

Research

N/A New Position Media and Brand 

Management 

Consultant

Assist the state in evolving the current brand and brand 

guidelines to best meet both programmatic and marketplace 

needs. Will support the state in strategic marketing and 

implementation support for the various modules and develop 

media relations strategies across all relevant areas of the 

CWDS.

Communicatio

ns

N/A New Position Technical 

Architect Engineer 

Consultant

Provide strategies, architechture framework, methodoligies, 

processes and procedures to ensure successful implementation 

of the digital services. Will also provide training, and mentoring to 

project staff to create this skill set within the state civil service 

system.

Technical 

Management

N/A New Position Administration for 

Children, Youth, 

and Families 

(ACYF) Advisor 

Consultant

Provide both expertise pertaining to ACYF regulations and assist 

the project in all aspects of Agile procurement, design and 

development, particularly as implemented in the public sector.

Intake

N/A New Position FAS Interface 

Consultant

Develop interfaces that expose existing licensing system 

functionality and data to support the iterative design and 

development of the licensing digital service.

Liocensing

New Position Procurement 

Support 

Consultant

Provide procurement expertise and support to the project. Assist 

in all aspects of procurement from development of Request for 

Proposals (RFP), Request for Offer (RFO), Invitiation to Bib 

(IFB), Statement of Work (SOW), etc.

Procurement/

Contract 

Management

N/A New Position Security 

Consultant

Conduct an independent security risk assessment, as required 

by the State Administrative Manual (SAM) 5305.7.

Platform 

(Integration)
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* The project would prefer to utilize a leveraged procurement vehicle to procure for all modules from Licensing on.  However, delays toward constructing and implementing that vehicle will directly impact the anticipated award date of 

September 2016. Therefore, the project is planning for Licensing to begin between September 2016 and January 2017.  The project has already begun working with DGS and STPD on this effort. However, the schedule for constructing 

and implementing this vehicle is still under development. 
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CA-PMM

Total: 54.5

Complexity: 3.0

Experienced Project Manager's Experience Inexperienced 0.5

Experienced Team Inexperienced 2

Loose Time Scale Tight 4

Low Visibility High 4

Clear Objectives Vague 1

Established Policies Non-existent 2

Minimal Politics High 3

Familiar Target Users Unfamiliar 1

Few & Routine
Interaction with Other Departments and 

Entities
Many and New 4

None Impact to Business Process High 4

Few & Straight Forward Issues Multiple & Contentious 4

High Level of Authority Low 3

Known and Followed Decision Making Process Not Known 3

Low Financial Risk to State High 4

Local Geography State Wide 4

Clear and Stable High Level Requirements Vague 3

        Business Complexity

Instructions: On a scale of  .5 - low to 4-high (0 = N/A), rate each applicable attribute and compute the Business Complexity by dividing the total by the number of 

items rated above zero.  [Notes: Business and technical complexity will be computed automatically in this worksheet, using the ratings you enter. Move your pointer 

over each attribute cell, marked with a red triangle, to see a definition of the attribute.]

Low Complexity Business Attribute High Complexity
Rating

0   1   2   3   4 

Static Business rules Changing 4

Static Current Business Systems Changing 4

Project Name: Child Welfare Services - New System (CWS-NS) 

Complexity Assessment
Technology Agency Project #: 0530-211

Department: Social Services

Revision Date:

Complexity Assessment Page 1 of 4
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CA-PMM
Project Name: Child Welfare Services - New System (CWS-NS) 

Complexity Assessment
Technology Agency Project #: 0530-211

Department: Social Services

Revision Date:

3.0 3.3

Total: 52

Complexity: 3.3

Low Transaction Volume High 4

3

1

Proven Software New

Established and In Use Standards And Methods None

Experienced Team Inexperienced 3

High Tolerance To Fault Low 4

9-5, Mon-Fri Operations 24-hour, 7-day 4

Expert PM Technical Experience Novice 1

Established and in use Scope Management Process None 2

Light Security Tight 3

Proven Hardware New 4

Stand-alone Level Of Integration Tightly Integrated 4

Proven/Stable Networks (L/W) New 3

In place New Technology Architecture Not in place 4

Low Complexity Technical Attribute High Complexity
Rating

0   1   2   3   4 

Local Communications State wide 4

Established Delivery Mechanism New 4

Local Geography State wide 4

        Technical Complexity

Instructions: On a scale of 0-low to 4-high, rate each applicable attribute and compute the Technical Complexity by dividing the total by the number of items rated above zero. Use the definitions 

in the student notebook for clarity.

Complexity Assessment Page 2 of 4
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CA-PMM
Project Name: Child Welfare Services - New System (CWS-NS) 

Complexity Assessment
Technology Agency Project #: 0530-211

Department: Social Services

Revision Date:

        Complexity Diagram

Instructions: Plot your project in the appropriate complexity zone.

[Note: Your project will be plotted automatically in this worksheet, using the values computed in the previous tables.]
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Business Complexity 3.0
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0

1

2

3

4

0 1 2 3 4

T
e
c
h

n
ic

a
l 
E

n
v
ir

o
n

m
e
n

t 

Business Environment 

Low 
Complexity 

 High 
Complexity 

Medium 
Complexity 
(Technical) 

Medium 
Complexity 
(Business) 

Complexity Assessment Page 3 of 4

Appendix I - Complexity Assessment



CA-PMM
Project Name: Child Welfare Services - New System (CWS-NS) 

Complexity Assessment
Technology Agency Project #: 0530-211

Department: Social Services

Revision Date:

< 5

<10

11 – 20

21 – 40

40+

For Oversight Purposes:

Zone I = Low Criticality/Risk

Zones II and III = Medium Criticality/Risk
Assess the complexity of the project periodically:  every two - three months and/or 

at the conclusion of each phase 
Zone IV = High Criticality/Risk

PM Level: 4

Experience: 5+ years working  as Project Manager or Project Director on large IT projects 

. Technical experience commensurate with the proposed technology.  

Professional Knowledge: Strong working knowledge of the CA-PMM; CA Budgeting, 

Procurement and Contracting processes; department’s methodology; and Software 

Development Life Cycle.  

Duration Budget Resources

>10 years >$100M

Zone II, High

Zone III, High
>1 year; < 3 years

Zone 1 < 6 months <$500K

Zone II, Medium

Zone III, Medium
< 1 year <$1M

Complexity

>$1M; <$5M

Zone IV >3 years; <10 years >$5M; <$100M

Suggested Project Manager Skill Set Guidelines
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SIMM 20C30C, Rev. 08/2010 EXISTING SYSTEM/BASELINE COST WORKSHEET

Department:  California Department of Social Services

Project:  Child Welfare Services New System

     FY 2013/14      FY 2014/15      FY 2015/16      FY 2016/17      FY 2017/18      FY 2018/19 SUBTOTAL

   PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts   PYs     Amts

Continuing Information

Technology Costs  

Staff (salaries & benefits) 49.5 4,665,953 49.5 4,665,953 49.5 4,665,953 49.5 4,665,953 49.5 4,665,953 49.5 4,665,953 297.0 27,995,718

Hardware Lease/Maintenance 1,442,880 1,442,880 1,442,880 1,442,880 1,442,880 1,442,880 8,657,280

Software Maintenance/Licenses 2,586,908 2,586,908 2,586,908 2,586,908 2,586,908 2,586,908 15,521,448

Contract Services 33,327,048 34,131,464 34,964,297 35,826,798 36,717,423 37,641,179 212,608,209

Data Center Services 35,986,634 35,986,634 35,986,634 35,986,634 35,986,634 35,986,634 215,919,804

Agency Facilities 0 0 0 0 0 0 0

Other 1,839,031 1,839,031 1,839,031 1,839,031 1,839,031 1,839,031 11,034,186

Total IT Costs 49.5 79,848,454 49.5 80,652,870 49.5 81,485,703 49.5 82,348,204 49.5 83,238,829 49.5 84,162,585 297.0 491,736,645

Continuing Program Costs:

Staff 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 78.0 6,975,897

Other 84,446,069 84,446,069 84,446,069 84,446,069 84,446,069 84,446,069 506,676,414

Total Program Costs  13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 78.0 513,652,311

TOTAL EXISTING SYSTEM COSTS 62.5 165,457,173 62.5 166,261,589 62.5 167,094,422 62.5 167,956,923 62.5 168,847,548 62.5 169,771,304 375.0 1,005,388,956

Date Prepared: 10/1/12All costs to be shown in whole (unrounded) dollars. 

California Department of Social Services
Child Welfare Services New System Project
Speical Project Report #2
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SIMM 20C30C, Rev. 08/2010 EXISTING SYSTEM/BASELINE COST WORKSHEET

Department:  California Department of Social Services

Project:  Child Welfare Services New System

Subtotal  FY 2019/20  FY 2020/2021  FY 2021/22  FY 2022/23 TOTAL

 PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts

Continuing Information

Technology Costs  

Staff (salaries & benefits) 297.0 27,995,718 49.5 4,665,953 49.5 4,665,953 49.5 4,665,953 49.5 4,665,953 495.0 46,659,530

Hardware Lease/Maintenance 8,657,280 1,442,880 1,442,880 1,442,880 1,442,880 14,428,800

Software Maintenance/Licenses 15,521,448 2,586,908 2,586,908 2,586,908 2,586,908 25,869,080

Contract Services 212,608,209 35,027,453 35,027,453 35,027,453 35,027,453 352,718,021

Data Center Services 215,919,804 35,986,634 35,986,634 35,986,634 35,986,634 359,866,340

Agency Facilities 0 0 0 0 0 0

Other 11,034,186 1,839,031 1,839,031 1,839,031 1,839,031 18,390,310

Total IT Costs 297.0 491,736,645 49.5 81,548,859 49.5 81,548,859 49.5 81,548,859 49.5 81,548,859 495.0 817,932,081

Continuing Program Costs:

Staff 78.0 6,975,897 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 130.0 11,626,496

Other 506,676,414 84,446,069 84,446,069 84,446,069 84,446,069 844,460,690

Total Program Costs  78.0 513,652,311 13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 130.0 856,087,186

TOTAL EXISTING SYSTEM COSTS 375.0 1,005,388,956 62.5 167,157,578 62.5 167,157,578 62.5 167,157,578 62.5 167,157,578 625.0 1,674,019,267

Date Prepared: 10/1/12All costs to be shown in whole (unrounded) dollars. 

California Department of Social Services
Child Welfare Services New System Project
Speical Project Report #2
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SIMM 20C30C, Rev. 08/2010
Date Prepared: 10/1/12

Department:  California Department of Social Services

Project:  Child Welfare Services New System

FY 2013/14 FY 2014/15 FY 2015/16 FY 2016/17 FY 2017/18 FY 2018/19 SUBTOTAL

   PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts   PYs     Amts

One-Time IT Project Costs 

Staff (Salaries & Benefits) 31.0 3,289,316 33.0 3,502,642 42.0 4,469,978 52.5 5,641,459 14.0 1,507,988 0.0 0 172.5 18,411,385

Hardware Purchase 0 0 1,209,000 744,000 186,000 0 2,139,000

Software Purchase/License 0 0 37,854,340 8,116,175 2,029,044 0 47,999,559

Telecommunications 0 0 0 0 0 0 0

Contract Services 

Software Customization 0 0 10,051,096 11,244,846 2,929,962 0 24,225,904

Project Management 0 0 0 0 0 0 0

Project Oversight 127,842 127,842 127,842 127,842 31,961 0 543,330

IV&V Services 317,520 425,376 788,256 788,256 52,416 0 2,371,824

Other Contract Services 4,260,996 5,569,504 10,305,929 14,710,731 7,563,165 0 42,410,325

TOTAL Contract Services 4,706,358 6,122,722 21,273,124 26,871,676 10,577,503 0 69,551,382

Data Center Services 247,955 247,955 734,360 734,360 183,590 0 2,148,220

Agency Facilities 392,000 1,171,930 348,140 343,140 85,785 0 2,340,995

Other 1,666,417 22,604,154 62,665,150 79,482,339 42,083,130 0 208,501,190

Total One-time IT Costs 31.0 10,302,046 33.0 33,649,404 42.0 128,554,092 52.5 121,933,149 14.0 56,653,040 0.0 0 172.5 351,091,731
Continuing IT Project Costs 

Staff (Salaries & Benefits) 0.0 0 0.0 0 0.0 0 0.0 0 30.0 3,388,470 40.0 4,517,960 70.0 7,906,431

Hardware Lease/Maintenance 0 0 0 0 558,000 744,000 1,302,000

Software Maintenance/Licenses 0 0 0 0 6,087,131 8,116,175 14,203,306

Telecommunications 0 0 0 0 0 0 0

Contract Services 0 0 0 0 5,248,658 6,951,544 12,200,201

Data Center Services 0 0 0 0 559,770 746,360 1,306,130

Agency Facilities 0 0 0 0 257,355 343,140 600,495

Other 0 0 0 0 1,679,475 2,450,255 4,129,730

Total Continuing IT Costs 0.0 0 0.0 0 0.0 0 0.0 0 30.0 17,778,859 40.0 23,869,434 70.0 41,648,293

Total Project Costs 31.0 10,302,046 33.0 33,649,404 42.0 128,554,092 52.5 121,933,149 44.0 74,431,899 40.0 23,869,434 242.5 392,740,024

Continuing Existing Costs

Information Technology Staff 49.5 4,665,953 47.5 4,423,339 38.5 3,324,207 26.5 1,811,219 5.6 452,805 0.0 0 167.6 14,677,523

Other IT Costs 75,182,501 75,986,917 76,819,750 77,682,251 19,643,219 0 325,314,638

Total Continuing Existing IT Costs 49.5 79,848,454 47.5 80,410,256 38.5 80,143,957 26.5 79,493,470 5.6 20,096,024 0.0 0 167.6 339,992,161

Program Staff 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 15.3 1,416,593 16.0 1,501,241 83.3 7,568,432

Other Program Costs 84,446,069 84,446,069 84,446,069 84,446,069 84,446,069 84,446,069 506,676,414

Total Continuing Existing Program Costs 13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 15.3 85,862,662 16.0 85,947,310 83.3 514,244,846

Total Continuing Existing Costs 62.5 165,457,173 60.5 166,018,975 51.5 165,752,676 39.5 165,102,189 20.9 105,958,686 16.0 85,947,310 250.9 854,237,006

TOTAL ALTERNATIVE COSTS 93.5 175,759,219 93.5 199,668,379 93.5 294,306,767 92.0 287,035,337 64.9 180,390,585 56.0 109,816,743 493.4 1,246,977,030

INCREASED REVENUES 0 0 0 0 0 0 0

 PROPOSED ALTERNATIVE: New System Buy/Build Approach

All Costs Should be shown in whole (unrounded) dollars.

California Department of Social Services
Child Welfare Services New System Project
Speical Project Report #2
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SIMM 20C30C, Rev. 08/2010
Date Prepared: 10/1/12

Department:  California Department of Social Services

Project:  Child Welfare Services New System

Subtotal FY 2019/20 FY 2020/2021 FY 2021/22 FY 2022/23 TOTAL

   PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts   PYs     Amts

One-Time IT Project Costs 

Staff (Salaries & Benefits) 172.5 18,411,385 0 0 0 0 172.5 18,411,385

Hardware Purchase 2,139,000 0 0 0 0 2,139,000

Software Purchase/License 47,999,559 0 0 0 0 47,999,559

Telecommunications 0 0 0 0 0 0

Contract Services 

Software Customization 24,225,904 0 0 0 0 24,225,904

Project Management 0 0 0 0 0 0

Project Oversight 543,330 0 0 0 0 543,330

IV&V Services 2,371,824 0 0 0 0 2,371,824

Other Contract Services 42,410,325 0 0 0 0 42,410,325

TOTAL Contract Services 69,551,382 0 0 0 0 69,551,382

Data Center Services 2,148,220 0 0 0 0 2,148,220

Agency Facilities 2,340,995 0 0 0 0 2,340,995

Other 208,501,190 0 0 0 0 208,501,190

Total One-time IT Costs 172.5 351,091,731 0.0 0 0.0 0 0.0 0 0.0 0 172.5 351,091,731
Continuing IT Project Costs 

Staff (Salaries & Benefits) 70.0 7,906,431 40.0 4,517,960 40.0 4,517,960 40.0 4,517,960 40.0 4,517,960 230.0 25,978,272

Hardware Lease/Maintenance 1,302,000 744,000 1,209,000 744,000 744,000 4,743,000

Software Maintenance/Licenses 14,203,306 8,116,175 8,141,675 8,116,175 8,116,175 46,693,506

Telecommunications 0 0 0 0 0 0

Contract Services 12,200,201 6,951,544 6,951,544 6,951,544 6,951,544 40,006,376

Data Center Services 1,306,130 746,360 746,360 746,360 746,360 4,291,570

Agency Facilities 600,495 343,140 343,140 343,140 343,140 1,973,055

Other 4,129,730 2,460,485 2,461,415 2,495,409 2,450,255 13,997,293

Total Continuing IT Costs 70.0 41,648,293 40.0 23,879,664 40.0 24,371,094 40.0 23,914,588 40.0 23,869,434 230.0 137,683,072

Total Project Costs 242.5 392,740,024 40.0 23,879,664 40.0 24,371,094 40.0 23,914,588 40.0 23,869,434 402.5 488,774,803

Continuing Existing Costs

Information Technology Staff 167.6 14,677,523 0.0 0 0.0 0 0.0 0 0.0 0 167.6 14,677,523

Other IT Costs 325,314,638 0 0 0 0 325,314,638

Total Continuing Existing IT Costs 167.6 339,992,161 0.0 0 0.0 0 0.0 0 0.0 0 167.6 339,992,161

Program Staff 83.3 7,568,432 16.0 1,501,241 16.0 1,501,241 16.0 1,501,241 16.0 1,501,241 147.3 13,573,394

Other Program Costs 506,676,414 84,446,069 84,446,069 84,446,069 84,446,069 844,460,690

Total Continuing Existing Program Costs 83.3 514,244,846 16.0 85,947,310 16.0 85,947,310 16.0 85,947,310 16.0 85,947,310 147.3 858,034,084

Total Continuing Existing Costs 250.9 854,237,006 16.0 85,947,310 16.0 85,947,310 16.0 85,947,310 16.0 85,947,310 314.9 1,198,026,245

TOTAL ALTERNATIVE COSTS 493.4 1,246,977,030 56.0 109,826,973 56.0 110,318,403 56.0 109,861,897 56.0 109,816,743 717.4 1,686,801,048

INCREASED REVENUES 0 0 0 0 0 0

 PROPOSED ALTERNATIVE: New System Buy/Build Approach

All Costs Should be shown in whole (unrounded) dollars.

California Department of Social Services
Child Welfare Services New System Project
Speical Project Report #2
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SIMM 20C30C, Rev. 08/2010 ALTERNATIVE #1:
Date Prepared: 10/1/12

Department:  California Department of Social Services

Project:  Child Welfare Services New System

FY 2013/14 FY 2014/15 FY 2015/16 FY 2016/17 FY 2017/18 FY 2018/19 SUBTOTAL

 PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts

One-Time IT Project Costs 

Staff (Salaries & Benefits) 38.0 3,768,783 45.0 4,524,092 45.0 4,524,092 45.0 4,524,092 45.0 4,524,092 45.0 4,524,092 263.0 26,389,243

Hardware Purchase 25,600 54,400 0 0 25,600 25,600 131,200

Software Purchase/License 140,000 187,600 187,600 187,600 187,600 187,600 1,078,000

Telecommunications 0 0 0 0 0 0 0

Contract Services 

Software Customization 0 15,397,033 14,773,080 20,587,080 14,773,080 14,773,080 80,303,353

Project Management 582,912 582,912 582,912 582,912 582,912 582,912 3,497,472

Project Oversight 549,120 549,120 549,120 549,120 549,120 549,120 3,294,720

IV&V Services 329,472 768,768 658,944 658,944 658,944 658,944 3,734,016

Other Contract Services 6,669,714 6,204,989 5,544,545 19,814,474 5,049,434 5,049,434 48,332,588

TOTAL Contract Services 8,131,218 23,502,822 22,108,601 42,192,530 21,613,490 21,613,490 139,162,149

Data Center Services 52,308 52,308 52,308 802,308 52,308 52,308 1,063,848

Agency Facilities 0 0 0 0 0 0 0

Other 4,045,762 28,118,943 75,782,880 96,518,447 51,857,542 3,897,956 260,221,532

Total One-time IT Costs 38.0 16,163,671 45.0 56,440,165 45.0 102,655,481 45.0 144,224,977 45.0 78,260,632 45.0 30,301,046 263.0 428,045,972
Continuing IT Project Costs 

Staff (Salaries & Benefits) 0.0 0 0.0 0 0.0 0 0.0 0 19.0 1,957,097 19.0 1,957,097 38.0 3,914,194

Hardware Lease/Maintenance 0 0 0 0 41,300 41,300 82,600

Software Maintenance/Licenses 0 0 0 0 165,200 165,200 330,400

Telecommunications 0 0 0 0 0 0 0

Contract Services 0 0 0 0 49,988,989 49,988,989 99,977,978

Data Center Services 0 0 0 0 802,308 802,308 1,604,616

Agency Facilities 0 0 0 0 0 0 0

Other 0 0 0 0 5,353,424 5,449,424 10,802,848

Total Continuing IT Costs 0.0 0 0.0 0 0.0 0 0.0 0 19.0 58,308,318 19.0 58,404,318 38.0 116,712,636

Total Project Costs 38.0 16,163,671 45.0 56,440,165 45.0 102,655,481 45.0 144,224,977 64.0 136,568,950 64.0 88,705,364 301.0 544,758,608

Continuing Existing Costs

Information Technology Staff 49.5 4,665,953 49.5 4,665,953 49.5 4,665,953 49.5 4,665,953 0.0 0 0.0 0 198.0 18,663,812

Other IT Costs 75,182,501 75,986,917 76,819,750 77,682,251 7,000,000 0 312,671,419

Total Continuing Existing IT Costs 49.5 79,848,454 49.5 80,652,870 49.5 81,485,703 49.5 82,348,204 0.0 7,000,000 0.0 0 198.0 331,335,231

Program Staff 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 78.0 6,975,897

Other Program Costs 84,446,069 84,446,069 84,446,069 84,446,069 84,446,069 84,446,069 506,676,414

Total Continuing Existing Program Costs 13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 78.0 513,652,311

Total Continuing Existing Costs 62.5 165,457,173 62.5 166,261,589 62.5 167,094,422 62.5 167,956,923 13.0 92,608,719 13.0 85,608,719 276.0 844,987,542

TOTAL ALTERNATIVE COSTS 100.5 181,620,843 107.5 222,701,754 107.5 269,749,902 107.5 312,181,899 77.0 229,177,668 77.0 174,314,083 577.0 1,389,746,150

INCREASED REVENUES 0 0 0 0 0 0 0

All Costs Should be shown in whole (unrounded) dollars.

  CWS/CMS Upgrade

California Department of Social Services
Child Welfare Services New System Project
Speical Project Report #2

5

Appendix J - FSR EAWs



SIMM 20C30C, Rev. 08/2010 ALTERNATIVE #1:
Date Prepared: 10/1/12

Department:  California Department of Social Services

Project:  Child Welfare Services New System

SUBTOTAL FY 2019/20 FY 2020/2021 FY 2021/22 FY 2022/23 TOTAL

 PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts

One-Time IT Project Costs 

Staff (Salaries & Benefits) 263.0 26,389,243 45.0 4,524,092 0.0 0 0.0 0 0.0 0 308.0 30,913,335

Hardware Purchase 131,200 0 0 0 0 131,200

Software Purchase/License 1,078,000 187,600 0 0 0 1,265,600

Telecommunications 0 0 0 0 0 0

Contract Services 

Software Customization 80,303,353 14,773,080 0 0 0 95,076,433

Project Management 3,497,472 582,912 0 0 0 4,080,384

Project Oversight 3,294,720 549,120 0 0 0 3,843,840

IV&V Services 3,734,016 658,944 0 0 0 4,392,960

Other Contract Services 48,332,588 5,049,434 0 0 0 53,382,022

TOTAL Contract Services 139,162,149 21,613,490 0 0 0 160,775,639

Data Center Services 1,063,848 52,308 0 0 0 1,116,156

Agency Facilities 0 0 0 0 0 0

Other 260,221,532 3,897,956 0 0 0 264,119,488

Total One-time IT Costs 263.0 428,045,972 45.0 30,275,446 0.0 0 0.0 0 0.0 0 308.0 458,321,418
Continuing IT Project Costs 

Staff (Salaries & Benefits) 38.0 3,914,194 19.0 1,957,097 50.0 5,138,960 50.0 5,138,960 50.0 5,138,960 207.0 21,288,171

Hardware Lease/Maintenance 82,600 41,300 56,000 56,000 56,000 291,900

Software Maintenance/Licenses 330,400 165,200 224,000 224,000 224,000 1,167,600

Telecommunications 0 0 0 0 0 0

Contract Services 99,977,978 49,988,989 55,278,989 49,988,989 49,988,989 305,223,934

Data Center Services 1,604,616 802,308 802,308 802,308 802,308 4,813,848

Agency Facilities 0 0 0 0 0 0

Other 10,802,848 5,449,424 7,081,388 7,081,388 7,081,388 37,496,436

Total Continuing IT Costs 38.0 116,712,636 19.0 58,404,318 50.0 68,581,645 50.0 63,291,645 50.0 63,291,645 207.0 370,281,889

Total Project Costs 301.0 544,758,608 64.0 88,679,764 50.0 68,581,645 50.0 63,291,645 50.0 63,291,645 515.0 828,603,307

Continuing Existing Costs

Information Technology Staff 198.0 18,663,812 0.0 0 0.0 0 0.0 0 0.0 0 198.0 18,663,812

Other IT Costs 312,671,419 0 0 0 0 312,671,419

Total Continuing Existing IT Costs 198.0 331,335,231 0.0 0 0.0 0 0.0 0 0.0 0 198.0 331,335,231

Program Staff 78.0 6,975,897 16.0 1,501,241 16.0 1,501,241 16.0 1,501,241 16.0 1,501,241 142.0 12,980,860

Other Program Costs 506,676,414 84,446,069 84,446,069 84,446,069 84,446,069 844,460,690

Total Continuing Existing Program Costs 78.0 513,652,311 16.0 85,947,310 16.0 85,947,310 16.0 85,947,310 16.0 85,947,310 142.0 857,441,550

Total Continuing Existing Costs 276.0 844,987,542 16.0 85,947,310 16.0 85,947,310 16.0 85,947,310 16.0 85,947,310 340.0 1,188,776,781

TOTAL ALTERNATIVE COSTS 577.0 1,389,746,150 80.0 174,627,074 66.0 154,528,955 66.0 149,238,955 66.0 149,238,955 855.0 2,017,380,088

INCREASED REVENUES 0 0 0 0 0 0

All Costs Should be shown in whole (unrounded) dollars.

  CWS/CMS Upgrade

California Department of Social Services
Child Welfare Services New System Project
Speical Project Report #2
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SIMM 20C30C, Rev. 08/2010 ALTERNATIVE #2:
Date Prepared: 10/1/12

Department:  California Department of Social Services

Project:  Child Welfare Services New System

FY 2013/14 FY 2014/15 FY 2015/16 FY 2016/17 FY 2017/18 FY 2018/19 SUBTOTAL

 PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts

One-Time IT Project Costs 

Staff (Salaries & Benefits) 48.0 4,893,257 48.0 4,893,257 48.0 4,893,257 48.0 4,893,257 48.0 4,893,257 48.0 4,893,257 288.0 29,359,542

Hardware Purchase 25,600 54,400 0 25,600 25,600 54,400 185,600

Software Purchase/License 190,400 190,400 190,400 190,400 190,400 190,400 1,142,400

Telecommunications 0 0 0 0 0 0 0

Contract Services 

Software Customization 0 23,670,193 23,005,183 23,005,183 28,819,183 23,005,183 121,504,925

Project Management 595,200 595,200 595,200 595,200 595,200 595,200 3,571,200

Project Oversight 549,120 549,120 549,120 549,120 549,120 549,120 3,294,720

IV&V Services 768,768 658,944 658,944 658,944 658,944 658,944 4,063,488

Other Contract Services 7,554,264 6,543,820 5,883,376 5,388,264 20,153,304 5,388,264 50,911,293

TOTAL Contract Services 9,467,352 32,017,277 30,691,823 30,196,711 50,775,751 30,196,711 183,345,626

Data Center Services 52,308 52,308 52,308 52,308 802,308 52,308 1,063,848

Agency Facilities 0 0 0 0 0 0 0

Other 4,663,574 33,296,028 79,509,021 109,381,839 60,433,104 4,239,772 291,523,339

Total One-time IT Costs 48.0 19,292,492 48.0 70,503,670 48.0 115,336,809 48.0 144,740,116 48.0 117,120,421 48.0 39,626,848 288.0 506,620,355
Continuing IT Project Costs 

Staff (Salaries & Benefits) 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 15.0 1,582,176 15.0 1,582,176

Hardware Lease/Maintenance 0 0 0 0 0 38,500 38,500

Software Maintenance/Licenses 0 0 0 0 0 154,000 154,000

Telecommunications 0 0 0 0 0 0 0

Contract Services 0 0 0 0 0 35,478,149 35,478,149

Data Center Services 0 0 0 0 0 802,308 802,308

Agency Facilities 0 0 0 0 0 0 0

Other 0 0 0 0 0 5,238,848 5,238,848

Total Continuing IT Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 15.0 43,293,981 15.0 43,293,981

Total Project Costs 48.0 19,292,492 48.0 70,503,670 48.0 115,336,809 48.0 144,740,116 48.0 117,120,421 63.0 82,920,829 303.0 549,914,336

Continuing Existing Costs

Information Technology Staff 49.5 4,665,953 49.5 4,665,953 49.5 4,665,953 49.5 4,665,953 49.5 4,665,953 0.0 0 247.5 23,329,765

Other IT Costs 75,182,501 75,986,917 76,819,750 77,682,251 78,572,876 15,000,000 399,244,295

Total Continuing Existing IT Costs 49.5 79,848,454 49.5 80,652,870 49.5 81,485,703 49.5 82,348,204 49.5 83,238,829 0.0 15,000,000 247.5 422,574,060

Program Staff 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 78.0 6,975,897

Other Program Costs 84,446,069 84,446,069 84,446,069 84,446,069 84,446,069 84,446,069 506,676,414

Total Continuing Existing Program Costs 13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 78.0 513,652,311

Total Continuing Existing Costs 62.5 165,457,173 62.5 166,261,589 62.5 167,094,422 62.5 167,956,923 62.5 168,847,548 13.0 100,608,719 325.5 936,226,371

TOTAL ALTERNATIVE COSTS 110.5 184,749,664 110.5 236,765,259 110.5 282,431,230 110.5 312,697,038 110.5 285,967,968 76.0 183,529,548 628.5 1,486,140,708

INCREASED REVENUES 0 0 0 0 0 0 0

  Re-Start CWS/Web

All Costs Should be shown in whole (unrounded) dollars.
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SIMM 20C30C, Rev. 08/2010 ALTERNATIVE #2:
Date Prepared: 10/1/12

Department:  California Department of Social Services

Project:  Child Welfare Services New System

SUBTOTAL FY 2019/20 FY 2020/2021 FY 2021/22 FY 2022/23 TOTAL

 PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts

One-Time IT Project Costs 

Staff (Salaries & Benefits) 288.0 29,359,542 48.0 4,893,257 48.0 4,893,257 0.0 0 0.0 0 384.0 39,146,056

Hardware Purchase 185,600 0 0 0 0 185,600

Software Purchase/License 1,142,400 190,400 190,400 0 0 1,523,200

Telecommunications 0 0 0 0 0 0

Contract Services 

Software Customization 121,504,925 23,005,183 5,577,146 0 0 150,087,254

Project Management 3,571,200 595,200 297,600 0 0 4,464,000

Project Oversight 3,294,720 549,120 274,560 0 0 4,118,400

IV&V Services 4,063,488 658,944 329,472 0 0 5,051,904

Other Contract Services 50,911,293 5,388,264 3,436,799 0 0 59,736,357

TOTAL Contract Services 183,345,626 30,196,711 9,915,577 0 0 223,457,915

Data Center Services 1,063,848 52,308 52,308 0 0 1,168,464

Agency Facilities 0 0 0 0 0 0

Other 291,523,339 4,239,772 4,239,772 0 0 300,002,883

Total One-time IT Costs 288.0 506,620,355 48.0 39,572,448 48.0 19,291,314 0.0 0 0.0 0 384.0 565,484,118
Continuing IT Project Costs 

Staff (Salaries & Benefits) 15.0 1,582,176 15.0 1,582,176 15.0 1,582,176 50.0 5,138,960 50.0 5,138,960 145.0 15,024,448

Hardware Lease/Maintenance 38,500 38,500 38,500 56,000 56,000 227,500

Software Maintenance/Licenses 154,000 154,000 154,000 224,000 224,000 910,000

Telecommunications 0 0 0 0 0 0

Contract Services 35,478,149 35,375,149 35,375,149 40,665,149 40,665,149 187,558,745

Data Center Services 802,308 802,308 802,308 802,308 802,308 4,011,540

Agency Facilities 0 0 0 0 0 0

Other 5,238,848 5,238,848 5,238,848 7,081,388 7,081,388 29,879,320

Total Continuing IT Costs 15.0 43,293,981 15.0 43,190,981 15.0 43,190,981 50.0 53,967,805 50.0 53,967,805 145.0 237,611,553

Total Project Costs 303.0 549,914,336 63.0 82,763,429 63.0 62,482,295 50.0 53,967,805 50.0 53,967,805 529.0 803,095,671

Continuing Existing Costs

Information Technology Staff 247.5 23,329,765 0.0 0 0.0 0 0.0 0 0.0 0 247.5 23,329,765

Other IT Costs 399,244,295 0 0 0 0 399,244,295

Total Continuing Existing IT Costs 247.5 422,574,060 0.0 0 0.0 0 0.0 0 0.0 0 247.5 422,574,060

Program Staff 78.0 6,975,897 13.0 1,162,650 16.0 1,501,241 16.0 1,501,241 16.0 1,501,241 139.0 12,642,269

Other Program Costs 506,676,414 84,446,069 84,446,069 84,446,069 84,446,069 844,460,690

Total Continuing Existing Program Costs 78.0 513,652,311 13.0 85,608,719 16.0 85,947,310 16.0 85,947,310 16.0 85,947,310 139.0 857,102,959

Total Continuing Existing Costs 325.5 936,226,371 13.0 85,608,719 16.0 85,947,310 16.0 85,947,310 16.0 85,947,310 386.5 1,279,677,019

TOTAL ALTERNATIVE COSTS 628.5 1,486,140,708 76.0 168,372,148 79.0 148,429,604 66.0 139,915,115 66.0 139,915,115 915.5 2,082,772,689

INCREASED REVENUES 0 0 0 0 0 0

All Costs Should be shown in whole (unrounded) dollars.

  Re-Start CWS/Web
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SIMM 20C30C, Rev. 08/2010 ALTERNATIVE #3:
Date Prepared: 10/1/12

Department:  California Department of Social Services

Project:  Child Welfare Services New System

FY 2013/14 FY 2014/15 FY 2015/16 FY 2016/17 FY 2017/18 FY 2018/19 SUBTOTAL

 PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts

One-Time IT Project Costs 

Staff (Salaries & Benefits) 38.0 3,768,783 49.0 4,859,570 49.0 4,859,570 49.0 4,859,570 49.0 4,859,570 0.0 0 234.0 23,207,063

Hardware Purchase 25,600 32,000 0 25,600 25,600 0 108,800

Software Purchase/License 196,000 252,000 252,000 252,000 252,000 0 1,204,000

Telecommunications 0 0 0 0 0 0 0

Contract Services 

Software Customization 0 13,831,450 33,476,900 27,662,900 27,662,900 0 102,634,150

Project Management 582,912 582,912 582,912 582,912 582,912 0 2,914,560

Project Oversight 549,120 549,120 549,120 549,120 549,120 0 2,745,600

IV&V Services 329,472 768,768 658,944 658,944 658,944 0 3,075,072

Other Contract Services 4,648,761 5,144,584 20,204,089 4,649,473 4,649,473 0 39,296,380

TOTAL Contract Services 6,110,265 20,876,834 55,471,965 34,103,349 34,103,349 0 150,665,762

Data Center Services 52,308 52,308 802,308 52,308 52,308 0 1,011,540

Agency Facilities 0 0 0 0 0 0 0

Other 4,469,378 27,895,219 75,559,156 99,645,200 60,193,311 0 267,762,265

Total One-time IT Costs 38.0 14,622,335 49.0 53,967,931 49.0 136,945,000 49.0 138,938,027 49.0 99,486,138 0.0 0 234.0 443,959,430
Continuing IT Project Costs 

Staff (Salaries & Benefits) 0.0 0 0.0 0 0.0 0 15.0 1,582,176 15.0 1,582,176 50.0 5,138,960 80.0 8,303,312

Hardware Lease/Maintenance 0 0 0 38,500 38,500 56,000 133,000

Software Maintenance/Licenses 0 0 0 154,000 154,000 224,000 532,000

Telecommunications 0 0 0 0 0 0 0

Contract Services 0 0 0 35,478,149 35,378,149 35,478,149 106,334,447

Data Center Services 0 0 0 802,308 802,308 802,308 2,406,924

Agency Facilities 0 0 0 0 0 0 0

Other 0 0 0 5,142,848 5,142,848 6,985,388 17,271,084

Total Continuing IT Costs 0.0 0 0.0 0 0.0 0 15.0 43,197,981 15.0 43,097,981 50.0 48,684,805 80.0 134,980,767

Total Project Costs 38.0 14,622,335 49.0 53,967,931 49.0 136,945,000 64.0 182,136,008 64.0 142,584,119 50.0 48,684,805 314.0 578,940,197

Continuing Existing Costs

Information Technology Staff 49.5 4,665,953 49.5 4,665,953 49.5 4,665,953 0.0 0 0.0 0 0.0 0 148.5 13,997,859

Other IT Costs 75,182,501 75,986,917 76,819,750 7,000,000 0 0 234,989,168

Total Continuing Existing IT Costs 49.5 79,848,454 49.5 80,652,870 49.5 81,485,703 0.0 7,000,000 0.0 0 0.0 0 148.5 248,987,027

Program Staff 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 16.0 1,501,241 81.0 7,314,488

Other Program Costs 84,446,069 84,446,069 84,446,069 84,446,069 84,446,069 84,446,069 506,676,414

Total Continuing Existing Program Costs 13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 16.0 85,947,310 81.0 513,990,902

Total Continuing Existing Costs 62.5 165,457,173 62.5 166,261,589 62.5 167,094,422 13.0 92,608,719 13.0 85,608,719 16.0 85,947,310 229.5 762,977,929

TOTAL ALTERNATIVE COSTS 100.5 180,079,507 111.5 220,229,520 111.5 304,039,421 77.0 274,744,727 77.0 228,192,838 66.0 134,632,115 543.5 1,341,918,127

INCREASED REVENUES 0 0 0 0 0 0 0

New System Custom Approach

All Costs Should be shown in whole (unrounded) dollars.

California Department of Social Services
Child Welfare Services New System Project
Speical Project Report #2
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SIMM 20C30C, Rev. 08/2010 ALTERNATIVE #3:
Date Prepared: 10/1/12

Department:  California Department of Social Services

Project:  Child Welfare Services New System

SUBTOTAL FY 2019/20 FY 2020/2021 FY 2021/22 FY 2022/23 TOTAL

 PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts

One-Time IT Project Costs 

Staff (Salaries & Benefits) 234.0 29,359,542 0.0 0 0.0 0 0.0 0 0.0 0 234.0 29,359,542

Hardware Purchase 108,800 0 0 0 0 108,800

Software Purchase/License 1,204,000 0 0 0 0 1,204,000

Telecommunications 0 0 0 0 0 0

Contract Services 

Software Customization 102,634,150 0 0 0 0 102,634,150

Project Management 2,914,560 0 0 0 0 2,914,560

Project Oversight 2,745,600 0 0 0 0 2,745,600

IV&V Services 3,075,072 0 0 0 0 3,075,072

Other Contract Services 39,296,380 0 0 0 0 39,296,380

TOTAL Contract Services 150,665,762 0 0 0 0 150,665,762

Data Center Services 1,011,540 0 0 0 0 1,011,540

Agency Facilities 0 0 0 0 0 0

Other 267,762,265 0 0 0 0 267,762,265

Total One-time IT Costs 234.0 443,959,430 0.0 0 0.0 0 0.0 0 0.0 0 234.0 443,959,430
Continuing IT Project Costs 

Staff (Salaries & Benefits) 80.0 8,303,312 50.0 5,138,960 50.0 5,138,960 50.0 5,138,960 50.0 5,138,960 280.0 28,859,152

Hardware Lease/Maintenance 133,000 56,000 56,000 56,000 56,000 357,000

Software Maintenance/Licenses 532,000 224,000 224,000 224,000 224,000 1,428,000

Telecommunications 0 0 0 0 0 0

Contract Services 106,334,447 40,768,149 35,478,149 35,478,149 35,478,149 253,537,043

Data Center Services 2,406,924 802,308 802,308 802,308 802,308 5,616,156

Agency Facilities 0 0 0 0 0 0

Other 17,271,084 6,985,388 6,985,388 6,985,388 6,985,388 45,212,636

Total Continuing IT Costs 80.0 134,980,767 50.0 53,974,805 50.0 48,684,805 50.0 48,684,805 50.0 48,684,805 280.0 335,009,987

Total Project Costs 314.0 578,940,197 50.0 53,974,805 50.0 48,684,805 50.0 48,684,805 50.0 48,684,805 514.0 778,969,417

Continuing Existing Costs

Information Technology Staff 148.5 13,997,859 0.0 0 0.0 0 0.0 0 0.0 0 148.5 13,997,859

Other IT Costs 234,989,168 0 0 0 0 234,989,168

Total Continuing Existing IT Costs 148.5 248,987,027 0.0 0 0.0 0 0.0 0 0.0 0 148.5 248,987,027

Program Staff 81.0 7,314,488 16.0 1,501,241 16.0 1,501,241 16.0 1,501,241 16.0 1,501,241 145.0 13,319,451

Other Program Costs 506,676,414 84,446,069 84,446,069 84,446,069 84,446,069 844,460,690

Total Continuing Existing Program Costs 81.0 513,990,902 16.0 85,947,310 16.0 85,947,310 16.0 85,947,310 16.0 85,947,310 145.0 857,780,141

Total Continuing Existing Costs 229.5 762,977,929 16.0 85,947,310 16.0 85,947,310 16.0 85,947,310 16.0 85,947,310 293.5 1,106,767,168

TOTAL ALTERNATIVE COSTS 543.5 1,341,918,127 66.0 139,922,115 66.0 134,632,115 66.0 134,632,115 66.0 134,632,115 807.5 1,885,736,585

INCREASED REVENUES 0 0 0 0 0 0

New System Custom Approach

All Costs Should be shown in whole (unrounded) dollars.

California Department of Social Services
Child Welfare Services New System Project
Speical Project Report #2
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SIMM 20C30C, Rev. 08/2010 ECONOMIC ANALYSIS SUMMARY Date Prepared: 10/1/12

Department:  California Department of Social Services

Project:  Child Welfare Services New System

FY 2013/14 FY 2014/15 FY 2015/16 FY 2016/17 FY 2017/18 FY 2018/19 SUBTOTAL

   PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts   PYs     Amts

EXISTING SYSTEM

Total IT Costs 49.5 79,848,454 49.5 80,652,870 49.5 81,485,703 49.5 82,348,204 49.5 83,238,829 49.5 84,162,585 297.0 491,736,645

Total Program Costs 13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 78.0 513,652,311
Total Existing System Costs 62.5 165,457,173 62.5 166,261,589 62.5 167,094,422 62.5 167,956,923 62.5 168,847,548 62.5 169,771,304 375.0 1,005,388,956

PROPOSED ALTERNATIVE

Total Project Costs 31.0 10,302,046 33.0 33,649,404 42.0 128,554,092 52.5 121,933,149 44.0 74,431,899 40.0 23,869,434 242.5 392,740,024

Total Cont. Exist. Costs 62.5 165,457,173 60.5 166,018,975 51.5 165,752,676 39.5 165,102,189 20.9 105,958,686 16.0 85,947,310 250.9 854,237,006

Total Alternative Costs 93.5 175,759,219 93.5 199,668,379 93.5 294,306,767 92.0 287,035,337 64.9 180,390,585 56.0 109,816,743 493.4 1,246,977,030

COST SAVINGS/AVOIDANCES (31.0) (10,302,046) (31.0) (33,406,790) (31.0) (127,212,346) (29.5) (119,078,415) (2.4) (11,543,037) 6.5 59,954,560 (118.4) (241,588,074)

Increased Revenues 0 0 0 0 0 0 0

Net (Cost) or Benefit (31.0) (10,302,046) (31.0) (33,406,790) (31.0) (127,212,346) (29.5) (119,078,415) (2.4) (11,543,037) 6.5 59,954,560 (118.4) (241,588,074)
Cum. Net (Cost) or Benefit (31.0) (10,302,046) (62.0) (43,708,836) (93.0) (170,921,182) (122.5) (289,999,597) (124.9) (301,542,634) (118.4) (241,588,074)

ALTERNATIVE #1

Total Project Costs 38.0 16,163,671 45.0 56,440,165 45.0 102,655,481 45.0 144,224,977 64.0 136,568,950 64.0 88,705,364 301.0 544,758,608

Total Cont. Exist. Costs 62.5 165,457,173 62.5 166,261,589 62.5 167,094,422 62.5 167,956,923 13.0 92,608,719 13.0 85,608,719 276.0 844,987,542

Total Alternative Costs 100.5 181,620,843 107.5 222,701,754 107.5 269,749,902 107.5 312,181,899 77.0 229,177,668 77.0 174,314,083 577.0 1,389,746,150

COST SAVINGS/AVOIDANCES (38.0) (16,163,671) (45.0) (56,440,165) (45.0) (102,655,481) (45.0) (144,224,977) (14.5) (60,330,121) (14.5) (4,542,779) (202.0) (384,357,194)

Increased Revenues 0 0 0 0 0 0 0

Net (Cost) or Benefit (38.0) (16,163,671) (45.0) (56,440,165) (45.0) (102,655,481) (45.0) (144,224,977) (14.5) (60,330,121) (14.5) (4,542,779) (202.0) (384,357,194)
Cum. Net (Cost) or Benefit (38.0) (16,163,671) (83.0) (72,603,836) (128.0) (175,259,317) (173.0) (319,484,294) (187.5) (379,814,415) (202.0) (384,357,194)

 ALTERNATIVE #2

Total Project Costs 48.0 19,292,492 48.0 70,503,670 48.0 115,336,809 48.0 144,740,116 48.0 117,120,421 63.0 82,920,829 303.0 549,914,336

Total Cont. Exist. Costs 62.5 165,457,173 62.5 166,261,589 62.5 167,094,422 62.5 167,956,923 62.5 168,847,548 13.0 100,608,719 325.5 936,226,371

Total Alternative Costs 110.5 184,749,664 110.5 236,765,259 110.5 282,431,230 110.5 312,697,038 110.5 285,967,968 76.0 183,529,548 628.5 1,486,140,708

COST SAVINGS/AVOIDANCES (48.0) (19,292,492) (48.0) (70,503,670) (48.0) (115,336,809) (48.0) (144,740,116) (48.0) (117,120,421) (13.5) (13,758,244) (253.5) (480,751,751)

Increased Revenues 0 0 0 0 0 0 0

Net (Cost) or Benefit (48.0) (19,292,492) (48.0) (70,503,670) (48.0) (115,336,809) (48.0) (144,740,116) (48.0) (117,120,421) (13.5) (13,758,244) (253.5) (480,751,751)
Cum. Net (Cost) or Benefit (48.0) (19,292,492) (96.0) (89,796,162) (144.0) (205,132,971) (192.0) (349,873,086) (240.0) (466,993,507) (253.5) (480,751,751)

 ALTERNATIVE #3

Total Project Costs 38.0 14,622,335 49.0 53,967,931 49.0 136,945,000 64.0 182,136,008 64.0 142,584,119 50.0 48,684,805 314.0 578,940,197

Total Cont. Exist. Costs 62.5 165,457,173 62.5 166,261,589 62.5 167,094,422 13.0 92,608,719 13.0 85,608,719 16.0 85,947,310 229.5 762,977,929

Total Alternative Costs 100.5 180,079,507 111.5 220,229,520 111.5 304,039,421 77.0 274,744,727 77.0 228,192,838 66.0 134,632,115 543.5 1,341,918,127

COST SAVINGS/AVOIDANCES (38.0) (14,622,335) (49.0) (53,967,931) (49.0) (136,945,000) (14.5) (106,787,804) (14.5) (59,345,290) (3.5) 35,139,189 (168.5) (336,529,170)

Increased Revenues 0 0 0 0 0 0 0

Net (Cost) or Benefit (38.0) (14,622,335) (49.0) (53,967,931) (49.0) (136,945,000) (14.5) (106,787,804) (14.5) (59,345,290) (3.5) 35,139,189 (168.5) (336,529,170)
Cum. Net (Cost) or Benefit (38.0) (14,622,335) (87.0) (68,590,266) (136.0) (205,535,265) (150.5) (312,323,069) (165.0) (371,668,359) (168.5) (336,529,170)

All costs to be shown in whole (unrounded) dollars. 

New System Buy/Build Approach

  CWS/CMS Upgrade

  Re-Start CWS/Web

New System Custom Approach
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SIMM 20C30C, Rev. 08/2010 ECONOMIC ANALYSIS SUMMARY Date Prepared: 10/1/12

Department:  California Department of Social Services

Project:  Child Welfare Services New System

SUBTOTAL FY 2019/20 FY 2020/2021 FY 2021/22 FY 2022/23 TOTAL

   PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts   PYs     Amts

EXISTING SYSTEM

Total IT Costs 297.0 491,736,645 49.5 81,548,859 49.5 81,548,859 49.5 81,548,859 49.5 81,548,859 495.0 817,932,081

Total Program Costs 78.0 513,652,311 13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 130.0 856,087,186
Total Existing System Costs 375.0 1,005,388,956 62.5 167,157,578 62.5 167,157,578 62.5 167,157,578 62.5 167,157,578 625.0 1,674,019,267

PROPOSED ALTERNATIVE

Total Project Costs 242.5 392,740,024 40.0 23,879,664 40.0 24,371,094 40.0 23,914,588 40.0 23,869,434 402.5 488,774,803

Total Cont. Exist. Costs 250.9 854,237,006 16.0 85,947,310 16.0 85,947,310 16.0 85,947,310 16.0 85,947,310 314.9 1,198,026,245

Total Alternative Costs 493.4 1,246,977,030 56.0 109,826,973 56.0 110,318,403 56.0 109,861,897 56.0 109,816,743 717.4 1,686,801,048

COST SAVINGS/AVOIDANCES (118.4) (241,588,074) 6.5 57,330,604 6.5 56,839,174 6.5 57,295,680 6.5 57,340,834 (92.4) (12,781,781)

Increased Revenues 0 0 0 0 0 0

Net (Cost) or Benefit (118.4) (241,588,074) 6.5 57,330,604 6.5 56,839,174 6.5 57,295,680 6.5 57,340,834 (92.4) (12,781,781)
Cum. Net (Cost) or Benefit (118.4) (241,588,074) (111.9) (184,257,470) (105.4) (127,418,295) (98.9) (70,122,615) (92.4) (12,781,781) (92.4) (12,781,781)

ALTERNATIVE #1

Total Project Costs 301.0 544,758,608 64.0 88,679,764 50.0 68,581,645 50.0 63,291,645 50.0 63,291,645 515.0 828,603,307

Total Cont. Exist. Costs 276.0 844,987,542 16.0 85,947,310 16.0 85,947,310 16.0 85,947,310 16.0 85,947,310 340.0 1,188,776,781

Total Alternative Costs 577.0 1,389,746,150 80.0 174,627,074 66.0 154,528,955 66.0 149,238,955 66.0 149,238,955 855.0 2,017,380,088

COST SAVINGS/AVOIDANCES (202.0) (384,357,194) (17.5) (7,469,496) (3.5) 12,628,623 (3.5) 17,918,623 (3.5) 17,918,623 (230.0) (343,360,821)

Increased Revenues 0 0 0 0 0 0

Net (Cost) or Benefit (202.0) (384,357,194) (17.5) (7,469,496) (3.5) 12,628,623 (3.5) 17,918,623 (3.5) 17,918,623 (230.0) (343,360,821)
Cum. Net (Cost) or Benefit (202.0) (384,357,194) (219.5) (391,826,690) (223.0) (379,198,067) (226.5) (361,279,444) (230.0) (343,360,821) (230.0) (343,360,821)

 ALTERNATIVE #2

Total Project Costs 303.0 549,914,336 63.0 82,763,429 63.0 62,482,295 50.0 53,967,805 50.0 53,967,805 529.0 803,095,671

Total Cont. Exist. Costs 325.5 936,226,371 13.0 85,608,719 16.0 85,947,310 16.0 85,947,310 16.0 85,947,310 386.5 1,279,677,019

Total Alternative Costs 628.5 1,486,140,708 76.0 168,372,148 79.0 148,429,604 66.0 139,915,115 66.0 139,915,115 915.5 2,082,772,689

COST SAVINGS/AVOIDANCES (253.5) (480,751,751) (13.5) (1,214,570) (16.5) 18,727,973 (3.5) 27,242,463 (3.5) 27,242,463 (290.5) (408,753,423)

Increased Revenues 0 0 0 0 0 0

Net (Cost) or Benefit (253.5) (480,751,751) (13.5) (1,214,570) (16.5) 18,727,973 (3.5) 27,242,463 (3.5) 27,242,463 (290.5) (408,753,423)
Cum. Net (Cost) or Benefit (253.5) (480,751,751) (267.0) (481,966,322) (283.5) (463,238,349) (287.0) (435,995,886) (290.5) (408,753,423) (290.5) (408,753,423)

 ALTERNATIVE #3

Total Project Costs 314.0 578,940,197 50.0 53,974,805 50.0 48,684,805 50.0 48,684,805 50.0 48,684,805 514.0 778,969,417

Total Cont. Exist. Costs 229.5 762,977,929 16.0 85,947,310 16.0 85,947,310 16.0 85,947,310 16.0 85,947,310 293.5 1,106,767,168

Total Alternative Costs 543.5 1,341,918,127 66.0 139,922,115 66.0 134,632,115 66.0 134,632,115 66.0 134,632,115 807.5 1,885,736,585

COST SAVINGS/AVOIDANCES (168.5) (336,529,170) (3.5) 27,235,463 (3.5) 32,525,463 (3.5) 32,525,463 (3.5) 32,525,463 (182.5) (211,717,319)

Increased Revenues 0 0 0 0 0 0

Net (Cost) or Benefit (168.5) (336,529,170) (3.5) 27,235,463 (3.5) 32,525,463 (3.5) 32,525,463 (3.5) 32,525,463 (182.5) (211,717,319)
Cum. Net (Cost) or Benefit (168.5) (336,529,170) (172.0) (309,293,707) (175.5) (276,768,244) (179.0) (244,242,782) (182.5) (211,717,319) (182.5) (211,717,319)

All costs to be shown in whole (unrounded) dollars. 

New System Buy/Build Approach

  CWS/CMS Upgrade

  Re-Start CWS/Web

New System Custom Approach

California Department of Social Services
Child Welfare Services New System Project
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SIMM 20C30C, Rev. 08/2010

Department:  California Department of Social Services Date Prepared: 10/1/12

Project:  Child Welfare Services New System

FY 2013/14 FY 2014/15 FY 2015/16 FY 2016/17 FY 2017/18 FY 2018/19 SUBTOTALS

   PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts   PYs     Amts

TOTAL PROJECT COSTS 31.0 10,302,046 33.0 33,649,404 42.0 128,554,092 52.5 121,933,149 44.0 74,431,899 40.0 23,869,434 242.5 392,740,024

RESOURCES TO BE REDIRECTED 

Staff 13.0 1,557,153 13.0 1,557,153 13.0 1,557,153 13.0 1,557,153 3.3 389,288 0.0 0 55.3 6,617,898

Funds: 

Existing System 1,458,270 1,458,270 1,458,270 1,458,270 364,568 0 6,197,649

Other Fund Sources 0 0 0 0 0 0 0

TOTAL REDIRECTED RESOURCES 13.0 3,015,423 13.0 3,015,423 13.0 3,015,423 13.0 3,015,423 3.3 753,856 0.0 0 55.3 12,815,548

ADDITIONAL PROJECT FUNDING NEEDED  

One-Time Project Costs 18.0 7,286,623 20.0 30,633,981 29.0 125,538,669 39.5 118,917,726 10.8 55,899,184 0.0 0 117.3 338,276,183

Continuing Project Costs 0.0 0 0.0 0 0.0 0 0.0 0 30.0 17,778,859 40.0 23,869,434 70.0 41,648,293

TOTAL ADDITIONAL PROJECT FUNDS NEEDED 
BY FISCAL YEAR

18.0 7,286,623 20.0 30,633,981 29.0 125,538,669 39.5 118,917,726 40.8 73,678,043 40.0 23,869,434 187.3 379,924,476

TOTAL PROJECT FUNDING  31.0 10,302,046 33.0 33,649,404 42.0 128,554,092 52.5 121,933,149 44.0 74,431,899 40.0 23,869,434 242.5 392,740,024

Difference: Funding - Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0

Total Estimated Cost Savings (31.0) (10,302,046) (33.0) (33,649,404) (42.0) (128,554,092) (52.5) (121,933,149) 5.5 8,806,930 9.5 60,293,151 (143.5) (225,338,610)

FUNDING SOURCE*
General Fund 50% 5,151,023 50% 16,824,702 50% 64,277,046 50% 60,966,574 50% 37,215,949 50% 11,934,717 50% 196,370,012
Federal Fund 50% 5,151,023 50% 16,824,702 50% 64,277,046 50% 60,966,574 50% 37,215,949 50% 11,934,717 50% 196,370,012
Special Fund 0% 0 0% 0 0% 0 0% 0 0% 0 0% 0 0% 0
Reimbursement 0% 0 0% 0 0% 0 0% 0 0% 0 0% 0 0% 0
TOTAL FUNDING 100% 10,302,046 100% 33,649,404 100% 128,554,092 100% 121,933,149 100% 74,431,899 100% 23,869,434 100% 392,740,024

PROJECT FUNDING PLAN

  All Costs to be in whole (unrounded) dollars

*Type: If applicable, for each funding source, beginning on row 29, describe what type of funding is included, such as local assistance or grant funding, the date the funding is to become available, and the duration of
the funding.

California Department of Social Services
Child Welfare Services New System Project
Speical Project Report #2

13

Appendix J - FSR EAWs



SIMM 20C30C, Rev. 08/2010

Department:  California Department of Social Ser Date Prepared: 10/1/12

Project:  Child Welfare Services New System

FY 2013/14 FY 2014/15 FY 2015/16 FY 2016/17 FY 2017/18 FY 2018/19

Annual Project Adjustments    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts

One-time Costs

Previous Year's Baseline 0.0 0 18.0 7,286,623 20.0 30,633,981 29.0 125,538,669 39.5 118,917,726 10.8 55,899,184

(A)  Annual Augmentation /(Reduction) 18.0 7,286,623 2.0 23,347,358 9.0 94,904,688 10.5 (6,620,943) (28.8) (63,018,542) (10.8) (55,899,184)

(B)  Total One-Time Budget Actions 18.0 7,286,623 20.0 30,633,981 29.0 125,538,669 39.5 118,917,726 10.8 55,899,184 0.0 0

Continuing Costs

Previous Year's Baseline 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 30.0 17,778,859

(C)  Annual Augmentation /(Reduction) 0.0 0 0.0 0 0.0 0 0.0 0 30.0 17,778,859 10.0 6,090,575

(D)  Total Continuing Budget Actions 0.0 0 0.0 0 0.0 0 0.0 0 30.0 17,778,859 40.0 23,869,434

Total Annual Project Budget 
Augmentation /(Reduction) [A + C]

18.0 7,286,623 2.0 23,347,358 9.0 94,904,688 10.5 (6,620,943) 1.3 (45,239,683) (0.8) (49,808,609)

[A, C]  Excludes Redirected Resources

Total Additional Project Funds Needed [B + D]

Annual Savings/Revenue Adjustments

 Cost Savings (31.0) (10,302,046) (2.0) (23,347,358) (9.0) (94,904,688) (10.5) 6,620,943 58.0 130,740,079 4.0 51,486,221

 Increased Program Revenues 0 0 0 0 0 0

ADJUSTMENTS, SAVINGS AND REVENUES WORKSHEET

California Department of Social Services
Child Welfare Services New System Project
Speical Project Report #2
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SIMM 20C30C, Rev. 08/2010

Department:  California Department of Social Services Date Prepared: 10/1/12

Project:  Child Welfare Services New System

SUBTOTALS FY 2019/20 FY 2020/2021 FY 2021/22 FY 2022/23 TOTALS

   PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts   PYs     Amts

TOTAL PROJECT COSTS 242.5 392,740,024 40.0 23,879,664 40.0 24,371,094 40.0 23,914,588 40.0 23,869,434 402.5 488,774,803

RESOURCES TO BE REDIRECTED 

Staff 55.3 6,617,898 0.0 0 0.0 0 0.0 0 0.0 0 55.3 6,617,898

Funds: 

Existing System 6,197,649 0 0 0 0 6,197,649

Other Fund Sources  0 0 0 0 0 0

TOTAL REDIRECTED RESOURCES 55.3 12,815,548 0.0 0 0.0 0 0.0 0 0.0 0 55.3 12,815,548

ADDITIONAL PROJECT FUNDING NEEDED  

One-Time Project Costs 117.3 338,276,183 0.0 0 0.0 0 0.0 0 0.0 0 117.3 338,276,183

Continuing Project Costs 70.0 41,648,293 40.0 23,879,664 40.0 24,371,094 40.0 23,914,588 40.0 23,869,434 230.0 137,683,072

TOTAL ADDITIONAL PROJECT FUNDS NEEDED 
BY FISCAL YEAR

187.3 379,924,476 40.0 23,879,664 40.0 24,371,094 40.0 23,914,588 40.0 23,869,434 347.3 475,959,255

TOTAL PROJECT FUNDING  242.5 392,740,024 40.0 23,879,664 40.0 24,371,094 40.0 23,914,588 40.0 23,869,434 402.5 488,774,803

Difference: Funding - Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0

Total Estimated Cost Savings (143.5) (225,338,610) 9.5 57,669,195 9.5 57,177,765 9.5 57,634,271 9.5 57,679,425 (105.5) 4,822,047

FUNDING SOURCE*
General Fund 50% 196,370,012 50% 11,939,832 50% 12,185,547 50% 11,957,294 50% 11,934,717 50% 244,387,401
Federal Fund 50% 196,370,012 50% 11,939,832 50% 12,185,547 50% 11,957,294 50% 11,934,717 50% 244,387,401
Special Fund 0% 0 0% 0 0% 0 0% 0 0% 0 0% 0
Reimbursement 0% 0 0% 0 0% 0 0% 0 0% 0 0% 0
TOTAL FUNDING 100% 392,740,024 100% 23,879,664 100% 24,371,094 100% 23,914,588 100% 23,869,434 100% 488,774,803

PROJECT FUNDING PLAN

          All Costs to be in whole (unrounded) dollars

*Type: If applicable, for each funding source, beginning on row 29, describe what type of funding is included, such as local assistance or grant funding, the date the funding is to become
available, and the duration of the funding.

California Department of Social Services
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SIMM 20C30C, Rev. 08/2010

Department:  California Department of Social Se Date Prepared: 10/1/12

Project:  Child Welfare Services New System

FY 2019/20 FY 2020/2021 FY 2021/22 FY 2022/23 Net Adjustments

Annual Project Adjustments    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts   PYs     Amts

One-time Costs

Previous Year's Baseline 0.0 0 0.0 0 0.0 0 0.0 0

(A)  Annual Augmentation /(Reduction) 0.0 0 0.0 0 0.0 0 0.0 0

(B)  Total One-Time Budget Actions 0.0 0 0.0 0 0.0 0 0.0 0 117.3 338,276,183

Continuing Costs

Previous Year's Baseline 40.0 23,869,434 40.0 23,869,434 40.0 24,360,864 40.0 23,904,358

(C)  Annual Augmentation /(Reduction) 0.0 0 0.0 491,430 0.0 (456,506) 0.0 (45,154)

(D)  Total Continuing Budget Actions 40.0 23,869,434 40.0 24,360,864 40.0 23,904,358 40.0 23,859,204 230.0 137,631,922

Total Annual Project Budget 
Augmentation /(Reduction) [A + C]

0.0 0 0.0 491,430 0.0 (456,506) 0.0 (45,154)

[A, C]  Excludes Redirected Resources

Total Additional Project Funds Needed [B + D] 347.3 475,908,105

Annual Savings/Revenue Adjustments

   Cost Savings 0.0 (2,623,956) 0.0 (491,430) 0.0 456,506 0.0 45,154

   Increased Program Revenues 0 0 0 0

ADJUSTMENTS, SAVINGS AND REVENUES WORKSHEET

California Department of Social Services
Child Welfare Services New System Project
Speical Project Report #2
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SIMM 20C30C, Rev. 08/2010 EXISTING SYSTEM/BASELINE COST WORKSHEET

Department:  California Department of Social Services

Project:  Child Welfare Services New System

 FY 2013/14  FY 2014/15  FY 2015/16  FY 2016/17  FY 2017/18  FY 2018/19 SUBTOTAL

 PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts

Continuing Information

Technology Costs  

Staff (salaries & benefits) 49.5 4,665,953 49.5 4,665,953 49.5 4,665,953 49.5 4,665,953 49.5 4,665,953 49.5 4,665,953 297.0 27,995,718

Hardware Lease/Maintenance 1,442,880 1,442,880 1,442,880 1,442,880 1,442,880 1,442,880 8,657,280

Software Maintenance/Licenses 2,586,908 2,586,908 2,586,908 2,586,908 2,586,908 2,586,908 15,521,448

Contract Services 33,327,048 34,131,464 34,964,297 35,826,798 36,717,423 37,641,179 212,608,209

Data Center Services 35,986,634 35,986,634 35,986,634 35,986,634 35,986,634 35,986,634 215,919,804

Agency Facilities 0 0 0 0 0 0 0

Other 1,839,031 1,839,031 1,839,031 1,839,031 1,839,031 1,839,031 11,034,186

Total IT Costs 49.5 79,848,454 49.5 80,652,870 49.5 81,485,703 49.5 82,348,204 49.5 83,238,829 49.5 84,162,585 297.0 491,736,645

Continuing Program Costs:

Staff 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 78.0 6,975,897

Other 84,446,069 84,446,069 84,446,069 84,446,069 84,446,069 84,446,069 506,676,414

Total Program Costs  13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 78.0 513,652,311

TOTAL EXISTING SYSTEM COSTS 62.5 165,457,173 62.5 166,261,589 62.5 167,094,422 62.5 167,956,923 62.5 168,847,548 62.5 169,771,304 375.0 1,005,388,956

Date Prepared: 3/19/14All costs to be shown in whole (unrounded) dollars. 

California Department of Social Services
Child Welfare Services New System Project
Special Project Report #2
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SIMM 20C30C, Rev. 08/2010 EXISTING SYSTEM/BASELINE COST WORKSHEET

Department:  California Department of Social Services

Project:  Child Welfare Services New System

Subtotal  FY 2019/20  FY 2020/2021  FY 2021/22  FY 2022/23 TOTAL

 PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts

Continuing Information

Technology Costs  

Staff (salaries & benefits) 297.0 27,995,718 49.5 4,665,953 49.5 4,665,953 49.5 4,665,953 49.5 4,665,953 495.0 46,659,530

Hardware Lease/Maintenance 8,657,280 1,442,880 1,442,880 1,442,880 1,442,880 14,428,800

Software Maintenance/Licenses 15,521,448 2,586,908 2,586,908 2,586,908 2,586,908 25,869,080

Contract Services 212,608,209 35,027,453 35,027,453 35,027,453 35,027,453 352,718,021

Data Center Services 215,919,804 35,986,634 35,986,634 35,986,634 35,986,634 359,866,340

Agency Facilities 0 0 0 0 0 0

Other 11,034,186 1,839,031 1,839,031 1,839,031 1,839,031 18,390,310

Total IT Costs 297.0 491,736,645 49.5 81,548,859 49.5 81,548,859 49.5 81,548,859 49.5 81,548,859 495.0 817,932,081

Continuing Program Costs:

Staff 78.0 6,975,897 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 130.0 11,626,496

Other 506,676,414 84,446,069 84,446,069 84,446,069 84,446,069 844,460,690

Total Program Costs  78.0 513,652,311 13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 130.0 856,087,186

TOTAL EXISTING SYSTEM COSTS 375.0 1,005,388,956 62.5 167,157,578 62.5 167,157,578 62.5 167,157,578 62.5 167,157,578 625.0 1,674,019,267

Date Prepared: 3/19/14All costs to be shown in whole (unrounded) dollars. 

California Department of Social Services
Child Welfare Services New System Project
Special Project Report #2
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SIMM 20C30C, Rev. 08/2010
Date Prepared: 3/19/14

Department:  California Department of Social Services

Project:  Child Welfare Services New System

FY 2013/14 FY 2014/15 FY 2015/16 FY 2016/17 FY 2017/18 FY 2018/19 SUBTOTAL

 PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts

One-Time IT Project Costs 

Staff (Salaries & Benefits) 31.0 3,294,210 40.0 4,368,182 40.0 4,368,182 44.8 4,723,510 46.0 4,819,976 34.5 3,777,924 236.3 25,351,983

Hardware Purchase 0 0 0 1,085,000 744,000 558,000 2,387,000

Software Purchase/License 0 0 0 37,832,173 8,116,175 6,087,131 52,035,480

Telecommunications 0 0 0 0 0 0 0

Contract Services 

Software Customization 0 0 0 9,239,522 9,399,685 8,368,312 27,007,519

Project Management 140,280 561,120 561,120 561,120 561,120 420,840 2,805,600

Project Oversight 153,600 153,600 153,600 153,600 153,600 128,000 896,000

IV&V Services 209,664 209,664 209,664 691,824 788,256 656,880 2,765,952

Other Contract Services 2,597,370 4,902,703 7,313,343 16,678,904 9,402,020 13,715,786 54,610,127

TOTAL Contract Services 3,100,914 5,827,087 8,237,727 27,324,970 20,304,681 23,289,818 88,085,198

Data Center Services 247,955 258,955 220,395 673,323 734,360 550,770 2,685,758

Agency Facilities 392,000 608,000 508,000 1,234,820 343,140 257,355 3,343,315

Other 1,340,662 1,725,448 5,610,989 65,345,579 30,931,487 114,870,894 219,825,060

Total One-time IT Costs 31.0 8,375,741 40.0 12,787,672 40.0 18,945,292 44.8 138,219,376 46.0 65,993,820 34.5 149,391,892 236.3 393,713,793

Continuing IT Project Costs 

Staff (Salaries & Benefits) 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 8.8 1,012,342 8.8 1,012,342

Hardware Lease/Maintenance 0 0 0 0 0 186,000 186,000

Software Maintenance/Licenses 0 0 0 0 0 2,029,044 2,029,044

Telecommunications 0 0 0 0 0 0 0

Contract Services 0 0 0 0 0 1,737,886 1,737,886

Data Center Services 0 0 0 0 0 186,590 186,590

Agency Facilities 0 0 0 0 0 85,785 85,785

Other 0 0 0 0 0 127,040 127,040

Total Continuing IT Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 8.8 5,364,686 8.8 5,364,686

Total Project Costs 31.0 8,375,741 40.0 12,787,672 40.0 18,945,292 44.8 138,219,376 46.0 65,993,820 43.3 154,756,578 245.1 399,078,479

Continuing Existing Costs

Information Technology Staff 49.5 4,665,953 47.5 4,423,339 47.5 4,423,339 42.5 3,813,311 41.5 3,691,305 31.1 2,768,479 259.6 23,785,725

Other IT Costs 75,182,501 75,986,917 75,986,917 76,819,750 77,682,251 45,314,646 426,972,982

Total Continuing Existing IT Costs 49.5 79,848,454 47.5 80,410,256 47.5 80,410,256 42.5 80,633,061 41.5 81,373,556 31.1 48,083,125 259.6 450,758,708

Program Staff 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 13.3 1,194,345 78.3 7,007,593

Other Program Costs 84,446,069 84,446,069 84,446,069 84,446,069 84,446,069 84,446,069 506,676,414

Total Continuing Existing Program Costs 13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 13.3 85,640,414 78.3 513,684,007

Total Continuing Existing Costs 62.5 165,457,173 60.5 166,018,975 60.5 166,018,975 55.5 166,241,779 54.5 166,982,275 44.4 133,723,539 337.9 964,442,715

TOTAL ALTERNATIVE COSTS 93.5 173,832,914 100.5 178,806,647 100.5 184,964,267 100.3 304,461,155 100.5 232,976,094 87.6 288,480,117 582.9 1,363,521,194

INCREASED REVENUES 0 0 0 0 0 0 0

 PROPOSED ALTERNATIVE: New System Buy/Build Approach

All Costs Should be shown in whole (unrounded) dollars.

California Department of Social Services
Child Welfare Services New System Project
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SIMM 20C30C, Rev. 08/2010
Date Prepared: 3/19/14

Department:  California Department of Social Services

Project:  Child Welfare Services New System

Subtotal FY 2019/20 FY 2020/2021 TOTAL

   PYs    Amts    PYs    Amts    PYs    Amts   PYs  Amts

One-Time IT Project Costs 

Staff (Salaries & Benefits) 236.3 25,351,983 0.0 0 0 236.3 25,351,983

Hardware Purchase 2,387,000 0 0 2,387,000

Software Purchase/License 52,035,480 0 0 52,035,480

Telecommunications 0 0 0 0

Contract Services 

Software Customization 27,007,519 0 0 27,007,519

Project Management 2,805,600 0 0 2,805,600

Project Oversight 896,000 0 0 896,000

IV&V Services 2,765,952 0 0 2,765,952

Other Contract Services 54,610,127 1,040,000 0 55,650,127

TOTAL Contract Services 88,085,198 1,040,000 0 89,125,198

Data Center Services 2,685,758 0 0 2,685,758

Agency Facilities 3,343,315 0 0 3,343,315

Other 219,825,060 3,164,601 0 222,989,661

Total One-time IT Costs 236.3 393,713,793 0.0 4,204,601 0.0 0 236.3 397,918,394

Continuing IT Project Costs 

Staff (Salaries & Benefits) 8.8 1,012,342 35.0 4,049,367 35.0 4,049,367 78.8 9,111,075

Hardware Lease/Maintenance 186,000 744,000 744,000 1,674,000

Software Maintenance/Licenses 2,029,044 8,116,175 8,116,175 18,261,394

Telecommunications 0 0 0 0

Contract Services 1,737,886 6,951,544 6,951,544 15,640,973

Data Center Services 186,590 746,360 746,360 1,679,310

Agency Facilities 85,785 343,140 343,140 772,065

Other 127,040 1,910,254 1,905,090 3,942,383

Total Continuing IT Costs 8.8 5,364,686 35.0 22,860,839 35.0 22,855,675 78.8 51,081,200

Total Project Costs 245.1 399,078,479 35.0 27,065,440 35.0 22,855,675 315.1 448,999,594

Continuing Existing Costs

Information Technology Staff 259.6 23,785,725 0.0 0 0.0 0 259.6 23,785,725

Other IT Costs 426,972,982 0 0 426,972,982

Total Continuing Existing IT Costs 259.6 450,758,708 0.0 0 0.0 0 259.6 450,758,708

Program Staff 78.3 7,007,593 14.0 1,289,431 14.0 1,289,431 106.3 9,586,456

Other Program Costs 506,676,414 84,446,069 84,446,069 675,568,552

Total Continuing Existing Program Costs 78.3 513,684,007 14.0 85,735,500 14.0 85,735,500 106.3 685,155,008

Total Continuing Existing Costs 337.9 964,442,715 14.0 85,735,500 14.0 85,735,500 365.9 1,135,913,715

TOTAL ALTERNATIVE COSTS 582.9 1,363,521,194 49.0 112,800,940 49.0 108,591,175 680.9 1,584,913,309

INCREASED REVENUES 0 0 0 0

 PROPOSED ALTERNATIVE: New System Buy/Build Approach

All Costs Should be shown in whole (unrounded) dollars.

California Department of Social Services
Child Welfare Services New System Project
Special Project Report #2
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SIMM 20C30C, Rev. 08/2010 ALTERNATIVE #1:

Date Prepared: 3/19/14

Department:  California Department of Social Services

Project:  Child Welfare Services New System

FY 2013/14 FY 2014/15 FY 2015/16 FY 2016/17 FY 2017/18 FY 2018/19 SUBTOTAL

 PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts

One-Time IT Project Costs 

Staff (Salaries & Benefits) 38.0 3,768,783 45.0 4,524,092 45.0 4,524,092 45.0 4,524,092 45.0 4,524,092 45.0 4,524,092 263.0 26,389,243

Hardware Purchase 25,600 54,400 0 0 25,600 25,600 131,200

Software Purchase/License 140,000 187,600 187,600 187,600 187,600 187,600 1,078,000

Telecommunications 0 0 0 0 0 0 0

Contract Services 

Software Customization 0 15,397,033 14,773,080 20,587,080 14,773,080 14,773,080 80,303,353

Project Management 582,912 582,912 582,912 582,912 582,912 582,912 3,497,472

Project Oversight 549,120 549,120 549,120 549,120 549,120 549,120 3,294,720

IV&V Services 329,472 768,768 658,944 658,944 658,944 658,944 3,734,016

Other Contract Services 6,669,714 6,204,989 5,544,545 19,814,474 5,049,434 5,049,434 48,332,588

TOTAL Contract Services 8,131,218 23,502,822 22,108,601 42,192,530 21,613,490 21,613,490 139,162,149

Data Center Services 52,308 52,308 52,308 802,308 52,308 52,308 1,063,848

Agency Facilities 0 0 0 0 0 0 0

Other 4,045,762 28,118,943 75,782,880 96,518,447 51,857,542 3,897,956 260,221,532

Total One-time IT Costs 38.0 16,163,671 45.0 56,440,165 45.0 102,655,481 45.0 144,224,977 45.0 78,260,632 45.0 30,301,046 263.0 428,045,972

Continuing IT Project Costs 

Staff (Salaries & Benefits) 0.0 0 0.0 0 0.0 0 0.0 0 19.0 1,957,097 19.0 1,957,097 38.0 3,914,194

Hardware Lease/Maintenance 0 0 0 0 41,300 41,300 82,600

Software Maintenance/Licenses 0 0 0 0 165,200 165,200 330,400

Telecommunications 0 0 0 0 0 0 0

Contract Services 0 0 0 0 49,988,989 49,988,989 99,977,978

Data Center Services 0 0 0 0 802,308 802,308 1,604,616

Agency Facilities 0 0 0 0 0 0 0

Other 0 0 0 0 5,353,424 5,449,424 10,802,848

Total Continuing IT Costs 0.0 0 0.0 0 0.0 0 0.0 0 19.0 58,308,318 19.0 58,404,318 38.0 116,712,636

Total Project Costs 38.0 16,163,671 45.0 56,440,165 45.0 102,655,481 45.0 144,224,977 64.0 136,568,950 64.0 88,705,364 301.0 544,758,608

Continuing Existing Costs

Information Technology Staff 49.5 4,665,953 49.5 4,665,953 49.5 4,665,953 49.5 4,665,953 0.0 0 0.0 0 198.0 18,663,812

Other IT Costs 75,182,501 75,986,917 76,819,750 77,682,251 7,000,000 0 312,671,419

Total Continuing Existing IT Costs 49.5 79,848,454 49.5 80,652,870 49.5 81,485,703 49.5 82,348,204 0.0 7,000,000 0.0 0 198.0 331,335,231

Program Staff 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 78.0 6,975,897

Other Program Costs 84,446,069 84,446,069 84,446,069 84,446,069 84,446,069 84,446,069 506,676,414

Total Continuing Existing Program Costs 13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 78.0 513,652,311

Total Continuing Existing Costs 62.5 165,457,173 62.5 166,261,589 62.5 167,094,422 62.5 167,956,923 13.0 92,608,719 13.0 85,608,719 276.0 844,987,542

TOTAL ALTERNATIVE COSTS 100.5 181,620,843 107.5 222,701,754 107.5 269,749,902 107.5 312,181,899 77.0 229,177,668 77.0 174,314,083 577.0 1,389,746,150

INCREASED REVENUES 0 0 0 0 0 0 0

All Costs Should be shown in whole (unrounded) dollars.

 CWS/CMS Upgrade
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Child Welfare Services New System Project
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SIMM 20C30C, Rev. 08/2010 ALTERNATIVE #1:

Date Prepared: 3/19/14

Department:  California Department of Social Services

Project:  Child Welfare Services New System

SUBTOTAL FY 2019/20 FY 2020/2021 FY 2021/22 FY 2022/23 TOTAL

 PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts

One-Time IT Project Costs 

Staff (Salaries & Benefits) 263.0 26,389,243 45.0 4,524,092 0.0 0 0.0 0 0.0 0 308.0 30,913,335

Hardware Purchase 131,200 0 0 0 0 131,200

Software Purchase/License 1,078,000 187,600 0 0 0 1,265,600

Telecommunications 0 0 0 0 0 0

Contract Services 

Software Customization 80,303,353 14,773,080 0 0 0 95,076,433

Project Management 3,497,472 582,912 0 0 0 4,080,384

Project Oversight 3,294,720 549,120 0 0 0 3,843,840

IV&V Services 3,734,016 658,944 0 0 0 4,392,960

Other Contract Services 48,332,588 5,049,434 0 0 0 53,382,022

TOTAL Contract Services 139,162,149 21,613,490 0 0 0 160,775,639

Data Center Services 1,063,848 52,308 0 0 0 1,116,156

Agency Facilities 0 0 0 0 0 0

Other 260,221,532 3,897,956 0 0 0 264,119,488

Total One-time IT Costs 263.0 428,045,972 45.0 30,275,446 0.0 0 0.0 0 0.0 0 308.0 458,321,418

Continuing IT Project Costs 

Staff (Salaries & Benefits) 38.0 3,914,194 19.0 1,957,097 50.0 5,138,960 50.0 5,138,960 50.0 5,138,960 207.0 21,288,171

Hardware Lease/Maintenance 82,600 41,300 56,000 56,000 56,000 291,900

Software Maintenance/Licenses 330,400 165,200 224,000 224,000 224,000 1,167,600

Telecommunications 0 0 0 0 0 0

Contract Services 99,977,978 49,988,989 55,278,989 49,988,989 49,988,989 305,223,934

Data Center Services 1,604,616 802,308 802,308 802,308 802,308 4,813,848

Agency Facilities 0 0 0 0 0 0

Other 10,802,848 5,449,424 7,081,388 7,081,388 7,081,388 37,496,436

Total Continuing IT Costs 38.0 116,712,636 19.0 58,404,318 50.0 68,581,645 50.0 63,291,645 50.0 63,291,645 207.0 370,281,889

Total Project Costs 301.0 544,758,608 64.0 88,679,764 50.0 68,581,645 50.0 63,291,645 50.0 63,291,645 515.0 828,603,307

Continuing Existing Costs

Information Technology Staff 198.0 18,663,812 0.0 0 0.0 0 0.0 0 0.0 0 198.0 18,663,812

Other IT Costs 312,671,419 0 0 0 0 312,671,419

Total Continuing Existing IT Costs 198.0 331,335,231 0.0 0 0.0 0 0.0 0 0.0 0 198.0 331,335,231

Program Staff 78.0 6,975,897 16.0 1,501,241 16.0 1,501,241 16.0 1,501,241 16.0 1,501,241 142.0 12,980,860

Other Program Costs 506,676,414 84,446,069 84,446,069 84,446,069 84,446,069 844,460,690

Total Continuing Existing Program Costs 78.0 513,652,311 16.0 85,947,310 16.0 85,947,310 16.0 85,947,310 16.0 85,947,310 142.0 857,441,550

Total Continuing Existing Costs 276.0 844,987,542 16.0 85,947,310 16.0 85,947,310 16.0 85,947,310 16.0 85,947,310 340.0 1,188,776,781

TOTAL ALTERNATIVE COSTS 577.0 1,389,746,150 80.0 174,627,074 66.0 154,528,955 66.0 149,238,955 66.0 149,238,955 855.0 2,017,380,088

INCREASED REVENUES 0 0 0 0 0 0

All Costs Should be shown in whole (unrounded) dollars.

 CWS/CMS Upgrade

California Department of Social Services
Child Welfare Services New System Project
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SIMM 20C30C, Rev. 08/2010 ALTERNATIVE #2:

Date Prepared: 3/19/14

Department:  California Department of Social Services

Project:  Child Welfare Services New System

FY 2013/14 FY 2014/15 FY 2015/16 FY 2016/17 FY 2017/18 FY 2018/19 SUBTOTAL

 PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts

One-Time IT Project Costs 

Staff (Salaries & Benefits) 48.0 4,893,257 48.0 4,893,257 48.0 4,893,257 48.0 4,893,257 48.0 4,893,257 48.0 4,893,257 288.0 29,359,542

Hardware Purchase 25,600 54,400 0 25,600 25,600 54,400 185,600

Software Purchase/License 190,400 190,400 190,400 190,400 190,400 190,400 1,142,400

Telecommunications 0 0 0 0 0 0 0

Contract Services 

Software Customization 0 23,670,193 23,005,183 23,005,183 28,819,183 23,005,183 121,504,925

Project Management 595,200 595,200 595,200 595,200 595,200 595,200 3,571,200

Project Oversight 549,120 549,120 549,120 549,120 549,120 549,120 3,294,720

IV&V Services 768,768 658,944 658,944 658,944 658,944 658,944 4,063,488

Other Contract Services 7,554,264 6,543,820 5,883,376 5,388,264 20,153,304 5,388,264 50,911,293

TOTAL Contract Services 9,467,352 32,017,277 30,691,823 30,196,711 50,775,751 30,196,711 183,345,626

Data Center Services 52,308 52,308 52,308 52,308 802,308 52,308 1,063,848

Agency Facilities 0 0 0 0 0 0 0

Other 4,663,574 33,296,028 79,509,021 109,381,839 60,433,104 4,239,772 291,523,339

Total One-time IT Costs 48.0 19,292,492 48.0 70,503,670 48.0 115,336,809 48.0 144,740,116 48.0 117,120,421 48.0 39,626,848 288.0 506,620,355

Continuing IT Project Costs 

Staff (Salaries & Benefits) 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 15.0 1,582,176 15.0 1,582,176

Hardware Lease/Maintenance 0 0 0 0 0 38,500 38,500

Software Maintenance/Licenses 0 0 0 0 0 154,000 154,000

Telecommunications 0 0 0 0 0 0 0

Contract Services 0 0 0 0 0 35,478,149 35,478,149

Data Center Services 0 0 0 0 0 802,308 802,308

Agency Facilities 0 0 0 0 0 0 0

Other 0 0 0 0 0 5,238,848 5,238,848

Total Continuing IT Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 15.0 43,293,981 15.0 43,293,981

Total Project Costs 48.0 19,292,492 48.0 70,503,670 48.0 115,336,809 48.0 144,740,116 48.0 117,120,421 63.0 82,920,829 303.0 549,914,336

Continuing Existing Costs

Information Technology Staff 49.5 4,665,953 49.5 4,665,953 49.5 4,665,953 49.5 4,665,953 49.5 4,665,953 0.0 0 247.5 23,329,765

Other IT Costs 75,182,501 75,986,917 76,819,750 77,682,251 78,572,876 15,000,000 399,244,295

Total Continuing Existing IT Costs 49.5 79,848,454 49.5 80,652,870 49.5 81,485,703 49.5 82,348,204 49.5 83,238,829 0.0 15,000,000 247.5 422,574,060

Program Staff 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 78.0 6,975,897

Other Program Costs 84,446,069 84,446,069 84,446,069 84,446,069 84,446,069 84,446,069 506,676,414

Total Continuing Existing Program Costs 13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 78.0 513,652,311

Total Continuing Existing Costs 62.5 165,457,173 62.5 166,261,589 62.5 167,094,422 62.5 167,956,923 62.5 168,847,548 13.0 100,608,719 325.5 936,226,371

TOTAL ALTERNATIVE COSTS 110.5 184,749,664 110.5 236,765,259 110.5 282,431,230 110.5 312,697,038 110.5 285,967,968 76.0 183,529,548 628.5 1,486,140,708

INCREASED REVENUES 0 0 0 0 0 0 0

 Re-Start CWS/Web

All Costs Should be shown in whole (unrounded) dollars.

California Department of Social Services
Child Welfare Services New System Project
Special Project Report #2
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SIMM 20C30C, Rev. 08/2010 ALTERNATIVE #2:

Date Prepared: 3/19/14

Department:  California Department of Social Services

Project:  Child Welfare Services New System

SUBTOTAL FY 2019/20 FY 2020/2021 FY 2021/22 FY 2022/23 TOTAL

 PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts

One-Time IT Project Costs 

Staff (Salaries & Benefits) 288.0 29,359,542 48.0 4,893,257 48.0 4,893,257 0.0 0 0.0 0 384.0 39,146,056

Hardware Purchase 185,600 0 0 0 0 185,600

Software Purchase/License 1,142,400 190,400 190,400 0 0 1,523,200

Telecommunications 0 0 0 0 0 0

Contract Services 

Software Customization 121,504,925 23,005,183 5,577,146 0 0 150,087,254

Project Management 3,571,200 595,200 297,600 0 0 4,464,000

Project Oversight 3,294,720 549,120 274,560 0 0 4,118,400

IV&V Services 4,063,488 658,944 329,472 0 0 5,051,904

Other Contract Services 50,911,293 5,388,264 3,436,799 0 0 59,736,357

TOTAL Contract Services 183,345,626 30,196,711 9,915,577 0 0 223,457,915

Data Center Services 1,063,848 52,308 52,308 0 0 1,168,464

Agency Facilities 0 0 0 0 0 0

Other 291,523,339 4,239,772 4,239,772 0 0 300,002,883

Total One-time IT Costs 288.0 506,620,355 48.0 39,572,448 48.0 19,291,314 0.0 0 0.0 0 384.0 565,484,118

Continuing IT Project Costs 

Staff (Salaries & Benefits) 15.0 1,582,176 15.0 1,582,176 15.0 1,582,176 50.0 5,138,960 50.0 5,138,960 145.0 15,024,448

Hardware Lease/Maintenance 38,500 38,500 38,500 56,000 56,000 227,500

Software Maintenance/Licenses 154,000 154,000 154,000 224,000 224,000 910,000

Telecommunications 0 0 0 0 0 0

Contract Services 35,478,149 35,375,149 35,375,149 40,665,149 40,665,149 187,558,745

Data Center Services 802,308 802,308 802,308 802,308 802,308 4,011,540

Agency Facilities 0 0 0 0 0 0

Other 5,238,848 5,238,848 5,238,848 7,081,388 7,081,388 29,879,320

Total Continuing IT Costs 15.0 43,293,981 15.0 43,190,981 15.0 43,190,981 50.0 53,967,805 50.0 53,967,805 145.0 237,611,553

Total Project Costs 303.0 549,914,336 63.0 82,763,429 63.0 62,482,295 50.0 53,967,805 50.0 53,967,805 529.0 803,095,671

Continuing Existing Costs

Information Technology Staff 247.5 23,329,765 0.0 0 0.0 0 0.0 0 0.0 0 247.5 23,329,765

Other IT Costs 399,244,295 0 0 0 0 399,244,295

Total Continuing Existing IT Costs 247.5 422,574,060 0.0 0 0.0 0 0.0 0 0.0 0 247.5 422,574,060

Program Staff 78.0 6,975,897 13.0 1,162,650 16.0 1,501,241 16.0 1,501,241 16.0 1,501,241 139.0 12,642,269

Other Program Costs 506,676,414 84,446,069 84,446,069 84,446,069 84,446,069 844,460,690

Total Continuing Existing Program Costs 78.0 513,652,311 13.0 85,608,719 16.0 85,947,310 16.0 85,947,310 16.0 85,947,310 139.0 857,102,959

Total Continuing Existing Costs 325.5 936,226,371 13.0 85,608,719 16.0 85,947,310 16.0 85,947,310 16.0 85,947,310 386.5 1,279,677,019

TOTAL ALTERNATIVE COSTS 628.5 1,486,140,708 76.0 168,372,148 79.0 148,429,604 66.0 139,915,115 66.0 139,915,115 915.5 2,082,772,689

INCREASED REVENUES 0 0 0 0 0 0

All Costs Should be shown in whole (unrounded) dollars.

 Re-Start CWS/Web
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SIMM 20C30C, Rev. 08/2010 ALTERNATIVE #3:

Date Prepared: 3/19/14

Department:  California Department of Social Services

Project:  Child Welfare Services New System

FY 2013/14 FY 2014/15 FY 2015/16 FY 2016/17 FY 2017/18 FY 2018/19 SUBTOTAL

 PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts

One-Time IT Project Costs 

Staff (Salaries & Benefits) 38.0 3,768,783 49.0 4,859,570 49.0 4,859,570 49.0 4,859,570 49.0 4,859,570 0.0 0 234.0 23,207,063

Hardware Purchase 25,600 32,000 0 25,600 25,600 0 108,800

Software Purchase/License 196,000 252,000 252,000 252,000 252,000 0 1,204,000

Telecommunications 0 0 0 0 0 0 0

Contract Services 

Software Customization 0 13,831,450 33,476,900 27,662,900 27,662,900 0 102,634,150

Project Management 582,912 582,912 582,912 582,912 582,912 0 2,914,560

Project Oversight 549,120 549,120 549,120 549,120 549,120 0 2,745,600

IV&V Services 329,472 768,768 658,944 658,944 658,944 0 3,075,072

Other Contract Services 4,648,761 5,144,584 20,204,089 4,649,473 4,649,473 0 39,296,380

TOTAL Contract Services 6,110,265 20,876,834 55,471,965 34,103,349 34,103,349 0 150,665,762

Data Center Services 52,308 52,308 802,308 52,308 52,308 0 1,011,540

Agency Facilities 0 0 0 0 0 0 0

Other 4,469,378 27,895,219 75,559,156 99,645,200 60,193,311 0 267,762,265

Total One-time IT Costs 38.0 14,622,335 49.0 53,967,931 49.0 136,945,000 49.0 138,938,027 49.0 99,486,138 0.0 0 234.0 443,959,430

Continuing IT Project Costs 

Staff (Salaries & Benefits) 0.0 0 0.0 0 0.0 0 15.0 1,582,176 15.0 1,582,176 50.0 5,138,960 80.0 8,303,312

Hardware Lease/Maintenance 0 0 0 38,500 38,500 56,000 133,000

Software Maintenance/Licenses 0 0 0 154,000 154,000 224,000 532,000

Telecommunications 0 0 0 0 0 0 0

Contract Services 0 0 0 35,478,149 35,378,149 35,478,149 106,334,447

Data Center Services 0 0 0 802,308 802,308 802,308 2,406,924

Agency Facilities 0 0 0 0 0 0 0

Other 0 0 0 5,142,848 5,142,848 6,985,388 17,271,084

Total Continuing IT Costs 0.0 0 0.0 0 0.0 0 15.0 43,197,981 15.0 43,097,981 50.0 48,684,805 80.0 134,980,767

Total Project Costs 38.0 14,622,335 49.0 53,967,931 49.0 136,945,000 64.0 182,136,008 64.0 142,584,119 50.0 48,684,805 314.0 578,940,197

Continuing Existing Costs

Information Technology Staff 49.5 4,665,953 49.5 4,665,953 49.5 4,665,953 0.0 0 0.0 0 0.0 0 148.5 13,997,859

Other IT Costs 75,182,501 75,986,917 76,819,750 7,000,000 0 0 234,989,168

Total Continuing Existing IT Costs 49.5 79,848,454 49.5 80,652,870 49.5 81,485,703 0.0 7,000,000 0.0 0 0.0 0 148.5 248,987,027

Program Staff 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 16.0 1,501,241 81.0 7,314,488

Other Program Costs 84,446,069 84,446,069 84,446,069 84,446,069 84,446,069 84,446,069 506,676,414

Total Continuing Existing Program Costs 13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 16.0 85,947,310 81.0 513,990,902

Total Continuing Existing Costs 62.5 165,457,173 62.5 166,261,589 62.5 167,094,422 13.0 92,608,719 13.0 85,608,719 16.0 85,947,310 229.5 762,977,929

TOTAL ALTERNATIVE COSTS 100.5 180,079,507 111.5 220,229,520 111.5 304,039,421 77.0 274,744,727 77.0 228,192,838 66.0 134,632,115 543.5 1,341,918,127

INCREASED REVENUES 0 0 0 0 0 0 0

New System Custom Approach

All Costs Should be shown in whole (unrounded) dollars.
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SIMM 20C30C, Rev. 08/2010 ALTERNATIVE #3:

Date Prepared: 3/19/14

Department:  California Department of Social Services

Project:  Child Welfare Services New System

SUBTOTAL FY 2019/20 FY 2020/2021 FY 2021/22 FY 2022/23 TOTAL

 PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts

One-Time IT Project Costs 

Staff (Salaries & Benefits) 234.0 29,359,542 0.0 0 0.0 0 0.0 0 0.0 0 234.0 29,359,542

Hardware Purchase 108,800 0 0 0 0 108,800

Software Purchase/License 1,204,000 0 0 0 0 1,204,000

Telecommunications 0 0 0 0 0 0

Contract Services 

Software Customization 102,634,150 0 0 0 0 102,634,150

Project Management 2,914,560 0 0 0 0 2,914,560

Project Oversight 2,745,600 0 0 0 0 2,745,600

IV&V Services 3,075,072 0 0 0 0 3,075,072

Other Contract Services 39,296,380 0 0 0 0 39,296,380

TOTAL Contract Services 150,665,762 0 0 0 0 150,665,762

Data Center Services 1,011,540 0 0 0 0 1,011,540

Agency Facilities 0 0 0 0 0 0

Other 267,762,265 0 0 0 0 267,762,265

Total One-time IT Costs 234.0 443,959,430 0.0 0 0.0 0 0.0 0 0.0 0 234.0 443,959,430

Continuing IT Project Costs 

Staff (Salaries & Benefits) 80.0 8,303,312 50.0 5,138,960 50.0 5,138,960 50.0 5,138,960 50.0 5,138,960 280.0 28,859,152

Hardware Lease/Maintenance 133,000 56,000 56,000 56,000 56,000 357,000

Software Maintenance/Licenses 532,000 224,000 224,000 224,000 224,000 1,428,000

Telecommunications 0 0 0 0 0 0

Contract Services 106,334,447 40,768,149 35,478,149 35,478,149 35,478,149 253,537,043

Data Center Services 2,406,924 802,308 802,308 802,308 802,308 5,616,156

Agency Facilities 0 0 0 0 0 0

Other 17,271,084 6,985,388 6,985,388 6,985,388 6,985,388 45,212,636

Total Continuing IT Costs 80.0 134,980,767 50.0 53,974,805 50.0 48,684,805 50.0 48,684,805 50.0 48,684,805 280.0 335,009,987

Total Project Costs 314.0 578,940,197 50.0 53,974,805 50.0 48,684,805 50.0 48,684,805 50.0 48,684,805 514.0 778,969,417

Continuing Existing Costs

Information Technology Staff 148.5 13,997,859 0.0 0 0.0 0 0.0 0 0.0 0 148.5 13,997,859

Other IT Costs 234,989,168 0 0 0 0 234,989,168

Total Continuing Existing IT Costs 148.5 248,987,027 0.0 0 0.0 0 0.0 0 0.0 0 148.5 248,987,027

Program Staff 81.0 7,314,488 16.0 1,501,241 16.0 1,501,241 16.0 1,501,241 16.0 1,501,241 145.0 13,319,451

Other Program Costs 506,676,414 84,446,069 84,446,069 84,446,069 84,446,069 844,460,690

Total Continuing Existing Program Costs 81.0 513,990,902 16.0 85,947,310 16.0 85,947,310 16.0 85,947,310 16.0 85,947,310 145.0 857,780,141

Total Continuing Existing Costs 229.5 762,977,929 16.0 85,947,310 16.0 85,947,310 16.0 85,947,310 16.0 85,947,310 293.5 1,106,767,168

TOTAL ALTERNATIVE COSTS 543.5 1,341,918,127 66.0 139,922,115 66.0 134,632,115 66.0 134,632,115 66.0 134,632,115 807.5 1,885,736,585

INCREASED REVENUES 0 0 0 0 0 0

New System Custom Approach

All Costs Should be shown in whole (unrounded) dollars.

California Department of Social Services
Child Welfare Services New System Project
Special Project Report #2
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SIMM 20C30C, Rev. 08/2010 ECONOMIC ANALYSIS SUMMARY Date Prepared: 3/19/14

Department:  California Department of Social Services

Project:  Child Welfare Services New System

FY 2013/14 FY 2014/15 FY 2015/16 FY 2016/17 FY 2017/18 FY 2018/19 SUBTOTAL

  PYs   Amts   PYs   Amts   PYs   Amts   PYs   Amts   PYs   Amts   PYs   Amts   PYs   Amts

EXISTING SYSTEM

Total IT Costs 49.5 79,848,454 49.5 80,652,870 49.5 81,485,703 49.5 82,348,204 49.5 83,238,829 49.5 84,162,585 297.0 491,736,645

Total Program Costs 13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 78.0 513,652,311
Total Existing System Costs 62.5 165,457,173 62.5 166,261,589 62.5 167,094,422 62.5 167,956,923 62.5 168,847,548 62.5 169,771,304 375.0 1,005,388,956

PROPOSED ALTERNATIVE

Total Project Costs 31.0 8,375,741 40.0 12,787,672 40.0 18,945,292 44.8 138,219,376 46.0 65,993,820 43.3 154,756,578 245.1 399,078,479

Total Cont. Exist. Costs 62.5 165,457,173 60.5 166,018,975 60.5 166,018,975 55.5 166,241,779 54.5 166,982,275 44.4 133,723,539 337.9 964,442,715

Total Alternative Costs 93.5 173,832,914 100.5 178,806,647 100.5 184,964,267 100.3 304,461,155 100.5 232,976,094 87.6 288,480,117 582.9 1,363,521,194

COST SAVINGS/AVOIDANCES (31.0) (8,375,741) (38.0) (12,545,058) (38.0) (17,869,845) (37.8) (136,504,232) (38.0) (64,128,547) (25.1) (118,708,814) (207.9) (358,132,237)

Increased Revenues 0 0 0 0 0 0 0

Net (Cost) or Benefit (31.0) (8,375,741) (38.0) (12,545,058) (38.0) (17,869,845) (37.8) (136,504,232) (38.0) (64,128,547) (25.1) (118,708,814) (207.9) (358,132,237)
Cum. Net (Cost) or Benefit (31.0) (8,375,741) (69.0) (20,920,799) (107.0) (38,790,645) (144.8) (175,294,877) (182.8) (239,423,424) (207.9) (358,132,237)

ALTERNATIVE #1

Total Project Costs 38.0 16,163,671 45.0 56,440,165 45.0 102,655,481 45.0 144,224,977 64.0 136,568,950 64.0 88,705,364 301.0 544,758,608

Total Cont. Exist. Costs 62.5 165,457,173 62.5 166,261,589 62.5 167,094,422 62.5 167,956,923 13.0 92,608,719 13.0 85,608,719 276.0 844,987,542

Total Alternative Costs 100.5 181,620,843 107.5 222,701,754 107.5 269,749,902 107.5 312,181,899 77.0 229,177,668 77.0 174,314,083 577.0 1,389,746,150

COST SAVINGS/AVOIDANCES (38.0) (16,163,671) (45.0) (56,440,165) (45.0) (102,655,481) (45.0) (144,224,977) (14.5) (60,330,121) (14.5) (4,542,779) (202.0) (384,357,194)

Increased Revenues 0 0 0 0 0 0 0

Net (Cost) or Benefit (38.0) (16,163,671) (45.0) (56,440,165) (45.0) (102,655,481) (45.0) (144,224,977) (14.5) (60,330,121) (14.5) (4,542,779) (202.0) (384,357,194)
Cum. Net (Cost) or Benefit (38.0) (16,163,671) (83.0) (72,603,836) (128.0) (175,259,317) (173.0) (319,484,294) (187.5) (379,814,415) (202.0) (384,357,194)

 ALTERNATIVE #2

Total Project Costs 48.0 19,292,492 48.0 70,503,670 48.0 115,336,809 48.0 144,740,116 48.0 117,120,421 63.0 82,920,829 303.0 549,914,336

Total Cont. Exist. Costs 62.5 165,457,173 62.5 166,261,589 62.5 167,094,422 62.5 167,956,923 62.5 168,847,548 13.0 100,608,719 325.5 936,226,371

Total Alternative Costs 110.5 184,749,664 110.5 236,765,259 110.5 282,431,230 110.5 312,697,038 110.5 285,967,968 76.0 183,529,548 628.5 1,486,140,708

COST SAVINGS/AVOIDANCES (48.0) (19,292,492) (48.0) (70,503,670) (48.0) (115,336,809) (48.0) (144,740,116) (48.0) (117,120,421) (13.5) (13,758,244) (253.5) (480,751,751)

Increased Revenues 0 0 0 0 0 0 0

Net (Cost) or Benefit (48.0) (19,292,492) (48.0) (70,503,670) (48.0) (115,336,809) (48.0) (144,740,116) (48.0) (117,120,421) (13.5) (13,758,244) (253.5) (480,751,751)
Cum. Net (Cost) or Benefit (48.0) (19,292,492) (96.0) (89,796,162) (144.0) (205,132,971) (192.0) (349,873,086) (240.0) (466,993,507) (253.5) (480,751,751)

 ALTERNATIVE #3

Total Project Costs 38.0 14,622,335 49.0 53,967,931 49.0 136,945,000 64.0 182,136,008 64.0 142,584,119 50.0 48,684,805 314.0 578,940,197

Total Cont. Exist. Costs 62.5 165,457,173 62.5 166,261,589 62.5 167,094,422 13.0 92,608,719 13.0 85,608,719 16.0 85,947,310 229.5 762,977,929

Total Alternative Costs 100.5 180,079,507 111.5 220,229,520 111.5 304,039,421 77.0 274,744,727 77.0 228,192,838 66.0 134,632,115 543.5 1,341,918,127

COST SAVINGS/AVOIDANCES (38.0) (14,622,335) (49.0) (53,967,931) (49.0) (136,945,000) (14.5) (106,787,804) (14.5) (59,345,290) (3.5) 35,139,189 (168.5) (336,529,170)

Increased Revenues 0 0 0 0 0 0 0

Net (Cost) or Benefit (38.0) (14,622,335) (49.0) (53,967,931) (49.0) (136,945,000) (14.5) (106,787,804) (14.5) (59,345,290) (3.5) 35,139,189 (168.5) (336,529,170)
Cum. Net (Cost) or Benefit (38.0) (14,622,335) (87.0) (68,590,266) (136.0) (205,535,265) (150.5) (312,323,069) (165.0) (371,668,359) (168.5) (336,529,170)

All costs to be shown in whole (unrounded) dollars. 

New System Buy/Build Approach

  CWS/CMS Upgrade

  Re-Start CWS/Web

New System Custom Approach

California Department of Social Services
Child Welfare Services New System Project
Special Project Report #2

11

Appendix K - SPR #1 EAWs



SIMM 20C30C, Rev. 08/2010 ECONOMIC ANALYSIS SUMMARY Date Prepared: 3/19/14

Department:  California Department of Social Services

Project:  Child Welfare Services New System

SUBTOTAL FY 2019/20 FY 2020/2021 FY 2021/22 FY 2022/23 TOTAL

  PYs   Amts   PYs   Amts   PYs   Amts   PYs   Amts   PYs   Amts   PYs   Amts

EXISTING SYSTEM

Total IT Costs 297.0 491,736,645 49.5 81,548,859 49.5 81,548,859 49.5 81,548,859 49.5 81,548,859 495.0 817,932,081

Total Program Costs 78.0 513,652,311 13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 13.0 85,608,719 130.0 856,087,186
Total Existing System Costs 375.0 1,005,388,956 62.5 167,157,578 62.5 167,157,578 62.5 167,157,578 62.5 167,157,578 625.0 1,674,019,267

PROPOSED ALTERNATIVE

Total Project Costs 245.1 399,078,479 35.0 27,065,440 35.0 22,855,675 0.0 0 0.0 0 315.1 448,999,594

Total Cont. Exist. Costs 337.9 964,442,715 14.0 85,735,500 14.0 85,735,500 0.0 0 0.0 0 365.9 1,135,913,715

Total Alternative Costs 582.9 1,363,521,194 49.0 112,800,940 49.0 108,591,175 0.0 0 0.0 0 680.9 1,584,913,309

COST SAVINGS/AVOIDANCES (207.9) (358,132,237) 13.5 54,356,637 0.0 0 0.0 0 0.0 0 (55.9) 89,105,957

Increased Revenues 0 0 0 0 0 0

Net (Cost) or Benefit (207.9) (358,132,237) 13.5 54,356,637 0.0 0 0.0 0 0.0 0 (55.9) 89,105,957
Cum. Net (Cost) or Benefit (207.9) (358,132,237) (194.4) (303,775,600) (194.4) (303,775,600) (194.4) (303,775,600) (194.4) (303,775,600) (55.9) 89,105,957

ALTERNATIVE #1

Total Project Costs 301.0 544,758,608 64.0 88,679,764 50.0 68,581,645 50.0 63,291,645 50.0 63,291,645 515.0 828,603,307

Total Cont. Exist. Costs 276.0 844,987,542 16.0 85,947,310 16.0 85,947,310 16.0 85,947,310 16.0 85,947,310 340.0 1,188,776,781

Total Alternative Costs 577.0 1,389,746,150 80.0 174,627,074 66.0 154,528,955 66.0 149,238,955 66.0 149,238,955 855.0 2,017,380,088

COST SAVINGS/AVOIDANCES (202.0) (384,357,194) (17.5) (7,469,496) (3.5) 12,628,623 (3.5) 17,918,623 (3.5) 17,918,623 (230.0) (343,360,821)

Increased Revenues 0 0 0 0 0 0

Net (Cost) or Benefit (202.0) (384,357,194) (17.5) (7,469,496) (3.5) 12,628,623 (3.5) 17,918,623 (3.5) 17,918,623 (230.0) (343,360,821)
Cum. Net (Cost) or Benefit (202.0) (384,357,194) (219.5) (391,826,690) (223.0) (379,198,067) (226.5) (361,279,444) (230.0) (343,360,821) (230.0) (343,360,821)

 ALTERNATIVE #2

Total Project Costs 303.0 549,914,336 63.0 82,763,429 63.0 62,482,295 50.0 53,967,805 50.0 53,967,805 529.0 803,095,671

Total Cont. Exist. Costs 325.5 936,226,371 13.0 85,608,719 16.0 85,947,310 16.0 85,947,310 16.0 85,947,310 386.5 1,279,677,019

Total Alternative Costs 628.5 1,486,140,708 76.0 168,372,148 79.0 148,429,604 66.0 139,915,115 66.0 139,915,115 915.5 2,082,772,689

COST SAVINGS/AVOIDANCES (253.5) (480,751,751) (13.5) (1,214,570) (16.5) 18,727,973 (3.5) 27,242,463 (3.5) 27,242,463 (290.5) (408,753,423)

Increased Revenues 0 0 0 0 0 0

Net (Cost) or Benefit (253.5) (480,751,751) (13.5) (1,214,570) (16.5) 18,727,973 (3.5) 27,242,463 (3.5) 27,242,463 (290.5) (408,753,423)
Cum. Net (Cost) or Benefit (253.5) (480,751,751) (267.0) (481,966,322) (283.5) (463,238,349) (287.0) (435,995,886) (290.5) (408,753,423) (290.5) (408,753,423)

 ALTERNATIVE #3

Total Project Costs 314.0 578,940,197 50.0 53,974,805 50.0 48,684,805 50.0 48,684,805 50.0 48,684,805 514.0 778,969,417

Total Cont. Exist. Costs 229.5 762,977,929 16.0 85,947,310 16.0 85,947,310 16.0 85,947,310 16.0 85,947,310 293.5 1,106,767,168

Total Alternative Costs 543.5 1,341,918,127 66.0 139,922,115 66.0 134,632,115 66.0 134,632,115 66.0 134,632,115 807.5 1,885,736,585

COST SAVINGS/AVOIDANCES (168.5) (336,529,170) (3.5) 27,235,463 (3.5) 32,525,463 (3.5) 32,525,463 (3.5) 32,525,463 (182.5) (211,717,319)

Increased Revenues 0 0 0 0 0 0

Net (Cost) or Benefit (168.5) (336,529,170) (3.5) 27,235,463 (3.5) 32,525,463 (3.5) 32,525,463 (3.5) 32,525,463 (182.5) (211,717,319)
Cum. Net (Cost) or Benefit (168.5) (336,529,170) (172.0) (309,293,707) (175.5) (276,768,244) (179.0) (244,242,782) (182.5) (211,717,319) (182.5) (211,717,319)

All costs to be shown in whole (unrounded) dollars. 

New System Buy/Build Approach

  CWS/CMS Upgrade

  Re-Start CWS/Web

New System Custom Approach

California Department of Social Services
Child Welfare Services New System Project
Special Project Report #2
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SIMM 20C30C, Rev. 08/2010

Department:  California Department of Social Services Date Prepared: 3/19/14

Project:  Child Welfare Services New System

FY 2013/14 FY 2014/15 FY 2015/16 FY 2016/17 FY 2017/18 FY 2018/19 SUBTOTALS

  PYs   Amts   PYs   Amts   PYs   Amts   PYs   Amts   PYs   Amts   PYs   Amts   PYs   Amts

TOTAL PROJECT COSTS 31.0 8,375,741 40.0 12,787,672 40.0 18,945,292 44.8 138,219,376 46.0 65,993,820 43.3 154,756,578 245.1 399,078,479

RESOURCES TO BE REDIRECTED 

Staff 31.0 3,294,210 33.0 3,507,535 33.0 3,507,535 37.8 4,058,098 39.0 4,168,211 29.3 3,126,158 203.1 21,661,747

Funds: 

Existing System 7,007,054 7,007,054 7,007,054 7,007,054 7,007,054 5,255,291 40,290,563

Other Fund Sources 0 0 0 0 0 0 0

TOTAL REDIRECTED RESOURCES 31.0 10,301,264 33.0 10,514,590 33.0 10,514,590 37.8 11,065,152 39.0 11,175,265 29.3 8,381,449 203.1 61,952,310

ADDITIONAL PROJECT FUNDING NEEDED  

One-Time Project Costs 0.0 (1,925,523) 7.0 2,273,082 7.0 8,430,703 7.0 127,154,223 7.0 54,818,555 5.3 141,010,443 33.3 331,761,483

Continuing Project Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 8.8 5,364,686 8.8 5,364,686

TOTAL ADDITIONAL PROJECT FUNDS NEEDED 

BY FISCAL YEAR
0.0 (1,925,523) 7.0 2,273,082 7.0 8,430,703 7.0 127,154,223 7.0 54,818,555 14.0 146,375,129 42.0 337,126,169

TOTAL PROJECT FUNDING  31.0 8,375,741 40.0 12,787,672 40.0 18,945,292 44.8 138,219,376 46.0 65,993,820 43.3 154,756,578 245.1 399,078,479

Difference: Funding - Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0

Total Estimated Cost Savings 

FUNDING SOURCE*

General Fund 50% 4,187,871 50% 6,393,836 50% 9,472,646 50% 69,109,688 50% 32,996,910 50% 77,378,289 50% 199,539,239
Federal Fund 50% 4,187,871 50% 6,393,836 50% 9,472,646 50% 69,109,688 50% 32,996,910 50% 77,378,289 50% 199,539,239
Special Fund 0% 0 0% 0 0% 0 0% 0 0% 0 0% 0 0% 0
Reimbursement 0% 0 0% 0 0% 0 0% 0 0% 0 0% 0 0% 0
TOTAL FUNDING 100% 8,375,741 100% 12,787,672 100% 18,945,292 100% 138,219,376 100% 65,993,820 100% 154,756,578 100% 399,078,479

PROJECT FUNDING PLAN

All Costs to be in whole (unrounded) dollars

*Type: If applicable, for each funding source, beginning on row 29, describe what type of funding is included, such as local assistance or grant funding, the date the funding is to become available, and the duration of the
funding.
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SIMM 20C30C, Rev. 08/2010

Department:  California Department of Social Services Date Prepared: 3/19/14

Project:  Child Welfare Services New System

FY 2013/14 FY 2014/15 FY 2015/16 FY 2016/17 FY 2017/18 FY 2018/19

Annual Project Adjustments   PYs   Amts   PYs   Amts   PYs   Amts   PYs   Amts   PYs   Amts   PYs   Amts

One-time Costs

Previous Year's Baseline 0.0 10,167,264 0.0 8,241,741 7.0 12,440,346 7.0 18,597,967 7.0 137,321,487 7.0 64,985,819

(A)  Annual Augmentation /(Reduction) 0.0 (1,925,523) 7.0 4,198,605 0.0 6,157,620 0.0 118,723,521 0.0 (72,335,668) (1.8) 86,191,888

(B)  Total One-Time Budget Actions 0.0 8,241,741 7.0 12,440,346 7.0 18,597,967 7.0 137,321,487 7.0 64,985,819 5.3 151,177,707

Continuing Costs

Previous Year's Baseline 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0

(C)  Annual Augmentation /(Reduction) 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 8.8 5,364,686

(D)  Total Continuing Budget Actions 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 8.8 5,364,686

Total Annual Project Budget 

Augmentation /(Reduction) [A + C]
0.0 (1,925,523) 7.0 4,198,605 0.0 6,157,620 0.0 118,723,521 0.0 (72,335,668) 7.0 91,556,574

[A, C]  Excludes Redirected Resources

Total Additional Project Funds Needed [B + D]

Annual Savings/Revenue Adjustments

 Cost Savings 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0

 Increased Program Revenues 0 0 0 0 0 0

ADJUSTMENTS, SAVINGS AND REVENUES WORKSHEET

California Department of Social Services
Child Welfare Services New System Project
Special Project Report #2
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SIMM 20C30C, Rev. 08/2010

Department:  California Department of Social Services Date Prepared: 3/19/14

Project:  Child Welfare Services New System

SUBTOTALS FY 2019/20 FY 2020/2021 TOTALS

   PYs    Amts    PYs    Amts    PYs    Amts   PYs   Amts

TOTAL PROJECT COSTS 245.1 399,078,479 35.0 27,065,440 35.0 22,855,675 315.1 448,999,594

RESOURCES TO BE REDIRECTED 

Staff 203.1 21,661,747 0.0 0 0.0 0 203.1 21,661,747

Funds: 

Existing System 40,290,563 0 0 40,290,563

Other Fund Sources 0 0 0 0

TOTAL REDIRECTED RESOURCES 203.1 61,952,310 0.0 0 0.0 0 203.1 61,952,310

ADDITIONAL PROJECT FUNDING NEEDED 

One-Time Project Costs 33.3 331,761,483 0.0 4,204,601 0.0 0 33.3 335,966,084

Continuing Project Costs 8.8 5,364,686 35.0 22,860,839 35.0 22,855,675 78.8 51,081,200

TOTAL ADDITIONAL PROJECT FUNDS NEEDED 

BY FISCAL YEAR
42.0 337,126,169 35.0 27,065,440 35.0 22,855,675 112.0 387,047,284

TOTAL PROJECT FUNDING  245.1 399,078,479 35.0 27,065,440 35.0 22,855,675 315.1 448,999,594

Difference: Funding - Costs 0.0 0 0.0 0 0.0 0 0.0 0

Total Estimated Cost Savings 

FUNDING SOURCE*

General Fund 50% 199,539,239 50% 13,532,720 50% 11,427,837 50% 224,499,797
Federal Fund 50% 199,539,239 50% 13,532,720 50% 11,427,837 50% 224,499,797
Special Fund 0% 0 0% 0 0% 0 0% 0
Reimbursement 0% 0 0% 0 0% 0 0% 0
TOTAL FUNDING 100% 399,078,479 100% 27,065,440 100% 22,855,675 100% 448,999,594

PROJECT FUNDING PLAN

All Costs to be in whole (unrounded) dollars

*Type: If applicable, for each funding source, beginning on row 29, describe what type of funding is included, such as local assistance or grant
funding, the date the funding is to become available, and the duration of the funding.
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SIMM 20C30C, Rev. 08/2010

Department:  California Department of Social Services Date Prepared: 3/19/14

Project:  Child Welfare Services New System

FY 2019/20 FY 2020/2021 Net Adjustments

Annual Project Adjustments  PYs  Amts  PYs  Amts  PYs  Amts

One-time Costs

Previous Year's Baseline 5.3 151,177,707 0.0 14,371,865

(A)  Annual Augmentation /(Reduction) (5.3) (136,805,842) 0.0 (4,204,601)

(B)  Total One-Time Budget Actions 0.0 14,371,865 0.0 10,167,264 33.3 447,805,988

Continuing Costs

Previous Year's Baseline 8.8 5,364,686 35.0 5,364,686

(C)  Annual Augmentation /(Reduction) 26.3 0 0.0 (5,164)

(D)  Total Continuing Budget Actions 35.0 5,364,686 35.0 5,359,522 78.8 (36,399,565)

Total Annual Project Budget 

Augmentation /(Reduction) [A + C]
21.0 (136,805,842) 0.0 (4,209,765)

[A, C]  Excludes Redirected Resources

Total Additional Project Funds Needed [B + D] 112.0 411,406,423

Annual Savings/Revenue Adjustments

 Cost Savings 0.0 0 0.0 0

 Increased Program Revenues 0 0

ADJUSTMENTS, SAVINGS AND REVENUES WORKSHEET

California Department of Social Services
Child Welfare Services New System Project
Special Project Report #2
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SIMM 20C30C, Rev. 08/2010 EXISTING SYSTEM/BASELINE COST WORKSHEET  

Department:  California Department of Social Services

Project:  Child Welfare Services New System

     FY 2013/14      FY 2014/15      FY 2015/16      FY 2016/17      FY 2017/18      FY 2018/19 SUBTOTAL

   PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts   PYs     Amts

Continuing Information

Technology Costs  

Staff (salaries & benefits) 49.5 4,665,953 49.5 4,665,953 49.5 4,665,953 49.5 4,665,953 49.5 4,665,953 49.5 4,665,953 297.0 27,995,718

Hardware Lease/Maintenance 1,442,880 1,442,880 1,442,880 1,442,880 1,442,880 1,442,880  8,657,280

Software Maintenance/Licenses 2,586,908 2,586,908 2,586,908 2,586,908 2,586,908 2,586,908 15,521,448

Contract Services 33,327,048 34,131,464 34,964,297 35,826,798 36,717,423 37,641,179 212,608,209

Data Center Services 35,986,634 35,986,634 35,986,634 35,986,634 35,986,634 35,986,634  215,919,804

Agency Facilities 0 0 0 0 0 0 0

Other 1,839,031 1,839,031 1,839,031 1,839,031 1,839,031 1,839,031  11,034,186

Total IT Costs 49.5 79,848,454 49.5 80,652,870 49.5 81,485,703 49.5 82,348,204 49.5 83,238,829 49.5 84,162,585 297.0 491,736,645

Continuing Program Costs:

Staff 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 78.0 6,975,897

Other  25,384,895  25,384,895  25,384,895  25,384,895  25,384,895  25,384,895  152,309,370

Total Program Costs  13.0 26,547,545 13.0 26,547,545 13.0 26,547,545 13.0 26,547,545 13.0 26,547,545 13.0 26,547,545 78.0 159,285,267

TOTAL EXISTING SYSTEM COSTS 62.5 106,395,999 62.5 107,200,415 62.5 108,033,248 62.5 108,895,749 62.5 109,786,374 62.5 110,710,130 375.0 651,021,912

Date Prepared: 3/18/16All costs to be shown in whole (unrounded) dollars. 
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Appendix L - SPR #2 EAWs

SIMM 20C30C, Rev. 08/2010 EXISTING SYSTEM/BASELINE COST WORKSHEET  

Department:  California Department of Social Services

Project:  Child Welfare Services New System

Subtotal      FY 2019/20      FY 2020/2021      FY 2021/22      FY 2022/23 TOTAL

   PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts   PYs     Amts

Continuing Information

Technology Costs  

Staff (salaries & benefits) 297.0 27,995,718 49.5 4,665,953 49.5 4,665,953 49.5 4,665,953 49.5 4,665,953 495.0 46,659,530

Hardware Lease/Maintenance 8,657,280 1,442,880 1,442,880 1,442,880 1,442,880  14,428,800

Software Maintenance/Licenses 15,521,448 2,586,908 2,586,908 2,586,908 2,586,908 25,869,080

Contract Services 212,608,209 35,027,453 35,027,453 35,027,453 35,027,453 352,718,021

Data Center Services 215,919,804 35,986,634 35,986,634 35,986,634 35,986,634  359,866,340

Agency Facilities 0 0 0 0 0 0

Other 11,034,186 1,839,031 1,839,031 1,839,031 1,839,031  18,390,310

Total IT Costs 297.0 491,736,645 49.5 81,548,859 49.5 81,548,859 49.5 81,548,859 49.5 81,548,859 495.0 817,932,081

Continuing Program Costs:

Staff 78.0 6,975,897 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 130.0 11,626,496

Other  152,309,370  25,384,895  25,384,895  25,384,895  25,384,895  253,848,950

Total Program Costs  78.0 159,285,267 13.0 26,547,545 13.0 26,547,545 13.0 26,547,545 13.0 26,547,545 130.0 265,475,446

TOTAL EXISTING SYSTEM COSTS 375.0 651,021,912 62.5 108,096,404 62.5 108,096,404 62.5 108,096,404 62.5 108,096,404 625.0 1,083,407,527

Date Prepared: 3/18/16All costs to be shown in whole (unrounded) dollars. 
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SIMM 20C30C, Rev. 08/2010

  Date Prepared: 3/18/16

Department:  California Department of Social Services

Project:  Child Welfare Services New System

FY 2013/14 FY 2014/15 FY 2015/16 FY 2016/17 FY 2017/18 FY 2018/19 SUBTOTAL
   PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts   PYs     Amts

One-Time IT Project Costs  

Staff (Salaries & Benefits) 24.3 2,440,896 36.3 3,982,240 40.0 5,069,709 58.0 7,565,014 58.0 0 58.0 0 274.5 19,057,859

Hardware Purchase 0 0 0 0 0 0  0

Software Purchase/License 0 0 235,611 740,754 0 0  976,365

Telecommunications 0 0 0 0 0 0  0

Contract Services 

Software Customization 0 0 333,333 14,011,578 0 0  14,344,912

Project Management 21,649 443,375 636,920 705,920 0 0  1,807,864

Project Oversight 153,600 112,560 225,120 225,120 0 0  716,400

IV&V Services 208,253 306,185 360,000 710,000 0 0  1,584,438

Other Contract Services 1,477,046 3,728,702 4,140,931 19,274,577 0 0  28,621,256

TOTAL Contract Services  1,860,548 4,590,822 5,696,304 34,927,195 0  0  47,074,869

Data Center Services  4,050  250,167 341,309 576,106 0 0  1,171,633

Agency Facilities 498,242 483,363 2,385,500 1,594,186 0 0 4,961,291

Other  1,033,409  986,258 2,532,209 12,953,611 132,016,946 131,365,458  280,887,891

Total One-time IT Costs 24.3 5,837,145 36.3 10,292,849 40.0 16,260,643 58.0 58,356,867 58.0 132,016,946 58.0 131,365,458 274.5 354,129,908

Continuing IT Project Costs   

Staff (Salaries & Benefits) 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0

Hardware Lease/Maintenance  0  0  0  0  0  0  0

Software Maintenance/Licenses 0 0 0 0 0 0 0

Telecommunications  0  0  0  0  0  0  0

Contract Services  0  0  0  0  0  0  0

Data Center Services 0 0 0 0 0 0 0

Agency Facilities 0 0 0 0 0 0 0

Other  0  0  0  0  0  0  0

Total Continuing IT Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0

Total Project Costs 24.3 5,837,145 36.3 10,292,849 40.0 16,260,643 58.0 58,356,867 58.0 132,016,946 58.0 131,365,458 274.5 354,129,908

Continuing Existing Costs    

Information Technology Staff 49.5 4,665,953 47.5 4,423,339 47.5 4,423,339 39.0 3,477,339 39.0 3,477,339 39.0 3,477,339 261.5 23,944,648

Other IT Costs  75,182,501  75,986,917  64,781,917 64,781,917 64,781,917 64,781,917  410,297,086

Total Continuing Existing IT Costs 49.5 79,848,454 47.5 80,410,256 47.5 69,205,256 39.0 68,259,256 39.0 68,259,256 39.0 68,259,256 261.5 434,241,734

Program Staff 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 78.0 6,975,897

Other Program Costs  25,384,895  25,384,895  25,384,895  25,384,895  25,384,895  25,384,895  152,309,370

Total Continuing Existing Program Costs13.0 26,547,545 13.0 26,547,545 13.0 26,547,545 13.0 26,547,545 13.0 26,547,545 13.0 26,547,545 78.0 159,285,267

Total Continuing Existing Costs 62.5 106,395,999 60.5 106,957,801 60.5 95,752,801 52.0 94,806,801 52.0 94,806,801 52.0 94,806,801 339.5 593,527,001

TOTAL ALTERNATIVE COSTS 86.8 112,233,144 96.8 117,250,650 ### 112,013,443 ### 153,163,668 ### 226,823,747 ### 226,172,259 614.0 947,656,909

INCREASED REVENUES  0  0  0  0  0  0  0

 PROPOSED ALTERNATIVE: Agile Approach

All Costs Should be shown in whole (unrounded) dollars.
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SIMM 20C30C, Rev. 08/2010

  Date Prepared: 3/18/16

Department:  California Department of Social Services

Project:  Child Welfare Services New System

Subtotal FY 2019/20 FY 2020/2021 TOTAL
   PYs    Amts    PYs    Amts    PYs    Amts   PYs     Amts

One-Time IT Project Costs  

Staff (Salaries & Benefits) 274.5 19,057,859 58.0 0 332.5 19,057,859

Hardware Purchase 0 0  0

Software Purchase/License 976,365 0  976,365

Telecommunications 0 0  0

Contract Services 

Software Customization 14,344,912 0  14,344,912

Project Management 1,807,864 0  1,807,864

Project Oversight 716,400 0  716,400

IV&V Services 1,584,438 0  1,584,438

Other Contract Services 28,621,256 0  28,621,256

TOTAL Contract Services 47,074,869 0 0  47,074,869

Data Center Services 1,171,633 0  1,171,633

Agency Facilities 4,961,291 0 4,961,291

Other 280,887,891 43,788,486  324,676,377

Total One-time IT Costs 274.5 354,129,908 58.0 43,788,486 0.0 0 332.5 397,918,394

Continuing IT Project Costs   

Staff (Salaries & Benefits) 0.0 0 35.0 4,049,367 35.0 4,049,367

Hardware Lease/Maintenance 0  744,000  744,000

Software Maintenance/Licenses 0 8,116,175 8,116,175

Telecommunications 0  0  0

Contract Services 0  6,951,544  6,951,544

Data Center Services 0 746,360 746,360

Agency Facilities 0 343,140 343,140

Other 0  1,905,090  1,905,090

Total Continuing IT Costs 0.0 0 0.0 0 35.0 22,855,675 35.0 22,855,675

Total Project Costs 274.5 354,129,908 58.0 43,788,486 35.0 22,855,675 367.5 420,774,069

Continuing Existing Costs    

Information Technology Staff 261.5 23,944,648 39.0 3,477,339 0.0 0 300.5 27,421,987

Other IT Costs 410,297,086 64,781,917 0  475,079,003

Total Continuing Existing IT Costs 261.5 434,241,734 39.0 68,259,256 0.0 0 300.5 502,500,990

Program Staff 78.0 6,975,897 14.0 1,289,431 14.0 1,289,431 106.0 9,554,760

Other Program Costs 152,309,370  25,384,895  25,384,895  203,079,160

Total Continuing Existing Program Costs78.0 159,285,267 14.0 26,674,326 14.0 26,674,326 106.0 212,633,920

Total Continuing Existing Costs 339.5 593,527,001 53.0 94,933,582 14.0 26,674,326 406.5 715,134,910

TOTAL ALTERNATIVE COSTS 614.0 947,656,909 111.0 138,722,068 49.0 49,530,001 774.0 1,135,908,979

INCREASED REVENUES  0  0  0  0

 PROPOSED ALTERNATIVE: Agile Approach

All Costs Should be shown in whole (unrounded) dollars.
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SIMM 20C30C, Rev. 08/2010

  Date Prepared: 3/18/16

Department:  California Department of Social Services

Project:  Child Welfare Services New System

FY 2013/14 FY 2014/15 FY 2015/16 FY 2016/17 FY 2017/18 FY 2018/19 SUBTOTAL
   PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts   PYs     Amts

One-Time IT Project Costs  

Staff (Salaries & Benefits) 31.0 3,294,210 40.0 4,368,182 40.0 4,368,182 44.8 4,723,510 46.0 4,819,976 34.5 3,777,924 236.3 25,351,983

Hardware Purchase 0 0 0 1,085,000  744,000 558,000  2,387,000

Software Purchase/License 0 0 0 37,832,173 8,116,175 6,087,131  52,035,480

Telecommunications 0 0 0 0 0 0  0

Contract Services 

Software Customization 0 0 0 9,239,522  9,399,685 8,368,312  27,007,519

Project Management 140,280 561,120 561,120 561,120 561,120 420,840  2,805,600

Project Oversight 153,600 153,600 153,600 153,600 153,600 128,000  896,000

IV&V Services 209,664 209,664 209,664 691,824 788,256 656,880  2,765,952

Other Contract Services 2,597,370 4,902,703 7,313,343 16,678,904 9,402,020 13,715,786  54,610,127

TOTAL Contract Services  3,100,914 5,827,087 8,237,727 27,324,970 20,304,681  23,289,818  88,085,198

Data Center Services  247,955  258,955  220,395  673,323  734,360  550,770  2,685,758

Agency Facilities 392,000 608,000 508,000 1,234,820 343,140  257,355 3,343,315

Other  1,340,662  1,725,448  5,610,989  65,345,579  30,931,487  114,870,894  219,825,060

Total One-time IT Costs 31.0 8,375,741 40.0 12,787,672 40.0 18,945,292 44.8 138,219,376 46.0 65,993,820 34.5 149,391,892 236.3 393,713,793

Continuing IT Project Costs   

Staff (Salaries & Benefits) 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 8.8 1,012,342 8.8 1,012,342

Hardware Lease/Maintenance  0  0  0  0  0  186,000  186,000

Software Maintenance/Licenses 0 0 0 0 0 2,029,044 2,029,044

Telecommunications  0  0  0  0  0  0  0

Contract Services  0  0  0  0  0  1,737,886  1,737,886

Data Center Services 0 0 0 0 0 186,590 186,590

Agency Facilities 0 0 0 0 0 85,785 85,785

Other  0  0  0  0  0  127,040  127,040

Total Continuing IT Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 8.8 5,364,686 8.8 5,364,686

Total Project Costs 31.0 8,375,741 40.0 12,787,672 40.0 18,945,292 44.8 138,219,376 46.0 65,993,820 43.3 154,756,578 245.1 399,078,479

Continuing Existing Costs    

Information Technology Staff 49.5 4,665,953 47.5 4,423,339 47.5 4,423,339 42.5 3,813,311 41.5 3,691,305 31.1 2,768,479 259.6 23,785,725

Other IT Costs  75,182,501  75,986,917  75,986,917  76,819,750  77,682,251  45,314,646  426,972,982

Total Continuing Existing IT Costs 49.5 79,848,454 47.5 80,410,256 47.5 80,410,256 42.5 80,633,061 41.5 81,373,556 31.1 48,083,125 259.6 450,758,708

Program Staff 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 13.3 1,194,345 78.3 7,007,593

Other Program Costs  25,384,895  25,384,895  25,384,895  25,384,895  25,384,895  25,384,895  152,309,370

Total Continuing Existing Program Costs13.0 26,547,545 13.0 26,547,545 13.0 26,547,545 13.0 26,547,545 13.0 26,547,545 13.3 26,579,240 78.3 159,316,963

Total Continuing Existing Costs 62.5 106,395,999 60.5 106,957,801 60.5 106,957,801 55.5 107,180,605 54.5 107,921,101 44.4 74,662,365 337.9 610,075,671

TOTAL ALTERNATIVE COSTS 93.5 114,771,740 ### 119,745,473 ### 125,903,093 ### 245,399,981 ### 173,914,920 87.6 229,418,943 582.9 1,009,154,150

INCREASED REVENUES  0  0  0  0  0  0  0

ALTERNATIVE #1: New System Buy/Build Approach

All Costs Should be shown in whole (unrounded) dollars.
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SIMM 20C30C, Rev. 08/2010

  Date Prepared: 3/18/16

Department:  California Department of Social Services

Project:  Child Welfare Services New System

Subtotal FY 2019/20 FY 2020/2021 TOTAL
   PYs    Amts    PYs    Amts    PYs    Amts   PYs     Amts

One-Time IT Project Costs  

Staff (Salaries & Benefits) 236.3 25,351,983 0.0 0 0 236.3 25,351,983

Hardware Purchase 2,387,000 0 0  2,387,000

Software Purchase/License 52,035,480 0 0  52,035,480

Telecommunications 0 0 0  0

Contract Services 

Software Customization 27,007,519 0 0  27,007,519

Project Management 2,805,600 0 0  2,805,600

Project Oversight 896,000 0 0  896,000

IV&V Services 2,765,952 0 0  2,765,952

Other Contract Services 54,610,127 1,040,000 0  55,650,127

TOTAL Contract Services  88,085,198 1,040,000 0  89,125,198

Data Center Services  2,685,758  0  0  2,685,758

Agency Facilities 3,343,315 0 0 3,343,315

Other  219,825,060  3,164,601  0  222,989,661

Total One-time IT Costs 236.3 393,713,793 0.0 4,204,601 0.0 0 236.3 397,918,394

Continuing IT Project Costs   

Staff (Salaries & Benefits) 8.8 1,012,342 35.0 4,049,367 35.0 4,049,367 78.8 9,111,075

Hardware Lease/Maintenance  186,000  744,000  744,000  1,674,000

Software Maintenance/Licenses 2,029,044 8,116,175 8,116,175 18,261,394

Telecommunications  0  0  0  0

Contract Services  1,737,886  6,951,544  6,951,544  15,640,973

Data Center Services 186,590 746,360 746,360 1,679,310

Agency Facilities 85,785 343,140 343,140 772,065

Other  127,040  1,910,254  1,905,090  3,942,383

Total Continuing IT Costs 8.8 5,364,686 35.0 22,860,839 35.0 22,855,675 78.8 51,081,200

Total Project Costs 245.1 399,078,479 35.0 27,065,440 35.0 22,855,675 315.1 448,999,594

Continuing Existing Costs    

Information Technology Staff 259.6 23,785,725 0.0 0 0.0 0 259.6 23,785,725

Other IT Costs  426,972,982  0  0  426,972,982

Total Continuing Existing IT Costs 259.6 450,758,708 0.0 0 0.0 0 259.6 450,758,708

Program Staff 78.3 7,007,593 14.0 1,289,431 14.0 1,289,431 106.3 9,586,456

Other Program Costs  152,309,370  25,384,895  25,384,895  203,079,160

Total Continuing Existing Program Costs78.3 159,316,963 14.0 26,674,326 14.0 26,674,326 106.3 212,665,616

Total Continuing Existing Costs 337.9 610,075,671 14.0 26,674,326 14.0 26,674,326 365.9 663,424,323

TOTAL ALTERNATIVE COSTS 582.9 1,009,154,150 49.0 53,739,766 49.0 49,530,001 680.9 1,112,423,917

INCREASED REVENUES  0  0  0  0

 ALTERNATIVE #1: New System Buy/Build Approach

All Costs Should be shown in whole (unrounded) dollars.
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SIMM 20C30C, Rev. 08/2010 ALTERNATIVE #2:

  Date Prepared: 3/18/16

Department:  California Department of Social Services

Project:  Child Welfare Services New System

FY 2013/14 FY 2014/15 FY 2015/16 FY 2016/17 FY 2017/18 FY 2018/19 SUBTOTAL
   PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts   PYs     Amts

One-Time IT Project Costs  

Staff (Salaries & Benefits) 38.0 3,768,783 45.0 4,524,092 45.0 4,524,092 45.0 4,524,092 45.0 4,524,092 45.0 4,524,092 263.0 26,389,243

Hardware Purchase 25,600 54,400 0 0  25,600  25,600  131,200

Software Purchase/License 140,000 187,600 187,600 187,600 187,600 187,600  1,078,000

Telecommunications 0 0 0 0 0 0  0

Contract Services 

Software Customization 0 15,397,033 14,773,080 20,587,080  14,773,080 14,773,080  80,303,353

Project Management 582,912 582,912 582,912 582,912 582,912 582,912  3,497,472

Project Oversight 549,120 549,120 549,120 549,120 549,120 549,120  3,294,720

IV&V Services 329,472 768,768 658,944 658,944 658,944 658,944  3,734,016

Other Contract Services 6,669,714 6,204,989 5,544,545 19,814,474 5,049,434 5,049,434  48,332,588

TOTAL Contract Services  8,131,218  23,502,822  22,108,601  42,192,530 21,613,490  21,613,490  139,162,149

Data Center Services  52,308  52,308  52,308  802,308  52,308  52,308  1,063,848

Agency Facilities 0  0  0  0  0  0  0

Other  4,045,762  28,118,943  75,782,880  96,518,447  51,857,542  3,897,956  260,221,532

Total One-time IT Costs 38.0 16,163,671 45.0 56,440,165 45.0 102,655,481 45.0 144,224,977 45.0 78,260,632 45.0 30,301,046 263.0 428,045,972

Continuing IT Project Costs   

Staff (Salaries & Benefits) 0.0 0 0.0 0 0.0 0 0.0 0 19.0 1,957,097 19.0 1,957,097 38.0 3,914,194

Hardware Lease/Maintenance  0  0  0  0  41,300  41,300  82,600

Software Maintenance/Licenses 0 0 0 0 165,200 165,200 330,400

Telecommunications  0  0  0  0  0  0  0

Contract Services  0  0  0  0  49,988,989  49,988,989  99,977,978

Data Center Services 0 0 0 0 802,308 802,308 1,604,616

Agency Facilities 0 0 0 0 0 0 0

Other  0  0  0  0  5,353,424  5,449,424  10,802,848

Total Continuing IT Costs 0.0 0 0.0 0 0.0 0 0.0 0 19.0 58,308,318 19.0 58,404,318 38.0 116,712,636

Total Project Costs 38.0 16,163,671 45.0 56,440,165 45.0 102,655,481 45.0 144,224,977 64.0 136,568,950 64.0 88,705,364 301.0 544,758,608

Continuing Existing Costs    

Information Technology Staff 49.5 4,665,953 49.5 4,665,953 49.5 4,665,953 49.5 4,665,953 0.0 0 0.0 0 198.0 18,663,812

Other IT Costs  75,182,501  75,986,917  76,819,750  77,682,251  7,000,000  0  312,671,419

Total Continuing Existing IT Costs 49.5 79,848,454 49.5 80,652,870 49.5 81,485,703 49.5 82,348,204 0.0 7,000,000 0.0 0 198.0 331,335,231

Program Staff 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 78.0 6,975,897

Other Program Costs  25,384,895  25,384,895  25,384,895  25,384,895  25,384,895  25,384,895  152,309,370

Total Continuing Existing Program Costs13.0 26,547,545 13.0 26,547,545 13.0 26,547,545 13.0 26,547,545 13.0 26,547,545 13.0 26,547,545 78.0 159,285,267

Total Continuing Existing Costs 62.5 106,395,999 62.5 107,200,415 62.5 108,033,248 62.5 108,895,749 13.0 33,547,545 13.0 26,547,545 276.0 490,620,498

TOTAL ALTERNATIVE COSTS 100.5 122,559,669 107.5 163,640,580 107.5 210,688,728 107.5 253,120,725 77.0 170,116,494 77.0 115,252,909 577.0 1,035,379,106

INCREASED REVENUES  0  0  0  0  0  0  0

All Costs Should be shown in whole (unrounded) dollars.

  CWS/CMS Upgrade



California Department of Social Services

Child Welfare Servces New System Project

Special Project Report #2

Appendix L - SPR #2 EAWs

SIMM 20C30C, Rev. 08/2010 ALTERNATIVE #2:

  Date Prepared: 3/18/16

Department:  California Department of Social Services

Project:  Child Welfare Services New System

SUBTOTAL FY 2019/20 FY 2020/2021 FY 2021/22 FY 2022/23 TOTAL
   PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts   PYs     Amts

One-Time IT Project Costs  

Staff (Salaries & Benefits) 263.0 26,389,243 45.0 4,524,092 0.0 0 0.0 0 0.0 0 308.0 30,913,335

Hardware Purchase 131,200 0 0 0  0  131,200

Software Purchase/License 1,078,000 187,600 0 0 0  1,265,600

Telecommunications 0 0 0 0 0  0

Contract Services 

Software Customization 80,303,353 14,773,080 0 0  0  95,076,433

Project Management 3,497,472 582,912 0 0 0  4,080,384

Project Oversight 3,294,720 549,120 0 0 0  3,843,840

IV&V Services 3,734,016 658,944 0 0 0  4,392,960

Other Contract Services 48,332,588 5,049,434 0 0 0  53,382,022

TOTAL Contract Services  139,162,149  21,613,490  0  0 0  160,775,639

Data Center Services  1,063,848  52,308  0  0  0  1,116,156

Agency Facilities 0  0  0  0  0  0

Other  260,221,532  3,897,956  0  0  0  264,119,488

Total One-time IT Costs 263.0 428,045,972 45.0 30,275,446 0.0 0 0.0 0 0.0 0 308.0 458,321,418

Continuing IT Project Costs   

Staff (Salaries & Benefits) 38.0 3,914,194 19.0 1,957,097 50.0 5,138,960 50.0 5,138,960 50.0 5,138,960 207.0 21,288,171

Hardware Lease/Maintenance  82,600  41,300  56,000  56,000  56,000  291,900

Software Maintenance/Licenses 330,400 165,200 224,000 224,000 224,000 1,167,600

Telecommunications  0  0  0  0  0  0

Contract Services  99,977,978  49,988,989  55,278,989  49,988,989  49,988,989  305,223,934

Data Center Services 1,604,616 802,308 802,308 802,308 802,308 4,813,848

Agency Facilities 0 0 0 0 0 0

Other  10,802,848  5,449,424  7,081,388  7,081,388  7,081,388  37,496,436

Total Continuing IT Costs 38.0 116,712,636 19.0 58,404,318 50.0 68,581,645 50.0 63,291,645 50.0 63,291,645 207.0 370,281,889

Total Project Costs 301.0 544,758,608 64.0 88,679,764 50.0 68,581,645 50.0 63,291,645 50.0 63,291,645 515.0 828,603,307

Continuing Existing Costs    

Information Technology Staff 198.0 18,663,812 0.0 0 0.0 0 0.0 0 0.0 0 198.0 18,663,812

Other IT Costs  312,671,419  0  0  0  0  312,671,419

Total Continuing Existing IT Costs 198.0 331,335,231 0.0 0 0.0 0 0.0 0 0.0 0 198.0 331,335,231

Program Staff 78.0 6,975,897 16.0 1,501,241 16.0 1,501,241 16.0 1,501,241 16.0 1,501,241 142.0 12,980,860

Other Program Costs  152,309,370  25,384,895  25,384,895  25,384,895  25,384,895  253,848,950

Total Continuing Existing Program Costs 78.0 159,285,267 16.0 26,886,136 16.0 26,886,136 16.0 26,886,136 16.0 26,886,136 142.0 266,829,810

Total Continuing Existing Costs 276.0 490,620,498 16.0 26,886,136 16.0 26,886,136 16.0 26,886,136 16.0 26,886,136 340.0 598,165,041

TOTAL ALTERNATIVE COSTS 577.0 1,035,379,106 80.0 115,565,900 66.0 95,467,781 66.0 90,177,781 66.0 90,177,781 855.0 1,426,768,348

INCREASED REVENUES  0  0  0  0  0  0

All Costs Should be shown in whole (unrounded) dollars.

  CWS/CMS Upgrade



California Department of Social Services

Child Welfare Servces New System Project

Special Project Report #2

Appendix L - SPR #2 EAWs

SIMM 20C30C, Rev. 08/2010 ALTERNATIVE #3:

  Date Prepared: 3/18/16

Department:  California Department of Social Services

Project:  Child Welfare Services New System

FY 2013/14 FY 2014/15 FY 2015/16 FY 2016/17 FY 2017/18 FY 2018/19 SUBTOTAL
   PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts   PYs     Amts

One-Time IT Project Costs  

Staff (Salaries & Benefits) 48.0 4,893,257 48.0 4,893,257 48.0 4,893,257 48.0 4,893,257 48.0 4,893,257 48.0 4,893,257 288.0 29,359,542

Hardware Purchase 25,600 54,400 0 25,600  25,600  54,400  185,600

Software Purchase/License 190,400 190,400 190,400 190,400 190,400 190,400  1,142,400

Telecommunications 0 0 0 0 0 0  0

Contract Services 

Software Customization 0 23,670,193 23,005,183 23,005,183  28,819,183 23,005,183  121,504,925

Project Management 595,200 595,200 595,200 595,200 595,200 595,200  3,571,200

Project Oversight 549,120 549,120 549,120 549,120 549,120 549,120  3,294,720

IV&V Services 768,768 658,944 658,944 658,944 658,944 658,944  4,063,488

Other Contract Services 7,554,264 6,543,820 5,883,376 5,388,264 20,153,304 5,388,264  50,911,293

TOTAL Contract Services  9,467,352  32,017,277  30,691,823  30,196,711 50,775,751  30,196,711  183,345,626

Data Center Services  52,308  52,308  52,308  52,308  802,308  52,308  1,063,848

Agency Facilities  0  0  0  0  0  0  0

Other  4,663,574  33,296,028  79,509,021  109,381,839  60,433,104  4,239,772  291,523,339

Total One-time IT Costs 48.0 19,292,492 48.0 70,503,670 48.0 115,336,809 48.0 144,740,116 48.0 117,120,421 48.0 39,626,848 288.0 506,620,355

Continuing IT Project Costs   

Staff (Salaries & Benefits) 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 15.0 1,582,176 15.0 1,582,176

Hardware Lease/Maintenance  0  0  0  0  0  38,500  38,500

Software Maintenance/Licenses 0 0 0 0 0 154,000 154,000

Telecommunications  0  0  0  0  0  0  0

Contract Services  0  0  0  0  0  35,478,149  35,478,149

Data Center Services 0 0 0 0 0 802,308 802,308

Agency Facilities 0 0 0 0 0 0 0

Other  0  0  0  0  0  5,238,848  5,238,848

Total Continuing IT Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 15.0 43,293,981 15.0 43,293,981

Total Project Costs 48.0 19,292,492 48.0 70,503,670 48.0 115,336,809 48.0 144,740,116 48.0 117,120,421 63.0 82,920,829 303.0 549,914,336

Continuing Existing Costs    

Information Technology Staff 49.5 4,665,953 49.5 4,665,953 49.5 4,665,953 49.5 4,665,953 49.5 4,665,953 0.0 0 247.5 23,329,765

Other IT Costs  75,182,501  75,986,917  76,819,750  77,682,251  78,572,876  15,000,000  399,244,295

Total Continuing Existing IT Costs 49.5 79,848,454 49.5 80,652,870 49.5 81,485,703 49.5 82,348,204 49.5 83,238,829 0.0 15,000,000 247.5 422,574,060

Program Staff 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 78.0 6,975,897

Other Program Costs  25,384,895  25,384,895  25,384,895  25,384,895  25,384,895  25,384,895  152,309,370

Total Continuing Existing Program Costs 13.0 26,547,545 13.0 26,547,545 13.0 26,547,545 13.0 26,547,545 13.0 26,547,545 13.0 26,547,545 78.0 159,285,267

Total Continuing Existing Costs 62.5 106,395,999 62.5 107,200,415 62.5 108,033,248 62.5 108,895,749 62.5 109,786,374 13.0 41,547,545 325.5 581,859,327

TOTAL ALTERNATIVE COSTS 110.5 125,688,490 110.5 177,704,085 110.5 223,370,056 110.5 253,635,864 110.5 226,906,794 76.0 124,468,374 628.5 1,131,773,664

INCREASED REVENUES  0  0  0  0  0  0  0

  Re-Start CWS/Web

All Costs Should be shown in whole (unrounded) dollars.



California Department of Social Services

Child Welfare Servces New System Project

Special Project Report #2

Appendix L - SPR #2 EAWs

SIMM 20C30C, Rev. 08/2010 ALTERNATIVE #3:

  Date Prepared: 3/18/16

Department:  California Department of Social Services

Project:  Child Welfare Services New System

SUBTOTAL FY 2019/20 FY 2020/2021 FY 2021/22 FY 2022/23 TOTAL
   PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts   PYs     Amts

One-Time IT Project Costs  

Staff (Salaries & Benefits) 288.0 29,359,542 48.0 4,893,257 48.0 4,893,257 0.0 0 0.0 0 384.0 39,146,056

Hardware Purchase 185,600 0 0 0  0  185,600

Software Purchase/License 1,142,400 190,400 190,400 0 0  1,523,200

Telecommunications 0 0 0 0 0  0

Contract Services 

Software Customization 121,504,925 23,005,183 5,577,146 0  0  150,087,254

Project Management 3,571,200 595,200 297,600 0 0  4,464,000

Project Oversight 3,294,720 549,120 274,560 0 0  4,118,400

IV&V Services 4,063,488 658,944 329,472 0 0  5,051,904

Other Contract Services 50,911,293 5,388,264 3,436,799 0 0  59,736,357

TOTAL Contract Services  183,345,626  30,196,711  9,915,577  0 0  223,457,915

Data Center Services  1,063,848  52,308  52,308  0  0  1,168,464

Agency Facilities  0  0  0  0  0  0

Other  291,523,339  4,239,772  4,239,772  0  0  300,002,883

Total One-time IT Costs 288.0 506,620,355 48.0 39,572,448 48.0 19,291,314 0.0 0 0.0 0 384.0 565,484,118

Continuing IT Project Costs   

Staff (Salaries & Benefits) 15.0 1,582,176 15.0 1,582,176 15.0 1,582,176 50.0 5,138,960 50.0 5,138,960 145.0 15,024,448

Hardware Lease/Maintenance  38,500  38,500  38,500  56,000  56,000  227,500

Software Maintenance/Licenses 154,000 154,000 154,000 224,000 224,000 910,000

Telecommunications  0  0  0  0  0  0

Contract Services  35,478,149  35,375,149  35,375,149  40,665,149  40,665,149  187,558,745

Data Center Services 802,308 802,308 802,308 802,308 802,308 4,011,540

Agency Facilities 0 0 0 0 0 0

Other  5,238,848  5,238,848  5,238,848  7,081,388  7,081,388  29,879,320

Total Continuing IT Costs 15.0 43,293,981 15.0 43,190,981 15.0 43,190,981 50.0 53,967,805 50.0 53,967,805 145.0 237,611,553

Total Project Costs 303.0 549,914,336 63.0 82,763,429 63.0 62,482,295 50.0 53,967,805 50.0 53,967,805 529.0 803,095,671

Continuing Existing Costs    

Information Technology Staff 247.5 23,329,765 0.0 0 0.0 0 0.0 0 0.0 0 247.5 23,329,765

Other IT Costs  399,244,295  0  0  0  0  399,244,295

Total Continuing Existing IT Costs 247.5 422,574,060 0.0 0 0.0 0 0.0 0 0.0 0 247.5 422,574,060

Program Staff 78.0 6,975,897 13.0 1,162,650 16.0 1,501,241 16.0 1,501,241 16.0 1,501,241 139.0 12,642,269

Other Program Costs  152,309,370  25,384,895  25,384,895  25,384,895  25,384,895  253,848,950

Total Continuing Existing Program Costs 78.0 159,285,267 13.0 26,547,545 16.0 26,886,136 16.0 26,886,136 16.0 26,886,136 139.0 266,491,219

Total Continuing Existing Costs 325.5 581,859,327 13.0 26,547,545 16.0 26,886,136 16.0 26,886,136 16.0 26,886,136 386.5 689,065,279

TOTAL ALTERNATIVE COSTS 628.5 1,131,773,664 76.0 109,310,974 79.0 89,368,430 66.0 80,853,941 66.0 80,853,941 915.5 1,492,160,949

INCREASED REVENUES  0  0  0  0  0  0

All Costs Should be shown in whole (unrounded) dollars.

  Re-Start CWS/Web



California Department of Social Services

Child Welfare Servces New System Project

Special Project Report #2

Appendix L - SPR #2 EAWs

SIMM 20C30C, Rev. 08/2010 ALTERNATIVE #4:

  Date Prepared: 3/18/16

Department:  California Department of Social Services

Project:  Child Welfare Services New System

FY 2013/14 FY 2014/15 FY 2015/16 FY 2016/17 FY 2017/18 FY 2018/19 SUBTOTAL
   PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts   PYs     Amts

One-Time IT Project Costs  

Staff (Salaries & Benefits) 38.0 3,768,783 49.0 4,859,570 49.0 4,859,570 49.0 4,859,570 49.0 4,859,570 0.0 0 234.0 23,207,063

Hardware Purchase 25,600 32,000 0 25,600  25,600  0  108,800

Software Purchase/License 196,000 252,000 252,000 252,000 252,000 0  1,204,000

Telecommunications 0 0 0 0 0 0  0

Contract Services 

Software Customization 0 13,831,450 33,476,900 27,662,900  27,662,900 0  102,634,150

Project Management 582,912 582,912 582,912 582,912 582,912 0  2,914,560

Project Oversight 549,120 549,120 549,120 549,120 549,120 0  2,745,600

IV&V Services 329,472 768,768 658,944 658,944 658,944 0  3,075,072

Other Contract Services 4,648,761 5,144,584 20,204,089 4,649,473 4,649,473 0  39,296,380

TOTAL Contract Services  6,110,265  20,876,834  55,471,965  34,103,349 34,103,349  0  150,665,762

Data Center Services  52,308  52,308  802,308  52,308  52,308  0  1,011,540

Agency Facilities  0  0  0  0  0  0  0

Other  4,469,378  27,895,219  75,559,156  99,645,200  60,193,311  0  267,762,265

Total One-time IT Costs 38.0 14,622,335 49.0 53,967,931 49.0 136,945,000 49.0 138,938,027 49.0 99,486,138 0.0 0 234.0 443,959,430

Continuing IT Project Costs   

Staff (Salaries & Benefits) 0.0 0 0.0 0 0.0 0 15.0 1,582,176 15.0 1,582,176 50.0 5,138,960 80.0 8,303,312

Hardware Lease/Maintenance  0  0  0  38,500  38,500  56,000  133,000

Software Maintenance/Licenses 0 0 0 154,000 154,000 224,000 532,000

Telecommunications  0  0  0  0  0  0  0

Contract Services  0  0  0  35,478,149  35,378,149  35,478,149  106,334,447

Data Center Services 0 0 0 802,308 802,308 802,308 2,406,924

Agency Facilities 0 0 0 0 0 0 0

Other  0  0  0  5,142,848  5,142,848  6,985,388  17,271,084

Total Continuing IT Costs 0.0 0 0.0 0 0.0 0 15.0 43,197,981 15.0 43,097,981 50.0 48,684,805 80.0 134,980,767

Total Project Costs 38.0 14,622,335 49.0 53,967,931 49.0 136,945,000 64.0 182,136,008 64.0 142,584,119 50.0 48,684,805 314.0 578,940,197

Continuing Existing Costs    

Information Technology Staff 49.5 4,665,953 49.5 4,665,953 49.5 4,665,953 0.0 0 0.0 0 0.0 0 148.5 13,997,859

Other IT Costs  75,182,501  75,986,917  76,819,750  7,000,000  0  0  234,989,168

Total Continuing Existing IT Costs 49.5 79,848,454 49.5 80,652,870 49.5 81,485,703 0.0 7,000,000 0.0 0 0.0 0 148.5 248,987,027

Program Staff 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 13.0 1,162,650 16.0 1,501,241 81.0 7,314,488

Other Program Costs  25,384,895  25,384,895  25,384,895  25,384,895  25,384,895  25,384,895  152,309,370

Total Continuing Existing Program Costs13.0 26,547,545 13.0 26,547,545 13.0 26,547,545 13.0 26,547,545 13.0 26,547,545 16.0 26,886,136 81.0 159,623,858

Total Continuing Existing Costs 62.5 106,395,999 62.5 107,200,415 62.5 108,033,248 13.0 33,547,545 13.0 26,547,545 16.0 26,886,136 229.5 408,610,885

TOTAL ALTERNATIVE COSTS 100.5 121,018,333 111.5 161,168,346 111.5 244,978,247 77.0 215,683,553 77.0 169,131,664 66.0 75,570,941 543.5 987,551,083

INCREASED REVENUES  0  0  0  0  0  0  0

New System Custom Approach

All Costs Should be shown in whole (unrounded) dollars.



California Department of Social Services

Child Welfare Servces New System Project

Special Project Report #2

Appendix L - SPR #2 EAWs

SIMM 20C30C, Rev. 08/2010 ALTERNATIVE #4:

  Date Prepared: 3/18/16

Department:  California Department of Social Services

Project:  Child Welfare Services New System

SUBTOTAL FY 2019/20 FY 2020/2021 FY 2021/22 FY 2022/23 TOTAL
   PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts   PYs     Amts

One-Time IT Project Costs  

Staff (Salaries & Benefits) 234.0 29,359,542 0.0 0 0.0 0 0.0 0 0.0 0 234.0 29,359,542

Hardware Purchase 108,800 0 0 0  0  108,800

Software Purchase/License 1,204,000 0 0 0 0  1,204,000

Telecommunications 0 0 0 0 0  0

Contract Services 

Software Customization 102,634,150 0 0 0  0  102,634,150

Project Management 2,914,560 0 0 0 0  2,914,560

Project Oversight 2,745,600 0 0 0 0  2,745,600

IV&V Services 3,075,072 0 0 0 0  3,075,072

Other Contract Services 39,296,380 0 0 0 0  39,296,380

TOTAL Contract Services  150,665,762  0  0  0 0  150,665,762

Data Center Services  1,011,540  0  0  0  0  1,011,540

Agency Facilities  0  0  0  0  0  0

Other  267,762,265  0  0  0  0  267,762,265

Total One-time IT Costs 234.0 443,959,430 0.0 0 0.0 0 0.0 0 0.0 0 234.0 443,959,430

Continuing IT Project Costs   

Staff (Salaries & Benefits) 80.0 8,303,312 50.0 5,138,960 50.0 5,138,960 50.0 5,138,960 50.0 5,138,960 280.0 28,859,152

Hardware Lease/Maintenance  133,000  56,000  56,000  56,000  56,000  357,000

Software Maintenance/Licenses 532,000 224,000 224,000 224,000 224,000 1,428,000

Telecommunications  0  0  0  0  0  0

Contract Services  106,334,447  40,768,149  35,478,149  35,478,149  35,478,149  253,537,043

Data Center Services 2,406,924 802,308 802,308 802,308 802,308 5,616,156

Agency Facilities 0 0 0 0 0 0

Other  17,271,084  6,985,388  6,985,388  6,985,388  6,985,388  45,212,636

Total Continuing IT Costs 80.0 134,980,767 50.0 53,974,805 50.0 48,684,805 50.0 48,684,805 50.0 48,684,805 280.0 335,009,987

Total Project Costs 314.0 578,940,197 50.0 53,974,805 50.0 48,684,805 50.0 48,684,805 50.0 48,684,805 514.0 778,969,417

Continuing Existing Costs    

Information Technology Staff 148.5 13,997,859 0.0 0 0.0 0 0.0 0 0.0 0 148.5 13,997,859

Other IT Costs  234,989,168  0  0  0  0  234,989,168

Total Continuing Existing IT Costs 148.5 248,987,027 0.0 0 0.0 0 0.0 0 0.0 0 148.5 248,987,027

Program Staff 81.0 7,314,488 16.0 1,501,241 16.0 1,501,241 16.0 1,501,241 16.0 1,501,241 145.0 13,319,451

Other Program Costs  152,309,370  25,384,895  25,384,895  25,384,895  25,384,895  253,848,950

Total Continuing Existing Program Costs 81.0 159,623,858 16.0 26,886,136 16.0 26,886,136 16.0 26,886,136 16.0 26,886,136 145.0 267,168,401

Total Continuing Existing Costs 229.5 408,610,885 16.0 26,886,136 16.0 26,886,136 16.0 26,886,136 16.0 26,886,136 293.5 516,155,428

TOTAL ALTERNATIVE COSTS 543.5 987,551,083 66.0 80,860,941 66.0 75,570,941 66.0 75,570,941 66.0 75,570,941 807.5 1,295,124,845

INCREASED REVENUES  0  0  0  0  0  0

New System Custom Approach

All Costs Should be shown in whole (unrounded) dollars.



California Department of Social Services

Child Welfare Servces New System Project

Special Project Report #2

Appendix L - SPR #2 EAWs

SIMM 20C30C, Rev. 08/2010 ECONOMIC ANALYSIS SUMMARY Date Prepared: 3/18/16

Department:  California Department of Social Services

Project:  Child Welfare Services New System

FY 2013/14 FY 2014/15 FY 2015/16 FY 2016/17 FY 2017/18 FY 2018/19 SUBTOTAL

   PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts   PYs     Amts

EXISTING SYSTEM

Total IT Costs 49.5 79,848,454 49.5 80,652,870 49.5 81,485,703 49.5 82,348,204 49.5 83,238,829 49.5 84,162,585 297.0 491,736,645

Total Program Costs 13.0 26,547,545 13.0 26,547,545 13.0 26,547,545 13.0 26,547,545 13.0 26,547,545 13.0 26,547,545 78.0 159,285,267

Total Existing System Costs 62.5 106,395,999 62.5 107,200,415 62.5 108,033,248 62.5 108,895,749 62.5 109,786,374 62.5 110,710,130 375.0 651,021,912

PROPOSED ALTERNATIVE

Total Project Costs 24.3 5,837,145 36.3 10,292,849 40.0 16,260,643 58.0 58,356,867 58.0 132,016,946 58.0 131,365,458 274.5 354,129,908

Total Cont. Exist. Costs 62.5 106,395,999 60.5 106,957,801 60.5 95,752,801 52.0 94,806,801 52.0 94,806,801 52.0 94,806,801 339.5 593,527,001

Total Alternative Costs 86.8 112,233,144 96.8 117,250,650 100.5 112,013,443 110.0 153,163,668 110.0 226,823,747 110.0 226,172,259 614.0 947,656,909

COST SAVINGS/AVOIDANCES (24.3) (5,837,145) (34.3) (10,050,235) (38.0) (3,980,196) (47.5) (44,267,919) (47.5) (117,037,373) (47.5) (115,462,129) (239.0) 1,541,183,911

Increased Revenues 0  0  0  0  0  0  0

Net (Cost) or Benefit (24.3) (5,837,145) (34.3) (10,050,235) (38.0) (3,980,196) (47.5) (44,267,919) (47.5) (117,037,373) (47.5) (115,462,129) (239.0) 1,541,183,911

Cum. Net (Cost) or Benefit (24.3) (5,837,145) (58.5) (15,887,380) (96.5) (19,867,576) (144.0) (64,135,495) (191.5) (181,172,868) (239.0) (296,634,997)   

ALTERNATIVE #1

Total Project Costs 31.0 8,375,741 40.0 12,787,672 40.0 18,945,292 44.8 138,219,376 46.0 65,993,820 43.3 154,756,578 245.1 399,078,479

Total Cont. Exist. Costs 62.5 106,395,999 60.5 106,957,801 60.5 106,957,801 55.5 107,180,605 54.5 107,921,101 44.4 74,662,365 337.9 610,075,671

Total Alternative Costs 93.5 114,771,740 100.5 119,745,473 100.5 125,903,093 100.3 245,399,981 100.5 173,914,920 87.6 229,418,943 582.9 1,009,154,150

COST SAVINGS/AVOIDANCES (31.0) (8,375,741) (38.0) (12,545,058) (38.0) (17,869,845) (37.8) (136,504,232) (38.0) (64,128,547) (25.1) (118,708,814) (207.9) (358,132,237)

Increased Revenues 0  0  0  0  0  0  0

Net (Cost) or Benefit (31.0) (8,375,741) (38.0) (12,545,058) (38.0) (17,869,845) (37.8) (136,504,232) (38.0) (64,128,547) (25.1) (118,708,814) (207.9) (358,132,237)

Cum. Net (Cost) or Benefit (31.0) (8,375,741) (69.0) (20,920,799) (107.0) (38,790,645) (144.8) (175,294,877) (182.8) (239,423,424) (207.9) (358,132,237)   

ALTERNATIVE #2

Total Project Costs 38.0 16,163,671 45.0 56,440,165 45.0 102,655,481 45.0 144,224,977 64.0 136,568,950 64.0 88,705,364 301.0 544,758,608

Total Cont. Exist. Costs 62.5 106,395,999 62.5 107,200,415 62.5 108,033,248 62.5 108,895,749 13.0 33,547,545 13.0 26,547,545 276.0 490,620,498

Total Alternative Costs 100.5 122,559,669 107.5 163,640,580 107.5 210,688,728 107.5 253,120,725 77.0 170,116,494 77.0 115,252,909 577.0 1,035,379,106

COST SAVINGS/AVOIDANCES (38.0) (16,163,671) (45.0) (56,440,165) (45.0) (102,655,481) (45.0) (144,224,977) (14.5) (60,330,121) (14.5) (4,542,779) (202.0) (384,357,194)

Increased Revenues  0  0  0  0  0  0  0

Net (Cost) or Benefit (38.0) (16,163,671) (45.0) (56,440,165) (45.0) (102,655,481) (45.0) (144,224,977) (14.5) (60,330,121) (14.5) (4,542,779) (202.0) (384,357,194)

Cum. Net (Cost) or Benefit (38.0) (16,163,671) (83.0) (72,603,836) (128.0) (175,259,317) (173.0) (319,484,294) (187.5) (379,814,415) (202.0) (384,357,194)   

 ALTERNATIVE #3

Total Project Costs 48.0 19,292,492 48.0 70,503,670 48.0 115,336,809 48.0 144,740,116 48.0 117,120,421 63.0 82,920,829 303.0 549,914,336

Total Cont. Exist. Costs 62.5 106,395,999 62.5 107,200,415 62.5 108,033,248 62.5 108,895,749 62.5 109,786,374 13.0 41,547,545 325.5 581,859,327

Total Alternative Costs 110.5 125,688,490 110.5 177,704,085 110.5 223,370,056 110.5 253,635,864 110.5 226,906,794 76.0 124,468,374 628.5 1,131,773,664

COST SAVINGS/AVOIDANCES (48.0) (19,292,492) (48.0) (70,503,670) (48.0) (115,336,809) (48.0) (144,740,116) (48.0) (117,120,421) (13.5) (13,758,244) (253.5) (480,751,751)

Increased Revenues  0  0  0  0  0  0  0

Net (Cost) or Benefit (48.0) (19,292,492) (48.0) (70,503,670) (48.0) (115,336,809) (48.0) (144,740,116) (48.0) (117,120,421) (13.5) (13,758,244) (253.5) (480,751,751)

Cum. Net (Cost) or Benefit (48.0) (19,292,492) (96.0) (89,796,162) (144.0) (205,132,971) (192.0) (349,873,086) (240.0) (466,993,507) (253.5) (480,751,751)

 ALTERNATIVE #4

Total Project Costs 38.0 14,622,335 49.0 53,967,931 49.0 136,945,000 64.0 182,136,008 64.0 142,584,119 50.0 48,684,805 314.0 578,940,197

Total Cont. Exist. Costs 62.5 106,395,999 62.5 107,200,415 62.5 108,033,248 13.0 33,547,545 13.0 26,547,545 16.0 26,886,136 229.5 408,610,885

Total Alternative Costs 100.5 121,018,333 111.5 161,168,346 111.5 244,978,247 77.0 215,683,553 77.0 169,131,664 66.0 75,570,941 543.5 987,551,083

COST SAVINGS/AVOIDANCES (38.0) (14,622,335) (49.0) (53,967,931) (49.0) (136,945,000) (14.5) (106,787,804) (14.5) (59,345,290) (3.5) 35,139,189 (168.5) (336,529,170)

Increased Revenues  0  0  0  0  0  0  0

Net (Cost) or Benefit (38.0) (14,622,335) (49.0) (53,967,931) (49.0) (136,945,000) (14.5) (106,787,804) (14.5) (59,345,290) (3.5) 35,139,189 (168.5) (336,529,170)

Cum. Net (Cost) or Benefit (38.0) (14,622,335) (87.0) (68,590,266) (136.0) (205,535,265) (150.5) (312,323,069) (165.0) (371,668,359) (168.5) (336,529,170)

New System Custom Approach

All costs to be shown in whole (unrounded) dollars. 

Agile Approach

  CWS/CMS Upgrade

New System Buy/Build Approach

  Re-Start CWS/Web
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SIMM 20C30C, Rev. 08/2010 ECONOMIC ANALYSIS SUMMARY Date Prepared: 3/18/16

Department:  California Department of Social Services

Project:  Child Welfare Services New System

SUBTOTAL FY 2019/20 FY 2020/2021 FY 2021/22 FY 2022/23 TOTAL

   PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts   PYs     Amts

EXISTING SYSTEM

Total IT Costs 297.0 491,736,645 49.5 81,548,859 49.5 81,548,859 49.5 81,548,859 49.5 81,548,859 495.0 817,932,081

Total Program Costs 78.0 159,285,267 13.0 26,547,545 13.0 26,547,545 13.0 26,547,545 13.0 26,547,545 130.0 265,475,446

Total Existing System Costs 375.0 651,021,912 62.5 108,096,404 62.5 108,096,404 62.5 108,096,404 62.5 108,096,404 625.0 1,083,407,527

PROPOSED ALTERNATIVE

Total Project Costs 274.5 354,129,908 58.0 43,788,486 35.0 22,855,675 0.0 0 0.0 0 367.5 420,774,069

Total Cont. Exist. Costs 339.5 593,527,001 53.0 94,933,582 14.0 26,674,326 0.0 0 0.0 0 406.5 715,134,910

Total Alternative Costs 614.0 947,656,909 111.0 138,722,068 49.0 49,530,001 0.0 0 0.0 0 774.0 1,135,908,979

COST SAVINGS/AVOIDANCES (239.0) (296,634,997) (48.5) (30,625,665) 13.5 58,566,402 62.5 108,096,404 62.5 108,096,404 (149.0) (52,501,452)

Increased Revenues 0 0 0 0 0 0

Net (Cost) or Benefit (239.0) (296,634,997) (48.5) (30,625,665) 13.5 58,566,402 62.5 108,096,404 62.5 108,096,404 (149.0) (52,501,452)

Cum. Net (Cost) or Benefit (239.0) (296,634,997) (287.5) (327,260,662) (274.0) (268,694,259) (211.5) (160,597,856) (149.0) (52,501,452) (149.0) (52,501,452)

ALTERNATIVE #1

Total Project Costs 245.1 399,078,479 35.0 27,065,440 35.0 22,855,675 0.0 0 0.0 0 315.1 448,999,594

Total Cont. Exist. Costs 337.9 610,075,671 14.0 26,674,326 14.0 26,674,326 0.0 0 0.0 0 365.9 663,424,323

Total Alternative Costs 582.9 1,009,154,150 49.0 53,739,766 49.0 49,530,001 0.0 0 0.0 0 680.9 1,112,423,917

COST SAVINGS/AVOIDANCES (207.9) (358,132,237) 13.5 54,356,637 0.0 0 0.0 0 0.0 0 (55.9) (29,016,391)

Increased Revenues 0 0 0 0 0 0

Net (Cost) or Benefit (207.9) (358,132,237) 13.5 54,356,637 0.0 0 0.0 0 0.0 0 (55.9) (29,016,391)

Cum. Net (Cost) or Benefit (207.9) (358,132,237) (194.4) (303,775,600) (194.4) (303,775,600) (194.4) (303,775,600) (194.4) (303,775,600) (55.9) (29,016,391)

ALTERNATIVE #2

Total Project Costs 301.0 544,758,608 64.0 88,679,764 50.0 68,581,645 50.0 63,291,645 50.0 63,291,645 515.0 828,603,307

Total Cont. Exist. Costs 276.0 490,620,498 16.0 26,886,136 16.0 26,886,136 16.0 26,886,136 16.0 26,886,136 340.0 598,165,041

Total Alternative Costs 577.0 1,035,379,106 80.0 115,565,900 66.0 95,467,781 66.0 90,177,781 66.0 90,177,781 855.0 1,426,768,348

COST SAVINGS/AVOIDANCES (202.0) (384,357,194) (17.5) (7,469,496) (3.5) 12,628,623 (3.5) 17,918,623 (3.5) 17,918,623 (230.0) (343,360,821)

Increased Revenues  0  0  0  0  0  0

Net (Cost) or Benefit (202.0) (384,357,194) (17.5) (7,469,496) (3.5) 12,628,623 (3.5) 17,918,623 (3.5) 17,918,623 (230.0) (343,360,821)

Cum. Net (Cost) or Benefit (202.0) (384,357,194) (219.5) (391,826,690) (223.0) (379,198,067) (226.5) (361,279,444) (230.0) (343,360,821) (230.0) (343,360,821)

 ALTERNATIVE #3

Total Project Costs 303.0 549,914,336 63.0 82,763,429 63.0 62,482,295 50.0 53,967,805 50.0 53,967,805 529.0 803,095,671

Total Cont. Exist. Costs 325.5 581,859,327 13.0 26,547,545 16.0 26,886,136 16.0 26,886,136 16.0 26,886,136 386.5 689,065,279

Total Alternative Costs 628.5 1,131,773,664 76.0 109,310,974 79.0 89,368,430 66.0 80,853,941 66.0 80,853,941 915.5 1,492,160,949

COST SAVINGS/AVOIDANCES (253.5) (480,751,751) (13.5) (1,214,570) (16.5) 18,727,973 (3.5) 27,242,463 (3.5) 27,242,463 (290.5) (408,753,423)

Increased Revenues  0  0  0  0  0  0

Net (Cost) or Benefit (253.5) (480,751,751) (13.5) (1,214,570) (16.5) 18,727,973 (3.5) 27,242,463 (3.5) 27,242,463 (290.5) (408,753,423)

Cum. Net (Cost) or Benefit (253.5) (480,751,751) (267.0) (481,966,322) (283.5) (463,238,349) (287.0) (435,995,886) (290.5) (408,753,423) (290.5) (408,753,423)

 ALTERNATIVE #4

Total Project Costs 314.0 578,940,197 50.0 53,974,805 50.0 48,684,805 50.0 48,684,805 50.0 48,684,805 514.0 778,969,417

Total Cont. Exist. Costs 229.5 408,610,885 16.0 26,886,136 16.0 26,886,136 16.0 26,886,136 16.0 26,886,136 293.5 516,155,428

Total Alternative Costs 543.5 987,551,083 66.0 80,860,941 66.0 75,570,941 66.0 75,570,941 66.0 75,570,941 807.5 1,295,124,845

COST SAVINGS/AVOIDANCES (168.5) (336,529,170) (3.5) 27,235,463 (3.5) 32,525,463 (3.5) 32,525,463 (3.5) 32,525,463 (182.5) (211,717,319)

New System Custom Approach

All costs to be shown in whole (unrounded) dollars. 

Agile Approach

New System Buy/Build Approach

  CWS/CMS Upgrade

  Re-Start CWS/Web
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Increased Revenues  0  0  0  0  0  0

Net (Cost) or Benefit (168.5) (336,529,170) (3.5) 27,235,463 (3.5) 32,525,463 (3.5) 32,525,463 (3.5) 32,525,463 (182.5) (211,717,319)

Cum. Net (Cost) or Benefit (168.5) (336,529,170) (172.0) (309,293,707) (175.5) (276,768,244) (179.0) (244,242,782) (182.5) (211,717,319) (182.5) (211,717,319)
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SIMM 20C30C, Rev. 08/2010

Department:  California Department of Social Services Date Prepared: 3/18/16

Project:  Child Welfare Services New System

FY 2013/14 FY 2014/15 FY 2015/16 FY 2016/17 FY 2017/18 FY 2018/19 SUBTOTALS

   PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts   PYs     Amts

TOTAL PROJECT COSTS 24.3 5,837,145 36.3 10,292,849 40.0 16,260,643 58.0 58,356,867 58.0 132,016,946 58.0 131,365,458 274.5 354,129,908

RESOURCES TO BE REDIRECTED 

Staff 0.0 0 2.0 221,000 2.0 221,000 10.5 1,167,000 10.5 1,167,000 10.5 1,167,000 35.5 3,943,000

Funds: 

Existing System 0 29,000 29,000 559,000 559,000 559,000 1,735,000

Other Fund Sources  0 0 0 0 0 0 0

TOTAL REDIRECTED RESOURCES 0.0 0 2.0 250,000 2.0 250,000 10.5 1,726,000 10.5 1,726,000 10.5 1,726,000 35.5 5,678,000

ADDITIONAL PROJECT FUNDING NEEDED  

One-Time Project Costs 24.3 5,837,145 34.3 10,042,849 38.0 16,010,643 47.5 56,630,867 47.5 130,290,946 47.5 129,639,458 239.0 348,451,908

Continuing Project Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0

TOTAL ADDITIONAL PROJECT FUNDS 

NEEDED BY FISCAL YEAR
24.3 5,837,145 34.3 10,042,849 38.0 16,010,643 47.5 56,630,867 47.5 130,290,946 47.5 129,639,458 239.0 348,451,908

TOTAL PROJECT FUNDING  24.3 5,837,145 36.3 10,292,849 40.0 16,260,643 58.0 58,356,867 58.0 132,016,946 58.0 131,365,458 274.5 354,129,908

Difference: Funding - Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0

Total Estimated Cost Savings 

FUNDING SOURCE*

General Fund 50% 2,918,573 50% 5,146,424 50% 8,130,321 50% 29,178,433 50% 66,008,473 50% 65,682,729 50% 177,064,954

Federal Fund 50% 2,918,573 50% 5,146,424 50% 8,130,321 50% 29,178,433 50% 66,008,473 50% 65,682,729 50% 177,064,954

Special Fund 0% 0 0% 0 0% 0 0% 0 0% 0 0% 0 0% 0

Reimbursement 0% 0 0% 0 0% 0 0% 0 0% 0 0% 0 0% 0

TOTAL FUNDING 100% 5,837,145 100% 10,292,849 100% 16,260,643 100% 58,356,867 100% 132,016,946 100% 131,365,458 100% 354,129,908

PROJECT FUNDING PLAN

          All Costs to be in whole (unrounded) dollars

*Type: If applicable, for each funding source, beginning on row 29, describe what type of funding is included, such as local assistance or grant funding, the date the funding is to become available, and the 

duration of the funding.
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SIMM 20C30C, Rev. 08/2010

Department:  California Department of Social Services Date Prepared: 3/18/16

Project:  Child Welfare Services New System

FY 2013/14 FY 2014/15 FY 2015/16 FY 2016/17 FY 2017/18 FY 2018/19

Annual Project Adjustments    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts

One-time Costs

Previous Year's Baseline 0.0 10,167,264 24.3 16,004,409 34.3 20,210,113 38.0 26,177,907 47.5 66,798,131 47.5 140,458,210

(A)  Annual Augmentation /(Reduction) 24.3 5,837,145 10.0 4,205,704 3.8 5,967,794 9.5 40,620,224 0.0 73,660,079 0.0 (651,488)

(B)  Total One-Time Budget Actions 24.3 16,004,409 34.3 20,210,113 38.0 26,177,907 47.5 66,798,131 47.5 140,458,210 47.5 139,806,722

Continuing Costs

Previous Year's Baseline 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0

(C)  Annual Augmentation /(Reduction) 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0

(D)  Total Continuing Budget Actions 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0

Total Annual Project Budget 

Augmentation /(Reduction) [A + C]
24.3 5,837,145 10.0 4,205,704 3.8 5,967,794 9.5 40,620,224 0.0 73,660,079 0.0 (651,488)

[A, C]  Excludes Redirected Resources

Total Additional Project Funds Needed [B + D]

Annual Savings/Revenue Adjustments

   Cost Savings 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0

   Increased Program Revenues 0 0 0 0 0 0

ADJUSTMENTS, SAVINGS AND REVENUES WORKSHEET
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SIMM 20C30C, Rev. 08/2010

Department:  California Department of Social Services Date Prepared: 3/18/16

Project:  Child Welfare Services New System

SUBTOTALS FY 2019/20 FY 2020/2021 TOTALS

   PYs    Amts    PYs    Amts    PYs    Amts   PYs     Amts

TOTAL PROJECT COSTS 274.5 354,129,908 58.0 43,788,486 35.0 22,855,675 315.1 448,999,594

RESOURCES TO BE REDIRECTED 

Staff 35.5 3,943,000 10.5 1,167,000 0.0 0 46.0 5,110,000

Funds: 

Existing System 1,735,000 559,000 0  2,294,000

Other Fund Sources  0 0 0 0

TOTAL REDIRECTED RESOURCES 35.5 5,678,000 10.5 1,726,000 0.0 0 46.0 7,404,000

ADDITIONAL PROJECT FUNDING NEEDED  

One-Time Project Costs 239.0 348,451,908 47.5 42,062,486 0.0 0 286.5 390,514,394

Continuing Project Costs 0.0 0 0.0 0 35.0 22,855,675 35.0 22,855,675

TOTAL ADDITIONAL PROJECT FUNDS 

NEEDED BY FISCAL YEAR
239.0 348,451,908 47.5 42,062,486 35.0 22,855,675 321.5 413,370,069

TOTAL PROJECT FUNDING  274.5 354,129,908 58.0 43,788,486 35.0 22,855,675 367.5 420,774,069

Difference: Funding - Costs 0.0 0 0.0 0 0.0 0 0.0 0

Total Estimated Cost Savings 

FUNDING SOURCE*

General Fund 50% 177,064,954 50% 21,894,243 50% 11,427,837 50% 210,387,034

Federal Fund 50% 177,064,954 50% 21,894,243 50% 11,427,837 50% 210,387,034

Special Fund 0% 0 0% 0 0% 0 0% 0

Reimbursement 0% 0 0% 0 0% 0 0% 0

TOTAL FUNDING 100% 354,129,908 100% 43,788,486 100% 22,855,675 100% 420,774,069

PROJECT FUNDING PLAN

          All Costs to be in whole (unrounded) dollars

*Type: If applicable, for each funding source, beginning on row 29, describe what type of funding is included, such as local assistance or 

grant funding, the date the funding is to become available, and the duration of the funding.
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SIMM 20C30C, Rev. 08/2010

Department:  California Department of Social Services Date Prepared: 3/18/16

Project:  Child Welfare Services New System

FY 2019/20 FY 2020/2021 Net Adjustments

Annual Project Adjustments    PYs    Amts    PYs    Amts   PYs     Amts

One-time Costs

Previous Year's Baseline 47.5 139,806,722 47.5 52,229,750

(A)  Annual Augmentation /(Reduction) 0.0 (87,576,972) (47.5) #######

(B)  Total One-Time Budget Actions 47.5 52,229,750 0.0 10,167,264 286.5 502,354,298

Continuing Costs

Previous Year's Baseline 0.0 0 0.0 0

(C)  Annual Augmentation /(Reduction) 0.0 0 35.0 22,855,675

(D)  Total Continuing Budget Actions 0.0 0 35.0 22,855,675 35.0 22,855,675

Total Annual Project Budget 

Augmentation /(Reduction) [A + C]
0.0 (87,576,972) (12.5) #######

[A, C]  Excludes Redirected Resources

Total Additional Project Funds Needed [B + D] 321.5 525,209,973

Annual Savings/Revenue Adjustments

   Cost Savings 0.0 0 0.0 0

   Increased Program Revenues 0 0

ADJUSTMENTS, SAVINGS AND REVENUES WORKSHEET
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